August 1, 2017

Mr. Adam Kusmak, Chief
Installation Management Flight
49 CES/CEI
550 Tabosa Avenue
Holloman AFB, NM 88330

RE: EXTENSION APPROVAL
SUBMITTAL OF NON-TIME CRITICAL REMOVAL ACTION (NTCRA) REPORTS FOR SITES ML865 (BALLISTICS RAIN FIELD) AND RR869a (DEBRIS FIELD)
HOLLOMAN AIR FORCE BASE, EPA ID # NM6572124422
HWB-HAFB-15-016

Dear Mr. Kusmak:

The New Mexico Environment Department (NMED) has reviewed the Holloman Air Force Base (the Permittee) July 21, 2017 request for an extension of the deadline to submit reports to NMED regarding continued investigation activities at munitions response sites (MRSs) ML865 (Ballistics Rain Field) and RR869a (Debris Field). The Request Letter refers to these investigation reports as Non-Time Critical Removal Action (NTCRA) Reports. The Permittee explained that a 6-month submittal extension is necessary due to a delay of field activities.

The Permittee has shown good cause for the time extension; therefore, NMED hereby grants the extension as requested. The Permittee must submit both NTCRA Reports by no later than January 27, 2018.
If you have any questions regarding this matter, please contact Mr. David Strasser of my staff at (505) 222-9526.

Sincerely,

John E. Kieling
Chief
Hazardous Waste Bureau

cc:  D. Cobrain, NMED HWB
     C. Amindyas, NMED HWB
     D. Strasser, NMED HWB
     C. Schick, HAFB
     S. Dortman, HAFB
     C. Hendrickson, EPA-Region 6 (6MM-RC)
     L. King, EPA-Region 6 (6MM-RC)

File: HAFB 2017 and Reading
     HAFB-15-016