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University of California 
Environmental Restoration Project, MS M992 
Los Alamos, New Mexico 87545 
505-667-0808/FAX 505-665-4747 

Mr. Benito Garcia 
NMED-HRMB 
P.O. Box 26110 
Santa Fe, NM 87502 

SUBJECT: DECEMBER 1996 MONTHLY STATUS LETTER OF OPEN ER 
SUBMITTALS 

Dear Mr. Garcia: 

Enclosed is the December 1996 monthly status letter on open Environmental 
Restoration Project submittals. As we stated last month, we have consolidated 
information for each submittal by including the date it was submitted, the person the 
submittal was sent to, a description of the submittal document, the date comments 
were received from the administrative authority (AA), the date the Laboratory 
responded to the comments, and the date of final AA review. Submittal documents 
that require additional information or are disapproved are listed immediately below the 
information for the original submittal and are marked with an asterisk; please note 
these dates are therefore not in chronological order. Resource Conservation and 
Recovery Act facility investigation work plans and reports, as well as other related 
correspondence, are listed in Section 1. Cleanups and interim actions are listed in 
Section 2. We would like to request your help in investigating the status of the 
Environmental Protection Agency's review of those documents under their purview. 
We would also like to receive any comments you and your staff may have on the 
accuracy and benefit of this list. 

If you have any questions or changes, do not hesitate to call Ted Taylor at 
(505) 665-7203 or Tracy Glatzmaier at (505) 665-2613. 

fcert)ly. 

·~~ 

Jorg 1ns n, Program Manager 
LANLIER Project 

JJITT/rfr 

8;>,2~~ 
w-- Theodore J. Taylor, Program Manager 
\ DOE/LAAO 

Enclosure: (1) Status Spreadsheet of OpenER Submittals as of December 31, 1996 
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Status of Open ER Submittals as of December 31, 1996 

Submittal To Description of Submitted Document Requiring AA Review Date of i Date of Date of 
Date NOD or AA LANUER Final AA 

Comments Response Comment 
Section OnE (Work Plans, Reports, NOD Responses, Extension Requests) I 

I 

1/25/95 William Honker RFI RPT TAs 18, 27: PRSs 18-001(a), 18-001(b), 18-001(c), 18-007, 27-001,27-003 9/2 8/9 5 11/29/95 --
1/26/95 David Neleigh RFI RPT TA 33: PRSs 33-004(d,g,h,i), 33-005(a,b,c), 33-007(c), 33-01 O(e,f), 4/24/95 5/24/95 

33-011 (a,e), 33-012(a), 33-015 
1/27/95 William Honker SAP for 36-004(d) and 36-006 2/24/95 6/26/95 
1/30/95 William Honker Final Draft for the OU 11 06 Addendum to Phase RPT 1 B, 1 C 3/5/9 5 4/14/95 
8/2/96 Benito Garcia *Supplemental information for RFI Report 1 B, 1 C 
2/1/95 Benito Garcia DOE/LANL Closure Plan for TA 16, MDA P 3/2 8/96 5/9/96 

3/27/95 William Honker Request for Permit Modification- Add 23 SWMUs, remove 89 from permit, and 278 AOCs 12/10/96 I 
---

4/28/95 William Honker RFI RPT TA 3: PRS 3-01 O(a) (Includes VCA Plan and Ph II Sampling Plan) 11/1/95 2/8/96 
4/28/95 William Honker RFI RPT TA 31: PRS 31-001 1 0/2/95 11/28/95 ---------
4/28/95 William Honker RFI RPT TA 39: PRSs 39-002(a), 39-005, 39-006(a), 39-007(a) 12/31/95 4/2/96 
6/22/95 William Honker RFI RPT TA 45: PRSs 1-002, 45-001, 45-002, 45-003, 45-004, C-45-001 11/29/95 3/1 /96 l--- ---- ---

6/30/95 William Honker RFI RPT TA 32: PRSs 32-001, 32-002(a,b), 32-003, 32-004 11/20/95 2/29/96 I +-------
7/5/95 William Honker RFI Work Plan for OU 1082 Add. 2 I 

7/6/9 5 William Honker RFI Work Plan for OU 1114 Add. 1 11/11/95 2/1 8/9618!26796 -
11/18/96 Benito Garcia *Response to Disapproval of RFI Work Plan for OU 1114 Add. 1 ; 

7/14/95 1William Honker RFI RPT TA 36: PRS 36-002 11/7/95 12/12/951 
--~-

8/3/9 5 William Honker Notification of Two New Solid Waste Management Units and 1 AOC (32-003, 32-004, C-61-002) 
8/14/95 William Honker RFI RPT TA 1: AGG. F PRSs 1-001 (d), 1-006(h) 11/14/95 1 2/23/96 i 

8/30/95 Barbara Driscoll Sampling Plans for PRS 15-006(c and d) and 15-008(g) 
9/8/95 William Honker RFI RPT TA 10: PRS s 10-001 (a,b,c,d) 11/29/95 2/1 6/96 
9/14/95 Barbara Driscoll Sampling Plans for Firing Sites R-45 and R-46 PRSs 15-006(c and d) and 15-008(g) + -~- ~-
9/15/95 !David NeleiQh Permit Modification Request for removal of 59 solid waste management units from the Permit. 12/10/96 

2/2 7 i96t------9/29/95 David NeleiQh RFI RPT TA 36: PRSs 36-003(a),36-003(b), 36-005, C-36-003 11/21/95 
9/30/95 David Neleigh RFI RPT TA 33: MDA K, PRSs 33-002(a,b,c,d,e) 3/1 3/96 5/2/96 r------
9/30/95 David Neleigh RFI RPT TA 33: MDA K, PRSs 33-003(a), 33-004(a), 33-007(c), 33-009, 33-011 (d), i 

33-013, 33-016, 33-017 
1 0/6/9 5 David Neleigh RFI RPT TA 42: PRSs 42-001 (a,b,c), 42-002(a,b), 42-003 6/26/96 7/26/96 -----

10/13/95 David Neleigh RFI RPT TA 50: PRSs 50-006(a,c), 50-007, 50-008 3/22/96 5/9/96 
Barbara Driscoll PRS 0-001 Sediment Traps in Mortandad Canyon 1 0/23/95 11/9/95 

1 0/30/95 Barbara Driscoll RFI RPT TA 48:PRSs 48-001, 48-002(e), 48-003, 48-005, 48-007(a-d, f), 48-010 3/22/96 5/6/95 8/1 9/96 
10/17/96 Benito Garcia *Request for Additional Information Response 10/30/95 RFI RPT TA 48 
1 0/30/95 Barbara Driscoll Identification of AOC C-61-002 
11/7/95 David Neleigh RFI RPT TAs 18, 27: PRSs 18-002(a-c), 18-003(a-h), 18-004(a,b), 18-005(a), 

18-008, 18-010(b-f), 18-011, 18-012(a-c), 18-013, 27-002 
11/9/95 David Neleigh OU 1071, SWMU 0-031 (a) request for Workplan deviation 

11/16/95 David Neleigh Submittal of the LANL ER project 1995 Installation Work Plan 
11/28/95 David Neleigh Submittal of the RFI Work Plan for Los Alamos and Pueblo Canyon (PRSs C-0-006, C-0-005) 
11/29/95 Benito Garcia Soil Removal from small arms firing range (PRS 0-016) TO TA-72 Firing Range 
12/7/95 Benito Garcia Risk Based Correction Action Process 5/8/96 5/31/96 

12/31/96 



Status of Open ER Submittals as of December 31, 1996 

Submittal To Description of Submitted Document Requiring AA Review Date of Date of Date of 
Date NOD or AA LANUER Final AA 

Comments Resoonse Comment 
12/22/95 David Neleiqh RFI RPT TA 33: PRSs 33-004(b,c,j,m), 33-006(a,b), 33-00?(a,b), 33-010(a-d,g,h). 

=t--~ 
I 

33-011(b,c), 33-014 

I 
1/22/96 David Neleiqh AFI APT TA 21 : PRS 21-029 
1/29/96 David Neleiqh Samplinq and Analysis Plan TA 21: PRS 21-027(a) 

---- __[ ________ -- ---

2/7/96 Barbara Driscoll Newly identified Area of Concern (AOC), SWMU TA-2, C-2-001 Metal Nugget Site 
2/9/9 6 Jim Piatt Remedial Action for SWMU 1-001 (d) 

" 

2/1 3/96 David Neleigh Annual Submittal of the Waste Minimization and Pollution Prevention Awareness Plan 
~--~~----

2/16/9_§_ David Neleigh RFI APT TAs 12, 14: PRSs 12 -001(a,b), 12-004(a,b), C-12-001, C-12-002, C-12-003, 8/16/96 1 0/1 5/96 
C-12-004, C-12-005, 14-001 (a-g), 14-002(a-f),14-003, 14-005, 
14-006, 14-007. _14-009, 14-010, C-14-001, C-14-002, I 

" 

2/23/96 Barbara Driscoll Stormwater Issue at TA-32 
------~i 2/27/96 David Neleiqh AFI APT TA 54 : Channels from MDAs G,H, J, L (See Sed RFI RPT) PRSs 54-001 (a,c,f), t--= 54-002, 54-003(b), 54-004, 54-005, 54-006, 54-00?(a, c-e), 54-010, 

~- ~-- ---------·------ ------------
54-012(a), 54-013(a,b), 54_:()_1_4(b-d), 54-015(a, c-g, j. k,), 54-016(_a1__ ' f------ ------ ----

-2t28!9B -tDavid Neleigh 
54-017. 54-018, 54-0 1 

I -- -···-·- -
AFI APT TA 0: PAS 0-039 ---~ _ _L_ __ ----

2/28/96 iDavid Neleiqh Samolinq and Analysis Plan for PAS 21-018(b) -+----------
2/29/96 !David Neleiqh AFI APT TAs 3,59,60,61: PRSs 3-002(c), 3-003(a,b), 3-012(b), 3-013(a,b), 

--

' 3-,i,1••1d Neleloh 

3-014(a-z, a2-c2), 3-015, 3-033, 3-042, 3-045(b,c), 3-052(f), 
""" -------

3-053, 59-004, 60-004(b-f) --
AFI RPT TA 50: PRSs 50-004(a,c), 50-011 (a) 8/1 9/96 11/26/96 -----------

~L9 6 David Neleigh Sampling and Analysis Plan for PRSs 21-016(a-c) ' i 
--------

l_/~/96--=t~avid Neleiqh AFI RPT TA 1: AGG. A, B, H, I, J PASs 1-001 (a,e,m,o), 1-003(a,d,e), 1-006(e,o), 
-

1-00?(d,i,e) 
1------- -+----

3/5/96 David Neleiqh Submittal of the RFI Samplinq and Analysis Plan for OU 1078 AGG. P PAS 1-007(1) -- " 

f--~111_1_9 6 _ j David Neleiqh AFI RPT TA 45: Radioloqical Addendum PRSs 1-002, 45-001, 45-002, 45-003, 45-004, I 

---------- -----~---- ----

C-45-001 i 
f-- """ -- --
~5/f}_§ :David Neleiqh AFI APT TAs 8, 9: PRSs 8-004(d), 8-009(d,e), C-8-01 0, 9-001 (a,b,d), 9-003(g-i), 

I 9-005(a,d). 9-008(b). 9-009 I I ---··- ---

3/1 8/96 David Neleigh AFI APT TA 1: AGG. C, D, PRSs 1-001(b,f), 1-003(c), 1-0070) ! 
----- --------

3/18/96 David Neleigh RFI APT TAs 20, 53, 72 : PRSs 20-001 (a-c), 20-002(a-d), 20-003(b,c), 20-004, 
--

20-005, 53-001 (a,b,e,g), 53-002(a), 53-008, 53-010, 53-012(e), 72-001 
------

4/12/96 David Neleiqh RFI APT TA 1: AGG. K, L, M, 0, PRSs 1-002, 1-001(t), 1-00?(k) 
----. ------- -----

4/15/96 David Neleiqh AFI RPT TAs 18, 27: PRSs 18-002(a-c), 18-003(a-h), 18-004(a,b),18-005(a), . 
-- --- """ """"" 

f--- 18-008, 18-01 O(b-f), 18-011, 18-012(a-c), 18-013, 27-002 (Addendum) 
-----------

4/1 8/96 David Neleiqh AFI APT TA 10: PRSs 1 0-002(a,b), 1 0-003(a-o), 1 0-004(a,b), 10-005, 10-007 
4/19/96 David Neleiqh AFI APT TA 57: PRSs 57-001 (b,c), 57-002, 57-004(a), 57-006, 57-007 
4/22/96 Benito Garcia Request for Changes in Due Dates for RFI Reports in TA-35 and in TAs-2 and 41 t 4/23/96 Barbara Driscoll Modification to the RFI Work Plan for OU 1148 Work Plan submitted to the EPA in May 1992 
5/2/9 6 1 David Neleiqh AFI APT TA 35: PRSs 35-003(h,j,k), 35-004(b), 35-008, 35-009(a-d), --

I 35-014 (a,b,d,e1,e2,f), 35-015(b), 35-016(e,f,i) 

2 12/31/96 



Status of Open ER Submittals as of December 31, 1996 

Submittal To Description of Submitted Document Reguiring AA Review Date of I Date of Date of 
Date NOD or AA LANUER Final AA 

Comments Response Comment 
5/20/96 Benito Garcia RFI RPT TA 15: PRSs 15-001, 15-002, 15-004(g, h), 15-005(b,c), 15-006(c,d). i 

i 

15-007(a), 15-008(c,Q), 15-009(a, f, i, k), 15-01 O(a-c), 15-011 (a-c), 15-012(a), ---+----15-014(a,b,d,e,Q-I). C-15-001, C-15-005, C-15-006, C-15-007, I 
C-15-01 0, C-15-011 

___, 
----+-----

5/22/96 Benito Garcia RFI RPT TA 0: PRSs 0-030(b), 0-033(b), 0-004, 0-010(b) 
~-~------

6/4/96 Benito Garcia MDA A and MDA U Correction of Submittal Date 
6/14/96 Benito Garcia RFI RPT TA 21: PRSs 21-028(d,e) ACS Area, 21-004(a-c) Above Ground Tanks -----
6/18/96 Benito Garcia , Submittal of RFI Work Plan for OU 1049: Canyons Investigations 
6/20/96 Benito Garcia Notification of two new SWMUS at T A-53 i 
6/21/96 Benito Garcia Request for Extension of Due Date for RFI Report for TA-35 i ------------
6/21/96 Benito Garcia Response to Letter Regarding Recommendations on Prioritization of SWMUs at LANL ! 

6/21/96 Benito Garcia RFI RPT TA 36: PRSs 36-001, 36-004(d), 36-006 -- ----+- ----------- -- . --
6/25/96 Benito Garcia , RFI RPT TA 46: PRSs 46-003(h), 46-004(b,g,h,m,q,s,u,v,x,y,z,a2,b2,c2,d2,e2,f2), ------ --r---- -- -~-------

146-006(a-d,f,g), 46-007, 46-008(b), 46-01 O(d), C-46-002, C-46-003 I 
---------- ·----------------- ----- --- ---- -------

6/27/96 Bentio Garcia RFI RPT TA 0: PRSs 0-030(eN, eS,!) 
7/2/96 Benito Garcia RFI RPT TA 35: PRSs 35-004(a,g,h,m), 35-009(e), 35-014(g1, g2), 35-016b,j,n,q) ---f------
7/3/96 Benito Garcia RFI RPT TA 21: PRS 21-002(b) ------ ----~~--- -~-

7/5/96 Benito Garcia Extension Request for the RFI RPT for TA 1, Aggs N, P I 
r-21__1 0/96 Benito Garcia Extension Request (to FY 97) for Six RFI RPTs: TA 54 MDA L Drilling,:TAs 6,8,22,40 ---+------ -----

f---
Surface Sampling and Shallow Boring; TA 49 Surface Sampling; TA 49 Area 2 Cold Coring; 

ITA 50 MDA c Ph 1 : 
7/17/96 Benito Garcia Modification to RFI Work plan for OU 1148, Field Unit 5 --·----·---- --- ------- r-· ·---------~----t--. ---- ----
7/19/96 Benito Garcia Extension Request for RFI RPT for TA-16 I 8/1 9/96 
7/22/96 Benito Garcia RFI RPT TA 0: PRSs 0-028(a,b) ' I --

7/23/96 Benito Garcia Sampling and Analysis Plan for PRS 33-008(c) I 

7/24/96 Benito Garcia 
1 

Extension Request for the RFI Report for TA 39: PRSs 39-001 (a, b), 39-004(a-e}, ____________________ --- -- _ __;_ 8/19/96 
1 and 39-008 to October 31, 1996. 1 

8/9/96 Benito Garcia RFI RPT TA 21: PRS 21-018(a) MDA V __ _J__ 

8/9/96 Benito Garcia RFI RPT TA 0: PRS 0-031 (b) --------- ~ ---
8/14/96 Benito Garcia Notification of SWMU 21-030 
8/27/96 Benito Garcia Field Unit Four Pilot Study --f--------
9/13/96 Benito Garcia Transmittal of Reports Submitted to EPA to Meet Module VIII Special Permit Conditions 
9/1 5/96 Benito Garcia Generator Treatment Notification and Request for 30 da~ Extension for TA 33 Storage 
9/23/96 Benito Garcia RFI RPT TA 16: PRSs 16-021(c) and 16-003(k) i 
9/23/96 Benito Garcia Field Unit Four Pilot Study (additional information) I --
9/26/96 Benito Garcia Schedule for Corrective Measures Study Plan for SWMU 16-021 (c) i 

-----
9/27/96 Benito Garcia RFI RPT TAs 2: PRSs 02-004(a-f), 02-008(b). 02-012 ---
9/3 0/96 Benito Garcia Amended T A-35 T A 36 TSL 85 Surface Impoundment Closure Report ------
9/30/96 Benito Garcia Request for Permit Modification- Remove from permit SWMUs for No Further Action --
1 0/2/96 Benito Garcia Notification of new PRS: SWMU 16-033(k) --- f----- -----

1 0/15/96 Benito Garcia Exten~_11 Hegue1st jor Sub111ittal of installation Work Plan_ (IWP) 

3 12/31/96 



Status of Open ER Submittals as of December 31, 1996 

Submittal To Description of Submitted Document Reguiring AA Review I Date of Date of Date of 
Date NOD or AA LANUER Final AA 

- ---
: Comments Response Comment 

-------~ 

1 0/15/96 Benito Garcia NOD Response:_ 2/15/96 RFI RPT TAs 12, 14: PASs 12 -001(a,b), 12-004(a,b), -----
C-12-001, C-12-002, C-12-003, C-12-004, C-12-005, 14-001 (a-g), 

r------ 14-002(a-f),14-003, 14-005, 14-006, 14-007, 14-009, 14-010, C-14-001, C-14-002 
--~-

10/17/96 Benito Garcia Request for Extension of RFI Report Delivery Dates for FY 97 I ·-
__!_!_L? 7 I 9 6 David Neleigh Annual Submittal of the Waste Minimization and Pollution Prevention Awareness Plan 

12/2/96 Benito Garcia Notifcation of a Potential Release Site: Area of Concern C-0-043, Manhole 

----~-~. --=*== 12/20/96 Benito Garcia Submittal of the LANL ER Project Installation Work Plan for 1996 

---~-
~ -------

I I -l Section Twc I (Cleanup and Interim Action Plans and Re~orts} 
--· 

4/24/95 William Honker Request for Permit Modification for 4 Expedited Cleanups. f--------
611 /9 5 William Honker Request for Permit Modification for 6 Expedited Cleanups. r------

3-056(c) , Technical Area (TA)-3, Expedited Cleanup (g_C) Status Report r---12/6/95 DavidNeleigh I 3/13/96 5/2/96 ! 

2/26/96 @_enito Garcia Interim Action Report_!Qr 33-007(c) - ----- +-- --· ~---==r-~==--= 
2/26/96 runito Garcia Interim Action Report for 33-01 O(c) . ' ---

Final Expedited Cleanup Report for Activities at Technical Area 8 for PASs 8-003(a). I 3/19/96 Benito Garcia ' ___ , _____ 

r---------
I David Neleigh 

TA-18 for PASs 18-001(b) TA-48 for PASs 48-002(a,b) - --------+-------3/26/96 Voluntary Corrective Action Plan TA 35: PASs 35-009(b,c,d) +---4/4/96 Benito Garcia Interim Action Report TA 16: PRS 16-021 (c) 
----------- - ----~- -~ 

4/4/96 Benito Garcia Interim Action Report for TA 10, Bayo Canyon Shrapnel 
-~·----

4/1 6/96 Benito Garcia Final VCA Completion Report for PASs at T A-0 I 

4/1 8/96 Benito Garcia Accelerated Cleanup Final Reports -t----
--

-~··=+-==t=== .· ~4j_!_gf_9 6 I Benito Garcia __ Final Voluntary Corrective Action Reports HSWA: C-9-001, 6-007(f), 8-005, 16-01_§_(tl1_ 

~-----+--- 18-001 (a). 19-002, 21-013(c). 21-013(d). 21-013(e), 21-024(d), 21-024(e), 
21-024(h), 31-001, 33-016, 39-007(a), 69-001 

-~~ 

_ 4/_li/9() [Benit()_Garcia Final Voluntary CorrectiveAction Reports nonHSWA: C-0-036(a-d), C-0-041, C-10-001, ! 
---+---~-- ----+-- ----

C-21-027, C-36-001, 0-032, 1-001 (f), 3-003(p), 3-022, 3-047(d). 39-002(c), I I 
-~ ---------;-- -- -- ---· ------
------

53-010, 57-006 I I 

I Benito Garcia 
·--·-·-· 

PRS 33-007(b) 
----- t---

6/4/96 Interim Action Report TA 33: 
----~~-

6/13/96 Benito Garcia Voluntary Corrective Action Report TA 33: PASs 33-011 (a,d,Q), 33-011 (b) 
~ --

7/17/96 Benito Garcia Voluntary Corrective Action Completion Report for TA 35: PASs 35-009(b,c,d) DOE review 
7/25/96 Benito Garcia Voluntary Corrective Action Completion Report for TA 35: PASs 35-009(b,c,d) 

----~--

8/12/96 Benito Garcia Final VCA Completion Report TA 21: PAS 21-029 ---
9/1 3/96 Benito Garcia VCA Report for TA 1: PRS 1-003(d) 
9/25/96 Benito Garcia Interim Action Report TA 53: PAS 53-002(a) 

-

10/7/96 Benito Garcia Final Voluntary Corrective Action Report for TA 12: PRS 12-001 (a) Activities 
10/7/96 Benito Garcia VCA Report for TA 36: PRS 36-003(b) --
10/11/96 Benito Garcia Voluntary Corrective Action Report TA 0: PASs 0-030(1,m), 0-033(a) 
10/17/96 Benito Garcia Interim Action Report TA 18: PASs 18-003(a-d, g) DOE 9/30/96 11/15/96 
1 2/3/96 Dennis McQuillan *Result of Meeting Regarding Corrective Action Report for PRS 18-003(d) 

1 0/17/96 1 Benito Garcia Voluntar-y Corrective Action Re!)ort TA 14: PAS 14-001 (f) 

4 12/31/96 



Status of Open ER Submittals as of December 31, 1996 

Submittal To Description of Submitted Document Requiring AA Review Date of Date of Date of 
Date NOD or AA LANLIER Final AA 

--·. 

Comments Response Comment 
10/17/96 Benito Garcia Voluntary Corrective Action Report T A 15: PRS 15-004_{1:>1 __ I 

----

11/18/96 BenitQ Garcia Finalj[oluntary Corrective Action Plan TA 14: PRS 14-003 I 

5 12/31/96 




