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-\ Date: March 19, 1997
gfer to: EM/ER:97-067

Mr. Benito Garcia
NMED-HRMB

P.O. Box 26110
Santa Fe, NM 87502

SUBJECT: FEBRUARY 1997 MONTHLY STATUS LETTER ON OPEN ER
SUBMITTALS

Dear Mr. Garcia:

Enclosed is the February 1997 monthly status letter on open Environmental
Restoration Project submittals. Information is consolidated for each submittal by
including the date it was submitted, the person the submittal was sent to, a description
of the submittal document, the date comments were received from the administrative
authority (AA), the date the Laboratory responded to the comments, and the date of
final AA review. Submittal documents that require additional information or are
disapproved are listed immediately below the information for the original submittal and
are marked with an asterisk; please note these dates are therefore not in chronological
order. Resource Conservation and Recovery Act facility investigation work plans and
reports, as well as other related correspondence, are listed in Section 1. Cleanups
and interim actions are listed in Section 2.

Please note that Rich Mayer, U.S. Environmental Protection Agency (EPA) Region 6,
sent EPA status comments to us in February 1997. The EPA status dates have been
incorporated in another column called “EPA to NMED.” Please review this information
with your records. We would like to receive any comments you and your staff may
have on the accuracy and benefit of this list.

If you have any questions or changes, do not hesitate to call Ted Taylor at
(505) 665-7203 or Tracy Glatzmaier at (505) 665-2613.

rel§l,\7 Sincerely,

Qo Gt

Jorg Jamsen, Program Manager heodore J. Taylor, Program Manager
LANL/ER Project DOE/LAAO
JJTT/ss

Enclosure: (1) Status Spreadsheet of Open ER Submittals as of February 28, 1997
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Status of Open ER Submittals as of February 28, 1997

Submittal To Description of Submitted Document Requiring AA Review Date of Date of Date of Date EPA
Date NOD or AA| LANL/ER Final AA |sent to
Comments| Response Comment |NMED
Section One (Work Plans, Reports, NOD Responses, Extension Requests)
1/25/95 William Honker RFI RPT TAs 18, 27: PRSs 18-001(a), 18-001(b), 18-001(c), 18-007, 27-001, 27-003 9/28/95 | 11/29/95
1/26/95 David Neleigh RFI RPT TA 33: PRSs 33-004(d,g,h,i), 33-005(a,b,c), 33-007(c), 33-010(e,f), 33- 4/24/95 5/24/95
011(a,e), 33-012(a), 33-015
1/27/95 William Honker SAP for 36-004(d) and 36-006 2/24/95 6/26/95
1/30/95 William Honker Final Draft for the OU 1106 Addendum to Phase RPT 1B, 1C 3/5/95 4/14/95
8/2/96 Benito Garcia *Supplemental information for RFI Report 1B, 1C 5/31/97
2/1/95 Benito Garcia DOE/LANL Closure Plan for TA 16, MDA P 3/28/96 5/9/96
3/27/95 William Honker Request for Permit Modification Add 23 SWMUs, remove 89 from permit; 278 12/10/96 3/5/97
AOCs(pending)
4/28/95 William Honker RFI RPT TA 3: PRS 3-010(a) {Includes VCA Plan and Ph |l Sampling Plan) 11/1/95 2/8/96
4/28/95 William Honker RFI RPT TA 31: PRS 31-001 10/2/95 | 11/28/95 6/7/96
4/28/95 William Honker RFI RPT TA 39: PRSs 39-002(a), 39-005, 39-006(a), 39-007(a) 12/31/95 4/2/96
6/22/95 William Honker RFI RPT TA 45: PRSs 1-002, 45-001, 45-002, 45-003, 45-004, C-45-001 11/29/95 3/1/96 7/23/96
6/30/95 William Honker RFI RPT TA 32: PRSs 32-001, 32-002(a,b), 32-003, 32-004 11/20/95 | 2/29/96 6/28/96
7/5/986 William Honker RFI Work Plan for OU 1082 Add. 2
7/6/95 William Honker RFI Work Plan for OU 1114 Add. 1 11/11/95 | 2/18/96 8/26/96
11/6/96 Benito Garcia *Response to Disapproval of RFI Work Plan for OU 1114 Add. 1 :Under Review
7/14/95 William Honker RFI RPT TA 36: PRS 36-002 11/7/95 | 12/12/95
8/3/95 William Honker Notification of Two New Solid Waste Management Units and 1 AOC (32-003, 32-004, C-61-
002)
8/14/95 William Honker RFI RPT TA 1: AGG. F PRSs 1-001(d),1-006(h) 11/14/95 | 2/23/96
8/30/95 Barbara Driscoll | Sampling Plans for PRS 15-006(c and d) and 15-008(g)
9/8/95 William Honker RFI RPT TA 10: PRS s 10-001(a,b,c,d) 11/29/95 | 2/16/96 6/20/96
9/14/95 Barbara Driscoll | Sampling Plans for Firing Sites R-45 and R-46 PRSs 15-006(c and d) and 15-008(g) E
9/15/95 David Neleigh Permit Modification Request remove 59 SWMUs from permit; AOCs (pending) 12/10/96 3/5/97
9/29/95 David Neleigh RFI RPT TA 36: PRSs 36-003(a),36-003(b), 36-005, C-36-003 11/21/95 | 2/27/96 7/30/96
9/30/95 David Neleigh RFI RPT TA 33: MDA K, PRSs 33-002(a,b,c,d,e) 3/13/96 5/2/96
9/30/95 David Neleigh RFI RPT TA 33: MDA K, PRSs 33-003(a), 33-004(a), 33-007(c), 33-009, 33-011(d), 33-
013, 33-016, 33-017
10/6/95 David Neleigh RFI RPT TA 42: PRSs 42-001(a,b,c), 42-002(a,b), 42-003 6/26/96 7/19/96 8/6/96
Barbara Driscoll  {PRS 0-001 Sediment Traps in Mortandad Canyon 10/23/95 | 11/9/95
10/13/95 RFI RPT TA 50: PRSs 50-006(a,c), 50-007, 50-008 3/22/96 5/9/96
*Request for Additional information 2/11/97
10/30/95 Barbara Driscoll |RFI RPT TA 48:PRSs 48-001, 48-002(e), 48-003, 48-005, 48-007(a-d, f), 48-010 3/22/96 5/6/95
10/17/96 Benito Garcia *Request for Additional Information Response 10/30/95 RFI RPT TA 48
10/30/95 Barbara Driscoll  |ldentification of AOC C-61-002
11/1/95 David Neleigh RFl RPT TA 15: PRSs 15-004(a-d,f), 15-007(b), 15-008(a-b), 15-009(e,j), 15-012(b), C-
15-004
11/7/95 David Neleigh RFI RPT TAs 18, 27: PRSs 18-002(a-c), 18-003(a-h), 18-004(a,b), 18-005(a), 2/24/97 NMED Lead
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Status of Open ER Submittals as of February 28, 1997

Submittal To Description of Submitted Document Requiring AA Review Date of Date of Date of Date EPA
Date NOD or AA| LANL/ER Final AA |sent to
Comments| Response Comment |NMED
18-008, 18-010(b-f), 18-011, 18-012(a-c), 18-013, 27-002
11/9/95 David Neleigh OU 1071, SWMU 0-031(a) request for Workplan deviation
11/16/95 David Neleigh Submittal of the LANL ER project 1995 Installation Work Plan
11/28/95 David Neleigh Submittal of the RFI Work Plan for Los Alamos and Pueblo Canyon (PRSs C-0-006, C-0-005)
11/29/95 Benito Garcia Soil Removal from small arms firing range (PRS 0-016) TO TA-72 Firing Range
1/31/95 David Neleigh RFI RPT TA 0: 0-030(g) 7/1/96 3/6/97
12/22/95 David Neleigh RFI RPT TA 33: PRSs 33-004(b,c,j,m), 33-006(a,b), 33-007(a,b), 33-010(a-d,g,h), 33- 4/16/96
011(b,c), 33-014
1/22/96 David Neleigh RFI RPT TA 21: PRS 21-029 6/11/96
1/29/96 David Neleigh Sampling and Analysis Plan TA 21: PRS 21-027(a)
2/7/96 Barbara Driscoll  |Newly identified Area of Concern (AOC), SWMU TA-2, C-2-001 Metal Nugget Site
2/9/96 Jim Piatt Remedial Action for SWMU 1-001(d) 6/24/96
2/13/96 David Neleigh Annual Submittal of the Waste Minimization and Pollution Prevention Awareness Plan
2/16/96 David Neleigh RFI RPT TAs 12, 14: PRSs 12 -001(a,b), 12-004(a,b), C-12-001, C-12-002, C-12-003, C- | 8/16/96 : 10/15/96
12-004, C-12-005, 14-001(a-g), 14-002(a-f),14-003, 14-005, 14-006, 14-007, 14-
009, 14-010, C-14-001, C-14-002,
2/28/96 David Neleigh RFI RPT TA 0: PRS 0-039 7/18/96
2/28/96 David Neleigh Sampling and Analysis Plan for PRS 21-018(b) 8/2/96 4/26/96
2/29/96 David Neleigh RFI RPT TAs 3,59,60,61: PRSs 3-002(c), 3-003(a,b), 3-012(b), 3-013(a,b),
3-014(a-z, a2-c2), 3-015, 3-033, 3-042, 3-045(b,c), 3-052(f),
3-053, 59-004, 60-004(b-f)
3/1/96 David Neleigh RFI RPT TA 50: PRSs 50-004(a,c), 50-011(a) 8/19/96 | 11/26/96
3/1/96 David Neleigh Sampling and Analysis Plan for PRSs 21-016(a-c) 6/12/96
3/5/96 David Neleigh RFI RPT TA 1: AGG. A, B, H, I, J PRSs 1-001(a,e,m,0), 1-003(a,d,e), 1-006(e,0),
1-007(d,j,e)
3/5/96 David Neleigh | Submittal of the RFI Sampling and Analysis Plan for OU 1078 AGG. P PRS 1-007(1) 7/1/96
3/11/96 David Neleigh RFI RPT TA 45: Radiological Addendum PRSs 1-002, 45-001, 45-002, 45-003, 45-004, C- 7/23/96
45-001
3/15/96 David Neleigh RFI RPT TAs 8, 9: PRSs 8-004(d), 8-009(d,e), C-8-010, 9-001(a,b,d), 9-003(g-i),
9-005(a,d), 9-008(b), 9-009
3/18/96 David Neleigh RFI RPT TA 1: AGG. C, D, PRSs 1-001(b,f), 1-003(c), 1-007(j)
3/18/96 David Neleigh RFI RPT TAs 20, 53, 72 : PRSs 20-001(a-c), 20-002(a-d), 20-003(b,c), 20-004, 20-005, 12/10/96
53-001(a,b,e,g), 53-002(a), 53-008, 53-010, 53-012(e), 72-001
3/25/96 Request for Extension ( to Spring 97) for SAPs at TA 21: PRSs 21
4/12/96 David Neleigh RFI RPT TA 1: AGG. K, L, M, O, PRSs 1-002, 1-001(t), 1-007(k)
4/15/96 David Neleigh RFI RPT TAs 18, 27: PRSs 18-002(a-c), 18-003(a-h), 18-004(a,b),18-005(a), 18-008, 18- 7/17/96
010(b-f), 18-011, 18-012(a-c), 18-013, 27-002 (Addendum)
4/18/96 David Neleigh RFI RPT TA 10: PRSs 10-002(a,b), 10-003(a-0), 10-004(a,b), 10-005, 10-007
4/19/96 David Neleigh RFI RPT TA 57: PRSs 57-001(b,c), 57-002, 57-004(a), 57-006, 57-007
4/22/96 Benito Garcia Request for Changes in Due Dates for RFI Reports in TA-35 and in TAs-2 and 41 - NMED Lead
4/23/96 Barbara Driscoll _ ‘Modification to the RFI Work Plan for OU 1148 Work Plan submitted to the EPA in May 1992 :
2 2/28/97



Status of Open ER Submittals as of February 28, 1997

Submittal To Description of Submitted Document Requiring AA Review Date of Date of Date of Date EPA
Date NOD or AA| LANL/ER Final AA |sent to
Comments| Response Comment |NMED
5/2/96 David Neleigh RFl RPT TA 35: PRSs 35-003(h,j,k), 35-004(b), 35-008, 35-009(a-d), 35-014 1/10/97
(a,b,d,el1,e2,f), 35-015(b), 35-016(e,f,i)
5/20/96 Benito Garcia RFI RPT TA 15: PRSs 15-001, 15-002, 15-004(g, h), 15-005(b,c), 15-006(c,d), 15- 5/23/96
007(a), 15-008(c,g), 15-009(a, f, i, k), 15-010(a-c), 15-011(a-c), 15-012(a), 15-
014(a,b,d,e,g-), C-15-001, C-15-005, C-15-006, C-15-007, C-15-010, C-15-011
5/22/96 Benito Garcia RFI RPT TA 0: PRSs 0-030(b), 0-033(b), 0-004, 0-010(b)
6/4/96 Benito Garcia MDA A and MDA U Correction of Submittal Date
6/12/96 Benito Garcia Request for Extension of Due Date for RFI Report for TA-35
6/14/96 Benito Garcia RFI RPT TA 21: PRSs 21-028(d,e) ACS Area, 21-004(a-c) Above Ground Tanks NMED Lead
6/18/96 Benito Garcia Submittal of RFI Work Plan for OU 1049: Canyons Investigations )
6/20/96 Benito Garcia Notification of two new SWMUS at TA-53 NMED Lead
6/21/96 Benito Garcia Response to Letter Regarding Recommendations on Prioritization of SWMUs at LANL
6/21/96 Benito Garcia RFI RPT TA 36: PRSs 36-001, 36-004(d), 36-006 7/30/96
6/25/96 Benito Garcia RFI RPT TA 46: PRSs 46-003(h), 46-004(b,g,h,m,q,s,u,v,x,y,z,a2,b2,c2,d2,e2,f2), 46-
006(a-d,f,g), 46-007, 46-008(b), 46-010(d), C-46-002, C-46-003
6/27/96 Bentio Garcia 'RFI RPT TA 0: PRSs 0-030(eN, eS,f)
7/2/96 Benito Garcia RFI RPT TA 35: PRSs 35-004(a,g,h,m), 35-009(e), 35-014(g1, g2), 35-016b,j,n,q)
7/3/96 Benito Garcia RFI RPT TA 21: PRS 21-002(b)
7/5/96 Benito Garcia Extension Request for the RFI RPT for TA 1, Aggs N, P L
7/10/96 Benito Garcia Extension Request (to FY 97) for Six RFI RPTs: TA 54 MDA L Drilling,:TAs 6,8,22,40
Surface Sampling and Shallow Boring; TA 49 Surface Sampling; TA 49 Area 2 Cold Coring;
TA 50 MDA C Ph 1
7/17/96 Benito Garcia Modification to RFI Work plan for OU 1148, Field Unit 5
7/22/96 Benito Garcia  |RFI RPT TA 0: PRSs 0-028(a,b) 2/10/97 12/24/96
7/23/96 Benito Garcia :Sampling and Analysis Plan for PRS 33-008(c) 2/10/97 12/20/96
8/9/96 Benito Garcia RFI RPT TA 21: PRS 21-018(a) MDAV
8/9/96 Benito Garcia ~ |RFI RPT TA 0: PRS 0-031(b)
8/14/96 Benito Garcia Notification of SWMU 21-030
8/27/96 Benito Garcia Field Unit Four Pilot Study }
9/13/96 Benito Garcia | Transmittal of Reports Submitted to EPA to Meet Module VIl Special Permit Conditions
9/15/96 Benito Garcia Generator Treatment Notification and Request for 30 day Extension for TA 33 Storage
9/23/96 Benito Garcia Field Unit Four Pilot Study (additional information)
9/23/96 Benito Garcia RFI Rpt TA 16: PRSs 16-021(e), 16-003(k) - o
) * Field Screening Methodology Comments 12/5/96 12/5/96 2/26/97
9/26/96 Benito Garcia Schedule for Corrective Measures Study Plan for SWMU 16-021(c)
9/27/96 Benito Garcia RFI RPT TAs 2: PRSs 02-004(a-f), 02-008(b), 02-012
9/30/96 Benito Garcia Amended TA-35 TA 36 TSL 85 Surface Impoundment Closure Report
9/30/96 Benito Garcia _ |Request for Permit Modification- Remove from permit SWMUs for No Further Action
10/2/96 Benito Garcia Notification of new PRS: SWMU 16-033(k)
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Status of Open ER Submittals as of February 28, 1997

Submittal To Description of Submitted Document Requiring AA Review Date of Date of Date of Date EPA
Date NOD or AA| LANL/ER Final AA |[sent to
Comments| Response Comment |NMED
10/15/96 Benito Garcia NOD Response : 2/15/96 RFl RPT TAs 12, 14: PRSs 12 -001(a,b), 12-004(a,b), C-12-001,
C-12-002, C-12-003, C-12-004, C-12-005, 14-001(a-g), 14-002(a-f),14-003, 14-005,
14-006, 14-007, 14-009, 14-010, C-14-001, C-14-002
10/17/96 Benito Garcia Request for Extension of RFI Report Delivery Dates for FY 97
11/27/96 David Neleigh Annual Submittal of the Waste Minimization and Pollution Prevention Awareness Plan
12/2/96 Benito Garcia Notifcation of a Potential Release Site: Area of Concern C-0-043, Manhole N
12/20/96 Benito Garcia Submittal of the LANL ER Project Installation Work Plan for 1996 NMED Lead
1/15/96 Benito Garcia SAP for PRSs 48-001, 48-002(e), 48-003, 48-005, 48-007(a,b,c,d,f), 48-010
1/31/96 Benito Garcia Request for Extension of the Notice of Determination for Permit Modification Units Proposed
for NFA
Section Two (Cleanup and Interim Action Plans and Reports)
4/24/95 William Honker Request for Permit Modification for 4 Expedited Cleanups. 8/30/96
6/1/95 William Honker Request for Permit Modification for 6 Expedited Cleanups.
12/6/95 David Neleigh 3-056(c) , Technical Area (TA)-3, Expedited Cleanup (EC) Status Report 3/13/96 5/2/96
2/26/96 Benito Garcia Interim Action Report for 33-007(c)
2/26/96 Benito Garcia Interim Action Report for 33-010(c)
3/19/96 Benito Garcia Final Expedited Cleanup Report for Activities at Technical Area 8 for PRSs 8-003(a), TA-18
for PRSs 18-001(b) TA-48 for PRSs 48-002(a,b)
3/26/96 David Neleigh Voluntary Corrective Action Plan TA 35: PRSs 35-009(b,c.d)
4/4/96 Benito Garcia Interim Action Report TA 16: PRS 16-021(c)
4/4/96 Benito Garcia Interim Action Report for TA 10, Bayo Canyon Shrapnel ]
4/16/96 Benito Garcia Final VCA Completion Report for PRSs at TA-0
4/18/96 Benito Garcia Accelerated Cleanup Final Reports
4/19/96 3Benito Garcia Final Voluntary Corrective Action Reports HSWA: C-9-001, 6-007(f), 8-005, 16-016(b),
‘ 18-001(a), 19-002, 21-013(c), 21-013(d), 21-013(e), 21-024(d), 21-024(e), 21-
024(h), 31-001, 33-016, 39-007(a), 69-001
4/19/96 Benito Garcia Final Voluntary Corrective Action Reports nonHSWA: C-0-036(a-d), C-0-041, C-10-001, C-
21-027, C-36-001, 0-032, 1-001(f), 3-003(p), 3-022, 3-047(d), 39-002(c), 53-010, 57-
006
6/4/96 Benito Garcia Interim Action Report TA 33: PRS 33-007(b)
6/13/96 Benito Garcia Voluntary Corrective Action Report TA 33: PRSs 33-011(a,d,g), 33-011(b)
7/17/96 Benito Garcia Voluntary Corrective Action Completion Report for TA 35: PRSs 35-009(b,c,d) DOE review
7/25/96 Benito Garcia Voluntary Corrective Action Completion Report for TA 35: PRSs 35-009(b,c.d) N
8/12/96 Benito Garcia Final VCA Completion Report TA 21: PRS 21-029
8/15/96 Benito Garcia Interim Action Report for TA-36: PRS 36-001 MDA AA
9/13/96 Benito Garcia :VCA Report for TA 1: PRS 1-003(d)
9/25/96 Benito Garcia iInterim Action Report TA 53: PRS 53-002(a)
10/7/96 Benito Garcia Final Voluntary Corrective Action Report for TA 12: PRS 12-001(a) Activities
10/7/96 Benito Garcia VCA Report for TA 36: PRS 36-003(b)
10/11/96 Benito Garcia Voluntary Corrective Action Report TA 0: PRSs 0-030(I,m), 0-033(a)
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Status of Open ER Submittals as of February 28, 1997

Submittal To Description of Submitted Document Requiring AA Review Date of Date of Date of Date EPA

Date NOD or AA| LANL/ER Final AA |sent to
Comments| Response Comment |NMED

10/17/96 Benito Garcia Interim Action Report TA 18: PRSs 18-003(a-d, g) DOE 9/30/96 11/15/96 | 1/16/97 2/10/97

12/3/96 Dennis McQuillan |*Result of Meeting Regarding Corrective Action Report for PRS 18-003(d)

12/19/96 Dennis McQuillan | *Submittal of Revision of Corrective Action Report for 18-003(d)

1/16/97 Benito Garcia *Response to the NOD for Interim Action Report TA18: PRSs 18-003(a-d,g)

10/17/96 Benito Garcia Voluntary Corrective Action Report TA 14: PRS 14-001(f) ]

10/17/96 Benito Garcia Voluntary Corrective Action Report TA 15: PRS 15-004(b)

11/18/96 jBenito Garcia Final Voluntary Corrective Action Plan TA 14: PRS 14-003
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