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Joseph c. Vozella, Acting Chief 
Environment, Safety and Health 

Branch 
Department of Energy 
Los Alamos Area Office 
Los Alamos, New Mexico 87544 

Re: Extension request for multiple submittals 
Los Alamos National Laboratory 
NM0890010515 

Dear Mr. Vozella: 

The Environmental Protection Agency {EPA) has reviewed and approves 
your extension requests for the following submittals: 

1. Permit Modification Request to Module VIII of the RCRA permit 
from February 5, 1993 to February 16, 1993. 

2. Additional modification package of duplicate listing and RCRA
regulated units to Module VIII of the RCRA permit will be 
provided by March 19, 1993. 

3. The Phase I Report which was due in mid-January will be given 
a 45-day extension to March 15, 1993. 

4. As part of the Notice of Deficiency Response for Operable Unit 
1079 {OU 1079), a revised Chapter 5 for Technical Area 10 was 
required. This revision was due in mid-February, and an 
extension is being granted to March 15, 1993. 

5. The revised work plan for the Mercury Solid Waste Management 
Unit in TA-3 was to be submitted at the end of January and an 
extension is granted until February 28, 1993. 
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Should you have any questions, please contact Barbara Driscoll at 
{214) 655-7441. 

Sincerely, 

Wi~m K. Honker, P.E. 
Chief 
RCRA Permits Branch {6H-P) 

cc: Benito Garcia, NMED 
Al Tiedman, LANL 




