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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION 6 
1445 ROSS AVENUE, SUITE 1200 

DALLAS, TX 75202-2733 

-JUN 2 7 1994 

Mr. Joseph C. Vozella, Chief 
Environmental, Safety and Health Branch 
Department of Energy 
Los Alamos Area Office 
Los Alamos, NM 87544 

} Dear Mr. Vozella: 
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The Environmental Protection Agency (EPA) has expressed 
concern at several of the monthly meetings and in Notice of 
Deficiencies over the lack of schedules in RCRA Facility 
Investigation (RFI) work plans, as well as, the length of time 
that Los Alamos National Laboratory (LANL) is requesting to 
complete field work and submit RFI reports. At two recent 
meetings (April 22 and June 22}, EPA proposed that LANL revise 
their schedules for submittal of RFI reports to reflect 
completion of investigations at high, medium and low priority 
solid waste management units (SWMU) as defined by the Site 
Prioritization Rankings within each Operable Unit (OU). 

Because LANL has indicated that they have received budget 
shortfalls, and may not be able to compl0~e work as approved in 
the RFI work plans as scheduled, EPA agreed to work with the 
facility on prioritizing and scheduling work. It was EPA's 
understanding that by prioritizing SWMUs and OUs that LANL would 
fully fund the highest priority units first, as well as, all 
investigations of property previously owned by the Department of 
Energy (DOE). EPA's review of schedules as presented in the 
latest DOE baseline for LANL does not reflect that work is being 
conducted faster at higher priority units or previously owned DOE 
properties. Therefore, unless LANL can provide RFI report 
schedules which can reflect that work is being expedited at high 
priority areas by August 5, 1994, EPA will set schedules for RFI 
deliverables and will revise Module VIII of the RCRA permit 
accordingly. In addition, no RFI work plans will be approved 
until issues relating to schedules are resolved. 
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Should you have any questions, please contact Barbara Driscoll at 
(214) 655-7441. 

Sincerely, 

~t:~.E. 
RCRA Permits Branch 

cc: Mr. Benito Garcia, Bureau Chief 
Hazardous Waste and Radioactive Bureau 
New Mexico Environment Department 

Mr. Jorg Jansen, Program Manager 
Environmental Restoration Program 
Los Alamos National Laboratory, M992 

Chief, 


