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RE: 	 APPROVAL 

EXTENSION REQUEST 

REGIONAL AQllFER WELL R-25r (R-63) COMPLETION 

LOS ALAMOS NATIONAL LABORATORY 

EPA ID#NM0890010515 

HWB-LANL-GW-MISC 


Dear Messrs Rael and Graham: 

The New Mexico Environment Department (NMED) is in receipt of the United States 

Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s 

(collectively, the Permittees) document Requestfor Extension to Complete Regional 

Aquifer Well R-25r(R-63) (Request) dated December 10,2010 and referenced by EP2010
0553. 


The Permittees request that the completion of regional well R-63 be extended from the 

original "NMED complete" due date of December 31, 2010 to February 28, 2011. The 

Permittees' justification for postponing the completion of well R-63 is attributable to a 

shortage of drill rigs due to additional well installation requirements at Material Disposal 

Area C and delays in mobilization activities specific to restricted access conditions at the 

Technical Area 16 Burning Grounds. 
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The Permittees have sho\VIl good cause for the requested time extension. NMED hereby 
grants the Permittees an extension to complete regional well R-63 from December 31, 
2010 to February 28, 2011. 

If you have any questions regarding this extension approval, please contact Michael Dale at (505) 
661-2673. 

Sincerely, 

1~· 
James P. Bearzi 
Chief 
Hazardous Waste Bureau 

cc: J. Kieling, NMED HWB 
D. Cobrain, NMED HWB 
M. Dale, NMED HWB 
J. Kulis, NMED HWB 
T. Skibitski, NMED DOE OB 
S. Yanicak, NMED DOE OB, MS M894 
B. Olson, NMED GWQB 
L. King, EPA 6PD-N 
J. McCann, EP-CAP, MS M992 
W. Woodworth, DOE-LASO, MS A316 

File: '10 Reading and LANL Groundwater, TA-16, Regional Well R-63 


