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Federal Project Director Remediation Services Deputy . ect Director 

Los Alamos Office Los ~ational Laboratory 

Department Box 1663. MS M.992 

3747 \'/est Jemez Road. Mail Stop A316 Alamos, 


Alamos. NM: 

RE: 	 APPROVAL 

REQUEST FOR EXTENSION FOR SUBI'IlITTAL OF DELTA PRIME SITE 

AGGREGATE PHASE II E';'VESTIGATION REPORT 

LOS ALAMOS I\ATIOI\A..L Ll".BOR.4..TORY (Lkl\'L) 

EPA ID #N:\1089001U515 

H"'B-LANL-09-054 


Dear Messrs. Gregory and Iv1cInroy: 

Ne\y Mexico Environment DepaJi111ent (NMED) has the United Department 

of Energy and the Los Alamos National Security. L.L.C:s CLANS) (collectively_ the 

Permittees) Request/or time Extension/or Submittal Delta Prime Aggregate Area 

Investigatio/1 ReporT dated November 13,2009, received on "Jovember 13, and 

referenced bv EP2009-0594. 


The Pelmittees state that "the VL)."V",j,,,,,aj request is based on additional preexcavation sampling 

conducted and verification requirements imposed by the U.S. Environmental Protection 


Region 6 N]\1ED approvaL" and request a 60-day extension. 


(Ina! prcexc(l\ntion samples were 
units (SWMUs) 

PCU 
ions of the excavatiolls. This 
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NMED approve ·'ork Plan assumed collection of 45 verification samples on a 5-meter grid 
pattem. subsequently mandated a l.S-meter glid sampling pattem which increased the 
number verification samples fi'om 45 to 392. 

Due to the in field conditions referenced above. the Pennittees have :'cquesteci a 60-day 
extension for submittal of the Report. 

NMED finds good cause for the extension. and therefore g:-ants it. The Report must be submitted 
no later than April;. 2010. The ~otice Date also be extended hy 60 days LO August 29, 

1(;. 

Please contact Kathryn Robel1s of my staff at (50)) 476-6041 should you have any questions. 

Sincerely. 

!6/J 
~' 

james P. Bearzi 
Chief 
Hazardous Waste Bureau 

cc: D. Cobrain. NMED H\VB 
K. Roberts, NMED H\VB 
S. Yamcak, 0JMED DOE OB, MS M894 
T. Skibitski, NMED DOE OB 
L. l(]ng, EPA 6PD-N 
G. Rae!. DOE LASO, MS A316 
M. Graham, ADEP, 1\1S M991 

File: LANL, 2009, TA-21 (SWMUs 2I-012(b), 21-024(a), 21-024(e), 2l-024(g), Consolidated 
Unit21-024(l)-99, SWlv10 21-024(0), Consolidated Unit 21-026(a)-99, and S\VMU 21-027(c), 
Consolidated Unit 11-006(c)-99, S\VMU 2 -021(0, Consolidated Unit 11-022(h)-99 and 21­
023(a)-99, and SWMUs 21-024(b), 21-024(d), 21-024(h), 11-024(i), 21-024U), 21-024(k), 21­
024(n), and 21-027(a), AOe 21-002(b), SWMUs 2' -009, ai1d 21-013(c), Consolidated Unit 21­
003-99,21-024(c» 


