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RE: SECOND EXTENSION REQUEST 
TO SUBMIT THE CORRECTIVE MEASURES EVALUATION REPORT FOR 
MATERIAL DISPOSAL AREA T 
TECHNICAL AREA 21 
LOS ALAMOS NATIONAL LABORATORY 
EPA ID#NM0890010515 
HWB-LANL-11-056 

Dear Messrs. Maggiore and Brandt: 

The New Mexico Environment Department (NMED) is in receipt of the United States 
Department of Energy (DOE) and the Los Alamos National Security, L.L.C.'s (collectively, the 
Permittees) document entitled Request for Extension to Submit the Corrective Measures 
Evaluation Report for Material Disposal Area T, dated December 11, 2014 and referenced by 
ADESH-14-131. 

The Permittees request an extension to submit the Corrective Measures Evaluation Report 
(CME) for MDA T. This is the second extension request for the CME (the previous extension 
was granted on June 11, 2012). NMED has granted extensions based on the Permittees' need to 
divert resources to remove transuranic waste in accordance with the Framework Agreement. 
Based on the Permittees' inability to meet the deadlines that they committed to in the Framework 
Agreement, the request for extension for the CME submittal until May 12, 2018 is hereby 
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denied. NMED realizes that the Permittees have received extensions on required field 
investigations at MDA T and that a report summarizing the results of the investigation must be 
submitted to NMED on April 20, 2015. Based on the need for data from this field work to 
properly conduct the evaluation, NMED hereby grants an extension for submittal of the CME 
until June 30, 2015. 

NMED is concerned over delays that affect the progress of corrective action including 
characterization and remediation. The protection of groundwater in New Mexico has been 
prioritized, and any delay in submittal of the CME for MDA T is counter to this objective. The 
Permittees must submit the CME for MDA T to NMED no later than June 30, 2015. 

Should you have any questions, please contact Dave Cobrain of my staff at (505) 476-6055. 

John E. K.ieling 
Chief 
Hazardous Waste Bureau 

cc: D. Cobrain, NMED HWB 
N. Dhawan, NMED HWB 
B. Wear,NMEDHWB 
J. Kulis, NMED HWB 
M. Dale, NMED HWB 
S. Yanicak, NMED DOE OB 
L. King, EPA 6PD-N 
S. Paris, EP-CAP, MS A992 
Hai Shen, DOE-LASO, MS A316 
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