ROBERT E. MCKEE
GENERAL CONTRACTOR
LOS ALAMOS, NEW MEXICO

August 20, 1948
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53: Re: Underground Chember No. 2, TA=73
N Job No. 1186

loa Alsmoe Bolentific Lshoratery
Construction and Maxintenmmoe Oroup
Ios Alemos, Wev Mexioo

Attentlons M. R, C. R
Gantlomen:

In view of the short tim= that opersztions for the Underground
Chambex lo. 2, TA=3), vill Do wdierwey and bocauss the starting snd
complstiom of the wvariows components of work will be dependent upon
local oconditioms, it 1s requested that the requirement of providing
rogress oharts, etc., wnder Paragraph 5~¢ of the specifioations, be
vaived,

Vory truly yours,
ROBERT B, MoXKEE, GENERAL CCNTRACTOR
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