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1 .0 INTRODUCTION 

This Expedited Cleanup (EC) Plan is for Solid Waste Management Unit (SWMU) 36-003(a), 
located within the central portion of the Los Alamos National Laboratory (the Laboratory), Los 
Alamos, New Mexico (Figure 1-1 ). This EC Plan is being proposed as a part of the Resource 
Conservation and Recovery Act (RCRA) Facility Investigation (RFI) process described in the RFI 
Work Plan tor Operable Unit 1130 (LANL 1993, 1 088). 

SWMU 36-003(a) is included in Table A of the original Hazardous and Solid Waste Amendments 
(HSWA) module to the Laboratory's RCRA permit. 

SWMU 36-003(a) consists of an inactive septic tank, a draintield, and a seepage pit. The system 
was in use from 1949 to 1992. Photochemical wastes as well as sanitary wastes were routinely 
discharged to the system. Analytical results from the RFI sampling effort indicate the septic tank 
contains elevated levels of metals. Constituents detected within the associated draintield and 
seepage pit are significantly below screening action levels (SAL). These data indicate that the 
contents of the tank should be classified as RCRA hazardous waste and should be removed from 
the tank tor proper disposal. The draintield will be decommissioned in place without further action. 

Activities comprising this EC Plan include verification sampling outside the tank to ensure 
contamination is confined to the interior of the septic tank, removal of the septic tank contents, 
and cleaning of the interior of the tank. The contents of the tank will be disposed of at a permitted 
facility and the site restored to its previous condition. 

This EC Plan identifies the level of effort required from initial transmittal of the plan to the U.S. 
Environmental Protection Agency (EPA) tor review, through implementation, to the completion of 
the final project report. In the development of this EC Plan, the following assumptions are made: 

• Land use at the location of this SWMU will continue to be tor industrial purposes. 

• There will be minimal delays in EC operations resulting from inclement weather, site access 
delays, and tiring schedule delays. Delays that may result from the acquisition and scheduling 
of heavy equipment and from accepting waste at permitted disposal facilities cannot be 
anticipated and therefore are not considered within this plan. 

• The site-specific health and safety plan (SSHASP) will be developed specifically to address 
chemicals of concern (COC) identified in this EC Plan. Deviations from these anticipated 
concentrations of COCs may necessitate adjustments to that plan. 

• Any comments generated by agencies tor public review may necessitate adjustments to the 
scope of this EC Plan. 
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2. 0 SITE BACKGROUND AND ENVIRONMENTAL SETTING 

2.1 Detailed Description of SWMU 36-003(a) 

SWMU 36-003(a), a septic system, is located at TA-36 in the east-central part of the Laboratory 
(Figure 2-1 ). The septic system includes two manholes affiliated with the inlet line from TA-36-1 
(Figure 2-2). The site is situated approximately 115ft east of the northeast corner of TA-36-1. 
The septic tank, which is approximately 9ft by 5.5 ft by 7.3 ft, and drainfield are located on a mesa 
an estimated 50 ft south of the southern rim of Threemile Canyon. 

The system consists of a 1, 160-gal. precast reinforced concrete tank, a distribution box, and a 
seepage pit. Two vent caps, each protruding 6 in. above the ground, mark the exact location of 
the tank. The septic tank is buried approximately 1.5 ft below ground surface. An entrance portal 
is centered between the vents approximately 1.5 ft below grade. A single inlet pipe is located on 
the western wall of the tank; the outlet pipe is located on the eastern wall. The outlet pipe leads to 
the concrete distribution box, which measures approximately 2 ft by 2 ft by 2 ft. 

During 1973 and 1974, this line was abandoned and its effluent rerouted to an adjacent cylindrical 
seepage pit. This gravel-filled seepage pit is an estimated 50 ft deep and 4ft in diameter. A 4-in. 
diameter drain line extends into and within 2ft of the pit's base. 

2.1. 1 Operational History 

SWMU 36-003(a) was in use from 1949 to 1992 and served the TA-36-1 offices/laboratory and 
the TA-36-22 main guard station. Until1990 or 1991, the septic system received photochemical 
wastes and sanitary wastes; the system is presently inactive. In 1973 or early 1974, the drainfield 
was disconnected as a result of the increased use. In 1988, TA-36-22 was disconnected from 
this septic tank and connected to septic tank TA-36-1 00. In late 1992, the line from TA-36-1 was 
disconnected and rerouted to the Laboratory's sanitary waste line. 

2. 1 . 2 Physical Setting 

SWMU 36-003(a) lies entirely on U.S. Department of Energy (DOE)-owned land on a mesa top 
south of Threemile Canyon. The area is removed from any public access roads. 

The prevalent soil type on the mesa top is the moderately deep (20 to 40 in.) and well-drained 
Nyjack Loam. Pleistocene ash flows of the Bandelier Tuff directly underlie the soil. The tuff is 
moderately welded to nonwelded in the area of the septic system. Because the site is situated 
on a mesa, the existence of shallow aquifers in the area is unlikely. The depth to the main aquifer 
is estimated at 875 to 1,100 ft below ground surface. 

Surface-water runoff from the site flows to ephemeral streams in the adjacent Threemile Canyon, 
which then discharges to an ephemeral stream in Pajarito Canyon. 

2 . 2 Summary of Investigations 

2. 2. 1 Investigations Prior to the RFI 

No information is available regarding any sampling investigations of SWMU 36-003(a) prior to the 
RFI. The location and potential chemicals of potential concern (COPC) at this site were noted in 
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Figure 2-1. Location of SWMU 36-003(a). 
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the 1987 Comprehensive Environmental Assessment and Response Program (CEARP) Report 

(DOE 1987, 0264) and the 1990 Solid Waste Management Units Report (LANL 1990, 0145). A 

review of past operations in buildings served by the septic system led to the development of a list 

of COPCs. These COPCs, which are derived primarily from spent photochemicals from the x-ray 

developing process that operated in the served buildings, include thiosulfates, silver cyanides, 

and organic compounds. 

2. 2. 2 RCRA Facility Investigation 

During August 1994, multimedia samples were collected from the septic tank and associated 

drainfield to ascertain the potential effect of the inactive septic system on public health and the 

environment. The effort is summarized below. 

Septic Tank. Six samples of the tank's contents were obtained. Both the liquid and sludge 

phases from within the septic tank were sampled and analyzed for volatile organic compounds 

(VOC), semivolatile organic compounds (SVOC), RCRA metals (total), and cyanide. A gross 

alpha/beta/gamma screening was also performed. Results indicate the following: 

• The tank contents contain elevated levels of metals. SALs (for either soils or water) were 

exceeded for barium, cadmium, lead, mercury, and silver. Maximum values for these 

metals of concern (in Jl.g/L) are barium (3,350), cadmium (30), lead (290), mercury (66.4), 

and silver (18,300). 

The concentration of silver qualifies the liquid and sludge in the tank as a D-listed 

hazardous waste, in that this concentration indicates that it is highly likely the waste 

exceeds the Toxicity Characteristic and Leaching Procedure (TCLP) regulatory level (40 

CFR 261 .24). 

• The VOC analysis revealed slightly elevated concentrations. These contaminant levels, 

which are significantly below SALs, do not pose an unacceptable risk to human health or 

the environment. The maximum values of these reported constituents (in JJ.g/L) are 

2-butanone (49), carbon disulfide (21 0), chlorobenzene(6), chloromethane (13), and 

p-dichlorobenzene (44). 

The presence of chlorobenzene and carbon disulfide qualify the tank contents as an F­

listed hazardous waste. 

• Detected SVOC results were all below background levels. Reported levels of cyanide are 

less than SALs. 

prajnfjeld/Seepage Pjt. Approximately 14 samples were collected from the septic drainfield. The 

seepage pit, used until1972 (when the drainfield was put in place), was not sampled. If levels of 

COPCs had been detected above SALs in the drainfield, the seepage pit would have been 

sampled as part of a Phase II investigation. Samples were obtained from the base of the vitrified 

clay pipes. This location coincides with the contact between the soil and Bandelier Tuff. 

Additional subsurface soil samples were obtained from 2ft within the tuff. The samples were 

analyzed for VOCs, SVOCs, RCRA metals, and cyanide. A gross alpha/beta/gamma screening 

was also performed. A preliminary review of the available data indicates the following: 

• The drainfield constituents were below detection level for VOC analytes with the 

exception of methylene chloride, which is considered a laboratory contaminant. 
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• The SVOC analysis contain slightly elevated concentrations of di-n-butylphthalate and 
bis(2-ethylhexyl}phthalate. These compounds are considered common laboratory or 
plastic contaminants. 

• Levels of cyanide were either below detection limits or significantly below SALs. 

• Reported levels of metal constituents were below detection limits or below SALs. 

2. 2. 3 Evaluation of the Results 

Based on preliminary review of the data, the contents of the septic tank are classified as D-listed 
(toxic) waste because of the presence of silver. The contents also fall into the F-listed category 
(hazardous waste) because of the presence of carbon disulfide and chlorobenzene. In addition, 
concentrations of other metals in the waste at concentrations above SALs suggest a need to 
remediate the tank contents. However, reported concentrations of PCOCs in the drainfield were 
below SALs, so no remediation is proposed for this area. 

2.3 Types and Volumes of Waste 

The nature of the wastes expected to be generated by the proposed cleanup is presented in 
Table 2-1. As indicated above, constituents detected in the septic drainfield are significantly 
below SALs. This EC Plan proposes that the drainfield area be decommissioned in place; 
therefore, no waste generation will be associated with this area. 

The tank liquid and sludge samples revealed elevated levels of metals. These concentrations are 
such that the material would fail TCLP criteria and thus be classified as EPA hazardous waste (40 
CFR 261.24). In addition to the existing material in the tank, potentially contaminated water will be 
generated during the washing of the tank interior following the removal of the existing sludge. As 
described in Section 3.3, the tank contents and washwater will be pumped into containers to be 
handled by an approved waste facility. Treatment or stabilization of the residuals by the waste 
facility may be necessary before its disposal. The specific nature of this stabilization will be 
determined by the disposal facility. 

Verification sampling will be performed as described in Section 3.5. Although soil cuttings will be 
segregated and returned to their respective boreholes, a small volume of solid and liquid wastes 
will be generated by the sampling activity. Waste associated with this effort include disposable 
sampling equipment and decontamination water. These materials will be handled in accordance 
with the task- specific waste management checklist and treated as potentially hazardous waste 
pending characterization. 

Item 
Samolina waste 
Decontamination waste 
Tank contents 
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2.4 Potential Impacts on Public Health and the Environment 

Receptors of possible contaminants include animals and humans. Potential exposure routes of 

receptors include the following: 

• Inhalation (especially when the facility is disturbed) 

• Ingestion (in particular. receptors living onsite may be exposed by eating plants growing in 
soil contaminated by releases from the tank) 

• Skin contact with contaminated soils or sediments 

2. 4. 1 Potential Pathways 

2.4.1.1 SWMU • In Place 

The only source from which contaminants could migrate is the septic tank and its contents (Figure 

2-3). Available analytical results from the drainfield indicate that soils from this area do not serve as 

a potential source area for contaminant migration. Therefore, the primary source area for COC 

migration is via residuals within the septic tank. Although a significant release of contaminants 

from the septic system was not detected during the RFI effort, possible future releases of the 

COCs to the environment via septic tank leaks or movement of residuals through the drain lines 

may occur if the contents remain in place. 

Should releases occur, the primary mode for COC migration is via subsurface soils. Because the 

tuff is less permeable than the overlying soil, the interface serves as a preferential subsurface 

pathway. Thus, the most likely subsurface migration scenario has COCs moving along the soil/tuff 

interface toward the Threemile Canyon floor. Release to the surface could also occur along this 

pathway where the Bandelier Tuff is exposed along the steep canyon walls. Minor migration 
pathways through surface-water runoff and wind mechanisms could then develop. 

2. 4. 1 . 2 SWMU - Remediation 

EC activities to be performed at SWMU 36-003(a) include removing the septic tank's contents 

and washing its interior, filling the excavated tank with concrete, and subsurface drilling associated 

with the verification sampling. These tasks may present additional temporary potential pathways 

for contaminant migration as a result of the increased surface exposure of contaminated soil, 
sludges, and liquids. 

The primary pathways associated with these activities are wind dispersion and surface-water 
runoff. To minimize the potential for surface-water runoff, tank residuals will be pumped directly 

into drums, thus reducing the risk of spills to surrounding soils. The interior tank wash spray will be 

directed downward into the tank rather than up into the air and surrounding soils. Soil cuttings 

generated during the verification sampling will be field monitored for organic vapors and 
radioactive constituents. These cuttings will be returned to their respective boreholes. Should 

field screenings indicate potential contamination, the soil will be placed in containers and 
disposed of in accordance with the site-specific waste management checklist. 

2.4.2 Future Land Use 

SWMU 36-003(a) lies entirely on DOE-owned land on a mesa top north of Potrillo Canyon. The 

area is removed from any public access roads. In the foreseeable future, the land is anticipated to 
be used exclusively for Laboratory industrial operations. 
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2. 4. 3 Clean-up Levels 

The initial site assessment consisted of a comparison of measured concentrations with SALs. 

SALs are risked-based, media-specific action levels with which the maximum concentrations of an 

analyte are compared to determine whether further evaluation of potential contamination is 

warranted (LANL 1993, 1088). SALs are based on regulatory levels (e.g., maximum contaminant 

levels) or are calculated using a risk-based methodology described in the proposed RCRA 

SubpartS, Corrective Action for Solid Waste Management Units (EPA 1990, 0432) assuming 

residential use. An additional conservative modification of the SubpartS methodology was 

introduced to account for exposure to VOCs volatilizing from water or soil. Calculation of the 

soil/water-to-air volatilization factor was based on an equation given by EPA and on chemical­

specific parameters (LANL 1993, 1088). 

SALs are calculated using the most current route-specific chemical toxicity values and default 

exposure parameters. They are based on average daily exposures that will not result in exceeded 

target risks or hazard values (i.e., a cancer risk of 1 in a million for all Class A and B carcinogens, 1 in 

100,000 for all Class C carcinogens, and a hazard index of 1 for noncarcinogens). 

As noted in Section 2.4.2, the anticipated future use of this site is for industrial purposes. 

Cleanup levels based on an industrial use are greater than SALs. Cleanup levels for the individual 

COCs have been calculated using the methodology presented in Annex 6.6. These cleanup 

levels will be applied to soil adjacent to the septic tank, should verification sampling reveal the 

presence of COCs. If more than one COC is detected, a multiconstituent analysis will be 

performed to establish cleanup levels for multiple constituents. The proposed cleanup level for 

lead, the primary contaminant at this site, is 2,000 mg/kg. 
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3.0 EXPEDITED CLEANUP 

3.1 Overview And Rationale 

Preliminary analytical results indicate that the septic tank contents are hazardous waste. Using a 
conservative risk-based screening assessment. the contaminant concentrations in the drainfield 
soils do not pose a significant risk to human health or the environment. Therefore, the proposed 
EC (described in Section 3.3) will be performed to remove the potential risk of the remaining tank 
contents quickly and economically. Verification sampling will be performed to confirm the results 
of the RFI and the EC. 

3. 2 Permitting, Approval, and Notification Requirements 

An excavation permit will be prepared and submitted tor approval before execution of this plan. 

Documentation will be prepared in accordance with Laboratory Environmental Restoration (ER) 
Administrative Procedure (AP) LANL-ER-AP-05.1, Rev. 0, Readiness Review for Environmental 
Restoration Program Field Activities (LANL 1993, 0951). Key documents to be prepared tor this 
review include a site-specific health and safety plan (SSHASP) and a task-specific waste 
management checklist. Personnel training requirements will be specified and will require 
completion prior to implementation of this EC Plan. Site workers must have received all training for 
this project as specified in the SSHASP. 

3. 2. 1 Regulatory Notification/Permit Modifications 

SWMU 36-003(a) is included in Table A of the Hazardous and Solid Waste Amendments module 
of the Laboratory's RCRA permit. Implementation of this EC will require a Class Ill modification to 
the Laboratory's RCRA permit. EPA and the New Mexico Environment Department have been 
notified of this project, and a request tor a permit modification has been submitted. 
Implementation of this EC Plan will proceed upon receipt of EPA approval. 

3. 2. 2 DOE Approval 

If the Laboratory intends to implement this EC prior to receiving EPA approval, DOE approval must 
be documented through receipt of the signed Field Work Approval Form (Annex 6. 7). 

3. 3 Cleanup Activities 

SWMU 36-003(a) is located within a secured area of TA-36; therefore, site preparation will be 
limited to scheduling site access and establishing work zones. Initially, the overburden from the 
tank will be removed to expose the tank's lid and central portal. The central portal will be opened, 
and a sample of the sludge may be collected to establish the current waste characterization profile 
for disposal purposes. 

The tank will be vacuum-pumped from the central portal, if possible; otherwise, the activities will 
proceed to the removal of the tank's concrete lid and subsequent removal of the residuals. Once 
the tank's contents have been removed and placed in containers, the concrete lid will be removed 
and the interior of the tank rinsed using a pressure wash. The rinsing will be sufficient to remove 
all contamination from the interior of the tank. The wash liquid will then be pumped from the tank 
and placed in containers. Air exhausted from the vacuum unit will be filtered in a manner 
consistent with health and safety requirements. Both the solid waste and the wash liquid will be 
disposed of in accordance with the waste management checklist. 
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After the tank is rinsed, verification sampling will be performed as described in Section 3.5. If. as 

expected, the sampling indicates that no COCs are present above cleanup levels, no further 

cleanup will be performed. The inlet/outlet pipes of the tank will be plugged with concrete and 

monitored to ensure a proper seal has been achieved. The lid of the tank will be then be replaced 

and the overburden reapplied to its original location. 

In the event that field screening indicates that COCs are present adjacent to the tank at 

concentrations above cleanup levels, the tank will be removed from the ground. Soil material will 

then be removed from the perimeter of the excavation until field screening indicates that cleanup 

levels have been obtained. This screening will use a field-portable x-ray fluorescence (XRF) 

instrument to detect metals (primarily silver) that may exceed cleanup levels. 

3.4 Waste Management Issues 

As indicated in Section 2.3, wastes in the septic tank should be classified as RCRA hazardous 

wastes. Any wastes generated by this EC that are temporarily stored onsite will be placed in a 

designated less-than-90-day storage facility. In the event that the tank must be removed to allow 

for excavation of contaminated soil (as a result of detecting COCs above cleanup levels adjacent 

to the tank), the tank will be disposed of as non-contaminated construction debris. All soil 

removed from the excavation will be temporarily stored as potentially hazardous waste awaiting 

characterization. 

3. 4. 1 Characterization of Materials for Disposal 

Field screening of samples for radioactivity and organic vapors will be used to identify gross 

contamination. Previous analyses of the tank contents will be used to characterize the contents 

and associated wastewater, except as noted below. Characteriztion of personal protective 

equipment and other sampling wastes will be based on environmental sample analyses. 

3. 4. 2 Treatment, Storage, and Disposal Plans 

Wastes generated during the EC are expected to be limited to liquids and sludge (i.e., 

decontamination water, residual sludges within the tank, and liquid waste from the tank cleaning). 

Because these wastes are from a single source area, the liquids will be consolidated into one 

wastestream. Characterization of the wastestream prior to its consolidation may be necessary to 

ensure timely and economical disposal. Therefore, as concentrations of COCs are likely highest 

in the sludge, a sample of these residuals will be obtained during the initial field activities. This 

sample will be analyzed for constituents as requested by the permitted transportation and 

disposal facilities. A composite sample will be obtained of any excavated soil to characterize the 

material for disposal. 

Based on 1994 sample results, the consolidated wastestream will be designated a RCRA 

hazardous waste. Contractors, such as the vacuum truck operators, and permitted disposal 

facilities to handleD-listed waste are readily available. Transportation of the wastes to the 

permitted disposal facility by the selected subcontractor will be handled under appropriate 

manifests. Once at the disposal facility, the liquid waste may require treatment, such as 

stabilization. 

3. 5 Verification Plan 

Sample results obtained during the RFI indicate the tank contents are hazardous, while reported 

levels of contaminants in the drainfield samples show the surrounding soils are significantly below 

SALs. RFI field observation revealed the septic tank contained liquids and sanitary residuals after 
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being abandoned for 2 years. These observations indicate that significant fractures or breeches 
within the structure are unlikely. 

Excavation of the septic tank will not be performed. However, to confirm that there has been no 
release of COGs from the tank, four boreholes will be installed adjacent to the tank and soil 
samples collected for laboratory analysis (Table 3-1). The four boreholes will be installed in 
accordance with LANL -ER-SOP-04.01, RO. Drilling Methods and Drill Site Management (LANL 
1993, 0951 ). Boreholes will be located at the western wall, adjacent to the inlet port; at the 
eastern wall, adjacent to the outlet port; and at midpoints of the north and south walls (Figure 2-2). 

For each boring, core material will be field-screened for COGs using the following methods: 

• Portable XRF configured to detect silver and other metals at concentrations below 1 00 
mg/kg 

• An immunoassay field test kit capable of detecting total polycyclic aromatic hydrocarbons 
in soils with a detection level of 0.6 mg/kg. 

The field screening will be used to identify the depth intervals evidencing the highest 
concentrations of COGs, and these intervals will be sampled. If screening is inconclusive, a 
sample will be collected from each borehole at the soil-tuff interface. Subsurface soil samples will 
be collected following LANL-ER-SOP-06.24, RO, Sample Collection From Split-Spoon Samplers 
and Shelby Tube Samplers (LANL 1993, 0951). A duplicate soil sample and rinsate blank of any 
reusable sampling equipment will be collected in accordance with LANL-ER-SOP-01.05, RO, 
Field Quality Control Samples (LANL 1993, 0951 ). 

3.6 Site Restoration Plan 

3. 6. 1 Return of Materials to Site 

Every attempt will be made to return the excavation and its adjacent area to the preinvestigation 
condition. Excavated soils and unused samples will be replaced and compacted in the excavation 
and the ground surface returned to its original condition. Soil cuttings derived during the 
verification sampling will be returned to their respective boreholes. 

3. 6. 2 Expedited Cleanup Waste 

Waste storage and handling procedures to be used depend upon the type of waste generated. If 
contamination is suspected and the return of soil materials to the site is determined to pose a 
potential for increased exposure, the EC waste will be stored in a designated less-than-90-day 
storage area until the laboratory analysis is completed and/or the material is sent to an appropriate 
treatment, storage, or disposal facility. The septic tank residuals, washwater and decontamination 
water will be placed in containers, characterized and disposed of in accordance with waste 
management checklist. 

3. 7 Acceptance Inspection 

The Laboratory proposes an Acceptance Inspection as the mechanism for DOE and EPA to 
assess that the Laboratory has implemented this EC Plan effectively. A minimum of 10 days' 
notification will be provided to the agencies before the start of field activities. At this time, a 
tentative date for the inspection will be agreed upon. 
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TABLE 3-1 
SUMMARY OF VERIFICATION SAMPLES AND ANALYSES 

FOR 36-003(a) 

Samples Field 
Screening 

Laboratory 
Analyses 

Description 

Borehole Soil Samples 

Disposable Equipment 

Equipment Rinsate 

Decontamination Water(1) 

Current Tank Profile(1) 

X : All samples 

X 

1 

1 

1 

CD .... 
::l 
0 
2 
u; 

CD 
0 
CCI 
't: 
::l 

(J) 

4 

CD 

lil 
't 
::l 
(/) 

..0 
::l 

(J) 

1 X 

X 

X 

X 

X 

X X 

X X 

X X 

X X 

X X 

CD c. 

~ 

X 

Note: Additional samples may be taken based on field surveys and 

observations. . . 
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An Acceptance Inspection Checklist will be used to document the scope of the inspection and will 
become part of the EC Final Report. The checklist and the timing of the inspection will be 
developed by the Laboratory and agreed to by the other agencies. This inspection checklist will 
contain specific items, components. and requirements agreed upon by all parties to be inspected 
that will constitute acceptance of remediation activities. 

The Acceptance Inspection will be conducted by an independent professional skilled in the 
appropriate technical discipline. During the final inspection, written resolution and anticipated 
schedule for completion will be identified for any outstanding items and documented on the 
inspection checklist. The Laboratory Field Project Leader (FPL) or designee will be responsible 
for addressing outstanding inspection items and documenting their resolution in the EC Final 
Report. 

Upon completion of remediation activities, the Laboratory will submit a written certification to EPA 
Region 6, stating that the remedy has been completed in accordance with the EC Plan and 
Acceptance Inspection Checklist. The certification will be signed by the Laboratory and by the 
independent professional conducting the inspection. The certification will accompany the final 
EC Report. 

3.8 Final Report 

Following the return of analytical data from the verification sampling and completion of all field 
activities, a final report will be prepared. A proposed outline for this report is presented as Annex 
6.8. 
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4.0 PROJECT MANAGEMENT 

Overall implementation of this expedited cleanup will be managed by Gene Gould, FPL. 

Catherine Goetz of ICF Kaiser Engineers will serve as Field Team Leader (FTL) for the EC 

activities. 

4.1 Staff and Resource Requirements 

Total anticipated costs for the EC is $54,120, as detailed below. 

Prefjeld Activities 

Preparation of SSHASP 
Site Preparation/Subcontractor Scheduling/Preparation of Field Plan 

Subtotal 

Fjeld Activities 

Removal of tank's contents and pressure work 
Disposal of tanks residuals and wastewater 
Site restoration/reseeding 
Equipment to be rented: 

Backhoe @ $500/week 
LANL drill rig 
Subtotal 

Personnel Costs 

ICF Kaiser FTL 
Site Health and Safety Officer 
Sample Technicians (2) 
Backhoe Operator 

Subtotal 

Analytical Costs 

$70/hr x 6 days 
$70/hr x 6 days 
$120/hr x 4 days 
$60/hr x 2 days 

Verification sampling 6 samples x $2,500 
Waste disposal characterization (2 samples) 

Subtotal 

Post-Fjeld Activijjes 

Acceptance Inspection 
Final Report 

Subtotal 

TOTAL ESTIMATED COST 
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2,800 
2....aQ.Q 

$5,600 

$5,800 
3,600 
1,000 

$500 
___Q 

$10,900 

$3,360 
3,360 
3,840 
J§Q 

$11,470 

$15,000 
5.000 

$20,000 

500 
ti.Qil 

$6,100 

$54,120 
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4.2 Schedule 

The proposed EC schedule is shown in Table 4-1. The submittal of this EC Plan to EPA in June 
1995 will initiate the 60-day public review/comment period. No sooner than 15 days after the start 
of this period, a public meeting will be held. Preparation of field work and development of 
implementation plans will be conducted concurrent to the public review period. Should this 
proposed EC Plan be approved by the agencies and the public, implementation of the remaining 
EC activities will be initiated in July. Completion of field work and the Acceptance Inspection 
should be completed in August, and the EC Final Report will be submitted by the end of 
September 1995. 

4. 3 Stakeholder Notifications 

Stakeholder notifications are an integral part of the procedure for conducting ECs. The ER 
Project will notify state and local governments, external and internal stakeholders, and individuals 
on the ER Project mailing list of the availability of the EC Plan. The EC Plan will be available to the 
stakeholders at the LANL Community Reading Room in Los Alamos, at the document repositories 
at the Los Alamos, Espai'lola, and Santa Fe public libraries, and at the Governor's Office at San 
lldefonso Pueblo. 

The submission of this EC Plan to EPA will trigger publication of a public notice indicating the start 
of the 60-day public comment period. 
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TABLE 4-1 PROPOSED SCHEDULE FOR SWMU 36-003(a) 

May June July 
Name Duration 

l 1 PUBLIC ACCEPTANCE • 1 55.38ed fF Q 
···-····1:·1--susM·i:r··Ec-·p-u.:N-ro .. E.PA·--·····-·-···-··-···r··-···· -··········-··················-··;·d· ) 
·················································································-------··--t···············------·····----··-··········· ~--· 

1.2 PUBLIC COMMENTS ; 8w -
---------------------------------·--------·-----------·---------·------------------------4---------------------------------------------

1.3 PUBLIC MEETINGS 1 1d E 
i 2 PLANNiNG---------------------·------····----· ............... 1·----------·--------·------5"?:38~ 

------.-- 2:·;··-PREPARE-HEAi5HisA.FETY.Pi:AN····i·--·----------···--····------···-----------~­
····-··--2·.-2--FiEij).w6Ri< .. F>i:ANNiN·G·---·····-----···-i·---·--·---···---------···--····----······1~-

i --:--.- i ........ 
~ i 

....................................... - .................................. -----l------------------------
3 IMPLEMENT EXPEDITED CLEANUP l 6.38ed 
---------------------------- ----i-------------

3. 1 MOBILIZATION j 1 d 
--------------------------------------------------------------.l-----------------------· 

3.2 PERFORM CLEAN UP 1 5d 
......... 3.3-·sirE·R-EsroRAri6N··--·------·-···--·-·------·-T·-·------------------------· ------------·1·d-

........ ·3_4· -~-N·s·P·E-cr.iaN·i·s-uPERvisi6N·-----·-··r····-------------------------·------·-··;·d· 
-:3: 5-·i)E-M681ijiAfi6N·--------------------·--------------!·------·--·-·-----·--·-··-··---------------1 d. 

····--···-3:6-·cotif>l'ErE.Ec ................. - ...................... T--····-··-·---·--------·od· 
--------------------·-------------------------------------------------------------..t-----------------····---------------------
4 ANALYSIS AND REPORT PREPARTION l 32.38ed 

····--··--------------------------------·····------·------------------------------4-----------····-------------------------·-
4.1 SAMPLE ANALYSIS j 4w 
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6.0 ANNEXES 

6.1 Implementation SOPs 

See Environmental Restoration Standard Operating Procedures. Volumes I and II, November 17, 

1993, Los Alamos National Laboratory. 

6.2 Quality Assurance Plan 

See Quality Program Plan And Quality Assurance Project Plan For Environmental Restoration, last 

revision January 1993, May 1991, Los Alamos National Laboratory, Los Alamos, New Mexico. 

6.3 Health and Safety Plan 

See Los Alamos National Laboratory (LANL) Environmental Restoration (ER) Project Health and 

Safety Plan (HASP) (LANL, February 11, 1995). 

6.4 Records Management Plan 

See Installation Work Plan for Environmental Restoration, Revision 4, Chapter IV, Records 

Management Program Plan. 

6.5 Public Involvement Plan 

See Installation Work Plan for Environmental Restoration, Revision 4, Chapter V, Public 

Involvement Program Plan. 

6.6 Methodology for Development of Preliminary Remedial Goals to 
Demonstrate Clean Closure 

6.7 Field Work Approval Form 

6.8 Proposed Outline for Expedited Cleanup Final Report 

6.9 RFI Analytical Reports 
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ANNEX 6.6 

METHODOLOGIES FOR DEVELOPING SITE-SPECIFIC 
PRELIMINARY REMEDIAL GOALS TO DEMONSTRATE CLEAN CLOSURE 



1.0 APPROACH 

Risk-based cleanup levels will be calculated for those constituents failing the screening assessment 

(comparison to SALs and background concentrations, including the analysis of multiple constituents) 

as cumented in the RFI Report for this SWMU. Those contaminants failing the screening 

assessment phase will be called contaminants of concern (COGs) for the EC. 

For those constituents that fail the screening assessment, cleanup levels will be calculated using EPA 

equations and default input parameters modified for site-specific information. Due to the location of this 

SWMU, cleanup levels will be based on a reasonable maximum exposed individual (a health working 

adult) under a continued laboratory operations land use scenario. 

Under the EPA default industrial land use scenario, risk due to exposure to contaminants in soil is 

assumed to be due to direct ingestion, inhalation of volatiles from the soil, inhalation of particulates from 

the soil, and dermal exposure. For intrusive work (e.g., soil excavation), it is also assumed that there 

is a greater potential for the use of heavy equipment and thus a greater potential for soils to be 

disturbed and produce particulate and volatile emissions than in most residential and recreational land 

use scenarios. EPA default parameters are based on the type of industrial exposure activities expected 

after cleanup, and the physical properties of the COGs. One set of circumstances includes parameters 

such as exposure frequency and exposure duration, which are adjusted to reflect a maintenance worker 

versus a construction worker {or surface versus subsurface contamination scenarios), depending on 

the type of continued laboratory operations activity expected {i.e., non-intrusive or intrusive, 

respectively). The most conservative calculated cleanup goal {i.e., intrusive or non-intrusive) for a 

particular analyte will be used as the target cleanup level. Negotiation and agreement on the site­

specific cleanup level parameters will have to be reached by appropriate Stakeholders per 

implementation of the EC and Permit Modification processes. 

2.0 PRG EQUATIONS 

Calculations of PRGs are consistent with Risk Assessment Guidance for Superfund (RAGS) Part B 

{EPA 1991) but also consider updates to the RAGS Part B equations {EPA 1994). The PRGs will use 

the most current sources of EPA-approved toxicity criteria such as the Integrated Risk Information 

System (IRIS), the Health Effects Assessment Summary Table {HEAST), and the Environmental Criteria 

and Assessment Office {ECAO). Should no toxicity criteria be available from the primary source of 

information (i.e., IRIS) for a specific route of exposure {i.e., inhalation or oral), the other two sources 

(HEAST and ECAO) will be consulted. Should toxicity criteria be available for only one route of 

exposure {i.e., either inhalation or oral), the missing toxicity criteria will be derived from the available 

route-specific toxicity criteria for that constituent. Equations 1 and 2 are used to calculate PRGs for 

carcinogenic and noncarcinogenic contaminants, respectively. The methodology backcalculates a soil 

concentration for carcinogens from a target cancer risk value of 1 o·4 {i.e., 1 in 1 0,000) and for non­

carcinogens from a target hazard quotient of 1. The equations for soil combine across pathways for 

direct exposure {i.e., ingestion, skin contact, and inhalation). 

To calculate soil PRGs, the cancer slope factor and reference dose {RfD) for dermal exposure is 

calculated in Equations 3 and 4, respectively. For volatile chemicals in soil, a chemical-specific 

volatilization factor is calculated in Equation 5. 

Should COGs for this EC contain radionuclides, cleanup levels based on an acceptable level of dose 

to the worker (i.e., 100 mrem/year) will be calculated using the RESRAD code. The exposure 

parameters described in this document, and other inputs as required to successfully run the model for 

the final exposure scenario will be incorporated. 
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..- Equation 1 : Direct Exposures to Carcinogenic Constituents in Industrial Soil 
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C(mg/ kg) = 
[ 

IRS0 xCSF0 SAaxCSFdxAFxABS ( 1 1 ] 

Where: 

C(mglkg) 

TR 

AF 

ABS 
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EF xED + +IRA xCSF.x --+--) 
0 0 106 mg/ kg 106 mg/ kg a ~ VFs PEF 

= Preliminary remedial goal for soil based on exposure to carcinogenic constituents (mg/kg) 

= Target cancer risk (unitless) 
Considered to be 1 X 1 o4 

= Body weight, adult (kg) 
Considered to be 70 kg (EPA 1991 a) 

= Averaging Time - cancer (years) 
Considered to be 70 years (EPA 1991 a) 

= Exposure Frequency - occupational (d/y) 
NON INTRUSIVE 

Considered to be 200 d/y 
Based on 250 d/y (EPA 1991 a) minus 50 workdays when soil is wet or covered with snow 

INTRUSIVE 

Considered to be 90 d/y (LANL, 1993) 

= Exposure duration - occupational (years) 
NON INTRUSIVE 

Considered to be 25 years (EPA 1991 a) 
INTRUSIVE 

Considered to be 1 year (LANL 1993) 

= Soil ingestion - occupational (mg/day) 
NONINTRUSIVE 

Considered to be 50 mg/day (EPA 1991a) 
INTRUSIVE 

Considered to be 480 mg/day (LANL 1993) 

= Cancer slope factor-oral (mglkg-dr1 (IRIS, HEAST, or ECAO) 

= Surface area, adult (cm2
) 

NON INTRUSIVE 

Considered to be 5000 cm2 (EPA 1992) 
INTRUSIVE 

Considered to be 3200 cm2 

= Cancer slope factor-dermal (mglkg-d)"1 

(See Equation 3) 

= Adherence factor (mg/cm2) 

Considered to be 0.2 mg/cm2 (EPA 1992) 

= Skin absorption 
Considered to be 0.1 for organics (EPA 1994) 
Considered to be 0.01 for inorganics (EPA 1994) 

= Inhalation rate- adult (m3/day) 
Considered to be 20 m3 /day (EPA 1991 a) 

A-2 



PEF 
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= Cancer slope factor-inhalation (mg/kg-dr1 (IRIS, HEAST, or ECAO) 

= Volatilization factor for soil (m3/kg) 
(See Equation 5) 

= Particulate emission factor (m3/kg) 
Considered to be 1.32 X 1 o+9 m3/kg (EPA 1994) 
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- Equation 2: Direct Exposures to Noncarcinogenic Constituents in Industrial Soil --
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THQxBWaxED0 x36 5 d/ y 
C(mg/kg)=---------------=~----~~~----~~-------=~-------

[ 
1 IRS0 1 SAaxAFxABS 1 ( IRAa IRAa)] 

EF xED --x +--x +--x --+--
0 o RfD0 106mg/ kg RfDd 106mg/ kg RfD1 VF5 PEF 

Where: 

C(mglkg) = Preliminary remedial goal for soil based on exposure to noncarcinogenic constituents (mglkg) 

THO = Target hazard quotient (unitless) 
Considered to be 1 

BWa = Body weight, adult (kg) 
Considered to be 70 kg (EPA 1991a) 

= Exposure duration -occupational (years) 
NONINTRUSIVE 

Considered to be 25 years (EPA 1991 a) 
INTRUSIVE 

Considered to be 1 year (LANL 1993) 

= Exposure Frequency - occupational (d/y) 
NONINTRUSIVE 

Considered to be 200 d/y 
Based on 250 d!y (EPA 1991 a) minus 50 workdays when soil is wet or covered with snow 

INTRUSIVE 

Considered to be 90 d/y (LANL, 1993) 

RfD
0 

= Reference dose-oral (mglkg-d) (IRIS, HEAST, or ECAO) 

AF 

ABS 

= Soil ingestion - occupational (mg/day) 
NONINTRUSIVE 

Considered to be 50 mg/day (EPA 1991a) 
INTRUSIVE 

Considered to be 480 mg/day (LANL 1993) 

= Reference dose-dermal (mglkg-d) (IRIS, HEAST, or ECAO) 
(See Equation 4) 

= Surface area, adult (cm2) 

NON INTRUSIVE 

Considered to be 5000 cm2 (EPA 1992) 
INTRUSIVE 

Considered to be 3200 cm2 

= Adherence factor (mg/cm2) 
Considered to be 0.2 mg/cm2 (EPA 1992) 

= Skin absorption 
Considered to be 0.1 for organics (EPA 1994) 
Considered to be 0.01 for inorganics (EPA 1994) 

RfDi = Reference dose inhalation (mg/kg-d) (IRIS, HEAST, or ECAO) 

= Inhalation rate- adult (m3/day) 
Considered to be 20m3/day (EPA 1991a) 

= Volatilization factor for soil (m3/kg) 
(See Equation 5) 

S95054.0U A-4 
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-
PEF = Particulate emission factor (m3/kg) .. 

Considered to be 1.32 x 10+9 m3/kg (EPA 1994) -
11!1111 

.... 
'lll!ll 

..... 

'lll!ll -.. 
-.. -.. -
.... 
.... .. -.. 
.... 
11!1111 -
'lll!ll 
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-.. 
-
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Equation 3: Dermal Cancer-Slope Factor (CSFd) Based Upon Absorbed Dose 

Cancer slope factors based upon administered doses will be adjusted for absorption to obtain estimates 
of potential dermal cancer-slope factors (1992). Where absorption factors and oral cancer slope factors 
are available, dermal cancer-slope factors will be calculated using the following equation: 

Where: 

CSF absorbed 

CSF administered 

Abs 

CSF absorbed 
= CSFadministered 

Abs 

cancer-slope factor based on absorbed dose 
oral cancer-slope factor 

oral absorption factor 

Equation 4: Dermal Reference Dose (RfDd) Based Upon Absorbed Dose 

Reference doses based upon administered doses will be adjusted for absorption to obtain estimates of 
potential dermal reference doses (1992). Where absorption factors and oral reference doses are available, 
dermal reference doses will be calculated using the following equation: 

RfDabsorbed = RfDadministeredxAbs 

Where: 

RfDabsorbed reference dose based on absorbed dose 
RfDadministered = oral reference dose 
Abs oral absorption factor 

A-6 



Equation 5: Derivation of the Volatilization Factor 

Where: 

VF 

LS 

v 

DH 

A 

e 

B 

Ps 

S95054.0U 

= LSxVxDHx (1txaxT) 1 12 

A 2XD61 XPaXKa 5 Xl0- 3 kg/g 

a = 

= Volatization factor (m3/kg) 

= Length of side of contaminated 
area (m) Considered to be 45 m 

= Windspeed in mixing zone (m/s) 
Considered to be default of 2.25 m/s 

= Diffusion height (m) 
Considered to be default of 2 m 

= Area of contamination (cm2) 

Considered to be 20,000,000 cm2 

= Effective diffusivity (cm2/s) 
Considered to equal to Di(P a 3·33;pi2) 

= Air-filled soil porosity (unitless) 
Considered to be equal to PrBB 

= Total soil porosity (unitless) 
Considered to be equal to 1-( B/P 

5
) 

= Soil moisture content 
(cm3-water/g-soil~ Considered to be 
default of 0.1 em -water/g-soil 

.. Soil bulk density (g/cm3) 

Considered to be default 
of 1.5 g/cm3 

= True soil density or particle density 
(g/cm3) Considered to be default 
of 2.65 g/cm3 

= Soil-air partition coefficient 
(g-soil/cm3 -air) 
Considered to be equivalent to 
(H/K

5
) x 41 (41 is a conversion 

T 

H 

oc 

A-7 

factor) 

= Exposure interval (s) 
Considered to be 28,800 s (8 hr) 

= Diffusivity in air (cm2/s) 
Chemical-specific 

= Henry's Law constant (atm-m3/mol) 
Chemical-specific 

= Soil-water partition coefficient (cm3/g) 
KocxOC 

Organic carbon content of soil 
(fraction) Considered to be default 
of 0.02 

-

-

-

-

-

-
-

-
-



--
-
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-
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-
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ANNEX 6.7 
FIELD WORK APPROVAL FORM 

This form must be completed prior to starting site remediation field work for Expedited Cleanups 

that do not have an EPA-approved work plan. 

I, , DOE-LAAO, APPROVE the field work as proposed in the 

accompanying Expedited Cleanup Plan for SWMU 36-003(a), TA-36, for the decommissioning of 

the inactive septic tank and drainfield. 

I, , DOE-AL, DO NOT APPROVE the field work as proposed for 

SWMU 36-003(a),TA-36, as described in the accompanying Expedited Cleanup Plan for the 

decommissioning of the inactive septic tank and drainfield. 

The following reasons reflect the decision for disapproval: 

Signed: -------------------------------
Date: _________ _ 

-

-

-
-

-
-
-
---



-
-
-
-
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ANNEX 6.8 
PROPOSED OUTLINE FOR EXPEDITED CLEANUP REPORTS 

1.0 Summary of Expedited Cleanup 

1 .1 
1.2 

Overview 
Expedited Cleanup 

2.0 Site Restoration 

3. 0 Modifications to the EC Plan 

4. 0 Quantities and Types of Waste Generated 

5. 0 Outstanding Items from the Acceptance Inspection 

6. 0 Problems Encountered and Lessons Learned 

APPENDICES 

A 
B 
c 
D 
E 

Analytical Data 
Acceptance Inspection Checklist 
Wastestream Inventory 
Photographs 
Certification of Completion 
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RFI ANAlYTICAl REPORTS 
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I J I J I I I 1 I :a 
j 

Location Sample II 

and 
---" 

Location ID --

Septic Tank AAB1873 

East Bldg-I 36-3094 

TA-36 

Septic Tank AAB1874 

East Bldg-I 36-3095 

TA-36 

Septic Tank AAB1875 

East Bldg· I 36-3095 

TA-36 

Septic Tank AAB1876 

East Bldg-! 36·3096 

TA-36 

---

--

-------

--- 1----

--

1---·- f-----

---1-· 
----- ----

-- --

--- ·-----
L__ 

Values above SALs are shown 1n boldface 
(J) = lndtcates esttmated value 
NA = Not Appltcable. -- = Not Avatl 

I 1 

Sample Units 

Type 

Sludge ug/L 

/Watery) ug/L 

ug/L 

_IJg/L 

ug/L 

ug/L 

ug/L 

Sludge ug/L 

(Wat~ __ug/L 

ug/l 

ugll 

ug/l 

__ug/l 

ug/l 

Sludge IJII/l 

I (Watery) ug/l 

ug/l 

ug/l 

ug/l 

ug/l 

ug/l 

Septic ug/L 

Wat&r ug!l 

_"11/l 

ug/L 

ug/L 

~-
ug!l 

_"11/l 

ug!l 

ug/l 

ug/l 

IJII!l 

ug/L 

ug!l 

__ug/L 

ug!l 

1----- ug!l 

ug!l 

_llgll 

------~ 
-----~ 

-
l_tJgtL_ 

I 1 I I I J I i I i I i I J 
MEASURED CONCENTRATIONS OF COPQ; FOR OU 1130 

Metals Cyanide SVOCo VOCo 

35,000 Calcium (J) None Detected None Detected None Detected 

15.6 Chromium 

2641ron (J) 

t6,900 Potassium [Jl 

5010 Magnesium (J) 

18 000 Sodium (J) 

5.3 Lead (J) 

11.3Silver None Detected None Detected None Detected 

27 600 Calcium {J) 

22.9 Chromium 

349 Iron (J) 

13 000 Potassium /Jl 

14 300 Sodium_ (J) 

3.7 Lead (J) 

14Silver None Detected None Detected None Detected 

40 500 Calcium (J) 

252 Iron (J) 

19 600 Potassium [J} 

5820 Magnesium (J) 

20 700 Sodium (J) 

8.8 Lead (J) 

1 o BOO Sliver 

29 1 00 Aluminum (Jl 

2300 Barium (J) 

259 000 Calcium (J) 

21 Cadmium (J) 

451 Chromium 

73 900 Iron /Jl 

66.4 Mercury 

28 300 Potassium (J) 

18 300 Magnesium /Jl 

1 000 Manganese (J) 

24 000 Sodium (J) 

102 Nickel (J) 

290 Lead /Jl 

24.2 Selenium 

392 Vanadium (J) 

61.4 Cyanide 

. 044 1 4 p·Dichlorobenzene 

r--- .049 2 Butanone 

.210 Carbon DisuNide 

--------- --
.014 1,4 p-Dichlorobenzene 

( I 

SALo 

mg/kg 

-
400 

-
-
-
-

400 

400 

-
400 

-
-
-

400 

400 

-
-
--
-

400 

400 

-
5600 

-
80 

400 

-
24 

-
-

11000 

-
1600 

400 

400 

560 

1600 

29 

4000 

7.4 

29 

I 1 f 

CRQLs Background 

mg/kg mg/kjj 

tOOO 54400 

2 34.2 

20 35600 

1000 6180 

1000 16100 

1000 1880 

0.6 39 

2 -
1000 54400 

2 34.2 

20 35600 

1000 6180 

1000 1880 

0.6 39 

2 -
1000 54400 

20 35600 

1000 6180 

1000 16100 

1000 1880 

0.6 39 

2 -
40 58900 

40 1140 

1000 54400 , 2.7 

2 34.2 

20 35600 

0.04 0.1 

1000 6180 

1000 16100 

3 1030 

1000 1880 

8 26.7 

0.6 39 , 1.7 

10 66 

2 -
0 33 -
0.01 -
0.01 -
033 -

i ( ) i 

June 1995 
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l J 

~atlon_ Sam~e I Sample 

and Type 

Location ID ----

I Septic Tank_ AAB1877 Septic 

_East ol Bldg 36-3097 Water 

TA-36 

I--
C---

,.------

r---

I Septic Tank AAB1878 Septic 

East of Bldg 36-3097 Water 

_ TA-36 __ 
f--

f-----~-

--~ ----

1-----

1----
r------· r--
1------

BHI Sample AAB1892 Soil 

at Soil Tuff 36-3052 

Interface 

----

·-------- f-----~-

------- ~----

---- --

Values above SALs are shown m boldface 
(J) ~ Indicates estimated value 
NA ~ Not Applicable - : Not Avatl 

l J l I l J L 

--

J l 

Units 

uail 
_IJIIJL 

uaJL 
uail 
uail 
_llgil 
ugJL 

uail 
uail 

.. ll!lil 
ugJL 

ugJL 

uaJL 
llgJl 

ug!L 
uail 

_IJIIJL 
ugil 
uail 
ug!L 
ugJL 

uail 
_ugJL 

ugJL 

uail 
uail 

_ugil 
ug!L 
ugJL 

uail 
_ugil 

ug!L 
uail 
uail 

_.ugil 
uall 
uall 
uail 
ugil 

ma-1<A 

mglkg 

mglkg 

mglkg 

mQika 

mglkg 

mglkg 

mglkg 

c"'g/kg 

j 

MEASURED CONCENTRATICX\IS OF COPCs FOR OU 1130 

Metals Cyanide svoc. voc. SALo 

m~kg 

17 000 Sliver None Detected None Detected 400 

42 000 Aluminum (J) -
3350 Barium_iJ) 5600 

178 000 Calcium (J) -
30 Cadmium (J) 80 

780 Chromium 400 

109 000 Iron (J) -
11 .5 Mercury 24 

28 700 Potassium IJ) -
17 400 Magnesium (J) -

855 Manganese (J) 11000 

25 600 Sodium (J) -
128 Nickel (Jl 1600 

270 lead (J} 400 

850 VNiadlum (J) 560 

.028 Cart>on DisuKide 7.4 

.034 1,4 p-Dichlorobenzene 29 

18 300 Sliver None Detected 400 

20 600 Aluminum (J) -
16.7 Arsenic -

1670 Barium (J) 5600 

107 000 Calcium (Jl -
15.4 Cadmium (J) 80 

402 Chromium 400 

47 400 Iron (J) -
3. 79 Mercury 24 

25 100 Potassium (J) -
11 600 Magnesium (J) -

395 Manganese (J) 11000 

23 400 Sodium (.Jl -
60.7 Nickel (J) 1600 

142 Lead (J) 400 

364 Vanadium (J) 560 

.023 1 ,4_~Dichlorobenzene 29 

.038 Cart>on DisuKide 7.4 

.006 Chlorobenzene 67 

.013 Chloromethane 6.4 

015 1 ,4 p-Dichlorobenzene 29 

2 200 Aluminum None Detected None Detected None Detected -
1 , 140 Calcium -
3.3 Chromium 400 

9 Copper 3000 

7030 Iron -
0.21 Mercury -~ 

__?!__ 

122 Manganese 11000 
-- --

4.5 Lead 400 

43.2 Zinc ___ L_ --- -- L__ ----- --- -- ---- ------
24000-

2 

' J ' I l J I J l J l I l .I I .I 

CRQLo Backaround! 

mg/kg mg/kg 

I 
I 

2 - I 

400 58900 

40 1140 I 

1000 54400 
i 

1 2.7 I 

2 34.2 l 
20 35600 I 

0.04 0.1 

1000 6180 
' 1000 16100 I 

3 1030 ! 

1000 1880 

8 26.7 I 

06 39 i 

10 66 

0.01 - I 

0.33 -
2 -

400 58900 -
2 11.6 

40 1t40 ----
1000 54400 --

1 2.7 --
2 34.2 

20 35600 --· 
0.04 0.1 -----
1000 6180 

1000 16100 

3 1030 --
1000 t880 

8 26.7 

0.6 39 

10 66 

033 -
0.01 -
001 -
0.01 -
0.33 -
400 58900 ---
1000 54400 --

2 34.2 

5 15.7 -
20_ r-· 35600--

--~ 0.1 -----
_ _!_ __ 1030 -

-~ 39 
~------

~ 101 -----

l j l J l I 

June 1995 
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I 1 I J r 1 i 1 I 1 

Location Sample I 

and --
Location 10 

BH1 Sample AAB1894 

at 2 tt into 36-3052 

Tuff 

-~-

--

r---

1--

BH2 Sample AAB1893 

at Soil Tuff 36·3053 

Interface 

-~-·- r---~-~-

r------- ·-· 

r--- t---

BH2 Sample AAB1897 

at So~ Tuff 36·3053 

Interface 

. 

~-

BH2 Sample AAB1898 

at 2ft into 36·3053 

Tuff 

--· 

--- L__ -----

Values above SALs are shown m boldface 
(J) : Indicates estimated value 
NA : Not Applicable. - : Not Avail 

r I 

Sample Units 

Ty~ 

Soil mg/kg 

mg/kg 

lll!J'k9 
m!J'kg 

mg/kg 

malkg 

m!J'kg 

mg/kg 

malkg 

IJlg/kg 

mg/kg 

mg/kg 

mglkg 

m!J'kg 

mglkg 

mg/kg 

Soil mg/kg 

malkg 

IJlg/kg 
mg/kg 

mg/kg 

malkg 

lll!J'k9 
mglkg 

mglkg 

Soil mglkg 

malkg 

malkg 

m!J'kg 

mglkg 

malkg 

m!J'kg 

m!J'kg 

m!J'kg 

Soil m!J'kg 

mg/kg 

malkg 

mglkg 

mglkg 

mglkg 

I J I i I J I i I i i i 

MEASURED CONCENTRATIONS OF COPCs FOR OU 1130 

Metals Cyenide svoc. 

19,400 Aluminium None Detected None Detected 

3.2 Arsenic 

96.6 Barium 

2.1 Beryllium 

4520 Calcium 

1.4 Cadmium 

13Chromium 

13 Copper 

19 500 Iron 

0.13 Mercury 

2590 Potassium 

3220 Magnesium 

203 Manganese 

10.6 Lead 

28.4 Vanadium 

66.1 Zinc 

1 650 Aluminum None Detected 

3.9 Chromium 

9 Copper 

6340 iron 

0.17 Mere~ 

84.5 Manganese 

9.6 Lead 

44 Zinc 

610 D~n-butyphthalate 

1 ,970 Aluminum None Detected 

3.6 Chromium 

10 Copper 

5 560 iron 

0.18 Mercuty 

75.8 Manganese 

9.3 Lead 

40.8 Zinc 

.420· D~n-butyphthalate 

1,11 0 Aluminum None Detected 

5,940 Iron 

99.4 Manganese 

4.7 Lead 

38.7 Zinc 

2100 Bis(2-eth lhexyl)phthalate 

3 

i J I I I 

voc. SAL• CRQlo 
mg/kg mg/kg 

None Detected - 40 

- 2 

5600 40 

- 1 

- 1000 

80 1 

400 2 

3000 5 

- 20 

24 0.04 

- 1000 

- 1000 

11000 3 

400 0.6 

560 10 

24000 4 

None Detected - 40 

400 2 

3000 5 

- 20 

24 0.04 

11000 3 

400 0.6 

24000 4 

8000 0.33 

None Detected - 40 

400 2 

3000 5 

- 20 

24 0.04 

11000 3 

400 0.6 

24000 4 

None Detected - 40 

- 20 

11000 3 

400 0.6 

24000 4 

j I 

Background 

mg/kg 

58900 

11.6 

1140 

3.31 

54400 

2.7 

34.2 

15.7 

35600 

0.1 

6180 

16100 

1030 

39 

66 

101 

58900 

34.2 

15.7 

35600 

0.1 

1030 

39 

101 

-
58900 

34.2 

15.7 

35600 

0.1 

1030 

39 

101 

58900 

35600 

1030 

39 

101 

I I i I J 
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L j 

Location Sample I 

and ,----
Location 10 

--

BH3 Sample AAB1900 

~uti 36-3054 

Interface 

r--

BH3 Sample AAB1901 

2ft into Tull 36-3054 

BH4 Sample AA81903 

at Soil 36-3055 

Interface 

BH4 Sample AA81904 

at 2ft into 36-3055 ---
1- Tull __ 

r---· 

r------ ---

------ ------

---- -----·-

BH4 Sample 

2ft into T u1f 

BH5at 
·-

Soil lull 

Interface 

Values above SALs are shOwn 1n boldface 
(J) : Indicates estimated value 
NA = Not Applicable - = Not Avail 

l j ' I I I 

AA81895 

36-3055 

AA81906 -· 
36-3056 

' I 

Sample Units 

Type 

Soil mglkg 

mgkg 

mglkg 

mglkg 

matka 

mglkg 

Soil matka 

mglkg 

mglkg 

mil/kg 

matka 
mglkg 

mglkg 

Soil mglkg 

mglkg 

mil/kg 

Rig/kg 

mglkg 

mglkg 

Soil mglkg 

mglkg 

mQika 

mjJ/kg 

mglkg 

1--- mQikg 

mQika 

mjJ/kg 

Soil mQika 

mJIIkg 

mglkg 

Soil mjJ/kg 

mglkg 

mglkg 

mQika --
mglkg 

t J 

MEASURED CONCENTRATIONS OF COPQ; FOR OU 1130 

Metals Cyanide SVOCs VOCs 

None Detected None Detected None Detected 

864 Aluminum(s) 

0.56 Chromium(s) 

2 300 Aluminum None Detected None Detected 

2.2Chromium 

4 480 Iron 

180 Menganese 

3 Lead 

22.8 Zinc 

0.97 Cyanide 

3 310 Aluminum None Detected None Detected None Detected 

2. 3 Chromium 

4 920 Iron 

199 Manganese 

2.8 Lead 

22 Zinc 

2 420 Aluminum None Detected None Detected None Detected 

2.7Chromium 

3 620 Iron 

115 Manganese 

5.1 Lead 

21.1 Zinc 

None Detected None Detected None Detected 

. 015 Methylene Chloride 

2 650 Aluminum None Detected None Detected None Detected 

7,770 Iron 

141 Manganese 

5.1 Lead 

45.8 Zinc 

4 

' I I I l J l I I .I I J I J 

SALs 

mg/kg 

-
400 

-
400 

-
11000 

400 

24000 

1600 

-
400 

-
11000 

400 

24000 

-
400 

-
11000 

400 

24000 

5.6 

-
-

11000 

400 

24000 

l _I 

CRQls Background 

mg/kg mg/kg 

40 58900 

2 34.2 

40 58900 

2 34.2 I 

20 35600 

3 1030 

0.6 39 

4 101 

2 -
40 58900 

2 34.2 

20 35600 

3 1030 

0.6 39 

4 101 

40 58900 

2 34.2 

20 35600 

3 1030 I 
0.6 39 

4 101 

0.01 -
40 58900 

20 35600 

3 1030 

0.6 39 

4 101 

I. J l J l I 

.June 1995 
.195134 Clll 
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I 1 I 1 I J I j r ; 

Location Sample II 

and --
Location ID 

BH5 at AAB1907 

2ft into 36-3056 

Tuft --

--

---~ 

BH6 Sample AAB1909 

at Tuff 36-3057 

Interface 

·--- ------

BH6 Sample AAB1910 

2ft into 36-3057 

Tuft 

~-- ----

Values above SALs are shown m boldface 

(J) = Indicates estimated value 

NA = Not Applicable - = Not Avail 

I J 

Sample Units 

~-

Soil mgtkg 

mgtkg 

mQ!k 

mgtkg 

mgtkg 

mgtkg 

m_gtkg 

mgtkg 

mgtkg 

mgtkg 

mgtkg 

mgtkg 

mgtkg 

m_gtkg 

mgtkg 

Soil l11g/kg 

mgtkg 

mgtkg 

mllikll 

mgtkg 

mgtkg 

mgtkg 

Soil mgtkg 

mQ!ksl 

~g 

mgtkg 

mgtkg 

mQ!kg 

m_jl/k11 

mgtkg 

mgtkg 

mQ!kg 

mJIIkg 

mgtkg 

mQ!kg 

_rr>gtkg 
mgtkg 

I J I J ( I I 1 I I I .I 

MEASURED CONCENTRATIONS OF COPCs FOR OU 1130 

Metals Cyanide SVOCs 

12,500 Aluminum None Detected None Detected 

2.4 Arsenic 

108 Barium 

1.5 Beryllium 

2 800 Calcium 

8.8 Chromium 

8.1 Copper 

14 600 Iron 

1 720 Potassium 

2 290 Magnesium 

278 Manganese 

9.6 Nickel 

11.2 Lead 

18 Vanadium 

37.6 Zinc 

1 870 Aluminum None Detected None Detected 

2.5 Chromium 

5.6 Copper 

6 530 Iron 

158 Manganese 

5.4 Lead 

40 Zinc 

23 700 Aluminum None Detected None Detected 

4.1 Arsenic 

95.8 Barium 

2Beryllium 

4 270 Calcium 

15.9 Chromium 

11.9 Copper 

22 700 Iron 

2 290 Potassium 

4 070 Magnesium 

168 Manganese 

11.1 Nickel 

18.1 Lead 

28.6 Vanadium 

59 Zinc 

5 

I J I j I 

VOCs SALs CRQI.s 

mg/kg mg/kg 

None Detected - 40 

- 2 

5600 40 

- 1 

- 1000 

400 2 

3000 5 

- 20 

- 1000 

- 1000 

11000 3 

1600 8 

400 0.6 

560 10 

24000 4 

None Detected - 40 

400 2 

3000 5 

- 20 

11000 3 

400 0.6 

24000 4 

None Detected - 40 

- 2 

5600 40 

- 1 

- 1000 

400 2 

3000 5 

- 20 

- 1000 

- 1000 

11000 3 

1600 8 

400 0.6 

560 10 

24000 L_ __ L 

J I 

Background 

mg/kg 

58900 

11.6 

1140 

3.31 

54400 

34.2 

15.7 

35600 

6180 

16100 

1030 

26.7 

39 

66 

101 

58900 

34.2 

15.7 

35600 

1030 

39 

101 

58900 

~---~ 
1140 

3.31 

54400 
-

34.2 

15.7 

35600 

6180 

16100 

1030 

26.7 

39 

66 

101 
-

1 ( j r 
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J95134 ou 

j I 1 




