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EXECUTIVE SUMMARY 

This accelerated corrective action (ACA) work plan presents the approach for characterization and 
remediation of Solid Waste Management Unit (SWMU) 61-002 within the Upper Sandia Canyon Aggregate 
Area at Los Alamos National Laboratory. In accordance with the terms of the March 1, 2005, Compliance 
Order on Consent, the investigation work plan for this aggregate area is due to the New Mexico 
Environment Department (I\IMED) in March 2008. Supplemental corrective actions are being performed at 
SWMU 61-002 in advance of the aggregate area work plan deliverable date because the site lies in the path 
ofthe Security Perimeter Road in Technical Areas 03 and 61 and will likely be inaccessible during and after 
the road has been completed. 

The Laboratory plans to perform supplemental investigation and remediation activities related to an area of 
petroleum contamination that was discovered during the initial site characterization performed under the 
2004 "Accelerated Corrective Action Work Plan for the Investigation and Remediation of Area of Concern 
03-001 (i) and Solid Waste Management Units 03-029 and 61-002." The area of petroleum contamination is 
located near the northwestern portion of SWMU 61-002 and extends north and west (under Building 61-23) 
and just outside the formal SWMU boundary. Although a partial characterization and remediation of the 
petroleum contamination was performed in 2005, additional characterization activities are needed to define 
the vertical and lateral extent of petroleum-contaminated soil. Building 61-23 has recently been demolished 
as part of the Security Perimeter Road project and associated utility upgrades. 

The purpose of the activities described in this ACA work plan is to continue the corrective action activities 
at SWMU 61-002 that could not be completed during the initial field effort. The objectives of this ACA 
work plan include 

• 	 collecting soil and tuff samples (using a drill rig) to characterize the lateral and vertical extent of 
petroleum-contaminated soil that remains on site, 

• 	 removing petrol~um-contaminated soil as identified during site characterizatiQn, and 

• 	 preparing an addendum to the original remedy completion report. 
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1.0 INTRODUCTION 

Los Alamos National Laboratory (LANL or the Laboratory) is a multidisciplinary research facility owned by 
the U.S. Department of Energy (DOE) and managed by the University of California. The Laboratory is 
located in northcentral New Mexico, approximately 60 mi northeast of Albuquerque and 20 mi northwest 
of Santa Fe. The Laboratory site covers 40 mi2 of the Pajarito Plateau, which consists of a series of 
finger-like mesas separated by deep canyons. These canyons contain ephemeral and intermittent 
streams that run west to east. Mesa tops range in elevation from approximately 6200 ft to 7800 ft. The 
eastern portion of the plateau stands 300 ft to 900 ft above the Rio Grande valley. 

The Laboratory's Environmental Stewardship (ENV) Division-Environmental Remediation and 
Surveillance (ERS) Program (formerly the Environmental Restoration [ER] Project) is involved in a 
national DOE effort to reduce risk to human health and the environment at its facilities. The goal of ENV
ERS is to ensure that past operations do not threaten human or environmental health and safety in and 
around Los Alamos County. To achieve this goal, ENV-ERS is investigating and, as necessary, 
remediating sites that potentially have been contaminated by past Laboratory operations. ENV-ERS will 
perform the activities in this accelerated corrective action (ACA) work plan to complete an investigation 
and remediation of a portion of Solid Waste Management Unit (SWMU) 61-002. 

SWMU 61-002 is located within the Upper Sandia Canyon Aggregate Area. In accordance with the terms 
of the March 1, 2005, Compliance Order on Consent (Consent Order) signed by the New Mexico 
Environment Department (NMED), DOE, and the Regents of the University of California (UC), the 
investigation work plan for this aggregate area is due to NMED in March 2008. The Laboratory initiated 
investigation and remediation activities at SWMU 61-002 in advance of the work plan deliverable date 
because the site lies in the path of the Security Perimeter Road construction activities in Technical Areas 
(TAs) 03 and 61 and may be inaccessible during and after the road's construction. This more specific 
ACA work plan presents the approach for additional characterization and remediation activities at SWMU 
61-002. The original ACA work plan, "Accelerated Corrective Action Work Plan for the InVestigation and 
Remediation of Area of Concern 03-001(i) and Solid Waste Management Units 03-029 and 61-002," was 
submitted to NMED in November 2004 (LANL 2004,87474). 

Under the terms of the Consent Order, NMED may issue Certificates of Completion for corrective actions 
as either "complete without controls" or "complete with controls." The Laboratory plans to complete 
corrective actions at SWMU 61-002 to the levels required for NMED to issue a Certificate of Completion 
for corrective actions, complete with controls. The Laboratory will assume responsibility for the controls 
specified for the site by NMED. The Laboratory expects that such controls will be limited to 
institutional/administrative controls to ensure that land use remains consistent with residual contamination 
at the site. 

1.1 General Site Information 

SWMU 61-002 is situated on a mesa top of the Pajarito Plateau within T A-61 (Figure 1 .1-1). The area is 
bounded on the north by Los Alamos Canyon and on the south by Sandia Canyon. Historical 
investigations of the site are discussed in section 2.5. 

SWMU 61-002 is a former storage area located on the eastern side of the Radio Repair Shop (Building 
61-23) on East Jemez Road (Figure 1.1-2). The northern portion of the SWMU was historically used as a 
storage area for capacitors, transformers, and other unmarked containers. Before 1985, oil contaminated 
with polychlorinated biphenyls (PCBs) was stored in containers on the soil surface within the storage 
area. The containers were known to have leaked. Historical site characterization and remediation 
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activities were conducted in 1986, 1994, and 1997 and included the collection of numerous soil samples 
and the removal of PCB-contaminated soils. Details of these activities are included in section 2.0 of the 
original approved ACA work plan (LANL 2004,87474). More recent characterization and remediation 
activities were conducted in the summer of 2005 because of impending construction activities associated 
with the Security Perimeter Road project. Details of the 2005 ACA are included in the "Remedy 
Completion Report for the Investigation and Remediation of Area of Concern 03-001 (i) and Solid Waste 
Management Units 03-029 and 61-002" (LANL 2005,91150). which was submitted to NMED in 
December 2005. 

During the 2005 ACA investigation, an area of petroleum-contaminated soil and buried fuel lines was 
discovered near the northeastern portion of Building 61-23, just outside of the SWMU 61-002 boundary. 
There are no records that indicate a petroleum storage tank or fueling facility was ever located in this 
area. Although it was beyond the scope of the original ACA work plan, additional characterization and 
remediation efforts were conducted to address this area of petroleum-contaminated soil. Because the 
extent of soil contamination extended into a major utility corridor and East Jemez Road to the north and to 
the west beneath Building 61-23. it was determined that a supplemental ACA investigation will be 
conducted once Building 61-23 has been removed. The building was removed in March 2006. 

1.2 Investigation Objectives 

The objective of this ACA work plan is to complete the investigation and remediation activities in support 
of obtaining a NMED Certificate of Completion for SWMU 61-002. To meet this objective, ENV-ERS will 
conduct the following activities: 

• 	 Using a drill rig, collect soil and tuff samples to characterize the lateral and vertical extent of 
petroleum-contaminated soil that remains on site (five borings) 

• 	 Remove petroleum-contaminated soil as identified during site characterization 

• 	 Prepare an addemllJum to the original remedy completion report 

The investigation and remediation of SWMU 61-002 will be conducted in accordance with the 
requirements contained in the Consent Order. Appendix A includes a list of acronyms and abbreviations 
and defines the terms used in this work plan; Appendix B describes how investigation-derived waste will 
be managed. 

2.0 BACKGROUND 

2.1 Operational History 

SWMU 61-002 is located within TA-61 and was created during the Laboratory's TA redesignations in 
1989. With the exception of a 1-mi2, privately owned residential trailer park, the few buildings at TA-61 
were previously part of T A-03. A major feature at T A-61 is the municipal landfill. Established in 1974, the 
landfill is still in use and is operated by the County of Los Alamos. A portion of SWMU 61-002 extends 
into the northern portion of the landfill. 

SWMU 61-002 is located adjacent to the former Radio Shop (Building 61-23; Figure 1.1-2). Building 
61-23 (formerly Building 03-282) was built in 1951 for the Reynolds Electric Company and purchased by 
the Laboratory in 1966. The former building was located 58 ft south of the centerline of East Jemez Road 
and approximately 1200 ft east of Diamond Drive. The area east of the Radio Shop was previously used 
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for the storage of capacitors and transformers, unmarked drums, and other oit-filled vessels, some of 
which contained PCBs. Storage operations were discontinued in 1992. 

2.2 Contaminant Transport Mechanisms and Potential Receptors 

The primary mechanisms of petroleum hydrocarbon releases at SWMU 61-002 appear to be leaks and 
spills related to petroleum fueling/storage operations, which were apparently conducted at the facility. 
Although contaminated soil is not exposed at the surface, storm water runoff may be a mechanism of 
contaminant transport if this material is brought to the surface (i.e., during excavation). The only materials 
that are likely to exhibit petroleum contamination at this site are subsurface soil, tuff, and concrete debris. 

Laboratory land use at TA-61 has historically been industrial and will remain industrial for the foreseeable 
future. SWMU 61-002 is located in a developed, industrial area; site workers are potential receptors. For 
ecological receptors, pathways from subsurface contamination to potential surface-dwelling animals 
would be complete if contaminated soil or tuff were exposed at the surface. The potential pathways would 
then be similar to those of a surface soil release (Le., dermal contact, inhalation of vapors or particulates, 
incidental ingestion of soil, uptake by plants, and food-web transport). Pathways from subsurface 
releases may be complete for plants and burrowing animals. These pathways include the uptake of 
contaminants by plant roots and the exposure of burrowing animals through dermal contact, inhalation of 
vapors or particulates, incidental ingestion of soil, and food-web transport. No evidence of burrowing 
animals was observed during site visits. 

The potential pathways for human exposure to contaminated soil, tuff, and debris are dermal contact, 
inhalation of vapors and particulates, and incidental soil ingestion. Pathways from subsurface 
contamination to potential human receptors would be complete only if contaminated soil, tuff, or concrete 
debris were exposed at the surface. The potential pathways would then be similar to those of a surface 
soil release (Le., dermal contact, inhalation of vapors or particulates, and incidental soil ingestion). 

Downward migration of contaminants in the vadose zone is limited by a lack of hydraulic gradient. The 
lack of saturated conditions in the area restricts vertical migration; however, horizontal migration through 
storm water runoff is possible. No perched alluvial aquifers have been identified in the area of 
SWMU 61-002, nor are there springs or seeps nearby that would indicate the presence of perched 
alluvial aquifers. As a result, a complete pathway to the groundwater, including the regional aquifer which 
is located approximately '1000 ft below ground surface (bgs), is unlikely. 

2.3 Waste Inventory 

The waste inventories for SWMU 61-002 may contain hazardous components related to historical 
operations. Radiological materials were not used at this site. Sample analyses performed during previous 
investigations of SWMU 61-002 detected PCB concentrations above the soil screening levels (SSLs) 
(NMED 2004, 85615). Trace concentrations of various volatile organic compounds (VOCs), semivolatile 
organic compounds (SVOCs), and metals have also been detected (LANL 2005,91150). Material 
exhibiting PCB concentrations above SSLs has been removed and transported off-site to a permitted 
PCB waste disposal facility. An unknown amount of petroleum-contaminated soil remains on-site, the 
majority of which likely extends away from the actual SWMU boundary toward the north and west. 
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2.4 Historical Releases 

Potential releases related to historical activities at SWMU 61-002 include those to surface and subsurface 
soil and tuff. All potential historical releases are related to Laboratory historical operations (underground 
fuel storage and distribution activities). 

2.5 Summary of Historical Investigations 

The origin of soil contamination within the main portion of SWMU 61-002 was PCB-containing equipment 
stored in the area. Surface runoff allowed trace amounts of PCBs to migrate south into the adjacent 
landfill property (Figure 2.5-1). At least three separate characterization/remediation efforts have been 
performed at SWMU 61-002. Each of these events was performed to characterize and/or remediate 
PCB-contaminated soil east and southeast of Building 61-23. During these historical investigations, 
approximately 100 soil samples were collected for characterization and confirmation purposes. 
Additionally, the top 6 in. of soil at the site were removed in an effort to remediate. Complete details of 
these previous site investigations are included in section 2.0 of the original, approved ACA work plan 
(LANL 2004,87474) and the Operable Unit 1114 Resource Conservation and Recovery Act (RCRA) 
facility investigation (RFI) work plans (LAI\lL 1995, 57590; LANL 1993, 20947). 

2.5.1 2005 ACA Activities 

In the summer of 2005, the Laboratory initiated an ACA at SWMU 61-002 in advance of construction 
activities associated with the installation of a new security perimeter road. The goal was to establish the 
nature and extent of PCB-contaminated soil and to remove any contaminated media at the site that 
exceeded preestablished target cleanup goals. ACA investigation and remediation activities were 
performed in accordance with the original approved ACA work plan (LANL 2004,87474). 

During the initial execution of the ACA investigation, a total of 61 characterization and confirmation 
samples were collected from 28 locations to determine the vertical and lateral extent of PCB 
contamination. All samples were submitted to an off-site laboratory for analysis of VOCs, SVOCs, PCBs, 
and target analyte list (TAL) metals. 

Remediation activities at SWMU 61-002 included the removal of PCB-contaminated soil along the 
northern edge of the SWMU to a depth of approximately 4 ft bgs. The excavated area measured 
approximately 20 ft wide by 140 ft long. A total of 424 yd3 of contaminated soil were removed and 
disposed of off-site at a permitted disposal facility. 

While excavating the northwestern portion of the SWMU (the area closest to Building 61-23), an area of 
petroleum-contaminated soil was encountered along with a set of abandoned steel fuel lines. There are 
no historic records that indicate a fueling facility or fuel-storage facility existed in this area. Although it was 
beyond the scope of the approved ACA work plan, approximately 45 yd3 of petroleum-contaminated soil 
were removed from the area. Additionally, four soil borings were installed adjacent to Building 61-23 in an 
attempt to define the vertical and lateral extent of petroleum-contaminated soil (Figure 2.5-2). 

Based on analytical results collected from borehole samples, it was determined that the petroleum
contaminated soil likely extends under the foundation slab of Building 61-23. Contaminated soil also 
extends north toward East Jemez Road; however, numerous utilities in this area prohibited extensive 
excavation in this direction. The eastern and southern extent of contamination has been defined through 
the collection of clean soil samples from soil borings installed in these locations. Figure 2.5-2 shows the 
primary petroleum constituents detected during the 2005 ACA investigation. Complete analytical results 
are included in the remedy completion report (LANL 2005, 91150). 
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3.0 SITE CONDITIONS 

The characterization and remediation activities proposed in this ACA work plan will be located near the 
northwestern portion of the SWMU, just beyond the formal SWMU boundary. The geology previously 
observed in this area consists of fine-grained fluvial and colluvial deposits that overlie the T shirege 
Member of the Bandelier Tuff. The unconsolidated deposits in this portion of the SWMU are 
approximately 15 ft thick. The Bandelier Tuff in the area is slightly to moderately welded to a depth of at 
least 20 ft. Below this depth, the degree of welding is unknown. The investigation area is currently 
unvegetated and is partially paved with asphalt. Ongoing activities related to the construction of the 
Security Perimeter Road have disturbed much of the area. 

A discussion of surface and subsurface conditions (including the geology and hydrogeology of the area) 
is included in section 3.0 of the original, approved ACA work plan (LANL 2004,87474). 

4.0 SCOPE OF ACTIVITIES 

The ACA work plan for SWMU 61-002 includes the following activities: 

• 	 Develop planning and health and safety documents for the implementation of the work plan 

• 	 Mobilize to the site 

• 	 Install at least five additional soil borings to define the vertical and lateral extent of petroleum-
contaminated soil 

• 	 Collect characterization and/or confirmation samples from the borings 

• 	 Use field screening to identify areas of gross contamination 

• 	 Submit samples for fixed analytical laboratory analysis 

• 	 Based on site-characterization sampling (field screening and analytical), excavate petroleum-
contaminated soil and transport to a Laboratory-approved disposal facility 

• 	 Collect additional confirmation samples from the excavated area 

• 	 Conduct postsampling geodetic surveys 

• 	 Backfill the excavated area with clean fill 

• 	 Restore and demobilize from the site 

• 	 Prepare a remedy completion report addendum, which will include a presentation and analysis of 
all data collected and details of the work performed 

Methods for performing investigation activities are provided in section 5.0. The schedule for the planned 
activities is provided in section 7.0. 

5.0 INVESTIGATION METHODS 

Activities described in this work plan will be performed in accordance with the applicable quality 
assurance (QA) requirements addressed in the ENV-Environmental Characterization and Remediation 
(ECR) Quality Management Plan, quality procedures (QPs), and standard operating procedures (SOPs); 
and Laboratory requirement documents (e.g., Laboratory implementation requirements and Laboratory 
performance requirements), or equivalent Laboratory-approved subcontractor documents 
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(e.g., statements of work, field implementation plans). Table 5.0-1 presents a summary of the field
investigation methods that will be used for this project. The SOPs that correspond to these methods are 
available at http://erproject.lanl.gov/documents/procedures.html. 

5.1 Mobilization and Site Preparation 

Mobilization to SWMU 61-002 will include the delivery and inspection of heavy equipment and, as 
appropriate, the use of ropes, postings, or construction fencing to establish site work areas and control 
public and untrained-worker access to the site. As required by the Laboratory's storm water pollution 
prevention guidelines, erosion-control best management practices (BMPs) (e.g., silt fences and straw 
wattles) will be installed before any soil-disturbing activities are performed. 

5.2 Site Characterization and Remediation 

Subsurface soil and tuff sampling will be conducted at four locations north and west of the area of known 
petroleum contamination. An additional boring will be installed in the central portion of the contaminated 
area to define the vertical extent of contamination (Figure 5.2-1). Subsurface samples will be collected 
using a hollow-stem auger drill rig capable of drilling through consolidated tuff. Analytical samples will be 
collected from at least two intervals from each soil boring to define the vertical and lateral extent of 
contamination. The planned sampling depth intervals include 

• the 2-ft interval exhibiting the highest field headspace reading, and 

• the 2-ft interval that represents the bottom of the boring. 

Samples will not be collected from surface intervals because most of the area is covered by an asphalt 
parking lot, which typically contributes to low-level VOC and SVOC detections that may, or may not, be 
related to the contamination of this SWMU. In addition to the intervals listed above, other intervals may be 
selected for sampling based on field observations (e.g., staining, hydrocarbon odor). 

5.3 Drilling and Characterization Sampling 

Characterization samples will be collected using a hollow-stem auger drill rig equipped with a continuous 
core barrel sampler. Sample core material will be logged and sampled at the intervals specified above 
using SOP-12.01 (Field Logging, Handling and Documentation of Borehole Materials). Headspace 
screening for VOCs will be conducted using a photoionization detector (PID) at two intervals per 5-ft run 
using the methods described in SOP-06.33 (Headspace Vapor Screening with a Photo Ionization 
Detector). Headspace screening, along with field observations (i.e., odor and staining), will be used to 
determine which sampling intervals will be submitted for laboratory analysis. Each borehole will be 
advanced until background PID readings are obtained or until drill rig refusal has been met. To define the 
vertical extent, the boring located in the center of the impacted area will be drilled to a depth that 
corresponds to 25 ft below the deepest PID detection. As a result, it is anticipated that the depth of at 
least one boring will exceed 45 ft. 

The determination of the lateral extent of contamination may require offsetting some of the proposed 
borings laterally outward until the area has been bounded. Boreholes installed in areas that have 
obviously been impacted and that may require future in-situ remediation may be completed as a soil 
vapor extraction (SVE) well using a polyvinyl chloride (PVC) screen and riser. All boreholes not completed 
as a potential SVE well will be abandoned by filling the borehole to within 2 ft of the surface with hydrated 
bentonite chips (unless the boreholes are within or near parking areas or roads). Native top soil from the 
surrounding area will be used to complete the abandonment. Boreholes installed within, or near, parking 
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areas or roads will be abandoned using a grout mixed with approximately 5% bentonite. All drill cuttings 
will be placed in roll-off waste containers for transport to a disposal facility. 

QA/quality control (QC) samples will include trip blanks for VOC analysis, field duplicates to evaluate the 
reproducibility of the sampling technique, and rinsate blanks to evaluate decontamination procedures. 
These samples will be collected according to SOP-01.05 (Field Quality Control Samples). 

Headspace vapor screening for VOCs (SOP-OS.33, Headspace Vapor Screening with a Photo Ionization 
Detector) will be conducted using a PID capable of measuring concentrations as low as 1 ppm. Screening 
samples will be placed in resealable plastic baggies and allowed to equilibrate in a warm area for not less 
than five minutes. The headspace gas will then be screened using a PID equipped with a 10.S-eV bulb. A 
10.S-eV bulb will be used because it is less sensitive to moisture and will therefore produce accurate 
field-screening results. To ensure compliance with U.S. Department of Transportation regulations, all 
samples will be field screened for alpha- and beta-gamma radiation before being transported to an off-site 
laboratory. Alpha screening will be conducted using a Ludlum model 139 rate meter with an air 
proportional probe. Beta-gamma radiation screening will be performed using an Eberline ESP-1 rate 
meter equipped with an HP-2S0 Geiger-Mueller probe. Only a technician with a current Health Physics 
Operations (HSR-1) radiation screening authorization agreement, or an HSR-1 radiological control 
technician, will perform the screening of the samples to be transported. Measuring and test equipment will 
be controlled in accordance with QP-05.2 (Control of Measuring and Test Equipment). 

All samples will be submitted to the Laboratory's Sample Management Office (SMO). The SMO will ship 
samples to an off-site analytical laboratory that is qualified according to QP-07.2 (Supplier Evaluation) 
and is on the ENV-approved suppliers list. The fixed-laboratory analyses will include SVOCs, VOCs, total 
petroleum hydrocarbon (TPH)-gasoline range organics (GRO), TPH-diesel range organics (DRO), PCBs, 
TAL metals, and methyl tertiary butyl ether (MTBE). The field team will coordinate sample collection and 
analysis with the SMO. Once samples have been collected, they will be stored and transported to the 
SMO in accordance with SOP-01.03 (Handling, Packaging, and Shipping of Samples). 

SVE well installation, if implemented, will consist of installing a section of 2-in. PVC well screen and riser 
in the specified characterization borehole. The extraction well will consist of a PVC bottom cap, slotted 
PVC spanning the impacted zone, and a blank PVC riser from the top of the impacted zone to the 
aboveground surface. Depending on the location, the PVC riser will be left as a 2-ft stick-up and sealed 
with a PVC slip cap; otherwise, it will be capped and buried with the precise location recorded. The 
annulus around the screened interval will be filled with silica sand and topped with at least 5 ft of hydrated 
bentonite. The option of installing vapor extraction wells during the characterization phase of the 
corrective action process will save time if it is determined that SVE is the most feasible remediation 
alternative for the site. If at a later time it is determined that vapor extraction wells are not needed, they 
will be abandoned using the same protocol as for borehole abandonment. 

5.4 Excavation and Confirmation Sampling 

The excavation of contaminated soil to a depth of at least 10 ft is anticipated. After the soil has been 
removed, confirmation samples will be collected from the site. The collection of approximately 12 samples 
is proposed; however, this number is highly dependant on the final size of the excavated area. 

An attempt will be made to excavate the area to a point at which all petroleum-contaminated soil has 
been removed. If contaminated soil is found to be laterally widespread or extends to a depth that exceeds 
the limits of excavation equipment, in-situ treatment may be the preferred method of remediation. 
Because the site has not been completely characterized, this decision will be made in the field. After the 
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excavation activities have been completed, clean fill will be brought in and graded to match the original 
topography. 

Confirmation samples within the excavated area will be collected in accordance with SOP-06.09 (Spade
and-Scoop Method for the Collection o1.Soil Samples) with the assistance of a backhoe or similar 
equipment, or by following SOP-06.10 (Hand Auger and Thin-wall Tube Sampler), as appropriate. The 
number of confirmation samples required will depend on the size of the excavation. Confirmation samples 
will be collected from each sidewall and from the bottom of the excavation. The number of confirmation 
samples collected will be appropriate for the final size of the excavation and will adequately represent soil 
conditions that remain on site. Actual confirmation sample locations will be biased toward the areas 
where characterization sampling indicated elevated concentrations or at locations with high field
screening results. QNQC samples will include trip blanks for VOC analysis, field duplicates to evaluate 
the reproducibility of the sampling technique, and rinsate blanks to evaluate decontamination procedures. 
These samples will be collected according to SOP-01.05 (Field Quality Control Samples). 

Headspace vapor screening for VOCs, radiation screening, and fixed-laboratory analyses will be similar 
to the borehole characterization sampling previously described in section 5.3. 

Additional excavation-related activities include the establishment of site work areas. Ropes, postings, or 
construction fencing will be used as appropriate to control public and untrained-worker access to the site 
work areas. Erosion-control BMPs will be installed in accordance with the Laboratory's "Storm Water 
Pollution Prevention Plan, Environmental Restoration Construction Activities" (LANL 2004,87464) as 
needed, and before any soil-disturbing activities begin. 

5.5 Fixed-Laboratory Analytical Methods 

All samples will be submitted to the SMO. The SMO will ship samples to a qualified off-site analytical 
laboratory for the analysis of VOCs (including MTBE), SVOCs, PCBs, TPH-DRO, TPH-GRO, and TAL 
metals, with a request for a 30-day turnaround of analytical results. A request for a 7-day turnaround time 
will be placed on the TPH samples to have results available while excavation equipment is on-site. 
Toxicity characteristic leaching procedure (TCLP) analysis for waste characterization will be requested in 
accordance with the waste characterization strategy form (WCSF). The field team will coordinate sample 
collection and analysis with the SMO. After collection, samples will be stored and transported to the SMO 
in accordance with SOP-01.03 (Handling, Packaging, and Transporting Field Samples). Specific 
analytical methods are described in the U.S. Environmental Protection Agency's (EPA's) "Test Methods 
for Evaluating Solid Wastes" (EPA 1997, 57589) and are listed in Table 5.5-1. 

5.6 Site Restoration, Decontamination, and Demobilization Activities 

Site restoration will include importing clean fill to backfill all excavated areas to the surrounding grade of 
ground surface. BMPs to control storm water run-on and run-off will be installed or maintained, as 
needed. Because Security Perimeter Road construction activities are scheduled to take place at the site 
shortly after sampling and soil-removal activities are completed, backfilling and the installation and 
maintenance of BMPs are the only restoration activities currently planned for the site. The site BMPs will 
be left in place and upgraded as needed to prevent the erosion of site soils. The Laboratory will inspect 
BMPs as part of the existing BMP maintenance and inspection program for the ENV Division. 

Stainless-steel sampling equipment will be decontaminated daily and between uses at sampling 
locations. To minimize or eliminate liquid-waste generation, decontamination of equipment will be 
accomplished using dry methods whenever possible. If required, an Alconoxlwater solution 
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decontamination technique may be used to decontaminate sampling equipment. Wet or dry 
decontamination techniques will be conducted in accordance with SOP-01 .08 (Field Decontamination of 
Drilling and Sampling Equipment). 

Each phase of ACA activities will be documented, and the documentation will include photographs and 
descriptive annotations of the site field work (e.g., drilling, excavation, and sampling) and of the 
restoration activities. The investigation-derived waste management plan for wastes generated during the 
ACA field activities is presented in Appendix B. 

5.7 Postsampling Geodetic Survey 

A postinvestigation geodetic survey will be conducted at the site to confirm the exact sampling locations; 
any deviations from the proposed sample design will be documented. The postinvestigation geodetic 
survey will be performed in accordance with SOP-03.11 (Coordinating and Evaluating Geodetic Surveys). 

6.0 MONITORING 

No ongoing monitoring activities are planned at SWMU 61-002. The Laboratory anticipates that the ACA 
activities for the investigation and remediation of SWMU 61-002 will be the final remedy for the site. If 
in-situ remediation of contaminated soil is performed, periodic vapor monitoring may be required. This 
monitoring will be coordinated through f\lMED. 

7.0 SCHEDULE 

Field activities associated with implementation of this ACA work plan are expected to begin in April 2006. 
A remedy completion report addendum for the ACA will be prepared and submitted to NMED's 
Hazardous Waste Bureau 90 days after the ACA activities have been completed and a final site 
inspection has taken place (see Table 7.0-1). 
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Table 5.0-1 
Brief Description of Field Investigation Methods 

Method Summary 

Spade-and-Scoop Collection 
of Soil Samples 

This method is typically used for the collection of shallow (i.e., approximately 0 to 
12 in.) soil or sediment samples. The "spade-and-scoop" method involves digging 
a hole to the desired depth, as prescribed in the sampling and analysis plan, and 
collecting a discrete grab sample. The sample is typically placed in a clean 
stainless-steel bowl for transfer into various sample containers. 

I Hand Auger Sampling This method is typically used for sampling soil or sediment at depths of less than 
10 to 15 ft, but may in some cases be used for collecting samples of weathered or 
nonwelded tuff. The method involves hand-turning a stainless-steel bucket auger 
(typically 3- to 4-in. inner diameter) and creating a vertical hole that can be 
advanced to the desired sample depth. When the desired depth is reached, the 
auger is decontaminated before advancing the hole through the sampling depth. 
The sample material is transferred from the auger bucket to a stainless-steel 
sampling bowl before filling the various required sample containers. 

Split-Spoon Core-Barrel 
Sampling 

In this method, a stainless-steel core barrel (typically 4-in. inner diameter and 2.5 ft 
long) is advanced using a powered drilling rig. The core barrel extracts a 
continuous length of soil and/or rock that can be examined as a unit. The split-
spoon core barrel is a cylindrical barrel split lengthwise so that the two halves can 
be separated to expose the core sample. Once extracted, the section of core is 
typically screened for radioactivity and organic vapors, photographed, and 
described in a geologic log. A portion of the core may then be collected as a 
discrete sample from the desired depth. 

Headspace Vapor Screening Individual soil, rock, or sediment samples may be field screened for volatile organic 
compounds by placing a portion of the sample in a plastic sample bag or in a glass 
container with a foil-sealed cover. The container is sealed and gently shaken and 
allowed to equilibrate for 5 min. The sample is then screened by inserting a 
photoionization detector (PID) probe into the container and measuring and 
recording any detected vapors. 

Sample Control and Field 
Documentation 

The collection, screening, and transport of samples is documented on standard 
forms generated by the Sample Management Office (SMO). These include sample 
collection logs, chain-of-custody forms, and sample container labels. Collection 
logs are completed at the time of sample collection and are signed by the sampler 
and a reviewer who verifies the logs for completeness and accuracy. 
Corresponding labels are initialed and applied to each sample container, and 
custody seals are placed around container lids or openings. Chain-of-custody 
forms are completed and assigned to verify that the samples are not left 
unattended. 
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Table 5.0-1 (continued) 

Method Summary 

Field Quality Control Samples Field quality control samples are collected as directed in the March 1, 2005, 
Compliance Order on Consent as follows: 

Field Duplicate: At a frequency of 10%; collected at the same time as a regular 
sample and submitted for the same analyses. 

Equipment Rinsate Blank: At a frequency of 10%; collected by rinsing sampling 
equipment with deionized water and submitting the rinsate for laboratory analysis. 

Trip Blanks: Required for all field events that include the collection of samples for 
volatile organic compound analysis. Trip blanks are containers of certified clean 
sand that are opened and kept with the other sample containers during the 
sampling process. 

Field Decontamination of 
Drilling and Sampling 
Equipment 

Dry decontamination is the preferred method to minimize the generation of liquid 
waste. Dry decontamination may include the use of a wire brush or other tool for 
the removal of soil or other material adhering to the sampling equipment, followed 
by the use of a commercial cleaning agent (nonacid, waxless cleaners) and paper 
wipes. Dry decontamination may be followed by wet decontamination if necessary. 
Wet decontamination may include washing with a nonphosphate detergent and 
water, followed by a water rinse and a second rinse with deionized water. 
Alternatively, steam cleaning may be used. 

Containers and Preservation 
of Samples 

Specific requirements/processes for sample containers, preservation techniques, 
and holding times are based on U.S. Environmental Protection Agency guidance 
for environmental sampling, preservation, and quality assurance. Specific 
requirements for each sample are printed on the sample collection logs provided 
by the SMa (size and type of container, such as glass, amber glass, polyethylene, 
preservative). All samples are preserved by placing them in insulated containers 
with ice to maintain a temperature of 4'C. Other requirements, such as the use of 
nitric acid or other preservatives, may apply to different media or analytical 
requests. 

Management of 
Environmental Restoration 
Project Waste 

Wastes are characterized based on a review of historical site information, existing 
site data, and/or waste analysis. Means to store, control, and transport potential 
wastes are identified ahead of field operations. Wastes are segregated by 
classification and compatibility to prevent crosscontamination and are packaged to 
meet on-site and/or off-site waste acceptance criteria. Disposal is coordinated with 
an approved disposal facility or through Los Alamos National Laboratory's waste 
operations group. Wastes are managed in accordance with U.S. Department of 
Energy orders, state and federal regulations, and specific project policies. 

Waste Characterization Project wastes are characterized by the field waste management coordinator, field 
team leader, or other member of the project team using a waste characterization 
strategy form (WCSF). The waste characterization strategy involves a review of 
existing analytical data or documentation for the waste stream, development of a 
sampling strategy, and verification of facility waste acceptance criteria. The WCSF 
includes site characteristics; site activities; responsible parties; waste stream 
characterization information; and storage, treatment, and disposal options. The 
WCSF is reviewed, and waste management documentation is prepared. 
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Table 5.0-1 (continued) 

Method Summary 

Coordination and Evaluation A designated project participant determines the type of survey to be performed. 
of Geodetic Surveys This consists of either a ·stakeout" survey, used for surveying previously defined 

locations, or an "unknown location survey," when the surveying of unknown 
locations is performed using existing coordinates. Survey personnel who perform 
control, property, easement, or boundary surveys must be registered professional 
land surveyors. Preparation for survey activities includes communication of 
expectations and requirements (e.g., degree of accuracy, locations, type of survey) 
to survey personnel. Survey personnel must chronologically document all survey 
activities and mark, identify, and record all survey locations, as instructed. Survey 
personnel prepare geodetic survey data for quality assurance review. The survey 
data are submitted to the project team leader and the quality program project 
leader for review. When the data are determined to be acceptable, they are 
finalized (Le., assigned point labels), uploaded to a survey location template, and 
saved to a local disk or hard drive. 

Table 5.5-1 

Proposed Samples and Analytical Suites 


SWMU Activity 
Estimated Number 

of Samples Type of Sampling Methods 
Analytical Suite 

Type 

Characterization 10 planned Characterization sampling by 8082, 8270C, PCBs, SVOCs, 
Sampling 2 duplicates SOP-06.09 or SOP-06.10. and 8260B, VOCs 

12 total Headspace vapor screening by 
SOP-06.33 

8015, and TAL 
metals by 
6010B, 6020, 
and 7471A. 

(+MTBE), TPH
GRO, TPH
DRO, and TAL 
metals 

Excavation/ 12 planned Confirmation sampling by 8082, 8270C, PCBs, SVOCs, 
Confirmation 3 duplicates SOP-06.09 or SOP-06.1 O. and 8260B, VOCs 
Sampling 15 total Headspace vapor screening by 

SOP-06.33 
8015, and TAL 
metals by 
6010B,6020, 
and 7471A. 

(+MTBE), TPH· 
GRO, TPH· 
GRO, and TAL 
metals 

TOTAL 22 planned 
5 duplicates 
27 total 
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Table 7.0-1 

ACA Field Implementation Schedule 


Activity 
Duration 

(workdays) 

Preparation/readiness review 

Field preparation: Mobilize equipment, impleme 
establish work zones and waste management a 

22 

• Borehole installation/characterization sampling 3 

Laboratory analysis 30 

Soil removal (based on sampling results) 13 

Geodetic survey 

• Site restoration and demobilization 2 

73 
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A-1.0 ACRONYMS AND ABBREVIATIONS 


ACA 

AK 

bgs 

BMP 

Consent Order 

DOE 

DOT 

DRO 

DX-2 

ECR 

ENV 

EPA 

ERS 

ER 

ERID 

GRO 

HE 

HSR-1 

IDW 

LANL 

MTBE 

NMED 

NMSW 

PCB 

PID 

PPE 

PVC 

OA 

OC 

OP 

RCRA 

RFI 

RPF 

SMO 

SOP 

ER2006-0315 

accelerated corrective action 

acceptable knowledge 

below ground surface 

best management practice 

Compliance Order on Consent 


Department of Energy (U.S.) 


Department of Transportation (U.S.) 


diesel range organic 


Materials Dynamics (a LANL group) 


Environmental Characterization and Remediation (an ENV group) 


Environmental Stewardship (a LANL division) 


Environmental Protection Agency (U.S.) 


Environmental Remediation and Surveillance (Program) 


environmental restoration 


environmental restoration identification number 


gasoline range organic 


high explosive(s) 


Health Physics Operations (a LANL group) 


investigation-derived waste 


Los Alamos National Laboratory 


methyl tertiary butyl ether 


New Mexico Environment Department 


New Mexico Special Waste 


polychlorinated biphenyl 


photo ionization detector 


personal protective equipment 


polyvinyl chloride 


quality assurance 


quality control 


quality procedure 


Resource Conservation and Recovery Act 


RCRA facility investigation 


Records Processing Facility 


Sample Management Office (an ENV office) 


standard operating procedure 
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SSL soil screening level 

SVE soil vapor extraction 

SVOC semivolatile organic compound 

SWMU solid waste management unit 

TA technical area 

TAL target analyte list 

TCLP toxicity characteristic leaching procedure 

TPH total petroleum hydrocarbon 

UC University of California 

VOC volatile organic compound 

WCSF waste characterization strategy form 
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8-1.0 MANAGEMENT OF INVESTIGATION-DERIVED WASTE 

This appendix to the ACA work plan describes how investigation-derived waste (lDW) generated during 
the investigation of Solid Waste Management Unit (SWMU) 61-002 at Los Alamos National Laboratory 
(LANL or the Laboratory) will be managed. IDW is waste generated as a result of field investigation 
activities and may include, but is not limited to, contaminated personal protective equipment (PPE), 
sampling supplies, plastics, and all other wastes potentially contacting contaminants. IDW generated 
during the investigation of SWMU 61-002 will be managed to protect human health and the environment, 
comply with applicable regulatory requirements, and adhere to the Laboratory waste-minimization goals. 

AIIIDW generated during field investigation activities will be managed in accordance with applicable 
Environmental Stewardship (ENV) Division-Environmental Characterization and Remediation (ECR) 
standard operating procedures (SOPs). These SOPs incorporate the requirements of all applicable 
U.S. Environmental Protection Agency (EPA) and New Mexico Environment Department (NMED) 
regulations, U.S. Department of Energy (DOE) orders, and Laboratory implementation requirements. 
The ENV-ECR SOPs applicable to the characterization and management of IDW are the following: 

• SOP-1.06, Management of Environmental Restoration Project Waste 

• SOP-1.1 0, Waste Characterization 

These SOPs are among the SOPs applicable to the investigation at SWMU 61-002 and are available 
online at http://erinternal.lanl.qov/procedures.shtml. 

Before the start of field investigation activities, a waste characterization strategy form (WCSF) will be 
prepared and approved according to the requirements of SOP-1.1 O. The WCSF will provide detailed 
information on the IDW characterization and management described in this plan. IDW characterization will 
be completed by using existing data and/or documentation, site characterization data from samples of the 
media being investigated (e.g., surface soil, subsurface soil), and/or by direct sampling of the IDW, if 
needed. If direct waste characterization sampling is necessary, it will be described in the WCSF. 

The selection of waste containers will be based on the appropriate U.S. Department of Transportation 
requirements, waste types, and estimated volumes of lOW to be generated. Each waste container will be 
individually labeled as to the waste classification, item identification number, and date of generation. 
Waste containers will be managed in clearly marked and appropriately constructed waste accumulation 
areas. Waste-accumulation area postings, labeling, storage duration, and inspection requirements will be 
based on lOW type and classification and on regulatory and Laboratory requirements. Container and 
storage requirements are described in this plan and will be detailed in the WCSF and approved before the 
waste is generated. 

The Laboratory's 2005 "Hazardous Waste Minimization Report" (Pollution Prevention Waste Minimization 
Plan; LANL 2005, 091291) will be implemented in the SWMU accelerated corrective action (ACA) area to 
minimize waste generation. This plan is updated annually as a requirement of Module VIII of the 
Laboratory's Hazardous Waste Facility Permit (EPA 1994, 44146). 

The lOW waste streams associated with the investigation of SWMU 61-002 are identified and described 
in the following paragraphs. Table B-1 summarizes the waste type, characterization method, estimated 
volume, method of on-site management, and expected disposition for each of these waste streams. 

Spent PPE: The spent PPE waste stream will consist of PPE that has potentially come into contact with 
contaminated environmental media and cannot be decontaminated. The bulk of this waste stream will 
consist of protective clothing such as coveralls, gloves, and shoe covers. Spent PPE will be collected in 
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containers, such as drums, and stored within a locked field trailer. Characterization of this waste stream 
will be performed through acceptable knowledge (AK) of the waste PPE materials, the methods of 
generation, and the analytical results from the environmental media samples with which the PPE 
materials were in contact. Based on historical knowledge of the site, no radiological sampling will take 
place as part of the investigation, and, therefore, no PPE will be managed as radioactive waste. The 
Laboratory expects these wastes to be designated as New Mexico Special Waste (NMSW) that will be 
disposed of at a Laboratory-approved off-site waste facility. 

Disposable sampling supplies and dry decontamination waste: The disposable sampling supplies waste 
stream will consist of all equipment and materials necessary for collecting samples that come into direct 
contact with contaminated environmental media and that cannot be decontaminated. This waste stream 
also includes wastes associated with dry decontamination activities resulting from decontamination of 
sampling equipment, when possible. The dry decontamination wastes will consist primarily of paper and 
plastic items collected in bags at the sampling location and transferred to accumulation drums. The drums 
will be stored within a locked field trailer. Characterization of this waste stream will be performed through 
AK of the sampling and decontamination waste materials, the methods of generation, and the analytical 
results from environmental media samples with which the materials were in contact. Based on historical 
knowledge of the site, no radiological sampling will take place as part of the investigation, and, therefore, 
no disposable sampling supplies will be managed as radioactive waste. The Laboratory expects these 
wastes to be designated as NMSW that will be disposed of at a Laboratory-approved off-site industrial 
waste facility. 

Excavated soil. debris. and drill cuttings: Soil and debris (e.g., concrete, metal) generated during 
excavation and drilling activities will be staged in roll-off containers on-site while awaiting waste 
characterization data. Soil will be managed in a manner consistent with analytical results, and it is 
anticipated that soil samples will be classified as NMSW. The returned soil samples will be disposed of at 
a Laboratory-approved off-site NMSW waste facility. 

8-2.0 REFERENCES 

The following list includes all documents cited in this appendix. Parenthetical information following each 
reference provides the author(s), publication date, and ER 10 number. This information is also included in 
text citations. ER 10 numbers are assigned by the ENV-ERS Program Records Processing Facility (RPF) 
and are used to locate the document at the RPF and, where applicable, in the ENV-ERS Program master 
reference set. 

Copies of the master reference set are maintained at the NMED Hazardous Waste Bureau; the U. S. 
Department of Energy-Los Alamos Site Office; the U.S. Environmental Protection Agency, Region 6; and 
the ENV-ERS Program. The set was developed to ensure that the administrative authority has all material 
needed to review this document, and it is updated with every document submitted to the administrative 
authority. Documents previously submitted to the administrative authority are not included. 

EPA (U.S. Environmental Protection Agency), April 1994. "Module VIII, Special Conditions Pursuant to 
the 1984 Hazardous and Solid Waste Amendments to RCRA for Los Alamos National Laboratory, EPA 
ID NM089001 051538817," module of EPA Hazardous Waste Facility Permit issued to Los Alamos 
National Laboratory, Dallas, Texas. (EPA 1994, 44146) 

LANL (Los Alamos National Laboratory), November 9, 2005. "Hazardous Waste Minimization Report," 
Los Alamos National Laboratory document LA-UR-05-8650, Los Alamos, New Mexico. (LANL 2005, 
091291 ) 
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Table 8-1 

Summary of Estimated lOW Generation and Management 


Waste Stream Characterization Method Expected Waste Type Estimated Volume 
--------

55 gal. 

On-Site Management 

Accumulation in 
55-gal. drums, stored 
on site 

Expected Disposition 

Waste Management Landfill, 
Rio Rancho, New Mexico, or 
other appropriate permitted 
off-site facility 

Spent PPE AK from site characterization data 
and method of generation 

New Mexico Special 
Waste 

Disposable AK from site characterization data New Mexico Special <5 gal. Accumulation in Waste Management Landfill, 
sampling supplies and method of generation Waste 55-gal. drums, stored Rio Rancho, New Mexico, or 

on site other appropriate permitted 
off-site facility 

Excavated debris AK from site characterization data 
and method of generation 

New Mexico Special 
Waste 

1-50 yd3 Accumulation in roll-
off bins 

Waste Management Landfill, 
Rio Rancho, New Mexico, or 
other appropriate permitted 
off-site facility 

Drill cuttings AK from sample analytical data 
and method of generation 

New Mexico Special 
Waste 

4 yd3 Accumulation in roll-
off bins 

Waste Management Landfill, 
Rio Rancho, New Mexico, or 
other appropriate permitted 
off-site facility 

Excavated AK from sample analytical data New Mexico Special 100-250 yd3 Accumulation in roll- Waste Management Landfill, 
petroleum- and method of generation Waste off bins Rio Rancho, New Mexico, or 
contaminated soil other appropriate permitted 

off-site facility 
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