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DEP~ ... 'l'fMENT OF THE AIR FORCE 
HEADQUARTERS 27th FIGHTER WING (ACC) 

CANNON AIR FORCE BASE, NEW MEXICO 

W. P. Ard, Colonel, USAF 
Commander, 27th Support Group 
100 S DL Ingram Blvd Suite 200 
Cannon AFB NM 88103-5217 

Mr. Benito J. Garcia 
Chief, Hazardous and Radioactive Materials Bureau 
New Mexico Environment Department 
2044 Galisteo Street 
P.O. Box 26110 
Santa Fe NM 87502 

Dear Mr. Garcia 

orr 3 o 1996 

Enclosed is the third quarter (Jul-Sep) Progress Report required by Section F, Module IV, 
Hazardous and Solid Waste Amendments to the RCRA Permit for Melrose Air Force Range, 
New Mexico. Significant RCRA Corrective Action Program (RCAP) activities during the period 
were: The contractor started rewriting the Draft RCRA Facility Investigation (RFI) Report 
which proved to be unsatisfactory in the pre-draft stage. 

Projected RCAP activities for the next quarter (Oct-Dec): Rewriting RFI Report and 
submission to NMED and EPA by 15 Nov 96. 

If you have any questions, please contact Mr. Sanford Hutsell or Mr. John Constantine at 
(505) 784-4348. 

cc: 
EPA Region VI (D. Neleigh) 
NMED (S. Pullen) 
NMED (B. Hoditschek) 
HQ ACC CES/CEVC (R. Shannon) 

Sincerely 


