September 7, 2005

Patty Wagner
Manager
Sandia Site Office/NNSA
U.S. Department of Energy
P.O. Box 5400, MS 0184
Albuquerque, NM 87185-5400

Peter B. Davies
Director, Geoscience and Environment Center (6100)
Sandia National Laboratories
P.O. Box 5800, MS 0701
Albuquerque, NM 87185-0701

RE: TIME EXTENSION REQUEST REGARDING MWL CMI PLAN AND CMI REPORT, AUGUST 4, 2005
SANDIA NATIONAL LABORATORIES
EPA ID# NM5890110518

Dear Ms. Wagner and Mr. Davies:

In Ms. Wagner’s letter of August 4, 2005, the U. S. Department of Energy (DOE) requests that the due dates for the Sandia National Laboratories’ Mixed Waste Landfill (MWL) Corrective Measures Implementation (CMI) Plan and CMI Report be extended to November 10, 2005 and October 29, 2007, respectively. The request is being made in accordance with the Compliance Order on Consent, Section III.J.2, and is related to the need for additional time to fulfill the requirements of the final order issued by the Secretary of the NMED on May 26, 2005.

Be advised that the original due dates in the subject letter are listed incorrectly; they should be September 12, 2005 and October 28, 2006 for the CMI Plan and CMI Report, respectively.

Pursuant to Section III.J.2 of the Compliance Order on Consent, DOE and Sandia Corporation are granted the subject request. The new due dates for the CMI Plan and the CMI Report for the MWL are November 10, 2005 and October 29, 2007, respectively.
Ms. Wagner and Mr. Davies  
September 7, 2005  
Page 2  

Please contact Mr. William Moats of my staff at (505) 284-5086 if you have any questions regarding this matter.

Sincerely,

James P. Bearzi  
Chief  
Hazardous Waste Bureau

JPB:wpm

cc: W. Moats, NMED HWB  
J. Kieling, NMED HWB  
F. Nimick, SNL, MS 1089  
J. Gould, SNL MS 0184  
L. King, EPA-6

File: SNL HSWA OU 1289, 05