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Subject: Notice of Violation Dated January 30, 2003 — Triassic Park Site, RCRA Permit
No. NM0001002484, Proposed Compliance Schedule

Dear Mr. Pullen:

MWH, on behalf of Gandy-Matley, Inc., is providing technical support tegarding the recently
issued Notice of Violation letter dated January 30, 2003. The letter, issued to Gandy-Matley in
connection with the Ttiassic Park Site, was sent to Mt. Latry Gandy via facsimile on January 30th.
The letter requires that a proposed compliance schedule be submitted to the New Mexico
Environment Department within 15 days of the date of the letter (February 14, 2003) and an
approvable Facility Corrective Action Work Plan be submitted to the NMED within 60 days of
the date of the letter (March 31, 2003).

MWH has initiated efforts to complete the FCAWP by the specified date. Accordingly, we have
developed a compliance schedule that is designed to provide final and approvable FCAWP to
NMED by the March 31, 2003 deadline. The milestone dates below present the proposed

schedule:
e January 30, 2003: NMED issues NOV letter to Gandy-Matley, Inc.
¢ February 14,2003: ~ MWH sends compliance schedule to NMED
e February 18,2003: ~ NMED provides compliance schedule approval to Gandy-Marley
¢  February 28, 2003: MWH sends draft FCAWP to Gandy—Matley for review
¢  March 7, 2003: MWH receives comments from Gandy-Matley
e March 14, 2003: MWH provides draft FCAWP to NMED
e  March 21, 2003: MWH receives comments from NMED
® March 31, 2003: MWH provides final approvable FCAWP to NMED

MWH feels that the schedule above provides a reasonable amount of time for the draft document
to be developed, receive and incorpotate comments, and issue the final document to NMED by
the specified date.
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Should you have any questions regarding the compliance schedule above, please contact me at
MWH’s Steamboat Springs, Colorado office (970) 879-6260 at your convenience.

Sincerely,

Patric .
Vice President

cc Larry Gandy - GMI
Dale Gandy - GMI
Ken Kloska - MWH



