


NWP personnel will re-enter the mine today to bring additional equipment from the 5/10 entry back to the
surface.
Activity 7 - Continued Survey of Panel 7 Waste: Obtain additional video and pictures to acquire an aerial view of
the waste containers in the area of interest, conduct thermal imaging and collect wipes from the area to help
determine the cause of the event. Activitv 7 was completed on 5/10. Three passes over the waste columns were
made with the video camera. fe ut ni 21,3 imme '

Pictures and video is being posted on the ICLN Portal.
Activity 8: Meetings are being held to determine the scope of the next activity. Tentative plans are to get
eauipment which will allow video to be taken further back in the stacks of waste in Panel 7 and also closer to the

fi ad but may not be planned for the next entry. If possible, ity8m. e

een made to WCS. Waste shipping is on hold due to the concerns associated with waste
potentially containing nitrate salts. Additional, waste shipping restrictions were placed on LANL waste due to
concerns over an acceptable knowledge package. (No Change)
May do shaft inspection tomorrow if they run out of time today.
Wednesday entry discussion still going on. Trying to extend boom another 10 — 15 feet.
CCP - JR: Conf call with LANL — a lot of activities but no conclusions. Write up is attached.
AK Info being re-reviewed. CCP folks are at LANL doing interviews. Nothing new.
NMED still concerned about effect of emitters/getters between drums.
Draft of written responses to NMED questions is in review.
Kitty litter is  1ire wheat stream cleaned and then processed into granules.
NMED asked about slide 4
Did some thermal measurements on last entry...didn’t see any anomalies. (78 oF).

NOTE CALL-IN NUMBER: 1 888 413 3490, Code 7175394

Thank you
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Date Requestor Action Responsible Person Due Dat Status
1 Identified | q i f ° € S
Farok described in detail th s that
. 'Will receipt of waste at WCS be in ‘ |Discuss thd. See .aro escr ! ! the proces
Trais ) ) ) ‘ L is planned to be used. NMED wants to
03/18/14 . . . 'compliance with the RCRA permit.  Farok ‘actic  item .
Kliphuis . . 1 ‘ understand how the program will be
For example chain-of-custody issues. ‘below . . L.
5 1 ! audited prior to shipping to WIPP.
Prepare a letter and fact sheet to i
Trais addl:ess NMED regarding controls at | 1 Draft has been shared with NMED.
03/19/14 o g . & . 'Farok 13/28/2014 NMED needs additional time to review
Kliphuis |WCS to ensure security of containers | | .
. . ] ; { and provide comments.
6 and compliance with permit. ; l
— - - _ - _‘r — — P _
i
| 4/30 in response
Re-opened. Aresponse has been posted
] Responses to EIS questions asked by to NMED's . P . P
Trais . ; . \ for NMED review. NMED discussed
03/20/14 ... {NMED will be placed in writing and |Chavez/Kehrman [comment )
Kliphuis . - comments with Chavez & Kehrman on
provided to NMED by next week. idiscussed on . L
i 4/23. Response combined with item #25.
4/23.
20 J,
_ ‘ _
-4/30 in respon
47301 . ponse A response has been posted for NMED
. Was the leak at the dampers a to NMED's ] . .
Trais . ] review. NMED discussed comments with
03/31/14 ... |source of the release? Rick Chavez icomments
Kliphuis o Chavez & Kehrman on 4/23. Response
If not, what was the source? -discussed on . o
; combined with item #20.
4/23.
25| ) - B
‘What are the plans for the waste
‘ ‘Th isting NMED Administrative Order
04/22/14 | Nick Stone |that is currently in storage in the Kennedy/Chavez thd  |Ne existing . nistrative
. o addresses this through May 17, 2014.
43 Waste Handling Building?
) - PI> to tal(gs;_' 5/3) using a
Are there any plans to view or ans are . wipes (5/3) using
otherwise gather data from the pole from the slider at the end of Room 6
04/23/14 | Nick Stone & . Kennedy tbd (pending CBFO Nuclear Safety review);
waste face on the exhaust side of . . .
no physical entry will be made into
Panel 7, Room 77 .
44 exhaust side.
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WIPP Event Investigation
LANL Summary of 5/11/14 Providing Input for WIPP Daily Meeting on 5/12/14

LANL Scientific and Operational Activities

LANL is standing by for receipt of the fixed air sample (FAS) and additional swipe samples taken
on the WIPP entry on 5/10.

The report of the small scale testing of the Swheat®© kitty litter mixed with lab generated nitrate
slurry should be available by the end of Monday 5/12.

Additional head space gas samples from higher fissile gram equivalent (FGE) un-remediated
waste will be taken and analyzed Monday 5/12. This is being done to be compare head space
gas results of remediated and unremediated waste of similar FGE quantities, which should
provide additional information on the elevated CO, levels observed in the remediated waste.
Chemical and radiological analysis of the un-remediated waste samples from the first un-
remedaite nitrate salt container will continue. The second un-remediated nitrate salt
container was selected for sampling and will be sampled on 5/12 and similar testing will be
performed on it.

Sampling ¢ nitrate salt containers with Swheat kitty litter is planned for 5/14.

Information was obtained from EnergySolutions on the neutralizing agents used for the nitrate
salt waste free liquids. EnergySolutions investigated and reported that the Grainger base
neutralizer (citric based) that was in their purchase order inventory was not used with the
nitrate salts.

On S day 5/11 LANL received the WIPP entry (5/10) video and viewed it. Today (5/12) we will
perform a mapping exercise of several frame photos and get the information to WIPP. We will
also engage other Lab personnel more experienced in energetics to review the video and
provide their input to us and to WIPP.

LANL will work with WIPP personnel on the Acceptable Knowledge sufficiency CAR that was
issued 5/8.

No issues were identified in daily inspections of the remediated salt waste on 5/10 of 5/11.

Coordination and Communications

LANL is developing an issue, actions, closure tracking reporting system for this investigation.
This will be updated daily and provided to WIPP.

WIPP to LANL - seismic data

LANL to WIPP - WCRREF safety basis, fire hazard analysis and Emergency Planning Hazards
Assessment documents

Page1o0f1















































































































