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Date: February 10, 1997
Refer to: EM/ER:97-026

Mr. Benito Garcia
NMED-HRMB

P.O. Box 26110
Santa Fe, NM 87502

SUBJECT: RESPONSE TO NMED’S SOC REQUEST

Dear Mr. Garcia:

During the January 21, 1997, New Mexico Environment Department (NMED)/Los
Alamos National Laboratory Environmental Restoration (ER) Project meeting, we
realized that we may not have responded appropriately to your December 3, 1996,
letter on the Laboratory Replan. The letter states, “As a complement to the proposed
Replan and the IWP, NMED-HRMB requests that LANL submit a summation of its
current understanding of the SOC no later than December 20, 1996. NMED-HRMB
will compare LANL’s proposed SOC with the SOC as set forth by the permit and
consider other influencing factors to determine a suitable SOC.” Our interpretation of
that request was to provide you with our proposed schedule of compliance (SOC)
based on the Replan that was in place in December 1996, which you would then use
to compare to your understanding of the SOC. Due to a fluctuating budget, our Replan
was not complete in December. As such, the Replan was not submitted as planned,
as part of our Installation Work Plan (IWP). At the January 21, 1997, meeting,
however, we realized your request was to provide, as the current SOC, information
that has been received to date from the United States Environmental Protection
Agency (EPA).

The current SOC, such as it is, is extremely outdated and difficult to understand and
use for many reasons, which are highlighted in the following points.

1. The yearly budget for the ER Project has seen dramatic fluctuations since the
permit was issued in 1990, and most recently has been drastically reduced. The
permit seems to allow for budgetary changes in the last paragraph of Section D. It
states, “The work schedule may be revised at any time during the year for
significant changes (e.g., major change in funding). The annual updates, or
revisions due to significant changes, to the work schedule shall require new
approval by the Administrative Authority.”

We have submitted the changes within past revisions of the IWP and in letters to
NMED and EPA, and has presented the impacts of a decreasing budget on work
in many meetings with NMED and EPA. We have also written letters requesting
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extensions for plan and report dates. Extensions to the due dates have been
granted on many, but not all, occasions.

2. There are many Resource Conservation and Recovery Act facility investigation
(RFI) reports which have not been reviewed, and there are no firm compliance
dates for the potential release sites (PRSs) in these reports.

3. The ER Project is no longer following the initial information submittal that is
outlined in the permit, which used an “operable unit’ approach. In the old
approach, no RFI reports were to be submitted until all RFI work was completed for
all PRSs within the operable unit. By working with NMED and EPA, a more useful
format has been developed which allows information to be transmitted when RFI
work is complete for a PRS or PRS aggregate. Some changes have also been
based on the NMED/EPA and Laboratory jointly-developed site ranking system
(SRS). In applying the SRS, many investigations were prioritized differently from
what was indicated in the Hazardous and Solid Waste Amendments (HSWA)
Module. Therefore, many of the dates set in RFI work plans, in Notices of
Deficiency (NODs), and/or in approval letters are no longer applicable to the site
(technical area, operable unit, etc.) for which they were originally set.

Because these issues have not been resolved, we do not believe there is a clear
existing SOC. In order to satisfy your request, we have attempted to capture the
information readily available to us to summarize our best understanding of the SOC at
this time. Attached is a listing of all of our PRSs listed in the HSWA Module. The
listing is in increasing order of PRS number, and the format includes the date(s) for
which RFI work plans, RF1 reports, and cleanup reports were submitted (and, if
applicable, approved) and the date, if any, that EPA has supplied for submittal of the
RFI report to the Administrative Authority as identified in the work plan, NOD, or
approval letter. As can be seen, many EPA dates are missing. This is our best
understanding of the existing SOC; however, it has not necessarily been followed, for
the various reasons mentioned above.

An updated SOC will be transmitted to you by April 30, 1997, after we have completed
our approach to ecological risk assessment. We anticipate reaching agreement with
your staff by the end of March, based on discussions with you, Dr. Ed Kelley, and your
staff in our October 10, 1996, meeting.

We will also incorporate information on other applicable requirements, including water
quality concerns, into our documents in order to have a comprehensive determination
for no further action. Until these requirements are identified, we cannot plan our
schedule for deliverables. The SOC, then, would be based on our most recent
information, based on this year's budget and proposed budgets for the outyears. We
would request that this schedule, once negotiated with your staff, become our
approved SOC.

The ER Project will continue to be subject to budget fluctuations in the future. The
SOC format and submittal schedule is an issue that has been discussed in several
meetings with personnel from your bureau. The SOC is a compliance issue that we
look forward to continue working on with you in the future so that budget changes do
not require substantial revisions to the SOC. We anticipate that agreements can be
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reached in meetings and also documented in the proposed permit modification
request, which will result in an SOC that is less confusing and easier to implement and
enforce.

Please contact Dave Mclnroy at (505) 667-0819 or Bonnie Koch at (505) 665-7202 if
you need additional information.

S{ncerel Sincerely,

e -
Jor gg;se / Program Manager Theodore J. Taylor, Program Manager
LANL/ER Prfoject DOE/LAAO

JJITT/ss
Enclosure: List of HSWA PRSs and Corresponding Delivery Dates, if available

Cy (wlenc.):

G. Allen, CST-18, MS E525

T. Baca, EM, MS J591

S. Dinwiddie, NMED-HRMB

T. Glatzmaier, DDEES/ER, MS M992

G. Gould, ESA-EPE, MS G787

D. Griswoid, AL-ERD, MS A906

J. Harry, EES-5, MS M992

B. Koch, LAAO, MS A316

D. Krier, EES-1, MS D462

M. Leavitt, NMED-GWQB, P.O. Box 26110, Santa Fe, NM 87502

J. Levings, AL-ERD, MS A906

D. Mclnroy, EM/ER, MS M992

R. Michelotti, CST-18, MS E525

N. Naraine, DOE-HQ, EM-453, 19901 Germantown Rd., Rm. 2149, Germantown, MD 20874-1790
D. Neleigh, EPA, R.6, 6PD-N, 1445 Ross Ave., Ste. 1200, Dallas, TX 74202-2733
J. Parker, NMED-AIP, MS J993

A. Pratt, EES-13, MS J521

C. Rodriguez, C1O0, MS M707

G. Saums, NMED-SWQB, P.O. Box 26110, Santa Fe, NM 87502

L. Soholt, EM/ER, MS M992

W. Spurgeon, DOE-HQ, EM-453, 19901 Germantown Rd., Rm. 2149, Germantown, MD 20874-1790
T. Taylor, LAAO, MS A316

J. Vozella, LAAO, MS A316

J. White, ESH-19, MS K498

S. Yanicak, NMED-AIP, MS J993

K. Zamora, LAAO, MS A316

EM/ER File, MS M992

Communications Tracker (C189), MS M992

RPF, MS M707



* HSWA PRSs

PRS Number |EPA Date RFI Workplan RFI Rpt 1 RFI Rpt 2 Cieanup Rpt |NFA Status
Submitted |Approved |Submitted |Approved |Submitted Submitted
0-001 4/14/95 1985
0-003 10/16/92 |1/6/93
0-005 10/16/92 (1/6/93 Final AA Approval of Permit Mod 12/10/96
0-011(a) 10/16/92 |1/6/93 3/1/94 Proposed in report/work plan )
0-011(c) 10/16/92 |1/6/93 3/1/94 Proposed in report/work plan o
0-011(d) 10/16/92 |1/6/93 3/1/94 Proposed in report/work plan
0-011(e) 10/16/92 [(1/6/93 3/1/94 Proposed in report/work plan
0-012 10/16/92 |1/6/93
0-016 10/16/92 |1/6/93
0-017 10/16/92 |1/6/93
0-018(a) 10/16/92 [11/6/93 - o
0-019 10/16/92 [1/6/93
0-028(a) 10/16/92 |1/6/93 7/22/96 Proposed in report/work plan
0-028(b) 10/16/92 |1/6/93 7/22/96 Proposed in report/work plan
0-030(a) 10/16/92 (1/6/93 9/30/96 Cleanup report Submitted
0-030(b) 10/16/92 11/6/93 5/22/96 9/30/96 Cleanup report Submitted o
0-030(9) 10/16/92 {1/6/93 11/13/95 Proposed in work plan or RFI report that received an NOD or disapproval
0-030(I) 10/16/92 |1/6/93 9/30/96 Cleanup report Submitted o f
[0-030(m) 10/16/92 |1/6/93 9/30/96 Cleanup report Submitted |
0-033(a) 10/16/92 |1/6/93 9/30/96 Cleanup report Submitted
0-039 10/16/92 [1/6/93 10/16/95 2/28/96 Proposed in report/work plan
1-001(a) 5/20/92 1/6/93 3/5/96 Proposed in report/work plan - -
1-001(b) 5/20/92 1/6/93 3/18/96 Proposed in report/work plan o o
1-001(c) 5/20/92 1/6/93 3/18/96 B Proposed in report/work plan o o
1-001(d) 5/20/92 1/6/93 8/14/95 Reviewed for RCRA and DOE NFA; Mercury must be addressed for surfac
1-001(e) 5/20/92 1/6/93 3/5/96 Proposed in report/work plan
1-001(f) 5/20/92 1/6/93 3/18/96 9/30/95 Cleanup report Submitted
1-001(g) 5/20/92 1/6/93 3/18/96 Proposed in report/work plan
1-001(h) 5/20/92 1/6/93 Final AA Approval of Permit Mod 12/10/96
1-001(i) 5/20/92 1/6/93 Final AA Approval of Permit Mod 12/10/96
1-001(j) 5/20/92 1/6/93 Final AA Approval of Permit Mod 12/10/96 E
1-001(k) 5/20/92 1/6/93 Final AA Approval of Permit Mod 12/10/96
1-001(1) 5/20/92 1/6/93 Final AA Approval of Permit Mod 12/10/96
1-001(m) 5/20/92 1/6/93 3/5/96 Proposed in report/work plan
1-001(n) 5/20/92 1/6/93 Final AA Approval of Permit Mod 12/10/96
1-001(0) 5/20/92 1/6/93 3/5/96 Proposed in report/work plan
1-001(s) 5/20/92 1/6/93
1-001(t) 5/20/92 1/6/93 4/12/96 Proposed in report/work plan
1-001(u) 5/20/92 1/6/93
1-002 5/1/92 5/1/93 6/22/95 4/12/96 Proposed in report/work plan o
1-003(a) 5/20/92 1/6/93 3/5/96 Proposed in report/work plan
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PRS Number |EPA Date RFIl Workplan RFI Rpt 1 RFI Rpt 2 Cleanup Rpt |NFA Status
Submitted |Approved |Submitted Approved |Submitted Submitted B
1-003(d) 5/20/92 1/6/93 3/5/96 - 9/30/96  |Cleanup report Submitted - ~ ~
1-003(e) 5/20/92 1/6/93 3/5/96 Proposed in report/work plan
1-006(a) 5/20/92 1/6/93 3/18/96 Proposed in report/work plan ]
1-006(b) 5/20/92 |1/6/93 3/18/96 Proposed in report/work plan o
1-006(c) 5/20/92 1/6/93 3/18/96 Proposed in report/work plan
1-006(d) 5/20/92 1/6/93 3/18/96 Proposed in report/work plan_
1-006(h) 5/20/92 |1/6/93 8/14/85 B Proposed in report/work plan _
1-006(n) 5/20/92 1/6/93 3/18/96 Proposed in report/work plan
1-006(0) 5/20/92 1/6/93 3/5/96 Proposed in report/work plan
1-007(a) 5/20/92 1/6/93 3/18/96 Proposed in report/work plan
1-007(b) 5/20/92 |1/6/93 3/18/96 _|Proposed in report/work plan ]
1-007(c) 5/20/92 1/6/93 3/18/96 Proposed in report/work plan o
1-007(d) 5/20/92 1/6/93 3/5/96 Proposed in repotworkplan | |
1-007(e) 5/20/92 1/6/93 3/5/96 Proposed in report/work plan -
1-007(j) 5/20/92 1/6/93 3/18/96 Proposed in report/work plan o
1-007(1) 5/20/92 1/6/93 3/5/96 _
2-005 6/4/93 11/16/93
2-006(a) 6/4/93 11/16/93
2-006(b) 6/4/93 11/16/93 | 1
2-007 6/4/93 11/16/93 0 i .
2-008(a) 6/4/93 11/16/93 ~ B
2-008(b) 6/4/93 11/16/93 |9/27/96 Proposed in report/work plan .
2-009(a) 6/4/93 11/16/93
2-009(b) 6/4/93 11/16/93
2-009(c) 6/4/93 11/16/93 |
3-001(a) 7/7/93 1/7/94 B Final AA Approval of Permit Mod 12/10/96
3-001(b) 7/7/93 1/7/94 N } Final AA Approval of Permit Mod 12/10/96
3-001(c) 7/7/93 1/7/94 o Final AA Approval of Permit Mod 12/10/96
3-001(k) 7/7/93 1/7/94 Proposed in Permit Mod 9/95
3-002(a) 7/18/95 Proposed in Permit Mod 9/96
3-002(b) 7/7/93 1/7/94 Final AA Approval of Permit Mod 12/10/96
3-002(c) 7/7/93 1/7/94 2/29/96 Proposed in report/work plan
3-002(d) 7/18/95 Proposed in Permit Mod 9/96
3-003(a) 7/7/93 1/7/94 2/29/96 Proposed in report/work plan o |
3-003(b) 7/7/93 1/7/94 2/29/96 Proposed in report/work plan
3-003(c) 7/7/93 1/7/94 B o Proposed in Permit Mod 9/95
3-009(a) 7/7/93 1/7/94 Proposed in Permit Mod 9/95
3-009(b) 7/7/93 1/7/94 4 Final AA Approval of Permit Mod 12/10/96
3-009(c) 7/7/93 1/7/94 Proposed in Permit Mod 3/95 _
3-009(d) 7/7/93 1/7/94 Proposed in Permit Mod 9/95 ]
3-009(e) 7/7/93 1/7/94 Final AA Approval of Permit Mod 12/10/96
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HSWA PRSs

PRS Number |EPA Date RFI Workplan RFI Rpt 1 RFi Rpt 2 Cleanup Rpt |NFA Status o L
Submitted |Approved |Submitted Approved |Submitted Submitted

3-009(f) 7/7/93 1/7/94 Final AA Approval of Permit Mod 12/10/96

3-009(q) 7/7/93 1/7/94 Proposed in Permit Mod 3/95

3-009(h) 7/7/93 1/7/94 Final AA Approval of Permit Mod 12/10/96 |

3-009(i) 7/18/95 Proposed in Permit Mod 9/96

3-009(j) 7/18/95 Proposed in Permit Mod 9/96

3-010(a) 4/28/95 |7/7/93 1/7/94 4/28/95 Proposed in report/work plan

3-011 7/18/95 Proposed in work plan or RFI report that received an NOD or disapproval

3-012(a) 7/7/93 1/7/94 Final AA Approval of Permit Mod 12/10/96

3-012(b) 7/7/93 1/7/94 2/29/96 N

3-013(a) 7/7/93 1/7/94 2/29/96 ) Proposed in report/work plan R

3-014(a) 7/7/93 1/7/94 2/29/96 L Proposed in report/work plan I _

3-014(b) 7/7/93 1/7/94 2/29/96 Proposed in report/work plan B o

3-014(c) 7/7/93 1/7/94 2/29/96 Proposed in report/work plan ]

3-014(d) 7/7/93 1/7/94 2/29/96 Proposed in report/work plan B

3-014(e) 7/7/93 1/7/94 2/29/96 Proposed in report/work plan

3-014(f) 7/7/93 1/7/94 2/29/96 i Proposed in report/work plan S

3-014(g) 7/7/93 1/7/94 2/29/96 | Proposed in report/work plan ——

3-014(h) 7/7/93 i1/7/94 2/29/96 Proposed in report/work plan

3-014(i) 7/7/93 1/7/94 2/29/96 Proposed in report/work plan

3-014(j) 7/7/93 1/7/94 2/29/96 Proposed in report/work plan

3-014(k) 7/7/93 1/7/94 2/29/96

3-014(1) 7/7/93 1/7/94  |2/29/96 - o -

3-014(m) 7/7/93 1/7/94 2/29/96 I

3-014(n) 7/7/93 1/7/94  |2/29/96 ) N _ .

3-014(0) 7/7/93 1/7/94 2/29/96 B

3-014(p) 7/7/93 1/7/94  |2/29/96 Proposed in report/work plan

3-014(q) 7/7/93 1/7/94 2/29/96 ) Proposed in report/work plan

3-014(n) 7/7/93 1/7/94 2/29/96 Proposed in report/work plan

3-014(s) 7/7/93 1/7/94 2/29/96 Proposed in report/work plan

3-014(1) 7/7/93 1/7/94 2/29/96 Proposed in report/work plan

3-014(u) 7/7/983 1/7/94 2/29/96 Proposed in report/work plan

3-015 7/7/93 1/7/94 2/29/96 Proposed in report/work plan

3-018 7/7/93 1/7/94 . Final AA Approval of Permit Mod 12/10/96

3-019 7/18/95 Proposed in Permit Mod 9/96

3-020(a) 7/7/93 1/7/94 Final AA Approval of Permit Mod 12/10/96

3-021 7/18/95

3-024 7/18/95 Proposed in Permit Mod 9/96

3-025(a) 7/18/95 Proposed in Permit Mod 9/96

3-025(b) 7/18/95 Proposed in work plan or RFI report that received an NOD or disapproval

3-026(b) 7/18/95 - ~ Proposed in Permit Mod 9/96 I

3-026(c) 7/18/95 | Proposed in work plan or RF! report that received an NOD or disapproval
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HSWA PRSs

PRS Number |EPA Date RFl Workplan RFI Rpt 1 RFI Rpt 2 Cleanup Rpt |NFA Status
Submitted |Approved |Submitted |Approved |Submitted Submitted
3-026(d) 7/7/93 1/7/94 AA concurrence for deferral
3-028 7/7/93 1/7/94 AA concurrence for deferral
3-029 7/18/95 Proposed in work plan or RFi report that received an NOD or disapproval
3-031 7/18/95 Proposed in Permit Mod 9/96
3-032 7/18/95 Proposed in Permit Mod 9/96
3-033 7/7/93 1/7/94 2/29/96 Proposed in report/work plan
3-034(a) 7/18/95
3-034(b) 7/18/95 Proposed in work plan or RFI report that received an NOD or disapproval
3-035(a) 7/7/93 1/7/94 Final AA Approval of Permit Mod 12/10/96
3-035(b) 7/7/93 1/7/94 Final AA Approval of Permit Mod 12/10/96
3-036(a) 7/18/95 | AA concurrence for deferral -
3-036(c) 7/18/95 AA concurrence for deferral
3-036(d) 7/18/95 AA concurrence for deferral ‘
3-037 7/7/93 1/7/94 B Proposed for Deferral o
3-038(a) 7/7/93 1/7/94
3-038(b) 7/7/93 1/7/94
3-039(a) 7/7/983 1/7/94 Final AA Approval of Permit Mod 12/10/96
3-043(c) 7/18/95 Proposed in Permit Mod 9/96
3-043(e) 7/7/93 1/7/94 Proposed in Permit Mod 3/95
3-044(a) 7/18/95 Proposed in Permit Mod 9/96
3-045(a) 7/18/95 Proposed in Permit Mod 9/96
3-045(b) 7/7/93 1/7/94 2/29/96
3-045(c) 7/7/93 1/7/94  |2/29/96
3-045(d) 7/18/95 Proposed in Permit Mod 9/96
3-045(e) 7/18/95 Proposed in Permit Mod 9/96
3-045(f) 7/18/95 Proposed in Permit Mod 9/96
3-045(g) 7/18/95
3-045(h) 7/18/95 Proposed in Permit Mod 9/96
3-045(i) 7/18/95 Proposed in Permit Mod 9/96
3-046 7/18/95 Proposed in work plan or RFI report that received an NOD or disapproval
3-049(a) 7/18/95
3-049(b) 7/18/95
3-049(c) 7/18/95 Proposed in Permit Mod 9/96
3-049(d) 7/18/95 Proposed in Permit Mod 9/96
3-049(e) 7/18/95 Proposed in Permit Mod 9/96
3-050(a) 7/18/95 Proposed in Permit Mod 9/96
3-050(d) 7/18/95 Proposed in Permit Mod 9/96
3-050(e) 7/18/95 Proposed in Permit Mod 9/96
3-050(f) 7/18/95 Proposed in Permit Mod 9/96
3-050(g) 7/18/95 Proposed in Permit Mod 9/96
3-052(a) 7/18/95

Page 4

1/30/97




HSWA PRSs

PRS Number |EPA Date RFI Workpian RFI Rpt 1 RFI Rpt 2 Cleanup Rpt |NFA Status
Submitted |Approved |Submitted |Approved |Submitted Submitted
3-052(c) 7/18/95 Proposed in Permit Mod 9/96
3-052(e) 7/18/95
3-052(f) 7/18/95 2/29/96 B Proposed in work plan or RFI report that received an NOD or disapproval
3-054(a) 7/18/95 Proposed in Permit Mod 9/96
3-054(b) 7/18/95
3-054(c) 7/18/95 Proposed in work plan or RFI report that received an NOD or disapproval
3-054(d) 7/18/95 Proposed in Permit Mod 9/96
3-054(e) 7/18/95
3-055(a) 7/18/95 " Proposed in Permit Mod 9/96
3-055(c) 7/18/95 Proposed in work plan or RFI report that received an NOD or disapproval
3-055(d) 7/18/95 ) . Proposed in Permit Mod 9/96
3-056(a) 7/7/93 1/7/94 Proposed in Permit Mod 9/96
3-056(c) 7/18/95 EC Permit Mod Submitted B
3-056(d) 7/18/95 Proposed in work plan or RFI report that received an NOD or disapproval
3-056(1) 7/18/95 o Proposed in work plan or RFI report that received an NOD or disapproval
3-056(m) 7/18/95 Proposed in Permit Mod 9/96
3-056(n) 7/18/95 Proposed in Permit Mod 9/96
3-059 7/18/95
4-001 5/20/92 11/3/93 ]
4-002 5/20/92 [11/3/93
4-003(a) 6/13/94 |5/22/95 . _
4-003(b) 6/13/94 |5/22/95 3
5-001(a) 5/20/92 11/3/93
5-001(b) 5/20/92 11/3/93
5-002 5/20/92 11/38/93 _
5-003 5/20/92 11/3/93
5-004 5/20/92 |11/3/93 B
5-005(a) 5/20/92 (11/3/93 o _
5-005(b) 6/13/94 |5/22/95
5-006(b) 6/13/94 |5/22/95
5-006(c) 6/13/94 |5/22/95
5-006(e) 6/13/94 |5/22/95 -
5-006(h) 6/13/94 5/22/95
6-001(a) 6/30/95 |8/30/93 (10/19/94
6-001(b) 6/30/95 |8/30/93 [10/19/94
6-002 5/1/96 8/30/93 |10/19/94 | | {0 )
6-003(a) 6/30/95 |8/30/93 [10/19/94 |
6-003(c) 6/30/95 18/30/93 |10/19/94 - ~
6-003(d) 6/30/95 |8/30/93 |10/19/94
6-003(e) 6/30/95 |8/30/93 (10/19/94 B o o
6-003(f) 6/30/95 [8/30/93 110/19/94
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HSWA PRSs

PRS Number |EPA Date RFI Workplan RFI Rpt 1 RFI Rpt 2 Cleanup Rpt |NFA Status _
Submitted |Approved |Submitted |Approved |Submitted Submitted n

6-003(g) 6/30/95 [8/30/93 10/19/94

6-003(h) 8/30/93 |10/19/94

6-005 10/4/97 |8/30/93 |10/19/94 _

6-006 6/30/95 |8/30/93 10/19/94

6-007(a) 10/4/97 [8/30/93 10/19/94

6-007(b) 10/4/97 [8/30/93 |10/19/94 o ]

6-007(c) 10/4/97 |8/30/93 |10/19/94

6-007(d) 10/4/97 18/30/93 10/19/94 B

6-007(e) 10/4/97 |8/30/93 10/19/94

6-007(f) 3/29/95 [8/30/93 |10/19/94 9/30/95 Cleanup report Submitted

6-007(g) 3/29/95 |8/30/93 110/19/94 )

7-001(a) 3/29/95 |8/30/93 10/19/94

7-001(b) 3/29/95 [8/30/93 10/19/94

7-001(c) 3/29/95 18/30/93 10/19/94

7-001(d) 3/29/95 [8/30/93 |10/19/94

7-003(c) o . ____Proposed in Permit Mod 9/96

7-003(d) Proposed in Permit Mod 9/96

8-002 5/30/95 (7/23/93 10/7/94 N

8-003(a) 4/30/96 [7/23/93 10/7/94 9/30/95 EC Report Submitted

8-003(b) 5/30/95 |7/23/93 |10/7/94 Final AA Approval of Permit Mod 12/10/96 ]

8-003(c) 5/30/95 |7/23/93 [10/7/94 Final AA Approval of Permit Mod 12/10/96

8-004(a) 5/30/95 7/23/93 10/7/94 L

8-004(b) 5/30/95 |7/23/93 |10/7/94

8-004(c) 5/30/95 |7/23/93 10/7/94 o _

8-004(d) 5/30/95 [7/23/93 |10/7/94 :3/15/96 Proposed in report/work plan

8-005 5/30/95 |7/23/93 10/7/94 yes 9/30/95 Cleanup report Submitted - |

8-006(a) 5/30/95 |7/23/93 10/7/94 N ]

8-006(b) 5/30/95 |7/23/93 10/7/94 B Final AA Approval of Permit Mod 12/10/96 ~ ]

8-007 5/30/95 |7/23/93 [10/7/94 _ Final AA Approval of Permit Mod 12/10/96

8-009(a) 5/30/95 [7/23/93 10/7/94 _ |

8-009(d) 5/30/95 |7/23/93 10/7/94 |3/15/96 Proposed in report/work plan .

8-009(e) 5/30/95 |7/23/93 |10/7/94 |3/15/96 Proposed in report/work plan

C-8-010 5/30/95 [7/23/93 10/7/94 |3/15/96 Proposed in report/work plan

9-001(a) 5/30/95 |7/23/93 10/7/94 13/15/96 Proposed in report/work plan

9-001(b) 5/30/95 [7/23/93 10/7/94 [3/15/96 Proposed in report/work plan o o

9-001(c) 4/30/96 |7/23/93 [10/7/94

9-001(d) 5/30/95 |7/23/93 |10/7/94 |3/15/96 | | Proposed in report/work pian

9-002 5/30/95 [7/23/93 10/7/94

9-003(a) 4/30/96 [7/23/93 10/7/94 o

9-003(b) 4/30/96 |7/23/93 [10/7/94 ]

9-003(c) 5/30/95 [7/23/93 10/7/94 Final AA Approval of Permit Mod 12/10/96
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PRS Number |EPA Date RFl Workplan RFI Rpt 1 RF1 Rpt 2 Cleanup Rpt |NFA Status

Submitted |Approved Submitted Approved |Submitted Submitted ]
9-003(d) 4/30/96 |7/23/93 |10/7/94 B - ]
9-003(e) 4/30/96 (7/23/93 10/7/94
9-003(f) 5/30/95 |7/23/93 |10/7/94 Final AA Approval of Permit Mod 12/10/96 o
9-003(g) 5/30/95 |7/23/93 10/7/94 |3/15/96 Proposed in report/work plan
9-003(h) 5/30/95 |7/23/93 10/7/94 [3/15/96 Proposed in report/work plan
9-003(i) 5/30/95 |7/23/93 10/7/94 |3/15/96 b Proposed in report/work plan
9-004(a) 5/30/95 |7/23/93 10/7/94 Proposed for Deferral _
9-004(b) 5/30/95 |7/23/93 10/7/94 B Proposed for Deferral ~
9-004(c) 5/30/95 17/23/93 10/7/94 Proposed for Deferral ]
9-004(d) 5/30/95 |7/23/93 10/7/94 Proposed for Deferral
9-004(e) 5/30/95 |7/23/93 10/7/94 Proposed for Deferral
9-004(f) 5/30/95 |7/23/93 10/7/94 Proposed for Deferral
9-004(g) 5/30/95 |7/23/93 |10/7/94 Proposed for Deferral o
9-004(h) 5/30/95 17/23/93 10/7/94 Proposed for Deferral
9-004(i) 5/30/95 17/23/93 10/7/94 Proposed for Deferral
9-004(j)) 5/30/95 [7/23/93 10/7/94 Proposed for Deferral _
9-004(k) 5/30/95 |7/23/93 10/7/94 Proposed for Deferral ]
9-004(1) 5/30/95 |7/23/93 [10/7/94 Proposed for Deferral
9-004(m) 5/30/95 [7/23/93 10/7/94 1 Proposed for Deferral
9-004(n) 5/30/95 [7/23/93 10/7/94 Proposed for Deferral
9-004(0) 5/30/95 |7/23/93 10/7/94 Proposed for Deferral
9-005(a) 4/30/96 |7/23/93 10/7/94 |3/15/96 Proposed in report/work plan
9-005(b) 5/30/95 |7/23/93 |10/7/94 Final AA Approval of Permit Mod 12/10/96 ]
9-005(c) 5/30/95 7/23/93 10/7/94 Final AA Approval of Permit Mod 12/10/%¢ | |
9-005(d) 4/30/96 |7/23/93 i0/7/94 |3/15/96 | Proposed in report/work plan o
9-005(e) 5/30/95 |7/23/93 10/7/94 Final AA Approval of Permit Mod 12/10/96
9-005(f) 5/30/95 |[7/23/93 |10/7/94 Final AA Approval of Permit Mod 12/10/96
9-005(g) 5/30/95 |7/23/93 10/7/94 Proposed in Permit Mod 3/95
9-005(h) 5/30/95 |7/23/93 10/7/94 Final AA Approval of Permit Mod 12/10/96
9-006 4/30/96 |7/23/93 10/7/94
9-007 5/30/95 |7/23/93 10/7/94 B B Final AA Approval of Permit Mod 12/10/96 o
9-008(b) 5/30/95 |7/23/93 |10/7/94 [3/15/96 B Proposed in report/work plan
9-009 5/30/95 (7/23/93 10/7/94 [3/15/96 Proposed in report/work plan
9-013 5/30/95 |7/23/93 |10/7/94 9/30/96 EC Report Submitted
C-9-001 5/30/95 |7/23/93 10/7/94 9/30/95 Cleanup report Submitted - o
10-001(a) 5/1/92 5/1/93 9/8/95 Proposed in report/work plan
10-001(b) 5/1/92 5/1/93 9/8/95 Proposed in report/work plan
10-001(c) 5/1/92 5/1/93 9/8/95 Proposed in report/work plan
10-001(d) 5/1/92 5/1/93 9/8/95 Proposed in report/work plan
10-002(a) 5/1/92 5/1/93 4/18/96 6/3/96 Proposed in report/work plan -
10-002(b) 5/1/92 15/1/93 4/18/96 6/3/96 Reviewed for RCRA NFA; Rad/other Component must be addressed.
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PRS Number |EPA Date RF1 Workplan RFI Rpt 1 RFI Rpt 2 Cleanup Rpt |NFA Status

- Submitted |Approved |Submitted |Approved |Submitted Submitted - B

10-003(a) 5/1/92 5/1/93 4/18/986 _|6/3/96 o Reviewed for RCRA NFA; Rad/other Component must be addressed.
10-003(b) 5/1/92 5/1/93 4/18/96 6/3/96 Reviewed for RCRA NFA; Rad/other Component must be addressed.
10-003(c) 5/1/92 5/1/93 4/18/96 6/3/96 Reviewed for RCRA NFA; Rad/other Component must be addressed.
10-003(d) 5/1/92 5/1/93 4/18/96 | ~~ 16/8/96 | Reviewed for RCRA NFA; Rad/other Component must be addressed.
10-003(e) 5/1/92 5/1/93 4/18/96 6/3/96 Reviewed for RCRA NFA; Rad/other Component must be addressed. |
10-003(f) 5/1/92 5/1/93 4/18/96 6/3/96 Reviewed for RCRA NFA; Rad/other Component must be addressed.
10-003(g) 5/1/92 5/1/93 4/18/96 6/3/96 Reviewed for RCRA NFA; Rad/other Component must be addressed.
10-003(h) 5/1/92 5/1/93 4/18/96 6/3/96 Reviewed for RCRA NFA; Rad/other Component must be addressed.
10-003(i) 5/1/92 5/1/93 4/18/96 e 6/3/96 Reviewed for RCRA NFA; Rad/other Component must be addressed. |
10-003(j) 5/1/92 5/1/93 4/18/96 6/3/96 Reviewed for RCRA NFA; Rad/other Component must be addressed.
10-003(k) 5/1/92 5/1/93 4/18/96 6/3/96 Reviewed for RCRA NFA; Rad/other Component must be addressed.
10-003(1) 5/1/92 5/1/93 4/18/96 6/3/96 Reviewed for RCRA NFA; Rad/other Component must be addressed.
10-003(m) ; 5/1/92 5/1/93 4/18/96 6/3/96 Reviewed for RCRA NFA; Rad/other Component must be addressed.
10-003(n) 5/1/92 5/1/93 4/18/96 6/3/96 Reviewed for RCRA NFA; Rad/other Component must be addressed.
10-003(0) 5/1/92 5/1/93 4/18/96 6/3/96 Reviewed for RCRA NFA; Rad/other Component must be addressed. A
10-004(a) 5/1/92 5/1/93 4/18/96 6/3/96 B Proposed in report/work plan ]
10-004(b) 5/1/92 5/1/93 4/18/96 - |6/3/96 | _{Proposed in report/work plan _
10-005 5/1/92 5/1/93 4/18/96 6/3/96 Proposed in report/work plan

10-006 5/1/92 5/1/93 Proposed in Permit Mod 3/95

10-007 5/1/92 5/1/93 4/18/96 6/3/96 Reviewed for RCRA NFA; Rad/other Component must be addressed.
11-001(a) 9/30/96 |7/16/93 |12/22/94 o

11-001(b) 9/30/96 |7/16/93 |12/22/94

11-001(c) 9/30/96 7/16/93 |12/22/94 9/30/96  |Cleanup report Submitted -
11-002 9/30/96 |7/16/93 [12/22/94 B -

11-004(a) 9/30/96 |7/16/93 12/22/94 1
11-004(b) 9/30/96 |7/16/93 |12/22/94

11-004(c) 9/30/96 |7/16/93 |12/22/94 |

11-004(d) 9/30/96 [7/16/93 12/22/94 1 o
11-004(e) 9/30/96 |7/16/93 12/22/94

11-005(a) 9/30/96 |7/16/93 112/22/94

11-005(b) 9/30/96 |7/16/93 [12/22/94

11-005(c) 9/30/96 |7/16/93 [12/22/94 . |
11-006(a) 9/30/96 |7/16/93 |12/22/94

11-006(b) 9/30/96 |7/16/93 12/22/94 .
11-006(c) 9/30/96 |7/16/93 12/22/94 o B

11-006(d) 9/30/96 |7/16/93 12/22/94 _

11-007 7/6/94 1/18/95 o Final AA Approval of Permit Mod 12/10/96

11-009 7/16/93 12/22/94 AA concurrence for deferral

11-011(a) 9/30/96 17/16/93 12/22/94 B T
11-011(b) 9/30/96 [7/16/93 12/22/94 o ]
11-011(c) 7/6/94 1/18/95 Proposed in Permit Mod 3/95
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PRS Number |EPA Date RF1 Workplan RFI Rpt 1 RFI Rpt 2 Cleanup Rpt {NFA Status
Submitted |Approved |Submitted Approved |Submitted Submitted
11-011(d)  |9/30/96 |[7/18/93 [12/22/94 -
12-001(a) 2/19/96 |5/23/94 12/22/94 |2/15/96 9/30/96 Cleanup report Submitted o
12-001(b) 2/19/96 |5/23/94 12/22/94 12/15/96 o
12-002 2/19/96 |5/23/94 12/22/94 - Proposed in Permit Mod 3/95
13-001 9/30/97 (7/16/93 12/22/94
13-002 9/30/97 |7/16/93 12/22/94 o
13-003(a) 9/30/96 [7/16/93 12/22/94
13-004 9/30/97 |7/16/93 12/22/94
14-002(a) 2/19/96 |5/23/94 12/22/94 |2/15/96 o
14-002(b) 2/19/96 |5/23/94 12/22/94 2/15/96 Proposed in report/work plan o
14-002(c) 2/19/96 |5/23/94 |12/22/94 [2/15/96 Proposed in report/work plan, reviewed by AA ]
14-002(d) 2/19/96 |5/23/94 12/22/94 [2/15/96 Proposed in report/work plan, reviewed by AA
14-002(e) 2/19/96 |5/23/94 12/22/94 |2/15/96 { Proposed in report/work plan, reviewed by AA
14-002(f) 2/19/96 |5/23/94 12/22/94 12/15/96 Proposed in report/work plan, reviewed by AA ]
14-003 2/19/96 |5/23/94 12/22/94 |2/15/96 |
14-004(b) 2/19/96 |5/23/94 |12/22/94 |2/15/96 e Final AA Approval of Permit Mod 12/10/96 o
14-005 2/19/96 |5/23/94 |12/22/94 |2/15/96 o AA concurrence for deferral
14-006 2/19/96 |5/23/94 12/22/94 |2/15/96 Proposed in report/work plan ]
14-007 2/19/96 |5/23/94 12/22/94 :2/15/96 Proposed in report/work plan, reviewed by AA
14-009 2/19/96 5/23/94 12/22/94 |2/15/96
14-010 2/19/96 |5/23/94 12/22/94 |2/15/96
15-002 7/1/93 1/9/95 5/20/96 Proposed in report/work plan
15-003 7/1/93 1/9/95 ]
15-004(a) 8/30/95 |7/1/93 1/9/95 11/1/95 Proposed in report/work plan
15-004(b) 8/30/95 |7/1/93 1/9/95 11/1/95 9/30/96 Cleanup report Submitted
15-004(c) 8/30/95 |7/1/93 1/9/95 11/1/95 Proposed in report/work plan
15-004(f) 8/30/95 |7/1/93 1/9/95 11/1/95
15-004(g) |7/30/96 |7/1/93 1/9/95  |5/20/96 -
15-004(i) 7/1/93 1/9/95 Proposed in Permit Mod 3/95
15-006(a) 7/1/93 1/9/95 B
15-006(b) 7/1/93 1/9/95 B
15-006(c) 7/30/97 17/1/93 1/9/95 5/20/96
15-006(d) 7/30/97 |7/1/93 1/9/95 5/20/96 Proposed in report/work plan
15-007(a) 7/30/96 |7/1/93 1/9/95 5/20/96
15-007(b) 8/30/95 |7/1/93 1/9/95 11/1/95 e
15-007(c) 7/1/93 1/9/95 ]
15-007(d) 7/1/93 1/9/95 Proposed in Permit Mod 9/95
15-008(a) 8/30/95 [7/1/93 1/9/95 11/1/95 ]
15-008(b) 8/30/95 |7/1/93 1/9/95 11/1/95 B
15-008(c) 7/30/96 |7/1/983 1/9/95 5/20/96 o
15-008(d) 7/1/93 1/9/95
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PRS Number |EPA Date RFI Workplan RFI Rpt 1 RFI Rpt 2 Cleanup Rpt |NFA Status
Submitted ‘Approved Submitted |Approved |Submitted Submitted
15-009(a) 7/30/96 |7/1/93 1/9/95 5/20/96 Proposed for Deferral
15-009(b) 7/30/97 |7/1/93 1/8/95 Proposed in Permit Mod 9/95 o
15-009(c) 7/30/97 17/1/93 1/9/95 Proposed in Permit Mod 9/95
15-009(e) 8/30/95 (7/1/93 1/9/95 11/1/95
15-008(f) 7/30/96 |7/1/93 1/9/95 5/20/96 Proposed in report/work plan
15-009(g) 7/1/93 1/9/95
15-009(h) 7/1/93 1/9/95 Proposed in Permit Mod 9/95
15-009(i) 7/30/96 17/1/93 1/9/95 5/20/96 Proposed for Deferral
15-009()) 8/30/95 |7/1/93 1/9/95 11/1/95
15-009(k) 7/1/93 1/9/95 5/20/96 Proposed in report/work plan
15-010(a) 7/30/96 |7/1/93 1/9/95 5/20/96
15-010(b) 7/30/96 |7/1/93 1/9/95 5/20/96 ~ Proposed in report/work plan ]
115-010(c) 7/30/96 |7/1/93 1/9/95 5/20/96 Proposed in report/work plan o
15-011(a) 7/30/96 |7/1/93 1/9/95 5/20/96 B Proposed in report/work plan
15-011(b) 7/30/96 |7/1/93 1/9/95 5/20/96 Proposed in report/work plan
15-011(c) 7/30/96 7/1/93 1/9/95 5/20/96 B Proposed in report/work plan B
15-012(a) 7/1/93 1/9/95 5/20/96 Proposed in report/work plan B o
15-012(b)  |8/30/95 |7/1/93 1/9/95  [11/1/95 - ) o
15-014(a) 7/30/96 (7/1/93 1/9/95 5/20/96 Proposed in report/work plan
15-014(b) 7/30/96 |7/1/93 1/9/95 5/20/96 Proposed in report/work plan
15-014(i) 7/30/96 |7/1/93 1/9/95 5/20/96 B Proposed in report/work pian
15-014¢(j) 7/30/96 |7/1/93 1/9/95 5/20/96 B Proposed in report/work plan
15-014(k) 7/30/96 7/1/93 1/9/95 5/20/96 Proposed in report/work plan
15-014(1) 7/30/96 |7/1/93 1/9/95 5/20/96 Proposed in report/work plan R
15-014(m) 7/1/93 1/9/95 Final AA Approval of Permit Mod 12/10/96
16-001(a)  |9/30/97 7/16/93 [12/22/94 - o
16-001(b)  |9/30/97 |7/16/93 [12/22/94 o
16-001(c) 9/30/97 |7/16/93 12/22/94
16-001(d) 9/30/97 |7/16/93 12/22/94
16-001(e) 9/30/97 [7/16/93 12/22/94
16-003(a) 9/30/96 [7/16/93 |12/22/94 e
16-003(b) 9/30/96 |7/16/93 |12/22/94 - ) o
16-003(c) 9/30/96 |7/16/93 |12/22/94
16-003(d) 9/30/96 [7/16/93 |12/22/94
16-003(e) 9/30/96 |7/16/93 |12/22/94 ]
16-003(f) 9/30/96 |7/16/93 |12/22/94 ]
16-003(g) 9/30/96 |7/16/93 [12/22/94
16-003(h) 9/30/96 |7/16/93 [12/22/94
16-003(i) 9/30/96 |7/16/93 |12/22/94
16-003(j) 9/30/96 |7/16/93 |12/22/94 L - o
16-003(k) 9/30/96 [7/16/93 [12/22/94 (9/23/96
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PRS Number |EPA Date RFI Workplan RFI Rpt 1 RFI Rpt 2 Cleanup Rpt |NFA Status
Submitted |Approved |Submitted |Approved !Submitted Submitted
16-003() 9/30/96 |7/16/93 |12/22/94 o -
16-003(m) |9/30/96 |7/16/93 |12/22/94
16-003(n) 9/30/96 7/16/93 |12/22/94 . _ e
16-003(0) 9/30/96 |7/16/93 [12/22/94 -
16-004(a) 9/30/96 |7/16/93 (12/22/94 N
16-004(b) 9/30/96 |7/16/93 12/22/94
16-004(c) 9/30/96 17/16/93 |12/22/94 _
16-004(d) 9/30/96 |7/16/93 |12/22/94
16-004(e) 9/30/96 |7/16/93 |12/22/94
16-004(f) 9/30/96 |7/16/93 |12/22/94
16-005(a) 6/30/98 |7/6/94 t/18/95 | -
16-005(b) 7/6/94 1/18/95 Proposed in Permit Mod 9/95
16-005(c¢) 9/30/97 17/6/94 1/18/95 ~ =
16-005(d)  |9/30/97 :7/6/94 i/18/95 | | o -
16-005(e) 6/30/98 ,7/6/94 1/18/95 A ]
16-005(f) 7/6/94 1/18/95 Final AA Approval of Permit Mod 12/10/96 B
16-005(g) 9/30/97 [7/16/93 |12/22/94 _—
16-005(h) 6/30/98 |7/6/94 1/18/95 e I
| 16-005(i) 7/6/94 1/18/95 Final AA Approval of Permit Mod 12/10/96
16-005(j) 9/30/97 17/6/94 1/18/95
16-005(k) 6/30/98 |7/6/94 1/18/95 .
16-005(1) 6/30/98 |7/6/94 1/18/95
16-005(m) 9/30/97 |7/6/94 1/18/95 —
16-005(n)  9/30/96 |7/16/93 [12/22/94 o ]
16-005(0) 7/6/94 i1/18/95 e Final AA Approval of Permit Mod 12/10/96 -
16-006(a) 9/30/96 [7/16/93 |12/22/94 - -
16-006(b) 7/6/94 1/18/95 Final AA Approval of Permit Mod 12/10/96
16-006(c) 9/30/96 |7/16/93 [12/22/94 . _
16-006(d) 9/30/96 |7/16/93 |12/22/94
16-006(e) 9/30/96 |7/16/93 |12/22/94 -
16-006(f) 7/16/93 12/22/94 __|Final AA Approval of Permit Mod 12/10/96
16-006(g) 6/30/98 (7/6/94 1/18/95
16-006(h) 7/6/94 1/18/95 B
16-006(i) 7/6/94 1/18/95 B Final AA Approval of Permit Mod 12/10/96
16-007(a) 9/30/96 |7/16/93 |12/22/94
16-008(a) 9/30/97 |7/16/93 |12/22/94
16-009(a) 9/30/96 |7/16/93 112/22/94 .
16-010(a) 9/30/96 [7/16/93 [12/22/94 ]
16-010(b) 7/16/93 [12/22/94 - ;
16-010(c) 7/16/93 |12/22/94
16-010(d) 7/16/93 112/22/94
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PRS Number |EPA Date RFI Workplan RFI Rpt 1 RFI Rpt 2 Cleanup Rpt |NFA Status
Submitted |Approved |Submitted |Approved |Submitted Submitted
16-010(e) 7/16/93 [12/22/94
16-010(f) 7/16/93 |12/22/94 1
16-010(g) 7/16/93 12/22/94  Final AA Approval of Permit Mod 12/10/96 ]
16-010(h) 9/30/96 |7/16/93 |12/22/94
16-010¢(i) 9/30/96 |7/16/93 |12/22/94 o
16-010()) 7/16/93 [12/22/94
16-010(k) 9/30/96 17/16/93 |12/22/94
16-010(l) 9/30/96 |7/16/93 |12/22/94
16-010(m) |9/30/96 |7/16/93 [12/22/94 B
16-010(n)  |9/30/96 |7/16/93 |12/22/94 L
16-012(a) 7/16/93 [12/22/94 Final AA Approval of Permit Mod 12/10/96 ]
16-012(b) 7/16/93 |12/22/94 Final AA Approval of Permit Mod 12/10/96
16-012(c) 7/16/93 |12/22/94 Final AA Approval of Permit Mod 12/10/96
16-012(d) 7/6/94 1/18/95 3 Final AA Approval of Permit Mod 12/10/96
16-012(e) 7/16/93 |12/22/94 i Final AA Approval of Permit Mod 12/10/96
16-012(f) 7/16/93 12/22/94 B Final AA Approval of Permit Mod 12/10/96
16-012(g) 7/16/93 12/22/94 Final AA Approval of Permit Mod 12/10/96
16-012(h) 7/16/93 [12/22/94 Final AA Approval of Permit Mod 12/10/96
16-012(i) 7/6/94 1/18/95 Final AA Approval of Permit Mod 12/10/96 ]
16-012(j) B 7/6/94 1/18/95 Final AA Approval of Permit Mod 12/10/96
16-012(k) 7/16/93 12/22/94 Final AA Approval of Permit Mod 12/10/96
16-012(1) 7/6/94 1/18/95 N Final AA Approval of Permit Mod 12/10/96
16-012(m) 7/6/94 1/18/95 - Final AA Approval of Permit Mod 12/10/96
16-012(n) 7/6/94 1/18/95 ) Final AA Approval of Permit Mod 12/10/96
16-012(0) 7/16/93 12/22/94 ~ Final AA Approval of Permit Mod 12/10/96 ]
16-012(p) 7/6/94 1/18/95 Final AA Approval of Permit Mod 12/10/96
16-012(q) 7/16/93 |12/22/94 5 Final AA Approval of Permit Mod 12/10/96
16-012(r) 7/16/93 |12/22/94 Final AA Approval of Permit Mod 12/10/96
16-012(s) 7/16/93 |12/22/94 Final AA Approval of Permit Mod 12/10/96
16-012(t) 7/6/94 1/18/95 Final AA Approval of Permit Mod 12/10/96
16-012(u) 7/6/94 1/18/95 Final AA Approval of Permit Mod 12/10/96 ]
16-012(v) 7/16/93 12/22/94 Final AA Approval of Permit Mod 12/10/96
16-012(w) 7/16/93 12/22/94 Final AA Approval of Permit Mod 12/10/96
16-012(x) 7/6/94 1/18/95 Final AA Approval of Permit Mod 12/10/96
16-012(y) 7/16/93 |12/22/94 Final AA Approval of Permit Mod 12/10/96
16-012(z) 7/16/93 112/22/94 Final AA Approval of Permit Mod 12/10/96
16-013 9/30/96 |7/16/93 [12/22/94
16-015(a) 6/30/98 |7/5/95
16-015(b) 6/30/98 (7/6/94 1/18/95
16-016(a) 9/30/96 (7/16/93 |12/22/94 o
16-016(b) 9/30/96 |7/16/93 12/22/94 19/15/95 Cleanup report Submitted
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HSWA PRSs

PRS Number |EPA Date RFI Workpian RFI Rpt 1 RFI Rpt 2 Cleanup Rpt |NFA Status _
Submitted !Approved |Submitted |Approved |Submitted Submitted
16-016(c) 9/30/96 |7/16/93 |12/22/94 _
16-016(d) 7/5/95 Proposed in report/work plan B
16-016(e) 7/5/95 Proposed in report/work plan
16-016(g) 7/5/95 B Proposed in report/work plan .
16-017 6/30/98 |7/6/94 1/18/95
16-018 7/16/93 |12/22/94
16-019 9/30/97 |7/16/93 |12/22/94 o
16-020 9/30/96 17/16/93 |12/22/94 o o L
16-021(a) 9/30/96 [7/16/93 12/22/94
16-021(c) 9/30/96 |7/16/93 [12/22/94 |9/23/96
16-024(e) 9/30/97 |7/6/94 1/18/95
16-025(a) 9/30/97 |7/6/94 1/18/95
16-025(a2) 19/30/97 7/5/95 1/18/95 .
16-025(b) 9/30/97 17/6/94 1/18/95
16-025(b2) [9/30/98 |7/6/94 1/18/85
16-025(c) 7/6/94 1/18/95 Final AA Approval of Permit Mod 12/10/96
16-025(¢c2) |9/30/98 |7/6/94  1/18/95 N
16-025(d) 19/30/97 |7/6/94  11/18/95 - _
16-025(d2) |9/30/97 |7/5/95 -
16-025(e) 9/30/97 17/6/94 1/18/95 ~
16-025(e2) |9/30/97 |7/5/95 Proposed in report/work plan o
16-025(f) 9/30/97 |7/6/94 11/18/95
16-025(f2) 7/5195 Proposed in report/work plan ]
16-025(g) |9/30/97 [7/6/94 1/18/95 1B o - _ o
16-025(g2) |9/30/97 |7/6/94 1/18/95 i Final AA Approval of Permit Mod 12/10/96 o
16-025(h)  19/30/97 |7/6/94 1/18/95 i -
16-025(h2) 19/30/97 |7/5/95 - 0 Proposed in report/work plan
16-025(i) 9/30/97 7/6/94 1/18/95 B _
16-025(j) 9/30/97 |7/6/94 1/18/95 -
16-025(k) 9/30/97 |7/6/94 1/18/95
16-025(1) 9/30/97 |7/6/94 1/18/95 -
16-025(m) 9/30/97 |7/6/94 1/18/95
16-025(n) 9/30/97 |7/6/94 1/18/95
16-025(0) 9/30/97 |7/6/94 1/18/95 3 .
16-025(p) 9/30/97 |7/6/94 1/18/95 - o
16-025(q) 9/30/97 |7/6/94 1/18/95 ;
16-025(r) 9/30/97 |7/6/94 1/18/95 _
16-025(s) 9/30/97 i7/6/94 1/18/95
16-025(1) 9/30/98 |7/6/94 1/18/95 o L
16-025(u) 9/30/97 |7/6/94 i/18/95 | | 0 ]
16-025(v) 9/30/97 17/6/94 1/18/95
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HSWA PRSs

PRS Number |EPA Date RFI Workplan RFI Rpt 1 RFI Rpt 2 Cleanup Rpt |NFA Status .
Submitted |Approved Submitted |Approved |Submitted Submitted

16-025(w) 6/30/98 |7/6/94 1/18/9¢5 |

16-025(x) 6/30/98 |7/6/94 1/18/95 B o -

16-025(y) 6/30/98 |7/6/94 1/18/95 ]

16-025(z) 6/30/98 |7/6/94 1/18/95 L

16-026(a) 7/5/95 Proposed in report/work plan

16-026(a2) 7/5/95 Proposed in report/work plan R

16-026(b) 9/30/96 [7/16/93 12/22/94

16-026(b2) 7/5/95

16-026(c) 9/30/96 |[7/16/93 12/22/94

16-026(c2) 7/5/95 -

116-026(d) 9/30/96 |7/16/93 [12/22/94 o

16-026(d2) 7/5/95 Proposed in report/work plan N

16-026(e) 9/30/96 :7/16/93 12/22/94 | .

16-026(e2) 7/5/95 o Proposed in report/work plan n

16-026(f) 7/5/95 B Proposed in report/work plan

16-026(f2) 7/5/95 o Proposed in report/work plan

16-026(9g) 7/5/95 Proposed in report/work plan

16-026(g2) 7/5/95 Proposed in report/work plan _ |

16-026(h) 7/5/95 Proposed in report/work plan

16-026(h2) |9/30/96 |7/16/93 |12/22/94 i

16-026(i) 7/5/95 o

16-026(i2) 7/6/94 1/18/95 Final AA Approval of Permit Mod 12/10/96

16-026(j) 7/5/95

16-026(j2) |9/30/96 |7/16/93 12/22/94 ~ N |

16-026(k) 7/5/95 B Proposed in report/work plan

16-026(k2) 17/5/95 )

16-026(1) 7/5/95 B Proposed in report/work plan a

16-026(m) 9/30/97 17/6/94 1/18/95 o 9/30/96 Cleanup report Submitted |

16-026(n) 9/30/97 |7/6/94 1/18/95 9/30/96 Cleanup report Submitted |

16-026(0) 9/30/97 |7/6/94 1/18/95 9/30/96 Cleanup report Submitted ]

16-026(p) 9/30/97 |7/6/94 1/18/95 ) ~ 9/30/96 Cleanup report Submitted B i

16-026(q) 9/30/97 |7/6/94 1/18/95

16-026(r) 7/5/95

16-026(s) 19/30/98 |7/6/94 1/18/95

16-026(t) 7/5/85 Proposed in report/work plan |

16-026(u) 7/5/95

16-026(v) 9/30/96 |7/16/93 12/22/94

16-026(w) 9/30/97 |7/6/94 1/18/95

16-026(x) 7/5/95 Proposed in report/work plan

16-026(y) 7/5/95 ¢+ 4 Proposed in report/work plan |

16-026(2) 7/5/95 ! Proposed in report/work plan
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HSWA PRSs

PRS Number |EPA Date RFI Workplan RFI Rpt 1 RFi1 Rpt 2 Cleanup Rpt |NFA Status
Submitted |Approved |Submitted Approved |Submitted Submitted
16-028(a) 6/30/98 |7/6/94 1/18/95 B
16-028(b) 7/5/95 3
16-028(c) 7/5/95
16-028(d) 7/5/95 o e
16-028(e) 7/5/95 ___|Proposed in report/work plan
16-029(a) 9/30/96 |7/16/93 |12/22/94
16-029(a2) |6/30/98 (7/6/94 1/18/95
16-029(b) 9/30/96 |7/16/93 [12/22/94
16-029(b2) |6/30/98 |7/6/94 1/18/95
16-029(c) 9/30/96 (7/16/93 |12/22/94 ]
16-029(c2) (6/30/98 [7/6/94 1/18/95 o -
16-029(d) 9/30/96 |7/16/93 12/22/94 \ | 4 B B _
16-029(d2) |6/30/98 |7/6/94 1/18/95 o N o ]
16-029(e) 9/30/96 |7/16/93 12/22/94 N ) ]
16-029(e2) |6/30/98 |7/6/94 1/18/95 ! -
16-029(f) 9/30/96 :7/16/93 |12/22/94
16-029(f2) 19/30/97 7/6/94 1/18/95
16-029(g) 9/30/96 |7/16/93 [12/22/94 -
16-029(g2) |9/30/96 |7/6/94 1/18/95
16-029(h) 7/5/95 )
16-029(h2) !9/30/97 |7/6/94 1/18/95 o
16-029(i) 7/5/95 o Proposed in report/work plan -
16-029(j) 7/5/95 | B B
16-029(k) 9/30/97 |7/6/94 1/18/95 9/30/96 Cleanup report Submitted
16-029(!)  19/30/97 |7/6/94 '1/18/95 _ 9/30/96 Cleanup report Submitted
16-029(m) 19/30/97 7/6/94 1/18/95 L -
16-029(n) 9/30/97 |7/6/94 1/18/95 ~
16-029(0) 9/30/97 |7/6/94 1/18/95
16-029(p) 9/30/97 |7/6/94 1/18/95
16-029(q) 9/30/97 17/6/94 1/18/95 9/30/96 Cleanup report Submitted
16-029(r) 9/30/97 |7/6/94 1/18/95
16-029(s) 9/30/97 |7/6/94 1/18/95 9/30/96 Cleanup report Submitted
16-029(t) 9/30/97 |7/6/94 1/18/95 9/30/96 Cleanup report Submitted
16-029(u) 9/30/97 |7/6/94 1/18/95 o 9/30/96 Cleanup report Submitted ]
16-029(v) 9/30/98 |7/6/94 1/18/95
16-029(w) 9/30/98 7/6/94 1/18/95
16-029(x) 9/30/97 |7/6/94 1/18/95 - ]
16-029(y) 9/30/97 |7/6/94 1/18/95
16-029(z) 9/30/97 |7/6/94 1/18/95 o .
16-030(a) 7/5/95
16-030(b) |7/5/95 Proposed in_report/work plan

Page 15 1/30/97



HSWA PRSs

PRS Number |EPA Date RFI Workplan RFI Rpt 1 RFI Rpt 2 Cleanup Rpt |NFA Status

Submitted |Approved |Submitted |Approved |Submitted Submitted
16-030(c) 7/5/95 - Proposed in report/work plan - ~
16-030(e) 7/5/95 e Proposed in report/work plan ]
16-030(f) 7/5/95 Proposed in report/work plan
16-030(h) 9/30/96 [7/16/93 |12/22/94
16-031(a) 7/5/95 e |
16-031(b) 7/5/95
16-031(c) 9/30/97 |7/6/94 1/18/95
16-031(d) 9/30/97 |7/6/94 1/18/95 .
16-031(e) 7/5/95 Proposed in report/work plan
16-031(f) 7/5/95 | o Proposed in report/work plan B .
}16-031(g) 7/6/94  |1/18/95 _|Final AA Approval of Permit Mod 12/10/96 -
16-031(h) 7/5/95 ) Proposed in report/work plan
16-032(a) 9/30/97 |7/6/94 1/18/95 .
16-032(c) 9/30/97 |7/6/94 1/18/95 _ I
16-032(d) 7/6/94  |1/18/95 B Final AA Approval of Permit Mod 12/10/96 -
[16-032(e) 7/6/94 11/18/95 - Final AA Approval of Permit Mod 12/10/96 B
16-034(a) [9/30/97 |7/6/94 1/18/95 |
16-034(b) 9/30/97 17/6/94 1/18/95 ]
16-034(c) |9/30/97 7/6/94 1/18/95
16-034(d) 9/30/97 |7/6/94 1/18/95 _
16-034(e) 9/30/97 |7/6/94 1/18/95 B
16-034(f)  |9/30/97 |7/6/94 1/18/95 e
16-034(9) 7/6/94  |1/18/95 Final AA Approval of Permit Mod 12/10/96 |
16-034(h) ~17/5/95 - ]
[16-034(i) . 7/5/95 Proposed in report/work plan ]
16-034() | 7/5/95
16-034(k) 7/5/95 Proposed in report/work plan
16-034(1) 9/30/97 |7/6/94 1/18/95 o
16-034(m) 6/30/98 |7/6/94 1/18/95
16-034(n) 6/30/98 |7/6/94 1/18/95
16-034(0) 6/30/98 |7/6/94 1/18/95
16-034(p) 9/30/97 |7/6/94 1/18/95 ]
16-035 9/30/97 [7/16/93 |12/22/94 o
16-036 9/30/97 |7/16/93 12/22/94
C-16-025 7/6/94 1/18/95
C-16-026 7/6/94 1/18/95 o N
18-001(a) 1/30/95 |5/14/93 |9/23/94 [1/20/95 9/30/95 Cleanup report Submitted
18-001(b) 1/30/95 |5/14/93 19/23/94 [1/20/95 9/30/95 EC Report Submitted o a
18-001(c) 1/30/95 |5/14/93 |9/23/94 [1/20/95 Proposed in Permit Mod 9/96
18-002(a) 10/31/95 [5/14/93 9/23/94 [11/7/95 4/15/96 Proposed in report/work plan
18-002(b) 10/31/95 |5/14/93 9/23/94 |11/7/95 4/15/96 Proposed in report/work plan
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HSWA PRSs

PRS Number |EPA Date RFI Workplan RFI Rpt 1 RFI Rpt 2 Cleanup Rpt |NFA Status

Submitted jApproved |Submitted |Approved |Submitted Submitted |
18-003(a) 10/31/95 |5/14/93 [9/23/94 [11/7/95 | _|4/15/96 |
18-003(b) 10/31/95 15/14/93 |9/283/94 111/7/95 4/15/96
18-003(c) 10/31/95 |5/14/93 |9/23/94 [11/7/95 4/15/96
18-003(d) 10/31/95 |5/14/93 9/23/94 [11/7/95 4/15/96
18-003(e) 10/31/95 |5/14/93 |9/23/94 [11/7/95 4/15/96 9/30/95 EC Report Submitted
18-003(f) 10/31/95 |5/14/93 9/23/94 |11/7/95 4/15/96 Proposed in report/work plan
18-003(g) 10/31/95 |5/14/93 |9/23/94 |11/7/95 4/15/96
18-003(h) 10/31/95 |5/14/93 19/23/94 |11/7/95 | 4/15/96 Proposed in report/work plan
18-004(a) 10/31/95 |5/14/93 [9/23/94 ({11/7/95 4/15/96 Proposed in report/work plan =
18-004(b) 10/31/95 |5/14/93 |9/23/94 (11/7/95 4/15/96 Proposed in report/work plan o |
18-005(a) 10/31/95 [5/14/93 9/23/94 |{11/7/95 4/15/96 |Proposed in report/work plan -
18-007 1/30/95 |5/14/93 |9/23/94 {1/20/95 Proposed in Permit Mod 9/96
18-012(a) 10/31/95 |5/14/93 |9/23/94 (11/7/95 4/15/96 Proposed in report/work plan B
18-012(b) 10/31/95 |5/14/93 |9/23/94 [11/7/95 4/15/96 Proposed in report/work plan o
19-001 10/16/92 |1/6/93 _
19-002 10/16/92 |1/6/983 9/30/95 Cleanup report Submitted
19-003 10/16/92 [1/6/93 i
20-001(a) 5/25/94 (12/28/94 |3/18/96 | Proposed in report/work plan ]
20-001(b) 5/25/94 12/28/94 |3/18/96 Proposed in report/work plan
20-001(c) 5/25/94 12/28/94 |3/18/96
20-002(a) 5/25/94 12/28/94 |3/18/96 Proposed in report/work plan
20-002(b) 5/25/94 12/28/94 |3/18/96 B Proposed in report/work plan _
20-002(c) 5/25/94 12/28/94 13/18/96 Proposed in report/work plan i
20-002(d) 5/25/94 12/28/94 |3/18/96 | |
20-003(a) 5/25/94 [12/28/94 L Proposed in report/work plan |
20-005 '5/25/94 ,12/28/94 |3/18/96 o Proposed in report/work plan ]
21-002(a) 5/23/91  {1/9/92 - B
21-003 5/23/91 1/9/92
21-004(b) 5/23/91 1/9/92 6/14/96 Proposed in report/work plan
21-004(c) 5/23/91 1/9/92 6/14/96 ~ Proposed in report/work plan
21-005 5/23/91 1/9/92 |
21-006(a) 5/23/91 1/9/92
21-006(b) 5/23/91 1/9/92 2/28/94
21-006(c) 5/23/91 1/9/92
21-006(d) 5/23/91 1/9/92 ]
21-006(e) 5/23/91 1/9/92
21-007 5/23/91 1/9/92 1/28/94 Proposed in report/work plan
21-010(a) 5/23/91 1/9/92 B
21-010(b) 5/23/91 1/9/92 -
21-010(c) 5/23/91 1/9/92 ]
21-010(d) 5/23/91 1/9/92
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PRS Number |EPA Date RFI Workplan RFI Rpt 1 RF1 Rpt 2 Cleanup Rpt |NFA Status

Submitted 'Approved Submitted |Approved |Submitted Submitted B
21-010(e) 5/23/91 1/9/92 o
21-010(f) | 5/23/91 1/9/92 R . ]
21-010(g) 5/23/91 1/9/92
21-010(h) 5/23/91 |1/9/92 B B o
21-011(a) 5/23/91 1/9/92 . —
21-011(b) 5/23/91 1/9/92
21-011(c) 5/23/91 1/9/92
21-011(d) 5/23/91 1/9/92 _ ~
21-011(e) 5/23/91 1/9/92 B
21-011(f) 5/23/91 1/9/92
21-011(g) 5/23/91 1/9/92 B I )
21-011(i) 5/23/91 1/9/92 |
21-011(j) 5/23/91 [1/9/92 - o ]
21-011(k) 5/23/91 1/9/92 2/28/94 _ |
21-012(a) 5/23/91 1/9/92 Final AA Approval of Permit Mod 12/10/96 - ]
21-012(b) 5/23/91 11/9/92 o ~ B .
21-013(a) 5/23/91  {1/9/92 1 ) I
21-013(b) 5/23/91 1/9/92 S _
21-013(c) 5/23/91 1/9/92 9/30/95 Cleanup report Submitted
21-013(d) 5/23/91 1/9/92 9/30/95 Cleanup report Submitted ]
21-013(e) 5/23/91 1/9/92 9/30/95 Cleanup report Submitted ]
21-014 5/23/91 1/9/92 R ]
21-015 5/23/91 1/9/92 o - ]
21-016(a) 5/23/91 1/9/92 3/1/96
21-016(b) 5/23/91 1/9/92 3/1/96 -
21-016(c) 5/23/91 1/9/92 3/1/96 -
21-017(a) 5/23/91 1/9/92
21-017(b) 5/23/91 1/9/92 B
21-017(c) 5/23/91 1/9/92
21-018(a) 5/23/91 1/9/92 8/9/96 Reviewed for RCRA NFA; Rad/other Component must be addressed.
21-018(b) 5/23/91 1/9/92 2/28/96
21-021 5/23/91 1/9/92 1/28/94 Proposed in report/work plan
21-022(a) 5/23/91 11/9/92 B o
21-022(b) 5/23/91 1/9/92 o
21-022(c) 5/23/91 1/9/92
21-022(d) 5/23/91 1/9/92 -
21-022(e) 5/23/91 1/9/92
21-022(f) 5/23/91 1/9/92 -
21-022(g) 5/23/91 1/9/92 R _
21-022(h) 5/23/91 1/9/92 2/28/94 _
21-022(i) 5/23/91 1/9/92
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