
Department of Energy 
Field Office, Albuquerque Ri'V/ coPY 
Los Alamos Area ~.'>ffice UB~ \ l! 

Los Alamos. New Mex1co 87544 · .. · .' . 

William Honker, Chief 
RCRA Permits Branch 
Hazardous Waste Management Division 
U.S. Environmental Protection Agency, Region 6 
1445 Ross Avenue 
Dallas, Texas 75202-2733 

Dear Mr. Honker: 

Enclosed are two copies of the Environmental Restoration Honthly Report for 
July 1993 for the Los Alamos National Laboratory. 

If you have questions, please call me at (505) 665-5027, or ask your staff to 
call Ted Taylor of my staff at (505} 665-7203. 

Sincerely, 

Jo~·~(~ lla, Chief Envf~~ien Safety and Health Branch 

Enclosure 

cc w/o enclosure: 
C.Fesmire, ESH, LAAO 
S. Slaten, ESH, LAAO 
T. Taylor, ESH, LAAO 
P. Treat, ESH, h~O 
K. Schenck, Scientech/LAAO 
K. Bitner, ERPO, AL, MS A906 
R. Harris, EM-452, HQ 
K. Sisneros, NHED 
J. Shipley, EE-AETO, UC-LANL, HS F643 
T. Gunderson, EM-DO, UC-LANL, MS K491 
R, Vocke I EH-13, uc-LANL 1 HS M992 
D. Se . .nkey, FIN-18, UC-LANL, HS A107 
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Los Alamos National Laboratory 
Los Alamos. New Mexico 87545 

Joe Vozella, Chief 
US Department of Energy 
Los Alamos Area Office, MS A316 
Los Alamos, NM 87544 

Dear Mr. Vozella: 

Date: SeptESber 9. 1993 
Symbol: A00-93-736 

MS: Al20 
Phone: 667-9390 

Enclosed are three copies each of the Environmental Restoration (ER) Monthly 

Executive Summaries and Milestone Reports for July 1993. Per agreement with the 

Environmental Protection Agency (EPA), we no longer need to provide a full monthly 

report for the Program. Two .copies of the data provided should be sent to Allyn Davis, 

Director of the Hazardous Waste Management Division, U.S. EPA, Region 6, 1445 

Ross Avenue, Dallas, Texas 75202-2733. We have not included an electronic copy of 

this information, but can supply it at a later date. We are no longer required to submit 

this data to the New Mexico Environment Department. 

Should you have questions or comments, please contact Samuel Montoya at 

505-665-7113 or Bob Vocke at 505-667-0808. 

Sincerely, 

/-A C\ c lt-u r~v 
Allen Tiedman 
Associate Director for Operations 

AT/SM/rfr 

Enclosures: ER Program Monthly Executive Summaries and Milestone Report (3) 
Certification 

An Equal Opportunity Employer /Operated by the Umversity of Califorma 



Mr. Vozella 
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Cy:· w/o attachments 
R. Sena, DOE-ERPO, MS A906 
J. Bellows, LAAO, MS A316 
J. Shipley, EE-AETO, MS F641 
K. Hargis, EM-8, MS K490 
J. White, EM-8, MS K490 
T. Gunderson, EM-DO, MS J591 
S. Brown, LC-GL, MS A 187 
S. Slaten, LAAO, MS A316 
R. Vocke, EM-13, MS M992 
L. Soholt, EM-13, MS M992 
P. Aamodt, EM-13, MS M992 
S. Montoya, EM-13, MS M992, w/certification 
H. Ettinger, EM-DO, MS J591 
P. Trujillo-Oviedo, PA-3, MS C314 
EM-13, (EM-13:93-V730), w/certification 
RPF, MS M707, w/attachments (1 copy of report) 
CRM-4, MS A 150 



Name: 

Name: 

CERTIFICATION 

The attached document, Environmental Restoration (ER) Monthly 
Executive Summaries and Milestone Reports for July 1 993, is true and 
accurate to the best of our knowledge. The document has been through 
internal reviews. The document and verification form are being 
submitted to the Environmental Protection Agency as part of the 
requirements under the Hazardous and Solid Waste Amendments 
operating permit. 

Project Management Systems Analyst 

Robert Vocke 
ER Program Manager 

Date: ---.¢-_s:_,__,!/},__1_3 __ 
I 



CERTIFICATION 

I certify under penalty of law that this document and all attachments were 
prepared under my direction or supervision in accordance with a system 
designed to assure that qualified personnel properly gather and evaluate 
the information submitted. Based on my inquiry of the person or persons 
who manage the system, or those persons directly responsible for 
gathering the information, the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete. I am aware that 
there are significant penalties for submitting false information, including 
the possibility of fine and imprisonment for knowing violation. 

Document Title: 

LANL ER Program Monthly Report for July 1993 

Name: ~ 

Name: 

James Jackson 
Deputy Director 
Los Alamos National Laboratory 

Joseph Vozella, Chief 
Environment, Safety, and Health Branch 
DOE-Los Alamos Area Office 

Date: t:t/ t'j., J 
. r? 

Dme: ____________ __ 
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LOS ALAMOS NATIONAL LABORATORY 
ENVIRONMENTAL MANAGEMENT DIVISION 

ENVIRONMENTAL RESTORATION PROGRAM 
EXECUTIVE SUMMARY 

FOR PERIOD ENDING JULY 31, 1993 

PROGRAM ACCOMPLISHMENTS: 

• The monthly Department of Energy Headquarters (DOE-HQ), Albuquerque (AL), and Los 
Alamos Area Office (LAAO) meeting was held on July 28, 1993. 

• The DOE monthly meeting with the New Mexico Environment Department (NMED) and 
the Environmental Protection Agency (EPA) was held on July 30, 1993. 

• 0.··~~~r!y Public Meetings were held in Los Alamos, Santa Fe, and Taos on July 13, 14, 
and 15, 1993. 

• The Los Alamos Environmental Restoration (ER) Program created a High Explosive (HE) 
Issues Task Force to identify and solve special problems associated with this potential 
contaminant at many of the Laboratory's Operable Units (OUs). 

TECHNICAL STATUS: 

• Four OU Work Plans (1114, 1086, 1082, and 1157) were completed and sent to the EPA, 
Region 6, for review. 

• Field work continued on two OUs (1 071 and 1 079). Field work started for the next 
sampling phase for OU 1106. Field activities were completed for the current 
characterization phase for OU 1147. 

• Preparations were being made for field site characterization work in OUs 1122, 1129, and 
1144. The site characterization work is expected to start in August. 

• OU 1078 (the current town site area) had some field work in progress during July and 
more field work scheduled during August. 

• The Mixed Waste Disposal Facility (MWDF) work in July included the 30% design review 
and continuation of Title I Design for surface facilities and pits, and continuation of design 
work on the monitoring and alarm system. Seismic study trenching and mapping were 
continued during July at the proposed MWDF site (T A-67). 



COST STATUS: . 
The ER Program experienced an unfavorable cost variance of $-1, 173.8K for the 
current reporting period. This has resulted in an overall favorable cumulative cost 
variance of $493K. 

SCHEDULE STATUS: 
• The unfavorable schedule variance increased this period by $-1 ,480.6K, to bring the 

cumulative unfavorable schedule to $-11 ,490.4K or approximately nine (9) weeks 
behind schedule. 

HQ MILESTONES: 
Milestones Completed 
• ADS 1127: Closure Report/Certification Complete 
• ADS 2107: 2nd Quarter Report submitted to EPA 
• ADS 2107: March EPA Report submitted 

Milestone Slippages: 
• ADS 1 066: The project completion date has been delayed. Early geological studies 

suggest the potential for a fault passing near or through the site chosen for the MWDF 
pits which necessitates more detailed evFlluation and, possibly, a shift in location. 

• ADS 1067: Completion of all milestones, including Project Complete for the MWpF 
has been delayed because the start of Title I Design did not occur as soon as 
planned. The decision by DOE to proceed with an environmental assessment (EA) 
has been made. 

• ADS 1078: Due-to slower than anticipated lab analytical turnaround times, phase 
reports have slipped. 

• ADS 1079: Due to extensive EPAINMED comments, the sample plan for TA-10 had 
to be rewritten, which delayed the RCRA Facility Investigation (RFI) Work Plan 
complete date. A month delay in drilling and sampling at TA-45 has caused a delay in 
beginning to develop the A Fl. 

• ADS 1082: RFI Draft Work Plan reviews are following the staggered schedule 
submitted in the Hazardous and Solid Waste Amendments (HSWA) permit 
modification. These schedules are not yet reflected in the FY93 baseline. 

• ADS 1086: RFI Draft Work Plan reviews are following the staggered schedule 
submitted in the HSWA permit modification. These schedules are not yet reflected in 
the FY93 baseline. 

• ADS 1093: RFI Draft Work Plan reviews are following the staggered schedule 
submitted in the HSWA permit modification. These schedules are not yet refle_cted in 
the FY93 baseline. 



• ADS 1106: Due to slower than anticipated lab analytical turnaround times, phase 
reports have been modified. Sample Plan/Work Plan modifications for Chapter 18 
completion have been delayed due to a delay in Decontamination and 
Decommissioning (D&D) activities. 

• ADS 1111: RFI Draft Work Plan reviews are following the staggered schedule 
submitted in the HSWA permit modification. These schedules are not yet reflected in 
the FY93 baseline. 

• ADS 1114: RFI Draft Work Plan reviews are following the staggered schedule 
submitted in the HSWA permit modification. These schedules are not yet reflected in 
the FY93 baseline. 

• ADS 1122: Completion of the RFI Work Plan slipped awaiting EPAINMED comments. 
EPA comments have been received and are being addressed. NMED comments 
have not been received. 

• ADS 1127: Schedule does not currently reflect activities in process at TA-35. 
Schedule reflects one surface impoundment being closed but there are two within T A-
35 to be closed. 

• ADS 1129: Completion of the RFI Work Plan slipped awaiting EPA comments. EPA 
comments have been received and are being addressed in the Notice of Deficiency 
(NOD) response. 

• ADS 1130: RFI Draft Work Plan reviews are following the staggered schedule 
submitted in the "HSWA permit modification. These schedules are not yet reflected in 
the FY93 baseline. 

• ADS 1132: RFI Draft Work Plan reviews are following the staggered schedule 
submitted in the HSWA permit modification. These schedules are not yet reflected in 
the FY93 baseline. 

• ADS 1135: Completion of this closure and all corresponding milestones has been 
delayed due to the detection of contamination at four different locations and the late 
arrival of the categorical exclusion determination by DOE. The final closure date will 
be renegotiated with the State of New Mexico. 

• ADS 1140: RFI Draft Work Plan reviews are following the staggered schecfule -
submitted in the HSWA permit modification. These schedules are not yet reflected in 
the FY93 baseline. 

• ADS 1144: EPA approval of the Draft RFI Work Plan was not as fast as scheduled. A 
BCP will be submitted to accurately reflect activities scheduled for FY94. The fY 93 
baseline baseline shows treatability studies, which will not be conducted. 

• ADS 1147: EPA approval of the Draft RFI Work Plan was not as fast as scheduled. A 
BCP will be submitted to accurately reflect activities scheduled for FY94. 



• ADS 1148: Completion of the RFI Work Plan slipped awaiting EPA comments. EPA 
comments have been received and were addressed in the NOD response. The field 
work activities, which require drilling and sampling, are delayed due to programmatic 
issues (i.e., Readiness Review and ER Program Drilling/Procurement Process). 

• ADS 1157: RFI Draft Work Plan reviews are following the staggered schedule 
submitted in the HSWA permit modification. These schedules are not yet reflected in 
the FY93 baseline. 



LOS ALAMOS NATIONAL LABORATORY 
ENVIRONMENTAL MANAGEMENT DIVISION 

ENVIRONMENTAL RESTORATION PROGRAM 
FOR PERIOD ENDING JULY 31, 1993 

BUDGET STATUS 
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InS ALAMOS NATIONAL LABORA1URY 
ENVIRON~ENTAI. MANAGr.MHNT OJVISION 
I'Y 1993 COST PLAN (SK) 

PROGRAM: BHVJRONMI!HTAL RBSTORATION PROGRAM 

i)ATB: AUGUST II, 1993 

PY-93 PY-93 
AilS PllO<J BASBUHB PIN PLAN 
NO. ADS TITLB cop)l BUDGBT ALLOC_-=-

lii49 IBJ081 AIICIIIBC81 M71' 170.0 170.3 

1066 NBPA Do .. ac1111io1 Mn• 94.0 94.0 

1067 RCRA MWSDP it96• 3,227.0 3,227.0 

1071 rr A o. 19, 26, n. ~ 4 ........ M74• 2,6000 2,599.7 

1078 TA-l AaaetamCII M75• 3,047.0 3,047.2 

1079 TA- IQ. 31, 32, 4S Aaaeaa M76• 1,67&0 1,671.0 

1082 A-11, 13,16,24,2S,21,37 M77• 1,7010 1,701S 

108S TA-12, 14,67 Aaaeaame11 Ml6• 603.0 603.0 

1086 [fA-IS Aaaeaa• .. l M78• 144.0 844.3 

1093 rrA- Ill, 27, 6S Aaaeaamell M79° 1,0710 1,074.!1 

1098 jrA-2, 41 Aaaaa•eel Mao• 782.0 712.2 

1100 rrA-211, Sl, 72 Aaaeaal8 .. 1 Ml7• 1,070.0 1,070.0 
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1114 jrA 3,30,S9,60,61,64 Aaaeaa M83• 912.0 911.7 

1122 ji'A-H, 70 Aaaeaa-•1 Ml4° 2,6010 2,60l4 

1127 rrA-3S, Wn Oil Pill Clar M99• 81.0 86.S 

1129 A- 4,S,35,42,4li,S2,SS,63,66 Mas• 2,625.0 2,62U 

1130 TA-36,61,71Aaaeaameol M86° 922.0 922.4 

ltl2 IA-39Aaaeaameol M11• 1,044.0 1,269.0 

IUS A- 411, Scrop Deloa. Slle Cia M94• 154.0 153.1 

1136 A-43 Aaaeaoaeal Mil' 270.0 270.0 

1140 A-46, Aaaea••••l Mea• 908.0 907.6 

1144 rrA-49, ............ ..... 1,244.0 1,244.1 

tl47 rr A- SQ. Alae~ a l.eal M90• l,lt9.0 1,319.0 
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liDS Tee• Supparl -- AlaeaamCII M70' 9,q()6.0 9,906.2 

-~ 

2107 r•enmeBI M11110m .. l M91' 14,415.0 I 13,901.4 

2110 r:_•lylicol Cllea Bid Slld
1
iea M9S' 3,0510 3,0S10 

TOTAL 67.275.0 ' 67.275.0 

PY-93 DA 61,453.01 
PY -92 CARRYOVBR PUHDS S,90LO 

~I'I=-~'IHOT,4-L Af(TICIPATB!U!Q{BA 111.JS4.0 

SUBMI1TBD BY: ll. Vod:c 

RBPORTIHG LBVBL: AilS PBRIOD BHDIHG: JULY 31, 1993 
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YTD BASBUHB PROJBCTBD (OVBR) 
~Q~ SPDNT COSTS UNDBRRUH COMMBNTS 
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WEEKS VARIANCES 
ADS# +(-) 
DEsc· AT· 

CYP PROJ SCHED COST COMP. 

ADS 1066" -37 -30 -57.7 -72.7 

ADS 1067" -21 -41 -1664.5 60.2 

ADS 1078 -20 0 -1059.1 185.8 

-100.0 

-200.0 

0.0 

CAUSE 

Table B 
Variance Anal 

DESCRIPTION 

Cost: Additional NEPA documentation was 
required due to relocation of MWDF 
requiring additional resources to 
complete this activity. 
Schedule: The completion and approval of 
the ARCH/810 Report is delayed due to 
longer than anticipated regulatory 
review process. 
The activities listed above did not begin 
when scheduled because the Design 
Criteria and the Conceptual Design Report 
needed approval by DOE before Title I 
design could begin. Title I Design activity I~ 
taking 4 months longer than scheduled in 
addition to the 4 month delay In starting this 
activity. Pit Uner Validation will be 
completed by the end of August. No 
negative impact from this delay. Monitoring 
System Validation: The sensors to be 
validated have not yet been identified. This 
activity was unrealistically scheduled. No 
negative impact because of this. Part A & 
B Applications cannot be submitted until 
after Title I is comj)leted. 
Data assessment and the Phase I Report 
are both behind schedule because 
analytical laboratory results are several 
months behind schedule. Latest estimate 
for completion of lab analyses Is August 20, 
1993. Data validation procedures have not 
been formally approved, but draft 
procedures are being moved ahead with 
preliminary data assessment. 

IMPACT 
DISCUSSION 

Cost: Overrun will ;ontinue through the 
end of FY93. 
Schedule: The Technical Support 
Document for OU 1067 will be delayed 5 
months. Regulator}' approval of the 
ARCHIBIO 
Report Is required t>efore other scheduled 
work could commence. 
Schedule slippage is approximately 41 
weeks. This large slippage indicates the 
need to rebaseline the project to a more 
realistic schedule. 

Lab analyses should be complete in mid 
August. LANL will submit revised sampling 
plan for D Building Stratum I and Western 
Sanitary System in July. 

CORRECTIVE 
ACTION DESCRIPTION 

Cost: None. Funds from other ADSs will 
be identified to cover the overrun. 
Schedule: Additional contractor resources 
will be employed to accomplish activities in 
parallel and reduce the schedule 
variance. NEPA documentation activities 
not completed in FY93 will be Incorporated 
In the FY94 rebaseline effort. 
The project will be rebaselined In FY94. 
Additionally, the Title I Design process has 
begun and is being fast tracked to make 
up, as much as possible the schedule 
slippage. 

The 24 NFA proposals in the submittal to 
DOE (July 30, 1993) should greatly reduct 
the number of SWMUs requiring 
investigation, therefore reducing the entir 
length of the RFI field investigation. It is 
anticipated that this will more than correct 
the total schedule slip. 

------ --- --~--

Page 1 of 5 
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WEEKS VARIANCES 
ADS# +(-) 
DESC* AT-

CYP PROJ SCHED COST COMP. 
•, 

ADS 1079 -13 0 -398.6 359.0 

ADS 1085 -14 0 -105.9 32.0 

ADS 1093 -14 0 -440.9 -321.8 

ADS 1098 -31 0 -326.8 -153.5 

------ - ----· ---- ---

0.0 

0.0 

-100.0 

-200.0 

CAUSE 

Table 8 
Variance Anal 

DESCRIPTION 

Cost: A majority of the cost underrun Is 
caused by sample cost estimates baing 
overstated in the baseline. CMS work 
and VCAs are level of effort activities that 
are underrunning because no CMS or 
VCAs will be conducted at this time. 

Schedule: Rewriting of the TA-10 
subsurface sampling plan has delayed the 
'Issue Final RFI Work,Pian' activity. The 
present schedule logic has this activity 
preceding all field work. 
The ARCH/810 survey and report have 
slipped five months from the baseline 
schedule dates. The work started In June 
and should be complete In September. 
This delay Is caused by constrained 
resources. 
Cost: Costs of resources required to 
respond to RFI Work Plan reviews, to get 
personnel trained for field work, and to 
accomplish readiness review activities 
were not adequately estimated In the 
approved baseline. 
Schedule: Treatability Studies have not 
progressed as planned. The start for 
Treatability Studies Is about 16 weeks later 
than originally basellned last summer. 
Cost: Additional costs were Incurred due to 
Increased labor required to complete the 
RFI Work Plan. 
Schedule: Completion of the RFI Work 
Plan had to occur before start of 
Preliminary Recon Field Studies. These 
will be 
postponed to FY94. 

IMPACT 
DISCUSSION 

Cost: The costs IO! T A-45 will continue to 
underrun. This me 1 be offset by other work 
being performed al ead of 
schedule. CMS WI ·rk and VCA work will 
continue to undem·n. 

Schedule: The TA-45 portion of the RFI 
Work Plan was approved by the EPA in 
April. T A-45 sampling Is now complete and 
sample analysis Is continuing. 

The schedule variance will continue until 
the work is performed. This delay does not 
Impact work plan progress as completion In 
not required until the final issue of the work 
plan. 

No major milestone completion dates will 
be Impacted. 

Cost: RFI Work Plan has been completed. 
No additional charges will be Incurred 
against this activity. Costs for this 
ADS were mlscoded within the ADS to 
cover the RFI Work Plan Completion and 
are being recoded. 
Schedule: Slippage will continue, but this 
activity does not affect any regulatory 
milestones. Work Plan was submitted on 
schedule. 

CORRECTIVE 
ACTION DESCRIPTION 

Schedule: Appropriate FY 94 activities wil 
be started earlier and durations shortenec 
where feasible. It is anticipated 
that this adjustment will correct the 
variance. 

Cost: Work at TA-31 and TA-32 will be 
done ahead of schedule thereby reducing 
the underrun. 

The work started In June and should be 
complete in September. 

Cost: The PL will determine where work 
can be done more efficiently than 
scheduled In the baseline to compensate 
for the overrun in the RFI Work Plan 
activities. 
Schedule: Treatability Studies has 
commenced with stream flow 
measurements. 

Cost: Funds will be redirected within the 
ADS from VCA and Bench Pilot Studies. 
Bench Pilot Studies will not be 
conducted this fiscal year. 
Schedule: The Preliminary Recon Field 
Studies will be rebaselined in FY94. 

Page 2 ol 5 
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WEEKS VARIANCES 
ADS# +(-) 
DESC* AT· 

CYP PROJ SCHEO COST COMP. 

ADS 1100 -13 0 -280.1 -95.2 0.0 

ADS 1114 -4 0 -50.9 -174.0 0.0 

ADS 1122 -7 0 -612.7 448.5 0.0 

ADS 1129 -10 0 -753.9 -267.6 0.0 

CAUSE 

Table 8 
Variance A 

DESCRIPTION 

Cost: AFI Work Plan Activities have 
required more resources than planned in 
the baseline. 
Schedule: The OU Is behind schedule 
because NEP A Activities have not started 
due to lack of availability of resources to 
perform this activity. OU 1100 does not 
have any scheduled RFl Field Work for this 
year, so the surveys have received a lower 
priority lor completion. 
Costs of approximately $100K were coded 
to this ADS in error and will be corrected. 
Cost: Two sample analysis activities were 
statused incorrectly. Earned value was 
statused for 'submitting' samples 
to a contractor, while the scope and cost 
Included 'submitting and analysis'. 

Schedule: The schedule variance Is 
caused by a delay In implementing drilling 
services. 

EPA took longer to complete the review on 
the RFI Work Plan than originally planned. 
EPA comments were received on May 22, 
and the NOD completed and sent to EPA 
by June 22. EPA comments are now being 
incorporated Into the RFI Work Plan. Lack 
of manpower resources is causing a delay 
in completion of Baseline Environmental 
Survey. This work scope will be deferred 
into FY94. The review of Baseline's 
Environmental Engineering Data will also 
be deferred Into FY94. The planning of the 
Remote Sensing Survey will be deferred 
into FY94. The cause of this deferral is 
because the contractor, EG&G, will not 
have the resources available to conduct the 
survey until 2nd Quarter FY94. 

IMPACT 
DISCUSSION 

Cost: None. Schedu e: The NEPA 
documentation will n Jt be completed until 
next year. No major milestones will be 
affected. 

None. 

Cost: The impact Is temporary until the 
percent complete Is corrected In August. 

Schedule: No regulatory milestones are 
Impacted. Drilling will be performed 
between August 16th and September 3rd. 

The milestone for completion of the RFI 
Work Plan, which Is a regulatory 
agreement, will slip by three months. The 
completion of the milestone for Baseline 
Environmental Survey will slip by six 
months. Schedule variance will continue 
through FY93. 

~ ~ . 

CORRECTIVE 
ACTION DESCRIPTION 

Cost: The OUPL will monitor the resources 
being utilized through the end of the fiscal 
year to bring the cost back in line with the 
baseline. 

Costs will be recoded to the appropriate 
accounts. 
Schedule: Implementation and acceleratior 
of drilling activities will be made up by 
September 3, 1993. 

Cost: The analysis activities will be 
reevaluated and statused correctly in 
August. Contractor costs for sample 
analysis will be monitored to assure correc 
invoicing to LANL. 
We are assigning additional resources to 
complete the incorporation of EPAINMED 
AFI Work Plan by October 1, 1993. 
Also, we are rebaselining the deferred 
activities Into the FY94 baseline. The 
environmental baseline survey report, 
review of environmental engineering data 
and the remote sensing survey will be 
scheduled in the FY94 baseline. 
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WEEKS VARIANCES 
ADS# +(-) 
DESC* AT· 

CYP PROJ SCHED COST COMP. 

ADS 1132 -11 0 ·98.6 ·633.1 -400.0 

ADS 1135 ·42 -30 -212.4 4.2 0.0 

ADS 1136 -21 0 -90.9 30.5 0.0 

ADS 1144 -32 0 -797.6 75.3 0.0 

ADS 1147 +1 0 48.2 555.8 0.0 

I 

v 
CAUSE 
DESCRIPTION 

Table 8 
A 

Cost: The FY93 baseline estimate lor the 
RFI Work Plan was Insufficient to complete 
this activity. We estimate this error to be 
about $400K. 
Schedule: Treatability Studies have not 
progressed as planned. The start lor 
Treatability studies will occur later than 
originally planned. 
Contamination was detected at lour 
different locations. Therl!fore, In 
accordance with the Closure Plan, an 
amendment to the Closure Plan was written 
and submitted to State In February. Other 
factors that contributed to schedule 
slippage were: 
1. This closure was started over 100 days 
late awaiting the categorical exclusion 
determination to be made by DOE. 
2. Late arrival of the first set of analytical 
results. 
The ARCH/810 Survey and Report will be 
performed In October, which Is 7 months 
after the baselined scheduled dates. This 
delay is caused by constrained resources. 

TreatabiHty studies were originally 
scheduled for this ADS In FY93. A pilot 
study (subsurface survey of TA-49 using 
the high performance ground penetrating 
radar) Is being conducted and has not been 
statused as a Treatability Study. ANLS Soli 
Lab Area 2 collection of the samples was 
delayed due to Inclement weather. The soli 
samples were collected and are being 
analyzed. We completed the drilling plan 
lor submittal to EPA lor final approval 
before drilling starts. 
The sampling team conducting this activity 
was able to more efficiently complete the 
work, therefore less man-hours were 
utilized than was estimated In the baseline. 

IMPACT 
DISCUSSION 

Cost: Some activities originally scheduled 
lor FY93 will be rescheduled to FY94 to 
ensure that there are sufficient 
funds to cover the cost of the RFI Work 
Plan completion. No milestones will be 
affected by postponing these activities. 
Schedule: No major milestones Impacted. 

Project will be delayed until the amendment 
of the Closure Plan is approved. 

This schedule variance will continue until 
this work Is performed or the activity Is 
removed from the FY93 baseline. The 
delay does not Impact work plan progress 
as completion is not required until the final 
Issue of the work plan. 
Schedule slippage will continue until the 
pilot study is properly statused In August, 
1993. 

The positive cost variance will continue 
through this FY. 

CORRECTIVE 
ACTION DESCRIPTION 

RFI activities and manpower loading lor the 
ADS will be monitored and adjusted to 
compensate lor the cost and schedule 
variances lor the remainder of FY 93. This 
ADS will be rebaselined In FY 94. 

Final closure date will be renegotiated with 
the State and the project will be rebaselinec 
in FY94. 

Activities will be rebaselined In FY94 as 
appropriate. 

The Treatability/pilot study will be statused 
properly In August, 1993. The field 
activities will require the drilling contractor~ 
to be let (drilling technology team) and an 
accelerated program implemented to mak~ 
up delays. 

None required. 
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ADS# 
DESC* 

ADS 1148 

ADS 1154 

ADS 1157 

ADS 2110" 

PROGRAM 
TOTAL 

WEEKS 
+(-) 

CYP PAOJ 

-17 

-18 

-13 

-30 

-9 

VARIANCES 

SCHED COST 

0 -1688.7 

0 -120.2 

0 -78.9 

0 -1361.4 

o I -11490.4 

I 

AT· 
COMP. 

-179.1 

76.9 

-421.7 

-1223.0 

493.0 

Table B 
Variance Analysis 

CAUSE 
DESCRIPTION 

0.0 I Mobilization of drilling subcontractors is 
delayed due to difficulties In establishing 
contracts. This difficulty has delayed 
Mobilization, Passive Air Sampling, Vertical 
Angle Bore Hole Sampling, and the Sample 
Analysis. 

0.0 I Cost: Due to higher priority tasks, the 
OUPL did not begin work on this ADS until 
January 1993, and activities were 
delayed. 

Schedule: Due to higher priority tasks, the 
OUPL did not begin work on this ADS until 
January ·1993, and activities were 
delayed. 

-300.0 I Low quantity estimates for the total number 
of potential release sites were used for this 
ADS, resulting In Insufficient BCWS. 

0.0 I Cost: Mobile Lab Equipment had been 
budgeted and scheduled earlier in the year 
than what has actually occurred. 
Schedule: Mobile Lab Trailer design and 
Bidding process took longer than 
anticipated to be delivered in September, 
rather than March as originally scheduled. 
Sample Facility Renovation Is behind 
schedule due to lateness in Identifying a 
facility and commencement of renovation 
activities. 

-800.0 

IMPACT 
DISCUSSION 

There will be no impE~t to the RFI Field 
Work milestone. Cor tracts have been 
placed and mobilizati m has been initiated. 

No schedule impact is anticipated, OUPL 
will recover schedule slippage without 
additional resources. ADS cost may 
underrun slightly this fiscal year. 

Cost trending of this ADS Indicates an 
overrun for FY 93. Funds have been 
Identified to cover the overrun. 

Cost: No Impact. 
Schedule: Slippage will be made up by the 
end of the fiscal year. 
Mobile Radiological Analytical Lab II: 
8/16193 
Mobile Chemical Analytical Lab II: 9/15/93 
Mobile Radiological Analytical Lab Ill: 
9/15/93 
Mobile Radiological Analytical Lab IV: 
10/15193 

CORRECTIVE 
ACTION DESCRIPTION 

Resources are now available and drilling 
schedule will be accelerated to make up 
part of the schedule slippage. This 
additional resource allocation will allow the 
current schedule slippage to be made up. 

Level of resources for this ADS has 
increased significantly and will continue to 
increase through September. Due to 
anticipated low contamination levels at the 
site, and revised sampling and analysis 
plans, the work plan can take a 
concentrated level of effort over less 
amount of time. The OU Technical Team 
will concentrate on this OU throughout the 
summer. The schedule slippage is 
expected to be recovered by the end of the 
fiscal year. The ARCH/810 survey is 
expected to be conducted in August. The 
report will follow the survey. Most of the 
work plan will be written in September. 
Increased level of resources to perform 
these activities will help alleviate the 
significant schedule s~s. 
Negative cost variance will continue 
through the end of the fiscal year. Funds 
have been transferred from other ADS 
activities e~ected to underrun. 
Will track delivery of mobile labs from 
vendor to ensure delivery by end of fiscal 
year. 
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WBSM ------
6101012 
6101012 
6101012 
6101013 

~10~~!!_ 
61Q!Q!!__ 
6101014 
6101014 

~101Q!!__ 
6101015 
6101015 
6101015 
6101016 
6101016 
6101016 
6101017 
61010~ 
6101017 
6101017 
6101023 
6101023 
6101028 

~101~~ 
6101028 
6306019 
6601029 
6601029 
6601049 
6601079 
6104012 
6104012 
6104012 
6104013 
6104013 
6104014 
6104014 
6104014 

~1040~~ 
~!_Q_~!_5_ 
6104015 
6104015 --------
6104016 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

o/e TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1049: EPAINMED DRAFT OF f!FI WORK PLAN COMPLETE 0.0 5/5195 ,-- -
1049: RFI WORK PLAN COMPLETE 14.4 8121195 
1049: START RFI WORK PLAN 100.0 1012/89 
1049: START RFI 0.0 10125195 10124195 --
1049: RFI FIELD WORK COMPLETE 0.0 7122199 
1049: EP AINMED DRAFT OF PH 1 APT COMPLETE 0.0 2112198 -
1049: START DEVELOPING RFI REPORT 0.0 7128197 7128197 -
1049: EPAINMED DRAFT; COMPLETION OF RFI 0.0 8123/00 
1049: REVISED RFI REPORT COMPLETE 0.0 11128/00 
1049: START DEVELOPMENT OF CMS PLAN 0.0 8124100 8/24/00 -
1049: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 3128/01 -
1049: EPA APPROVED CMS PLAN 0.0 7/19/01 
1049: START BENCH I PILOT STUDIES 0.0 10/1193 - _!Q!1193 
1049: START CMS FIELD STUDY 0.0 7120/01 7120/01 
1049: CMS FIELD STUDY COMPLETE a:o 9128/01 
1049: START DEVELOPMENT OF CMS REPORT 0.0 10/1/01 10/1/01 
1049: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4129102 --
1049: ASSESSMENT COMPLETE 0.0 7/30/02 
1049: REVISED CMS REPORT COMPLETE 0.0 7/30/02 
1049: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/04 10/1/04 
1049: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/28/07 
1049: START VCA SOILS REMEDIATION 0.0 3/1/04 3/1/04 --
1049: VCA SOILS REMEDIATION COMPLETE 0.0 9129/15 
1049: PROJECT COMPLETE 0.0 9129/15 
1066: PROJECT COMPLETE 0.0 3/16195 
1067: MWSDF DESIGN CRITERIA DOCUMENT 100.0 10/30192 
1067: ENGINEERING STUDY REPORT 100.0 10/30/92 
1067: PROJECT COMPLETE 0.0 9127196 
1067: RECEIPT OF RCRA PERMIT 0.0 6/13/96 
1071: RFI WORK PLAN COMPLETE 100.0 11124/92 
1071: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
1071: START RFI WORK PLAN 100.0 10/19190 
1071: RFI FIELD WORK COMPLETE 5.8 6120197 
1071: START RFI 100.0 5/18/92 5/18/92 
1071: EP AINMED DRAFT OF PH 1 APT COMPLETE 0.0 10124196 
1071: START DEVELOPING RFI REPORT 0.0 1126194 2117194 
1071: EPAINM!:D DRAFT· COMPLETION OF RFI 0.0 218199 --
1071: REVISED RFI REPORT COMPLETE 0.0 5/10/99 -
1071: START DEVELOPMENT OF CMS PLAN 0.0 219/99 219199 

1o71: EPAINMFD DRAFT OF CMS PLAN COMPLETE 
-

0.0 
~ 

8/12199 -
1071: EPA APPROVED CMS PLAN 0.0 1218/99 ---- ··-

1071: START BENCH /PILOT STUDIES _ 
-------

0.0 219199 
------

219199 

Page 1 

EARLY ACTUAL ACTUAL 

FINISH START FINISH - ---~ -----

:!t~':s- 1-

1012/89 

7122199 --- ----
2112198 --- ------- ------

----- ----
8/23/00 --
11/28/00 -----

--
3128/01 --
7/19/01 

---

-- I 

9128/01 -

----- ---
4129/02 
7/30/02 

-----
7/30/02 --

9128/07 

9/29/15 -
9129/15 --
12120195 --
10/30192 10/30/92 
10/30/92 10/30/92 

-
9129197 
3/31197 
1122193 1122193 
5/22192- 5122192 --------

10/19/90 
6120197 

5/18/92 
10/24196 

---
218199 

---~------
5/10/99 

--- ~---- -------

----- 1-------
8/12199 -- ---~ -----
1218/99 

. --------- ------



WBSM 

6104016 
6104016 
6104017 
6104017 
6104017 
6104017 
6104023 
6104023 
6104023 
6104028 
6104028 
6105012 
-----.,.-,--
6105012 
6105012 
6105013 
6105013 
6105014 
6105014 
6105014 
6105014 
6105015 
61o5o1s-
6105015 
6105Q.!!__ 
6105016 
6105016 

~!Q50~?___ 
6105017 
6105017 
6105017 
6105023 
6105023 
6105023 
6105028 
6105028 
6106012 ----
~!06Q_!L_ 
6106012 
6106013 
6106013 
6106014 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

'"to TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 

~---r--·- . ----
1071: START CMS FIELD STUDY 0.0 1219/99 1219199 ---
1071: CMS FIELD STUDY COMPLETE 0.0 1211/00 
1071: START DEVELOPMENT OF CMS REPORT 0.0 1219199 1219199 

·-· 

1071: EPAINMED [!RAFT; COMPLETION OF CMS 0.0 4126101 
1071: ASSESSMENT COMPLETE 0.0 7127/01 
1071: REVISED CMS REPORT COMPLETE 0.0 7127101 ... 

1071: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/02 10/1102 
1071: CORRECTIVE MEASURES IMPLEMENTATION CMPLT 0.0 9/30103 
1071: PROJECT COMPLETE 0.0 9/30103 
1071: START VCA SOILS REMEDIATION 0.0 10/1/98 10/1198 --
1071: VCA SOILS REMEDIATION COMPLETE 0.0 9128/01 
1078: RFI WORK PLAN COMPLETE 0.0 2116/93 r-· 
1078: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
1078: START RFI WORK PLAN 100.0 211190 

1078: RFI FIELD WORK COMPLETE 36.1 3/15195 
1078: START RFI 100.0 6/1192 6/1192 
1078: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 10/12193 
1078: START DEVELOPING RFI REPORT 0.0 4/1193 9/3/93 
1078: EPt'fNMED DRAFT; COMPLETION OF RFI 0.0 4/16196 
1078: REVISED RFI REPORT COMPLETE 0.0 7/17196 

1078: START DEVELOPMENT OF CMS PLAN 0.0 4/17/96 4/17196 
-

1078: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 11112196 -- --
1078: EPA APPROVED CMS PLAN 0.0 3/12197 
1078: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 ---
1078: START CMS FIELD STUDY 0.0 3/13197 3/13197 
1078: CMS FIELD STUDY COMPLETE 0.0 3/12198 
1078: START DEVELOPMENT OF CMS REPORT 0.0 3/13/98 3/13/98 

1078: EPAINMED DRAFT; COMPLETION OF CMS 0.0 10/1198 
1078: ASSESSMENT COMPLETE 0.0 1/8/99 
1078: REVISED CMS REPORT COMPLETE 0.0 1/8/99 
1078: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1/11199 1111/99 

---
1078: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 8/16/99 

1078: PROJECT COMPLETE 0.0 8/16199 

1078: START VCA SOILS REMEDIATION 0.0 3/3197 3/3197 
1078: VCA SOILS REMEDIATION COMPLETE 0.0 9/30198 
1079: RFI WORK PLAN COMPLETE 99.9 1211/92 
t079: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5127/92 - --
1079: START RFI WORK PLAN 100.0 412190 
1079: RFI FIELD WORK COMPLETE 16.6 211196 --
1079: START RFI 100.0 5/1192 5/1192 
1079: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 3/6195 ----------

6106014 1079: START DEVELOPING RFI REPORT 0.0 7121193 11/8193 
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EARLY ACTUAL ACTUAL 

FINISH START FINISH - ~--·--

1211100 -

4126/01 --
7127/01 - ----
7127/01 ---------

-
9/30/03 

~---·-

9/30/03 

9128/01 -
812193 
5122192 5122192 

--- f----·--
211190 

3/15195 
6/1192 I 

------t----~ 
3124194 

_j 
-

4/16196 
7/17/96 

-

----- ---
11/12196 

--

3/12197 ----
10/1192 

- -
3/12198 

-
10/1198 -
1/8199 --
1/8199 

8/16199 
8/16t99 

---

9/30198 -
8/16/93 ------
5/27/92 5127192 ---

412/90 
-

211196 - ---
5/1/92 ---------

4/19195 - ------ ---
___ [ ____________ -----



WBSM 

6106014 

~~060!~-
6106015 
6106015 -----
6106015 
6106016 
6106016 
6106016 
6106017 
6106017 
6106017 
6106017 
610E023 
6106023 
6106028 
6106028 
6106028 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107013 
6107013 
6107014 
6107014 
6107014 
6107014 
6107015 
6107015 
6107015 
6107016 
6107016 
6107016 
6107017 
6107017 
-------,----

~~Q?Q~ 
6107017 

~!Q?Q?.;_ 
6107023 

ENVIRONMENTAL RESTORATiON PROjECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

'Yo TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1079: EPAINMED DRAFT; COMPLETION OF RFI 0.0 3/6197 

r-!079: RE~~ED RFI REPORT cqMPLETE 0.0 6t5t97 -
~-

1079: START DEVELOPMENT OF CMS PLAN 0.0 317197 3f7197 -- -~ -
~_()79: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 9/30197 
1079: EPA APPROVED CMS PLAN 0.0 1129198 
1079: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1079: START CMS FIELD STUDY 0.0 1/30198 1/30198 
1079: CMS FIELD STUDY COMPLETE 0.0 1129199 -
1079: START DEVELOPMENT OF CMS REPORT 0.0 . 211199 211199 
1079: EPAINMED DRAFT; COMPLETION OF CMS 0.0 8/20199 
1079: ASSESSMENT COMPLETE 0.0 11123199 
1079: REVISED CMS REPORT COMPLETE 0.0 11123/99 

t-

1079: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 11124199 11124199 
~-

1079: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 11122100 
1079: START VCA SOILS REMEDIATION 0.0 3/3198 3/3198 
1079: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/04 
1079: PROJECT COMPLETE ~~ qf30104 
1082: START RFI WORK PLAN 100.0 10/1191 
1082: EPAINMED DRAFT COMPLETE 1ST RFI WP 0.0 5125193 
1082: EPAINMED DRAFT COMP.LETE 2ND RFI WP 0.0 7f7194 
1082: EPAINMED DRAFT COMPLETE 3RD RFI WP 0.0 7f7195 
1082: RFI WORK PLAN COMPLETE 1ST RFI WP 0.0 9/30193 

'--
1082: RFI WORK PLAN COMPLETE 2ND RFIWP 0.0 12115194 
1082: RFI WORK PLAN COMPLETE 3RD RFIWP 35.8 12115195 
1082: START RFI 0.0 10/1193 12110193 -
1082: RFI FIELD WORK COMPLETE 0.0 10/16198 
1082: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 3127198 
1082: START DEVELOPING RFI REPORT 0.0 9/4196 9120196 
1082: EPAINMED DRAFT; COMPLETION OF RFI 0.0 11119199 
1082: REVISED RFI REPORT COMPLETE 0.0 2128/00 -
1082: START DEVELOPMENT OF CMS PLAN 0.0 11122199 11122/99 
1082: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 6121/00 
1082: EPA APPROVED CMS PLAN 0.0 10/13/00 
1082: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1082: START CMS FIELD STUDY 0.0 10/16100 10/16/00 
1082: CMS FIELD STUDY COMPLETE I 1-

0.0 8128/01 ---
1082: START DEVELOPMENT OF CMS REPORT 0.0 8/29/01 8129/01 
1082: EPAINMED DRAFT; COMPLETION OF CMS 0.~- 3128/02 

-· .. ~ 

1082: ASSESSMENT COMPLETE 0.0 6127/02 ---·--
1082: REVISED CMS REPORT COMPLETE 0.0 6127102 

EARLY ACTUAL ACTUAL 

FINISH START FINISH 
- ---1-----

3/6/97 ---
6/5/97 

~- ----. I 

--
9/30197 
1129198 

-
10/1192 

! 

~- ~ 

1129199 
-~ ~-

8/20199 
11123199 

-~---·-1 ·-

11123199 ----

-- -
11122100 

9/30/04 
9/30/04 

10/1191 
7/30193 
8/30194 
7128195 

-
1219193 
2113195 . 

-
1110196 

10/16198 
3127198 

11/19199 
2128/00 

6121100 
10/13/00 

1011192 

8128/01 

3128/02 ------
6/27/02 - - ----- ---~-

6127/02 -'- - - --------· - -~---- ·-----

1082: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/3105 10/3/05 ----- ------ .. - --------- ------ -------
1082: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/10 9/30/10 
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WBSM 

6107028 
6107028 
6107028 
6108012 
6108012 
6108012 
6108012 ------
6108012 
6108013 
6108013 
6108014 
6108014 
6108014 
6108014 
6108016 
6108017 
6108028 
6108028 
6108028 
6109012 
6109012 

6109012 
6109013 
6109013 
6109013 
6109014 
6109014 
6109014 
6109015 
6109015 
6109015 
6109016 
6109016 
6109016 
6109017 
6109017 
6109017 

~0901~ 
6109023 

~1o~Q23 
~!.Q~O~~ 
6109028 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1082: START VCA SOILS REMEDIATION 0.0 3/1/00 3/1/00 
1082: VCA SOILS REMEDIATION COMPLETE 0.0 9f28/18 
1082: PROJECT COMPLETE 0.0 9f28/18 
1085: START RFI WORK PLAN 100.0 10/1192 10/1192 
1085: EPAINMED DRAFT COMPLETE 1ST RFI WP 0.0 5f23194 
1085: EPAINMED DRAFT COMPLETE 2ND RFI WP 0.~- -- 2f28195 ··----
1085: RFI WORK PLAN COMPLETE 1ST RFIWP 0.0 9n/94 --
1085: RFI WORK PLAN COMPLETE 2ND RFIWP 26.9 6/13195 
1085: START RFI 0.0 9/8194 9/14194 
1085: RFI FIELD WORK COMPLETE 0.0 1f23197 ---
1085: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 7/16196 
1085: START DEVELOPING RFI REPORT 0.0 1/4196 1/4196 
1085: EPAINMED DRAFT; COMPLETION OF RFI 0.0 2f26198 -
1085: REVISED RFI REPORT COMPLETE 0.0 6/4198 
1085: START BENCH I PILOT STUDIES 100.0 10/1192 10/1/92 
1085: ASSESSMENT COMPLETE 0.0 6/4198 -
1085: START VCA SOILS REMEDIATION 0.0 3/1199 3/1199 
1085: VCA SOILS REMEDIATION COMPLETE 0.0 9/30199 
1085: PROJECT COMPLETE 0.0 9/30199 
1086: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5f28/93 -
1086: START RFI WORK PLAN 100.0 10/1191 

1086: RFI WORK PLAN COMPLETE 92.9 9/14193 
- --" 

1086: START RFI 0.0 9/15193 3/1194 --
1086: RFI FIELD WORK COMPLETE 0.0 10f27198 

f-
1086: REVISED RFI REPORT COMPLETE 0.0 1f27/00 

--
1086: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 1f27197 
1086: START DEVELOPING RFI REPORT 0.0 5/31/96 6/10/96 
1086: EPAINMED DRAFT; COMPLETION OF RFI 0.0 10f20199 
1086: START DEVELOPMENT OF CMS PLAN 0.0 10f21199 10f29199 
1086: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 5f22100 
1086: EPA APPROVED CMS PLAN 0.0 9/13/00 
1086: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 
1086: START CMS FIELD STUDY 0.0 9/14/00 9/22100 
1086: CMS FIELD STUDY COMPLETE 0.0 9/13/01 
1086: START DEVELOPMENT OF CMS REPORT 0.0 9/14/01 9f24/01 
1086: EPAINMED qRAFT; COMPLETION QF CMS 0.0 4/12102 -
1086: ASSESSMENT COMPLETE 0.0 7/!5102. 
1086: REVISED! CMS REPORT COMPLETE 0.0 7/15/02 
~086: START CORRECTIVE MEASURES IMPLEMENTATION 

--
0.0 10/1/02 10/1/02 -- -

1086: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/03 - - - -
1086: PROJECt COMPLETE 0.0 ' 9/30/03 ---------- ----
1086: START VCA SOILS REMEDIATION 0.0 10/1199 - '---- 10/1/99 

Page4 

EARLY ACTUAL ACTUAL! 
FINISH START FINISH -----

---
9f28/18 --
9f28/18 

10/1192 
5f27194 -----
2f28195 --
9/13194 -----
6/13195 

--
1f23197 -
7/16196 

. --

2/26198 
6/4/98 

10/1192 
f---------

6/4198 --

- --- -----
9/30199 
9/30/99 
7/30193 

. -----
10/1/91 

12130193 -

11/4198 
214/00 --
214197 

10f28199 --

5/31/00 
9f21/00 

r--!011/92 

9f21/01 

--
4f22102 ------
7/23/02 ---
7f23/02 

-----
. 9/30/03 

---- -----
9/30/03 ----t-----



WBSM 

6109028 
6110012 
6110012 
611oo12 
6110013 
6110013 
6110014 
6110014 
6110014 
6110014 
6110016 
6110017 
6110028 
6110028 
6110028 
6111012 
6111012 
6111012 
6111013 
6111013 
6111014 
6111014 
6111014 
6111014 
6111015 
6111015 
6111015 
6111016 
6111016 
6111016 
6111017 
6111017 
6111017 
6111017 
6111023 
6111023 
6111023 
6111028 

!'_!..!.!~28 
6112 12 
6112012 
6112012 

ENVIRONMENTAL RESTORATiON PROjECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

"· TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START ---
1086: VCA SOILS REMEDIATION COMPLETE 0.0 9/28/01 

·--
1093: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 2118/93 
1093: START RFI WORK PLAN 100.0 10/1/91 
~093: RFI WORK PLAN COMPLETE 93.8 5126/93 
1093: START RFI 0.0 5127193 11/3193 
1093: RFI FIELD WORK COMPLETE 0.0 211/96 -
1093: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 3/30/95 -
1093: START DEVELOPING RFI REPORT 0.0 8/31/94 5/19/95 
1093: EPAINMED DRAFT; COMPLETION OF RFI 0.0 3/6/97 
1093: REVISED AFI REPORT COMPLETE 0.0 6/5197 
1093: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 

... 

1093: ASSESSMENT COMPLETE 0.0 6/5197 
1093: START VCA SOILS REMEDIATION 0.0 3/3197 313197 

-1--
1093: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/98 
1093: PROJECT COMPLETE 0.0 9130198 
1098: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 4126193 
1098: START RFI WORK PLAN 100.0 10/1191 
1098: RFI WORK PLAN COMPLETE 69.6 8/10193 
1098: START RFI 0.0 8120193 11/17193 
1098: RFI FIELD WORK COMPLETE 0.0 12115/95 
1098: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 3/30195 
1098: START DEVELOPING RFI REPORT 0.0 9/12194 9/12194 
1098: EPAINMED DRAFT; COMPLETION OF RFI 0.0 1122197 
1098: REVISED RFI REPORT COMPLETE 0.0 4123197 
1098: START DEVELOPMENT OF CMS PLAN 0.0 1123197 1123/97 
1098: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 8/18/97 
1098: EPA APPROVED CMS PLAN 0.0 12112197 
1098: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 
1098: START CMS FIELD STUDY 0.0 12115197 12115/97 
1098: CMS FIELD STUDY COMPLETE 0.0 12111/98 
1098: START DEVELOPMENT OF CMS REPORT 0.0 12114/98 12114/98 
1098: EPAINMED DRAFT; COMPLETION OF CMS 0.0 7/8/99 
1098: ASSESSMENT COMPLETE 0.0 10/7/99 
1098: REVISED CMS REPORT COMPLETE 0.0 10/7199 
1098: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/2100 1012/00 
1098: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/04 
1098: PROJECT COMPLETE 0.0 9/30/04 
1098: START VCA SOILS REMEDIATION 

-
0.0 4124/97 4124197 

·-
1098: VCA SOILS REMEDIATION COMPLETE 0.0 9/16/97 

1-
1100: START RFI WORK PLAN 100.0 1011/92 1011/92 
1100: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 

~ --
0.0 5/23194 -

1100: RFI WORK PLAN COMPLETE 42.6 9/7194 

EARLY ACTUAL ACTUAL 

FINISH START FINISH 
9128/01 
5/3/93 5/3/93 --

10/1191 
1112193 

7/18/96 
12113195 

181~ofi!7-
··-

10/1/92 
11121197 --

-
9/30/98 
9/30/98 
5128193 5128193 

10/1/91 
11/16193 

12115195 
3/30/95 

... 

1122197 I 
4123/97 

8118197 
12112197 

10/1/92 

12111/98 -- -

718/99 
10/7/99 
10/7199 

9130/04 ---- --
9/30/04 

.. ----~--

- -----
9/16197 

-· ---·---
10/1/92 ----------

7/1/94 ----- ------· 
10/18194 

----- -· ----- --- -------
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WBSM 
6112013 
6112013 
6112014 
6112014 
6112014 
6112014 
6112014 
6112015 
6112015 
6112015 
6112016 
6112016 
6112016 
6112017 
6112017 
6112017 
6112017 
6112023 
6112023 
6112023 
6112023 
6112024 
6112024 
6112028 
6112028 
6113012 
6113013 
6113012 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113015 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

"1. TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1100: START RFI 0.0 9/8194 10/19194 
1100: RFI FIELD WORK COMPLETE 0.0 1123197 
1100: EP AINMED DRAFT OF PH 1 APT COMPLETE 0.0 7/16/96 
1100: START DEVELOPING RFI REPORT 0.0 1/4196 1/4196 
1100: EPAINMED DRAFT; COMPLETION OF RFI 0.0 2!26198 
1100: REVISED RFI REPORT COMPLETE 0.0 5128198 
1100: PROJECT COMPLETE 0.0 8/18/04 
1100: START DEVELOPMENT OF CMS PLAN 0.0 2!27198 2!27198 
1100: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 9122/98 
1100: EPA APPROVED CMS PLAN 0.0 1121/99 
1100: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1100: START CMS FIELD STUDY 0.0 1/22199 1122199 -· 
1100: CMS FIELD STUDY COMPLETE 0.0 1121100 
1100: START DEVELOPMENT OF CMS REPORT 0.0 1124100 1/24100 
1100: EPAINMED DRAFT; COMPLETION OF CMS 0.0 8/11100 
1100: ASSESSMENT COMPLETE 0.0 11114100 
1100: REVISED CMS REPORT COMPLETE 0.0 11114/00 
1100: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 11115100 11115100 
1100: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 11/14101 
1100: START CLOSURE IMPLEMENTATION 0.0 10/1197 10/1197 
1100: CLOSURE IMPLEMENTATION COMPLETE 0.0 6/18103 
1100: START CLOSURE REPORT/CERTIFICATION 0.0 6/19/03 6/19/03 
1100: CLOSURE REPORT/CERTIFICATION COMPLETE 0.0 8/18104 
1100: START VCA SOILS REMEDIATION 0.0 312/98 312/98 
1100: VCA SOILS REMEDIATION COMPLETE 0.0 9/30198 
1106: RFI WORK PLAN COMPLETE 100.0 9/30191 
1106: START RFI 100.0 10/1191 10/1191 
1106: START RFI WORK PLAN 100.0 1012/89 
1106: EPAINMED DRAFT COMPLETE SQ10 PH2 APT 0.0 12115/98 --· 
1106: EPAINMED DRAFT COMPLETE SQ2 PH1 APT 0.0 11/14194 
1106: EPAINMED DRAFT COMPLETE SQ3 PH1 APT 0.0 10127195 
1106: EPAINMED DRAFT COMPLETE SQ4 PH1 APT 0.0 8120/96 
1106: EPAINMED DRAFT COMPLETE SQ5 PH2 APT 0.0 9129197 
1106: EPAINMED DRAFT COMPLETE SQ6 PH1 APT 0.0 1117/96 
1106: EPAINMED DRAFT COMPLETE SQ7 PH1 APT 0.0 11/15196 
1106: EPA/NMED DRAFT COMPLETE §08 PH1 APT 0.0 11120196 
1106: EPA/NMED DRAFT COMPLETE SQ9 PH2 APT 0.0 216/98 
1106: STARTIDEVELOPING RFI REPORT 100.0 10/1192 1211192 
1106: EPAINMED DRAFT SMP PLN/WP MOD CH18 COMPL 

r-
0.0 5/5/93 

1106: EPAINMED DRAFT; COMPLETION OF RFI 0.0 7121/99 
1106: REVISED RFI REPORT COMPLETE 0.0 10121/99 ---
1106: START DEVELOPMENTQE(;MS PLAN ~0.0 7122199 

-----
7122199 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 

1123197 
7116196 . 
2!26198 
5128198 
8/18/04 -

9122198 
1121199 

10/1192 

1/21100 -

8/11100 
11/14700 
11114/00 

11/14101 

6/18103 I 

8/18104 

9/30198 -
9/30/91 9/30/91 

10/1191 
1012/89 

12115198 .. -
7/6194 

10127195 
8120196 
9129197 
1/17196 

11/15196 
11120196 

216198 
1211192 

6/30194 
7121/99 
10121/99 



WBSM 
6113015 
6113015 
6113016 
6113016 
6113016 
6113017 
6113017 
6113017 
6113017 
6113023 
6113023 
6113028 
6113028 
6113028 
6114012 
6114012 
6114012 
6114013 
6114013 
~~014 
6114014 
6114014 
6114014 
6114o15 
6114015 
6114015 
6114016 
6114016 
6114016 
6114017 
6114017 
6114017 
6114017 
6114023 

~!14~~ 
6114023 
6114028 
6114028 
§!!~12 
6115012 
6115012 
§115012 

ENViRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START -----
1106: EPA/NMED DRAFT OF CMS PLAN COMPLETE 0.0 4126100 
1106: EPA APPROVED CMS PLAN 0.0 8/17/00 
1106: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1106: START CMS FIELD STUDY 0.0 8/18/00 8/18/00 
1106: CMS FIELD STUDY COMPLETE 0.0 8/13/01 
1106: START DEVELOPMENT OF CMS REPORT 0.0 8/14/01 8/14/01 
1106: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4124102 
1106: ASSESSMENT COMPLETE 0.0 7125/02 
1106: REVISED CMS REPORT COMPLETE 0.0 7125102 
1106: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/03 10/1/03 
1106: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/08 
1106: START VCA SOILS REMEDIATION 0.0 3/1/00 3/1100 
1106: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/11 
1106: PROJECT COMPLETE 0.0 9/30/11 
1111: START RFI WORK PLAN 100.0 10/1192 10/1190 
1111: EP AINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/12193 
1111: RFI WORK PLAN COMPLETE 93.1 10121193 
1111: START RFI 0.0 11/30193 2117194 
1111: RFI FIELD WORK COMPLETE 2.8 9/1195 
1111: EP AINMED DRAFT OF PH 1 APT COMPLETE 0.0 2/28195 
1111: START DEVELOPING RFI REPORT 0.0 8/10194 10127194 
1111: EP AINMED DRAFTj COMPLETION OF RFI 0.0 10/4196 
1111: REVISED RFI REPORT COMPLETE 0.0 1/14197 
1111: START DEVELOPMENT OF CMS PLAN 0.0 10/7196 10/7196 
1111: EP AINMED DRAFT OF CMS PLAN COMPLETE 0.0 5/8197 
1111: EPA APPROVED CMS PLAN 0.0 9/5197 
1111: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1111: STARTCMS FIELD STUDY 0.0 10/1197 10/1197 
1111: CMS FIELD STUDY COMPLETE 0.0 9/30198 
1111: START DEVELOPMENT OF CMS REPORT 0.0 10/1198 10/1198 
1111: EP AINMED DRAFT; COMPLETION OF CMS 0.0 4129199 
1111: ASSESSMENT COMPLETE 0.0 7/30199 
1111: REVISED CMS REPORT COMPLETE 0.0 " 7/30199 
1111: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1199 10/1199 
1111: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9128/01 - --
1111: PROJECT COMPLETE 1 0.0 9/28/01 
1111: START VCA SOILS REMEDIATION 0.0 3/3197 3/3197 
1111: VCASOILS REMEDIATION COMPLETE 0.0 9/29198 

-· . 

1114: START RFI WORK PLAN 100.0 10/1191 
1114: EPA/NMED DRAFT COMPLETE 1STRFI WP 100.0 4/20193 --
1114: EPAINMED DRAFT COMPLETE 2NDRFIWP 0.0 7/13195 
1114: EPAINMED DRAFT COMPLE:IE __ 3RD RFIWP 0.0 7/12196 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

1--·--
4126/00 

- ~----~ ---~-~-

8/17100 
1011192 

8/13/01 

4124/02 
7125/02 
7125/02 

9130/08 

9/30/11 
9/30/11 

10/1190 I 

8127193 -
1/12194 

I 

I 

9/1195 . 

5/15195 

-
10/4196 
1/14197 

5/8197 
9/5197 

10/1192 

9/30198 

4129199 
7/30199 
7/30199 

9128/01 
9/28/01 

·-

9129198 -
10/1191 

6/25193 6/25193 
7/13195 -
7/12196 



WBSM 
6115012 
6115012 
6115012 
6115013 
6115013 
6115014 
6115014 
6115014 
6115014 
6115014 
6115016 
6115028 
6115028 
6115028 
6116012 
6116012 
6116012 
6116013 
6116013 
6116014 
6116014 
6116014 
6116014 
6116015 
6116015 
6116015 
6116016 
6116016 
6116016 
6116017 
6116017 
6116017 
6116017 
6116023 
6116023 
6116023 
6116028 
6116028 
6117014 
6117014 
6118012 
61180_12 ..... 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

'% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START ---
1114: RFI WORK PLAN COMPLETE 1STRFIWP 0.0 9/30/93 
1114: RFI WORK PLAN COMPLETED 2NDRFIWP 0.0 12121195 
1114: RFI WORK PLAN COMPLETED 3RDRFIWP 27.3 12120196 
1114: START RFI 0.0 10/1193 12/16193 
1114: RFI FIELD WORK COMPLETE 0.0 7125100 
1114: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 1/14/00 
1114: START DEVELOPING RFI REPORT 0.0 1/7198 1130198 
1114: EPAINMED DRAFT· COMPLETION OF RFI 0.0 8/27/01 
1114: REVISED RFI REPORT COMPLETE 0.0 11/30/01 
1114: ASSESSMENT COMPLETE 0.0 11/30/01 
1114: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1114: START VCA SOILS REMEDIATION 0.0 3/1/01 3/1/01 
1114: VCA SOILS REMEDIATION COMPLETE 0.0 9128/12 -
1114: PROJECT COMPLETE 0.0 9128/12 
1122: START RFI WORK PLAN 100.0 412190 
1122: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
1122: RFI WORK PLAN COMPLETE 0.0 1/14193 
1122: START RFI 100.0 10/1/92 10/1192 
1122: RFI FIELD WORK COMPLETE 25.8 9/20196 
1122: EP AINMED DRAFT OF PH 1 APT COMPLETE 0.0 4120195 
1122: START DEVELOPING RFI REPORT 0.0 11/15193 3128194 
1122: EPAINMED DRAFT· COMPLETION OF RFI 0.0 10/24197 
1122: REVISED RFI REPORT COMPLETE 0.0 212198 
1122: START DEVELOPMENT OF CMS PLAN 0.0 10127197 10127197 
1122: EP AINMED DRAFT OF CMS PLAN COMPLETE 0.0 5/28198 
1122: EPA APPROVED CMS PLAN 0.0 9118198 
1122: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1122: START CMS FIELD STUDY 0.0 10/1198 10/1198 
1122: CMS FIELD STUDY COMPLETE 0.0 9/30199 
1122: START DEVELOPMENT OF CMS REPORT 0.0 10/1199 10/1199 
1122: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4128/00 
1122: ASSESSMENT COMPLETE 0.0 7/31/00 
1122: REVISED CMS REPORT COMPLETE 0.0 7/31/00 
1122: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/01 10/1/01 
1122: CORRECTIVE MEASURES IMPLEMENTATION COMPL T. 0.0 9/30/03 
1122: PROJECT COMPLETE 0.0 9/30/03 
1122: START VCA SOILS REMEDIATION 0.0 312198 312198 
1122: VCA SOILS REMEDIATION COMPLETE 0.0 9/30199 
1127: CLOSURE REPORT/CERTIFICATION COMPLETE 100.0 3/26193 . 

1127: PROJECT COMPLETE 0.0 3/26193 -
1129: START RFI WORK PLAN 100.0 1111190 

- --
J129: EPAINMED DRAFT OF RFIWORK PLAN COMPLETE ~.0 5122192 ·----. 

o.,,..o R 

EARLY ACTUAL ACTUAL 
FINISH START FINISH --
12115193 
12121195 
12120196 

7125/00 ----- ---
1/14/00 

8127/01 
11/30/01 
11130/01 

10/1/92 -

9/28/12 
9/28/12 

412190 
5122192 5122192 
9128193 

10/1/92 
9/20196 
4120195 

. 

10124197 
212198 

5128198 
9/18198 

1011/92 

9/30199 

4128/00 
7/31/00 
7/31/00 

9/30/03 
9/30/03 

9/30199 -
4/30193 4/30/93 
1212193 ---- ·-

11/1/90 - ------ ---
5122192 5122192 



WBSM 
6118012 

~-~~:~~: 
6118013 
6118013 
6118013 
6118014 
6118014 
6118014 
6118014 
6118015 
6118015 
6118015 
6118016 
6118016 
6118016 
6118017 
6118017 
6118017 
6118017 
6118023 

~~ ~:~~~ 
6118028 
6118028 
6119012 
6119012 
6119012 
6119013 
6119013 
6119014 
6119014 
6119014 
6119014 

~~~:~~~ 
6119015 
6119016 
6119016 
6119016 
--~---

6119017 
6119017 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

o/o TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1129: RFI WORK PLAN COMPLETE 97.8 4/23/93 
1129: START RFI 100.0 10/1/92 10/1/92 
1129: SUBMIT SOW TO MAT-7 RFI PH1 CON 100.0 312193 4123/93 
1129: SUBCONTR CONTRACT IN PLACE RFI PH1 CON 100.0 4122/93 5/17/93 
1129: FIELD IMPLEMENTATION PLAN RFI PH1 MOB 100.0 5120/93 5120/93 
1129: RFI FIELD WORK COMPLETE 5.9 7/30/97 -
1129: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 5/8/97 
1129: START DEVELOPING RFI REPORT 0.0 11/17193 9/12194 
1129: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 9/1/98 
1129: REVISED RFI REPORT COMPLETE 0.0 1217/98 
1129: START DEVELOPMENT OF CMS PLAN 0.0 912/98 5121/99 
1129: EPA/NMED DRAFT OF CMS PLAN COMPLETE 0.0 4/6/99 
1129: EPA APPROVED CMS PLAN 0.0 7128/99 
1129: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 
1129: START CMS FIELD STUDY 0.0 7/29/99 4/17/00 
1129: CMS FIELD STUDY COMPLETE 0.0 7127/00 
1129: START DEVELOPMENT OF CMS REPORT 0.0 7/28/00 4/17/01 
1129: EPA/NMED DRAFT; COMPLETION OF CMS 0.0 2126/01 
1129: ASSESSMENT COMPLETE 0.0 6/11/01 
1129: REVISED CMS REPORT COMPLETE 0.0 6/11/01 
1129: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/02 10/1/02 
1129: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/04 
1129: START VCA SOILS REMEDIATION 0.0 10/1/01 10/1/01 
1129: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/13 
1129: PROJECT COMPLETE 0.0 9/30/13 
1130: START RFI WORK PLAN 100.0 10/1/91 
1130: EPA/NMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 4/15193 
1130: RFI WORK PLAN COMPLETE 93.4 7/30/93 
1130: START RFI 0.0 5/27/93 812/93 
1130: RFI FIELD WORK COMPLETE 0.0 6127195 
1130: EPA/NMED DRAFT OF PH1 APT COMPLETE 0.0 1/9195 
1130: START DEVELOPING RFI REPORT 0.0 1/6194 7/8/94 
1130: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 7/30/96 
1130: REVISED RFI REPORT COMPLETE 0.0 10/30/96 
1130: START DEVELOPMENT OF CMS PLAN 0.0 7/31/96 7/1/97 
1130: EPA/NMED DRAFT OF CMS PLAN COMPLETE 0.0 3/4197 
1130: EPA APPROVED CMS PLAN I 0.0 6/24/97 
1130: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 
1130: START CMS FIELD STUDY 0.0 10/1197 10/1/97 
1130: CMS FIELD STUDY COMPLETE 0.0 9/30/98 
1130: START DEVELOPMENT OF CMS REPORT 0.0 10/1/98 5/26/99 
1130: EPA/NMED DRAFT; COMPLETION OF CMS 0.0 -- - 4129/99 

--~--
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
10/5193 

10/1/92 
4123/93 
5/17/93 
5/20/93 

-·-

4/17/98 
-- r--

12/5197 

---~- ---~ 

5120199 
~ -·- --

8120/99 

--·-----
12120/99 
4/14/00 

-r-------- -----

------ -------
10/1/92 -

4/16/01 
-- ---~-----

11/6/01 ---------
2128/02 ----------~-i 
2/28/02 -----

____ ; 
--- -1 

9/30/04 

9/30/13 
I 

9/30/13 -----,---
10/1/91 

r-----; 

5/21/93 
r--

5121193 -----
11/4/93 

------
5128/96 
3/6/95 

6/30/97 
r-----

9/30197 

----
212/98 

5/26/98 
10/1192 

5125/99 
-- ---
------------

c.J2120199 



WBSM 

6119017 
6119017 -----
6119023 

~!J!10~L_ 
6119023 
6119028 
6119028 
6120012 -----
6120012 
6120012 
6120013 
6120013 
6120014 
6120014 
6120014 
6120014 
6120015 
6120015 
6120015 
6120016 ----
6120016 
6120016 
6120017 
6120017 
6120017 
6120017 
6120023 
6120023 
6120028 
6120028 
6120028 
6121013 
6121014 
6121014 
6121014 
6122012 ---·-
6122012 
6122012 

6122013 
6122013 
6122014 -------
6122014 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1130: ASSESSMENT COMPLETE 

,_ r----- ~3im9- -
0.0 

f~~~~ ~~~~s:~OCR~~~~rv~R~E~~~~~';~~PLEMENTATION 0.0 7/30/99 
0.0 1012100 1012100 --------

1130: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/28/01 
1130: PROJECT COMPLETE 0.0 9128/01 
1130: START VCA SOILS REMEDIATION 0.0 10/1/97 10/1197 
1130: VCA SOILS REMEDIATION COMPLETE 0.0 9129/99 
1132: START RFI WORK PLAN 100.0 1011/91 

-·-
1132: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 3118/93 
1132: RFI WORK PLAN COMPLETE 93.4 711193 
1132: START RFI 0.0 712/93 11117/93 -- -
1132: RFI FIELD WORK COMPLETE 0.0 1/18/96 
1132: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 512/95 ·-
1132: START DEVELOPING AFI REPORT 0.<!_ 10/14/94 5126/95 
1132: EPAINMED DRAFT; COMPLETION OF AFI 0.0 2120/97 -
1132: REVISED AFI REPORT COMPLETE 0.0 5/21197 
1132: START DEVELOPMENT OF CMS PLAN 0.0 2121/97 8/14/97 
1132: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 9/16/97 
1132: EPA APPROVED CMS PLAN 0.0 1/14/98 
1132: STAAT BENCH I PILOT STUDIES 100.0 1011/92 1011/92 --
1132: START CMS FIELD STUDY OcQ_ 10/1198 1112/98 -- --
1132: CMS FIELD STUDY COMPLETE 0.0 9130/99 
1132: START DEVELOPMENT OF CMS REPORT 0.0 1011/99 1112/99 
1132: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4128100 
1132: ASSESSMENT COMPLETE 0.0 7/31/00 
1132: REVISED CMS REPORT COMPLETE 0.0 7/31/00 
1132: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 8/1/00 8/30/00 
1132: CORRECTIVE MEASURES IMPLEMENTATION COMPL T. 0.0 9130/02 --- -
1132: START VCA SOILS REMEDIATION 0.0 3/1199 3/1/99 

- --· 
1132: VCA SOILS REMEDIATION COMPLETE 0.0 9/29/06 
1132: PROJECT COMPLETE 0.0 9/29/06 
1135: CLOSURE IMPLEMENTATION COMPLETED 60.8 1219/92 
1135: START CLOSURE REPORT 100.0 10/13/92 10121/92 
1135: CLOSURE AEPOATICERTIFICATION COMPLETE 33.6 213/93 
1135: PROJECT COMPLETE 0.0 213193 
1136: START RFI WORK PLAN , 100.0 10/1/92 1011/92 

. -
1136: EPNNMED DRAFT OF RFI WORK PLAN COMPLETE 42.1 5123194 - --
1136: RFI WORK PLAN COMPLETE 0.0 9nl94 
1136: START RFI 0.0 918/94 9/14/94 -
1136: RFI FIELD WORK COMPLETE 0.0 1123/97 
1136: EPNNMED DRAFT OF PH1-RPT COMPLETE 0.0 ' 

EARLY ACTUAL ACTUAL 

FINISH START FINISH ----- -----
3/24/00 

--
3124100 

9/28/01 
9128/01 

3124100 
10/1/91 

6/30/93 6115/93 
11116/93 

1--

- 7/11!96--
12111/95 ---

---
8/13/97 --
11114/97 ----- ----

- -
3/18/98 

··----
7/9/98 

I -
1011/92 -------- ----

--I ------
11/1/99 --

I 

-
5/30/00 -·----
8/29/00 

--
8129/00 

-

-
9/30/02 ---

9129/06 
9/29106 
1015/93 

10121/92 - -· 11/30/93 
11130193 

---
10/1/92 

5127/94 ---------
9/13/94 

-----
1/23/97 ------- ----~-

7/16196 -- . --- ~1_1619~ ----- -------- ----~- -- --------
1136: STARIREVELOPING RFI FIE:PORT 0.0 1/4/96 1/4/96 
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WBSM --
6122014 -----·-
6122014 
612201a-
6122017 
6122028 
6122028 
6122028 
6123012 
6123012 
6123012 
6123013 
6123013 
6123014 
6123014 
6123014 
6123014 
6123016 
6123017 
6123028 
6123028 
6123028 
6124012 
6124012 
6124012 
6124013 
6124014 
6124014 
6124014 
6124014 
6124015 
6124015 
6124015 
6124016 
6124016 
~124016 

6124017 
6124017 
6124017 
~~24q1_?__ 

~!g~02~-
6124023 ----------
6124023 

ENViRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START -- ------
!136: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 2/26198 
J!~6: REVISED RFI_REPOf!T CQ~PL~TE 0.0 5128198 --
1136: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 -
1136: ASSESSMENT COMPLETE 0.0 5128198 
1136: START VCA SOILS REMEDIATION 0.0 3/1199 3/1199 
1136: VCA SOILS REMEDIATION COMPLETE 0.0 9/30199 --
1136: PROJECT COMPLETE 0.0 9/30199 
1140: START RFI WORK PLAN 100.0 1012191 
1140: EPNNMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5117/93 
1140: RFI WORK PLAN COMPLETE 89.3 9121/93 ---
1140: START RFI 0.0 9122193 12121193 
1140: RFI FIELD WORK COMPLETE 0.0 1126/96 

·-

1140: EPNNMED DRAFT OF PH1 RPT COMPLETE 0.0 7119195 
1140: START DEVELOPING RFI REPORT 0.0 12127194 1125195 
1140: EPNNMED DRAFT; COMPLETION OF RFI 0.0 2128197 
1140: REVISED RFI REPORT COMPLETE 0.0 5/30197 
1140: START BENCH I PILOT STUDIES 0.0 1011/93 10/1193 
1140: ASSESSMENT COMPLETE 0.0 5/30197 
1140: START VCA SOILS REMEDIATION 0.0 312/98 312/98 
1140: VCA SOILS REMEDIATION COMPLETE 0.0 9/30198 
1140: PROJECT COMPLETE 0.0 9/30/98 
1144: START RFI WORK PLAN 100.0 712/90 
1144: EPNNMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
1144: RFI WORK PLAN COMPLETE 95.0 1/8193 
1144: RFI FIELD WORK COMPLETE 3.5 4129/97 
1144: EPNNMED DRAFT OF PH1 REPORT COMPLETE 0.0 112/96 
1144: START DEVELOPING RFI REPORT 0.0 9/1/95 11/3195 
1144: EPNNMED DRAFT; COMPLETION OF RFI 0.0 12111/98 
1144: REVISED RFI REPORT COMPLETE 0.0 3/18/99 
1144: START DEVELOPMENT OF CMS PLAN 0.0 12114198 2118/99 
1144: EPNNMED DRAFT OF CMS PLAN COMPLETE 0.0 6/21199 
1144: EPA APPROVED CMS PLAN 0.0 10/13199 
1144: START BENCH I PILOT STUDIES 0.0 12114/98 2118/99 -
1144: START CMS FIELD STUDY 0.0 10114199 12117199 
1144: CMS FIELD STUDY COMPLETE 0.0 10/13/00 
1144: START DEVELOPMENT OF CMS REPORT 0.0 10/16/00 12119/00 
1144: EPAINM!=D DRAFT; COMPLETION OF CMS 0.0 5122101 
1144: ASSESSMENT COMPLETE 0.0 8122101 
1144: REVISED CMS REPORT COMPLETE 

--
0.0 8/22101 

~144: START CORRECTIVE MEASURES IMPLEMENTATION 
-· --

0.0 
-'-

10/1/02 10/1/02 --- ---- -
_! 141_:CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/03 

- - -
1144: PROJECT COMPLETE _ _ 0.0 9/30/03 

Page 11 

EARLY ACTUAL ACTUAL! 
FINISH START FINISH 
2/26198-

------ --------

i 

5128198 --
10/1/92 

5128198 

---------
9/30199 ----- ----
9/30199 -

10/2191 
8/13/93 -
12120193 

i 

--
2123/96 -- _, 

8/15195 I 
----____ , 

·--- I 
3/27197 
6126/97 

6126/97 

9/30198 
9/30198 

712190 
5122192 5122192 
8/13/93 
6/30197 -
3/5196 

2117199 
5/18199 

8/20199 
12116199 

-- r----
12118/00 r- ----f-----

7/24/01 --
10/24/01 -----
10/24/01 

'--------- ---- -------

---
9/30/03 ------ f-------
9/30/03 



WBSM 

6124028 
6124028 
6125013 
6125012 
6125012 
6125012 
6125013 
6125013 
6125014 
612501~ 
6125014 
6125014 

~!~§0!~ 
6125015 
6125015 
6125016 
6125016 
6125016 ----
6125017 ----
6125017 
6125017 
6125017 
6125023 
6125023 
6125023 
6125028 
6125028 
6126012 
6126012 
6126012 
6126013 
6126013 
6126014 
6126014 
6126014 
6126014 
6126015 
6126015 
6126015 
6126016 
6126016 
6126016 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1144: START VCA SOILS REMEDIATION 0.0 3/1/01 3/1/01 
1144: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/02 
1144: START RFI 100.0 5fl2192 5fl2192 
1147: START RFI WORK PLAN 100.0 4/6190 
1147: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5fl2192 
1147: RFI WORK PLAN COMPLETE 0.0 12115192 
1147: START RFI 100.0 12116192 2115193 
1147: RFI FIELD WORK COMPLETE 99.8 10/16/95 
1147: EPA/NMED DRAFT OF PH1 APT COMPLETE 0.0 615195 --
1147: START DEVELOPING RFI REPORT 7.0 3fl5194 6/16194 
1147: EPNNMED DRAFT; COMPLETION OF RFI 0.0 11118196 
1147: REVISED RFI REPORT COMPLETE 0.0 2fl5197 --
1147: START DEVELOPMENT OF CMS PLAN 0.0 11/19196 11/19196 
1147: EPNNMED DRAFT OF CMS PLAN COMPLETE 0.0 6/19197 
1147: EPA APPROVED CMS PLAN 0.0 10/10197 
1147: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1192 

0~0 
- -- r--wJi4t97 1147: START CMS FIELD STUDY 10/14197 

1147: CMS FIELD STUDY COMPLETE 0.0 9/30198 
1147: START DEVELOPMENT OF CMS REPORT 0.0 1011/98 10/1198 
~147: EPAINMED DRAFT; COMPLETION OF CMS 

-
0.0 4fl9199 ---

1147: ASSESSMENT COMPLETE 0.0 7/30/99 
1147: REVISED CMS REPORT COMPLETE 0.0 7/30199 
1147: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 8fl/99 8fl/99 -
1147: CORRECTIVE MEASURES IMPLEMENTATION COMPLT. 0.0 9/30/05 
1147: PROJECT COMPLETE 0.0 9/30/05 
1147: START VCA SOILS REMEDIATION 0.0 3/3197 3/3197 
1147: VCA SOILS REMEDIATION COMPLETE 0.0 9fl9/00 
1148: START AFt WORK PLAN 100.0 10f2/89 
1148: EPA/NMED DRAFT OF AFt WORK PLAN COMPLETE 100.0 5!22192 
1148: RFI WORK PLAN COMPLETE 100.0 1/14/93 
1148: START RFI 100.0 1011/92 11/15192 --
1148: AFt FIELD WORK COMPLETE 3.9 4/11196 
1148: EPNNMED DRAFT OF PH1 REPORT COMPLETE 0.0 4/8196 
1148: START DEVELOPING RFI REPORT 0.0 11/7195 11/7195 
1148: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 10!20197 
1148: REVISED RFI REPORT COMPLETE; 0.0 1fl7198 
1148: START DEVELOPMENT OF CMS PLAN 0.0 10121197 10121197 
1! 48: EP A/NMgD DRAFT OF CMS PLAN COMPLETE 

- -
0.0 716198 

---

1148: EPA APPROVED CMS PLAN 0.0 10127/98 -
1148: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1148: START CMS FIELD STUDY 0.0 10128198 10128198 
1148: CMS FIELD ~Tl)D)' COMPLETE 

--- 0.0 10/27_m_ -
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EARLY ACTUAL ACTUAL 

FINISH START FINISH 
---- --

-
9/30/02 

5fl2192 
4/6/90 

5fl2/92 5fl2192 
8/19193 

2115193 
10/16195 

615195 

11/18196 -
-1 2fl5197 ---

6/19197 
10/10197 

10/1192 - ------

--
9/30198 - -----

4fl9199 
7/30/99 

-
7/30/99 r-----

9/30/05 -
9/30/05 -

9!29/00 -
10f2189 

5!22192 5!22192 
10/8193 

·--
11/15/92 
~-~---· 

4/11/96 --
4/8196 ---

10!20197 
1127198 

f------

---
716198 -- ----- ---

10127198 -- ---·---
10/1192 

·----. ------ ----
- ------- -----

10/27/99 
-----



WBSM ---
~~g~'!!I_ 
6126017 
-----~-

6126017 
6126017 
6126018 
6126018 
6126018 
6126018 
~!g6o1~_ 
6126023 
6126023 
6126023 
6126028 
6126028 
6126028 
6127012 
6127012 
6127012 
6127013 
6127013 
61270~~-
6127014 
6127014 
6127014 
6127016 
6127028 
6127028 
6127028 
6128012 
6128012 
6128012 
6128013 
6128013 
6128014 
6128014 
6128014 
6128014 

~!_g80~~ 
6128015 
~!_g80~~ 
~g~Q!~ 
6128016 

ENVIRONMENTAL RESTORATION PROJECT OFFiCE 
MILESTONE REPORT 

STATUS AS OF JULY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START ,_ 

-~/28199 1148: START DEVELOPMENT OF CMS REPORT _!!:Q_ 10/28/99 ---- ----
!~8: EPAINME~ _ _!)R~FT; COM!'LETION OF CMS 0.0 6/5/00 ---
1148: ASSESSMENT COMPLETE 0.0 9/5100 
1148: REVISED CMS REPORT COMPLETE 0.0 9/5/00 
1148: START OPERATION OF LCA PILOT SYSTEM 0.0 5/5194 11121194 
1148: START INSTALLATION LCA VAPOR EXTRACT SYS 0.0 212196 8/16196 - -
1148: START OPERATION LCA VAPOR EXTRACTION SYS 0.0 214197 8/19197 
1148: START OPERATION HCA PILOT SYSTEM 0.0 1/4196 7119196 
1148: START INSTALLATION HCA VAPOR EXTRACT SYS 0.0 10/6197 4/28198 
1148: START CORRECTIVE MEASURES IMPLEMENTATION O~Q_ . 10/1/01 10/1/01 
1148: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9129/06 
1148: PROJECT COMPLETE 0.0 9/29/06 
1148: START VCA SOILS REMEDIATION 0.0 3/1199 3/1199 
1148: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/04 
1148: START OPERATION HCA VAPOR EXTRACTION SYS 0.0 10/6198 4128199 
1154: START RFI WORK PLAN 100.0 10/1/92 1/4193 
1154: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/23194 
1154: RFI WORK PLAN COMPLETE 35.3 f!/7194 
1154: START RFI 0.0 9/8194 1/13195 
1154: RFI FIELD WORK COMPLETE 0.0 7121195 
1154: START DEVELOPING RFI REPORT 0.0 7124195 9/8195 
1154: EPAINMED DRAFT; COMPLETION OF RFI 0.0 8/22196 
1154: REVISED RFI REPORT COMPLETE 0.0 11125196 
1154: ASSESSMENT COMPLETE 0.0 11125196 
1154: START BENCH I PILOT STUDIES 0.0 10/1193 10/1193 
1154: START VCA SOILS REMEDIATION 0.0 3/3197 3/3197 -
1154: VCA SOILS REMEDIATION COMPLETE 0.0 9/30197 
1154: PROJECT COMPLETE 0.0 9/30198 
1157: START RFI WORK PLAN 

1-
1212191 100.0 

1157: EP A/NMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/17193 
1157: RFI WORK PLAN COMPLETE 96.5 8/31193 
1157: START RFI 100.0 3/18193 3122193 
1157: RFI FIELD WORK COMPLETE 0.0 6124196 
1157: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 3/13195 -
1157: START DEVELOPING RFI REPORT 0.0 619194 619194 
1157: EPAINMED DRAFT; COMPLETION O.F RFI 0.0 7128197 
1157: REVISED RFI REPORT COMPLETE 0.0 10/28197 
1157: START D8VELOPMENT OF CMS PLAN 0.0 7129197 7129197 
1157: EP A/NMED DRAFT OF CMS PLAN COMPLETE 0.0 312198 
1157: EPA APPROVED CMS PLAN 0.0 6/22198 
1157: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1157: START CMS FIELD SJUDY J0/1/98 

--
- ----

0.0 
~--

10/1198 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH ---- -- ----~~--- r-----~ 

6/5100 
9/5/00 --
9/5/00 

~---

--

9129/06 -
9/29/06 

9/30/04 --

1/4193 
9121194 i 

1/12195 

9/7195 

1019196 
1/17197 
1/17197 

9/30197 
9/30198 

1212191 
7130193 
11/16193 

3122193 
6124196 -
3/13195 

7/28197 
10128197 

-----~ 

312198 ------ ------
6/22/98 --

10/1192 - ----------- ----



WBSM 
6128016 
6128017 
6128017 
6128017 
6128017 
6128023 
6128023 
6128023 
~8o2a 
6128028 
6304139 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START --
1157: CMS FIELD STUDY COMPLETE 0.0 9/30199 
1157: START DEVELOPMENT OF CMS REPORT 0.0 10/1199 10/1199 
1157: EP AINMED DRAFT; COMPLETION OF CMS 0.0 4128100 
1157: ASSESSMENT COMPLETE 0.0 7/31100 
1157: REVISED CMS REPORT COMPLETE 0.0 7/31100 
1157: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1104 10/1104 
1157: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30108 
1157: PROJECT COMPLETE 0.0 9/30/08 
1157: START VCA SOILS REMEDIATION 0.0 3/1199 3/1199 
1157: VCA SOILS REMEDIATION COMPLETE 0.0 9/30199 
2105: PROJECT COMPLETE 0.0 9/13/19 
2105: FY921WP SUBMITIED TO EPA 100.0 11/19192 
2105: FY93IWP SUBMITIED TO EPA 5.2 11119193 
2105: FY941WP SUBMITIED TO EPA 0.0 11118194 
2105: FY951WP SUBMITIED TO EPA 0.0 11/17195 
2105: FY96IWP SUBMITIED TO EPA 0.0 11119196 
2105: FY971WP SUBMITIED TO EPA 0.0 11/19197 
2105: FY98IWP SUBMITIED TO EPA 0.0 11/19198 

~-

2105: FY99IWP SUBMITIED TO EPA 0.0 11119199 
2105: FYOO IWP SUBMITIED TO EPA 0.0 11117/00 
2105: FY01 IWP SUBMITIED TO EPA 0.0 11/19/01 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 100.0 10/15192 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 100.0 1115193 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 100.0 4/15193 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15193 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10115193 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/18194 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15194 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15194 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/17194 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/16195 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/17195 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/17195 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/16195 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/16196 
2107: 2ND QUARTER REPORT SUBMiiTED TO EPA 0.0 4/15196 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/96 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15196 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15/97 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 ' 4/15197 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/97 
2107: 4TH QUARTER REPORT SUBMITIED TO_~A__ ___ 0.0 10/15/97 

-

P~nP. 14 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 

-~ 

9/30199 

4128/00 
7/31/00 
7/31/00 

9/30108 
9/30/08 

9/30199 
9/13/19 
11/19192 11/19192 
1217193 
11118194 
11/17195 I 

11/19196 
11/19197 
11/19198 

' 11/19199 
11/17100 
11/19/01 
2126193 2126193 1 -
3/31193 3/31193 
4/15193 4/15193 
7/30193 
10/15193 
1118194 
4/15194 
7115194 
10/17194 
1/16195 

~ 

4117195 
7/17195 
10/16195 
1116196 
4/15196 
7/15196 --
10/15196 -
1/15/97 
4/15/97 
7/15197 -
10/15/97 

~-~ 



WBSM ---
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 . 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATiON PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

"'o TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1115/98 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4115198 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7115198 --
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15198 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15199 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/99 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15199 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15199 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1118100 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4117100 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7117/00 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16/00 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16/01 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/16/01 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7116/01 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/01 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1115/02 

715102 2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7115/02 
2107: PROJECT COMPLETE· 0.0 9f28/18 
2107: SEP EPA REPORT SUBMITTED FY92 100.0 10127192 
2107: OCT EPA REPORT SUBMITTED FY93 100.0 11/30192 -
2107: NOV EPA REPORT SUBMITTED FY93 100.0 12f29192 
2107: DEC EPA REPORT SUBMITTED FY93 100.0 1f27193 -
2107: JAN EPA REPORT SUBMITTED FY93 100.0 2f26193 
2107: FEB EPA REPORT SUBMITTED FY93 100.0 3129193 
2107: MAR EPA REPORT SUBMITTED FY93 100.0 4f27193 
2107: APR EPA REPORT SUBMITTED FY93 100.0 5f27193 
2107: MAY EPA REPORT SUBMITTED FY93 0.0 6128193 
2107: JUN EPA REPORT SUBMITTED FY93 0.0 7f27193 
2107: JUL EPA REPORT SUBMITTED FY93 0.0 8f27193 

. --
2107: AUG EPA REPORT SUBMITTED FY93 0.0 9f27193 
2107: SEP EPA REPORT SUBMITTED FY93 0.0 10f27193 
2107: OCT EPA REPORT SUBMITTED FY94 0.0 11f29/93 
2107: NOV EPA REPORT SUBMITTED FY94 0.0 12f28193 
2107: DEC EPA REPORT SUBMITTED FY94 0.0 1127194 
2107: JAN E~A REPORT SUBMITTED FY94 0.0 2f28194 
2107: FEB EPA REPORT SUBMITTED FY94 0.0 3128194 

-· 

2107: MAR EPA REPORT SUBMITTED FY94 0.0 4127194 
2107: APR E{'A REPORT SUBMITTED FY94 0.0 5f27/94 

·-· 

2107: MAY EPA REPORT SUBMITTED FY94 0.0 6127194 ----
2107: JUN EPAR~PORT SUBMITTED FY94 0.0 7127194 

PaQe 15 

EARLY ACTUAL ACTUAL 
FINISH START FINISH - -- ------ ----
1115198 ---
4115198 --
7115198 
10/15198 
1/15199 

-
4115199 -
7115/99 
10/15~~ -
1118/00 
4/17/00 
7/17/00 
10/16/00 

! 

1/16/01 -
4116/01 
7/16/01 
10115/01 

. ---
1/15/02 -
4115/02 
7/15/02 
9f24118 
10f20192 10f20192 
11f20192 11120192 
12f22192 12f22!92 
1f22/93 1/22193 
2f22/93 2f22193 
3f29193 3f29193 
4/30/93 4/30193 
5f27193 5127193 
SfZ/93 
7/30193 
8127193 
srzi/93 
10f27193 
11f29193 
12f28/93 
1f27/94 --
2f28194 
3/28194 ----
4f27/94 

-·· 

5f27194 - ----·-
6/27/94 ----- ----
7/27/94 



WBSM 

~~30!!_ 
§=!_03~!!_ 
6303019 
6303019 
6303019 
6303019 
63o3o19 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
63030;19 
6303019 
6303019 ------
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

.,. TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START --
2107: JUL EPA REPORT SUBMITIED FY94 0.0 8129194 - ---
2107: AUG EPA REPORT SUBMITIED FY94 0.0 9/27194 

-· 
2107: SEP EPA REPORT SUBMITIED FY94 0.0 10127194 --
2107: OCT EPA REPORT SUBMITIED FY95 0.0 11128/94 
2107: NOV EPA REPORT SUBMITIED FY95 0.0 12127194 
2107: DEC EPA REPORT SUBMITIED FY95 0.0 1127195 
2107: JAN EPA REPORT SUBMITIED FY95 0.0 2127195 
2107: FEB EPA REPORT SUBMITIED FY95 0.0 3127195 
2107: MAR EPA REPORT SUBMITIED FY95 0.0 4127195 
2107: APR EPA REPORT SUBMITIED FY95 0.0 5130195 
2107: MAY EPA REPORT SUBMITIED FY95 0.0 6/27195 -
2107: JUN EPA REPORT SUBMITIED FY95 0.0 7127195 
2107: JUL EPA REPORT SUBMITIED FY95 0.0 8/28195 
2107: AUG EPA REPORTSUBMITIED FY95 0.0 9127195 
2107: SEP EPA REPORT SUBMITIED FY95 0.0 10127195 
2107: OCT EPA REPORT SUBMITIED FY96 0.0 11127195 
2107: NOV EPA REPORT SUBMITIED FY96 0.0 12127195 
2107: DEC EPA REPORT SUBMITIED FY96 0.0 1129196 
2107: JAN EPA REPORT SUBMITIED FY96 0.0 2127196 
2107: FEB EPA REPORT SUBMITIED FY96 0.0 3127196 
2107: MAR EPA REPORT SUBMITIED FY96 0.0 4129196 -
2107: APR EPA REPORT SUBMITIED FY96 0.0 5/28196 
2107: MAY EPA REPORT SUBMITIED FY96 0.0 6127196 
2107: JUN EPA REPORT SUBMITIED FY96 0.0 7129196 
2107: JUL EPA REPORT SUBMITIED FY96 0.0 8127196 
2107: AUG EPA REPORT SUBMITIED FY96 0.0 9127196 
2107: SEP EPA REPORT SUBMITIED FY96 0.0 10128/96 
2107: OCT EPA REPORT SUBMITIED FY97 0.0 11127196 
2107: NOV EPA REPORT SUBMITIED FY97 0.0 12127196 
2107: DEC EPA REPORT SUBMITIED FY97 0.0 1127197 
2107: JAN EPA REPORT SUBMITIED FY97 0.0 2127197 
2107: FEB EPA REPORT SUBMITIED FY97 0.0 3127197 
2107: MAR EPA REPORT SUBMITIED FY97 0.0 4128197 
2107: APR EPA REPORT SUBMITIED FY97 0.0 5127197 
2107: MAY EPA REPORT SUBMITIED FY97 0.0 6127197 
2107: JUN EPA REPORT SUBMITIED FY97 0.0 7128197 
2107: JUL EPA

1
REPORT SUBMITIED FY97 0.0 8127197 . -

2107: AUG EPA REPORT SUBMITIED FY97 0.0 9/29197 ---
2107: SEP EPA REPORT SUBMITIED FY97 0.0 10/27197 

-·-'-- ·- -
2107: OCT EPA REPORT SUBMITIED FY98 0.0 

-L 
1211197 -

2107: NOV EPA REPORT SUBMITIED FY98 0.0 12129/97 
2107: DECEPA REPORT SUBMITIED FY98 

-- ------·--
0.0 1127/98 ---
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
8/29194 --
9127194 
10127194 
11128194 
12127194 
1127195 
2127195 
3127195 
4127195 
5130195 -
6127195 I 

---
___ , 

7127195 --
8/28195 -·-· 
9127195 
10127195 
11127195 
12127195 -
1129196 
2127196 
3127196 
4129196 
5128196 
6127196 
7129196 
8127196 
9/27196 
10128196 
11127196 
12127196 
1127197 
2127197 
3127197 
4128197 
5127197 
6/27197 -- -----
7/28197 
8127197 ---
9/29197 
10127197 
1211197 - --

12129197 ---- ------ ----
1127198 -- ----



- -

WBSM 

6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 ---- --~ 

6303019 
6303019 
6303019 
6303019 

~9 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

,--- --- --. -----

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: JAN EPA REPORT SUBMITIED FY98 0.0 2127/98 - --
2107: FEB EPA REPORT SUBMITIED FY98 0.0 3/27/98 
2107: MAR EPA REPORT SUBMITIED FY98 0.0 4127/98 
2107: APR EPA REPORT SUBMITIED FY98 0.0 5127/98 
2107: MAY EPA REPORT SUBMITIED FY98 0.0 6/29/98 
2107: JUN EPA REPORT SUBMITIED FY98 0.0 7127/98 
2107: JUL EPA REPORT SUBMITIED FY98 0.0 8127/98 
2107: AUG EPA REPORT SUBMITIED FY98 0.0 9/28/98 
2107: SEP EPA REPORT SUBMITIED FY98 0.0 10127/98 
2107: OCT EPA REPORT SUBMITIED FY99 0.0 11/30/98 
2107: NOV EPA REPORT SUBMITIED FY99 0.0 12129/98 
2107: DEC EPA REPORT SUBMITIED FY99 0.0 1127/99 
2107: JAN EPA REPORT SUBMITIED FY99 0.0 2126/99 
2107: FEB EPA REPORT SUBMITIED FY99 0.0 3/29/99 r-
2107: MAR EPA REPORT SUBMITIED FY99 0.0 4127/99 
2107: APR EPA REPORT SUBMITIED FY99 0.0 5127/99 
2107: MAY EPA REPORT SUBMITIED FY99 0.0 6128/99 
2107: JUN EPA REPORT SUBMITIED FY99 0.0 7127/99 
2107: JUL EPA REPORT SUBMITIED FY99 0.0 8/27/99 -
2107: AUG EPA REPORT SUBMITIED FY99 0.0 9127/99 
2107: SEP EPA REPORT SUBMITIED FY99 0.0 10/27/99 
2107: OCT EPA REPORT SUBMITIED FYOO 0.0 11/29/99 
2107: NOV EPA REPORT SUBMITIED FYOO 0.0 12128/99 
2107: DEC EPA REPORT SUBMITIED FYOO 0.0 1127/00 
2107: JAN EPA REPORT SUBMITIED FYOO 0.0 2128/00 
2107: FEB EPA REPORT SUBMITIED FYOO 0.0 3/27/00 
2107: MAR EPA REPORT SUBMITIED FYOO 0.0 4127/00 
2107: APR EPA REPORT SUBMITIED FYOO 0.0 5/30/00 

1-

2107: MAY EPA REPORT SUBMITIED FYOO 0.0 6/27/00 
2107: JUN EPA REPORT SUBMITIED FYOO 0.0 7127/00 --
2107: JUL EPA REPORT SUBMITIED FYOO 0.0 8128/00 --1------
2107: AUG EPA REPORT SUBMITIED FYOO 0.0 9127/00 

-
2107: SEP EPA REPORT SUBMITIED FYOO 0.0 10/27/00 --1------
2107: OCT EPA REPORT SUBMITIED FY01 0.0 11127/00 
2107: NOV EPA REPORT SUBMITIED FY01 0.0 12127/00 

-··-
2107: DEC EPA REPORT SUBMITIED FY01 0.0 1/29/01 
2107: JAN EPA REPORT SUBMITIED FYQ1 0.0 2127/01 -----
2107: FEB EPA REPORT SUBMITIED FY01 0.0 3/27/01 
2107: MAR EPA REPORT SUBMITIED FY01 0.0 4/27/01 -
2107: APR EPA REPORT SUBMITIED FY01 0.0 5129/01 
2107: MAY EPA REPORT SUBMITIED FY01 0.0 6/27/01 
2107: JUN EPA REPORT SUBMITIED FY01 0.0 7/27/01 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH i 

2127/98 
3/27/98 i 

4127/98 ----- I 
5127/98 I C--------

6129/98 
7/27/98 
8127/98 

f---------j 

9/28/98 
10127/98 
11130/98 1------- -----
12129/98 

f--~-

1127/99 
2126/99 

f---------

3/29/99 ---
4127/99 

---~ ----
5/27/99 -----
6128/99 

r--------
------ ----

7/27/99 
---~------

8/27/99 ---- ----
9127/99 ----
10/27/99 ----- ----
11129/99 ----- -----
12128/99 - ------- -----
1/27/00 -----
2128/00 -------
3/27/00 
4/27/00 

1----

5/30/00 
6/27/00 -
7127100 - -------
8/28/00 

c------

----- -------
9/27/00 ----
10/27/00 ----- ------
11127/00 -----

r--!-2127/00 
1/29/01 --
2127/01 
3/27/01 --- r-------- ----
4/27/01 -----
5/29/01 1-----------. --- ----
6/27/01 

----

7/27/01 



WBSM -----
~~03Q_!~ 
~3031?!~ 
6303019 
6303019 
6303019 
63o3o1g---
63o3o1g--------
6303019 
6303019 -----------
630~!~ 
6303019 

!5~030!~ 
6303019 --------
6303019 
------
6303019 
6303019 
6303019 -----
~303~~ 
6303019 ----
6303019 ----
6303019 
63o3otg--------
~~C!~Q!~-
6303019 

~~Q30!~ 
6303019 

~303~~ 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
63o3o1g---
6303019 -----
6303019 ------
6303019 ------
6303019 
6303019 

~~Q~!9 
6303019 
----------

6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

"'o TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START --- -· 
2107: JUL EPA REPORT SUBMITTED FY01 0.0 8/27/01 
2107: AUG EPA REPORT SUBMITTED FY01 0.0 9/27/01 
2107: SEP EPA REPORT SUBMITTED FY01 0.0 10129/01 
2107: OCT EPA REPORT SUBMITTED FY02 0.0 11127/01 -
g_107: NOV EP~B~PORT SUBMITTI;D FY02 0.0 12127/01 -
2107: DEC EPA REPORT SUBMITTED FY02 0.0 1128/02 - . -
2107: JAN EPA REPORT SUBMITTED FY02 0.0 2127/02 
~t07: FEB EPA REPORT SUBMITTED FY02 

---· --
0.0 3127/02 -

2107: MAR EPA REPORT SUBMITTED FY02 . ___Q.O ·- 4129/02 --- ·-· -
2107: APR EPA REPORT SUBMITTED FY02 0.0 5/28/02 ------ ---- ... 

2107: MAY EPA REPORT SUBMITTED FY02 0.0 6127/02 
2107: JUN EPA REPORT SUBMITTED FY02 0.0 7129/02 . --
2107: JUL EPA REPORT SUBMITTED FY02 0.0 8127/02 ------------------ -. 

2107: AUG EPA REPORT SUBMITTED FY02 0.0 9/27/02 -
2107: SEP EPA REPORT SUBMITTED FY02 0.0 10128/02 

·-

2107: OCT EPA REPORT SUBMITTED FY03 0.0 11127/02 
2107: NOV EPA REPORT SUBMITTED FY03 0.0 12127/02 
2107: DEC EPA REPORT SUBMITTED FY03 0.0 1127/03 
2107: JAN EPA REPORT SUBMITTED FY03 0.0 2127/03 -- . -
2107: FEB EPA REPORT SUBMITTED FY03 0.0 3127103 --- -
2107: MAR EPA REPORT SUBMITTED FY03 0.0 4128/03 

. 5/27/03 2107: APR EPA REPORT SUBMITTED FY03 . ,_..Q:Q___ ---------------
2107: MAY EPA REPORT SUBMITTED FY03 0.0 6127/03 
21o7:Ji.TN EPA REPORT SUBMITTED FY03 

----- - . 

0.0 7128/03 ----- - -
2107: JUL EPA REPORT SUBMITTED FY03 0.0 8127/03 
2107: AUG EPA REPORT SUBMITTED FY03 0.0 9129/03 -2107: SEP EPA REPORT SUBMITTED FY03 0.0 10/27/03 
2107: OCT EPA REPORT SUBMITTED FY04 0.0 11127/03 

- -2107: NOV EPA REPORT SUBMITTED FY04 0.0 12129/03 
2107: DEC EPA REPORT SUBMITTED FY04 0.0 1/27/04 
2107: JAN EPA REPORT SUBMITTED FY04 0.0 2127/04 
2107: FEB EPA REPORT SUBMITTED FY04 0.0 3/29/04 

-· 

2107: MAR EPA REPORT SUBMITTED FY04 0.0 4127/04 
2107: APR EPA REPORT SUBMITTED FY04 0.0 5/27/04 
2107: MAY EPA REPORT SUBMITTED FY04 0.0 6/28/04 

--+-- ------ -
2107: JUN EPA REPORT SUBMITTED FY04 0.0 7127/04 
2107: JUL EPA REPORT SUBMiTTED FY04 

----·- --------- ------
0.0 8/27/04 --- ·-·--·-- ---------

2107: AUG EPA REPORT SUBMITTED FY04 0.0 9/27/04 
2107: SEP EPA REPORT SUBMITTED FY04 0.0 10127/04 
2107: OCT EPA REPORT SUBMITTED FYOS 0.0 ' 11/29/04 
2to7: NOV EPA REPORT SUBMITTED FY05 

------ ------ ---------·-
00 12128/04 --------------------------- ------ --- ·------- ----

2107: DEC EPA REPORT SUBMITTED FYOS 0.0 1/27/05 

o..,,... .... 1Q 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 

~ ----------- --------
8/27/01 ---
9/27/01 

·-

10129/01 
11127/01 
12127/01 -
1/28/02 
2127/02 .. 

3/27/02 
4/29/02 .. ··-

5/28/02 --- ---
6/27/02 --
7/29/02 ' -. 

8/27/02 .. 

9/27/02 
---· 

10128/02 
-·· . 

11127/02 -----
12127/02 
1127/03 -- -· . 

2127/03 
- . 

3/27/03 ,..---· -· ----~ 
4/28/03 ---- ------- '-----·--
5/27/03 -------- ----.. ~-- -----
6/27/03 

--··- -----
7128/03 

-· ·--
8127/03 

-· 

9/29/03 
10127/03 ----------
11127/03 
12129/03 ---- ----· 
1127/04 --
2127/04 

··-

3/29/04 
-

4/27/04 --
5/27/04 ----- ----
6128/04 -- ------ -------·-
7/27/04 ------- -~-------- ----------
8/27/04 

~------- -----------
9/27/04 

r-w/27104 
----- ----

------
11/29/04 ------ -·----
"12128/04 --- --- --------
1/27/05 



WBSM 

6303019 
63o3o19-
63o3o1s-
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
63o3ois-
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
s3o3o1-s-
~3030!9 
6303019 ------
~~~-!~ 
6303019 
6303019 
63030.19 

ENVIRONMENTAL RESTORATiON PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH _ START 
2107: JAN EPA REPORT SUBMITIED FY05 

- ---1-----
0.0 2/28/05 ------- --- --

2107: FEB EPA REPORT SUBMITIED FY05 0.0 3128/05 
2107: MAR EPA REPORT SUBMITIED FY05 0.0 4127/05 
2107: APR EPA REPORT SUBMITIED FY05 0.0 5127/05 
2107: MAY EPA REPORT SUBMITIED FY05 0.0 6127/05 
2107: JUN EPA REPORT SUBMITIED FY05 0.0 7/27/05 
2107: JUL EPA REPORT SUBMITIED FY05 0.0 8/29/05 
2107: AUG EPA REPORT SUBMITIED FY05 0.0 9127/05 
2107: SEP EPA REPORT SUBMITIED FY05 0.0 10127/05 ---- -----
2107: OCT EPA REPORT SUBMITIED FY06 0.0 11128/05 

0~0 
----

2107: NOV EPA REPORT SUBMITIED FY06 12127/05 
2107: DEC EPA REPORT SUBMITIED FY06 0.0 1127/06 
2107: JAN EPA REPORT SUBMITIED FY06 0.0 2127/06 

- ---
2107: FEB EPA REPORT SUBMITIED FY06 0.0 3/27/06 
2107: MAR EPA REPORT SUBMITIED FY06 0.0 4127/06 
2107: APR EPA REPORT SUBMITIED FY06 0.0 5/30/06 
2107: MAY EPA REPORT SUBMITIED FY06 0.0 6/27/06 
2107: JUN EPA REPORT SUBMITIED FY06 0.0 7127106 
2107: JUL EPA REPORT SUBMITIED FY06 0.0 8/28/06 --
2107: AUG EPA REPORT SUBMITIED FY06 0.0 9/27/06 
2107: SEP EPA REPORT SUBMITIED FY06 0.0 10127/06 
2107: OCT EPA REPORT SUBMITIED FY07 0.0 11127/06 
2107: NOV EPA REPORT SUBMITIED FY07 0.0 12127/06 -
2107: DEC EPA REPORT SUBMITIED FY07 0.0 1129/07 
2107: JAN EPA REPORT SUBMITIED FY07 0.0 2127/07 
2107: FEB EPA REPORT SUBMITIED FY07 0.0 3/27/07 
2107: MAR EPA REPORT SUBMITIED FY07 0.0 4127/07 
2107: APR EPA REPORT SUBMITIED FY07 0.0 5129/07 
2107: MAY EPA REPORT SUBMITIED FY07 0.0 6127/07 
2107: JUN EPA REPORT SUBMITIED FY07 0.0 7127107 
2107: JUL EPA REPORT SUBMITIED FY07 0.0 8/27/07 
2107: AUG EPA REPORT SUBMITIED FY07 0.0 9127/07 
2107: SEP EPA REPORT SUBMITIED FY07 0.0 10/29/07 
2107: OCT EPA REPORT SUBMITIED FY08 0.0 11127/07 
~!07: NOV EPA REPORT SUBMITIED FY08 o:o 

·-
12127/07 --

2107: DEC EPA REPORT SUBMITIED FY08 0.0 1128/08 
2107: JAN EP1 REPORT SUBMITIED FY08 0.0 2127/08 
2107: FEB EPA REPORT SUBMITIED FY08 0.0 3/27/08 
_g_!07: MAR EPA REPORT SUBMITIED FY08 

-- -------
0.0 4/28/08 

- -----
2107: APR EPA REPORT SUBMITIED FY08 0.0 

~ 
5/27/08 ----

2107: MAY EPA REPORT SUBMITIED FY08 0.0 6/27/08 
2107: JUN EPA REPORT SUBMITIED FY08 0.0 7/28/08 

. 
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EARLY ACTUAL ACTUAL 

FINISH START FINISH ---- - ---- -------· 
2128/05 ----
3128/05 
4127/05 
5127/05 
6/27/05 

~I 
7127/05 

·-. 

8/29/05 
9127/05 
10127/05 

1-
11128/05 
12127/05 

I 

f---
1127/06 
2127/06 
3127/06 
4127/06 -
5/30/06 
6127/06 
7127/06 
8/28/06 
9/27/06 
10127/06 
11127/06 
12127/06 ---
1129/07 
2127/07 
3127/07 
4127/07 
5/29/07 

i-
6/27/07 
7127107 
8/27/07 --
9/27/07 

~~~~~i 
r--

-
12127/07 -- ------ r----------
1128/08 ---- -----------
2127/08 

f-- -------
3127/08 --- ----· 
4128/08 ------
5127/08 -------- -------
6/27/08 - ---~--

7128/08 



WBSM ---
6303019 
6303019 ---
6303019 ----------
6303019 
6303019 
6303019 
6303019 
63o3o1g-
630301-g---

6303Q1~_ 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 ------
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
63030tg-
6303019 
63030!~ 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
63o3o19-

~303~19 

~30=!Q!~ 
?~=!Q!~ 
6303019 

- ---- -----

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

,.. TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: JUL EPA REPORT SUBMITIED FY08 0.0 8127108 
2107: AUG EPA REPORT SUBMITIED FY08 0.0 9/29108 ,. 
2107: SEP EPA REPORT SUBMITIED FY08 0.0 10127108 -- --
2107: OCT EPA REPORT SUBMITIED FY09 0.0 1211108 
2107: NOV EPA REPORT SUBMITIED FY09 0.0 12129108 
2107: DEC EPA REPORT SUBMITIED FY09 0.0 1127109 
~107: JAN EPA REPORT SUBMITIED FY09 0.0 2127109 .. 

2107: FEB EPA REPORT SUBMITIED FY09 0.0 3127109 
2107: MAR EPA REPORT SUBMITIED FY09 0.0 4127109 
2107: APR EPA REPORT SUBMITIED FY09 0.0 5127109 ----- --
2107: MAY EPA REPORT SUBMITIED FY09 ___Q:Q_ 6129109 -· 
2107: JUN EPA REPORT SUBMITIED FY09 0.0 7127109 --
2107: JUL EPA REPORT SUBMITIED FY09 0.0 8127109 - --
2107: AUG EPA REPORT SUBMITIED FY09 0.0 9128109 --
2107: SEP EPA REPORT SUBMITIED FY09 0.0 10127109 
2107: OCT EPA REPORT SUBMITIED FY10 ~~ 11130!09 

~~~~~ ~~6 ~:: ~~:g:i ;~:~:~~~ ;~~~ 0.0 12129109 
~ 

0.0 1127110 
2107: JAN EPA REPORT SUBMITIED FY10 0.0 2126110 
2107: FEB EPA REPORT SUBMITIED FY10 0.0 3/29110 
2107: MAR EPA REPORT SUBMITIED FY10 0.0 4127110 
2107: APR EPA REPORT SUBMITIED FY10 0.0 5127/10 -- 6128110-2107: MAY EPA REPORT SUBMITIED FY10 0.0 
2107: JUN EPA REPORT SUBMITIED FY10 0.0 7127110 
2107: JUL EPA REPORT SUBMITIED FY10 0.0 8127/10 
2107: AUG EPA REPORT SUBMITIED FY10 0.0 9127/10 --
~_107: SEP EPA REPORT SUBMITIED FY10 0.0 10127/10 
2107: OCT EPA REPORT SUBMITIED FY11 0.0 11129/10 
2107: NOV EPA REPORT SUBMITIED FY11 0.0 12128/10 
2107: DEC EPA REPORT SUBMITIED FY11 0.0 1127/11 
2107: JAN EPA REPORT SUBMITIED FY11 0.0 2128/11 
2107: FEB EPA REPORT SUBMITIED FY11 0.0 3128/11 -
2107: MAR EPA REPORT SUBMITIED FY11 0.0 4127/11 
2107: APR EPA REPORT SUBMITIED FY11 0.0 5127/11 
2107: MAY EPA REPORT SUBMITIED FY11 0.0 6127/11 
2107: JUN EPA REPORT SUBMITIED F¥11 0.0 7127/11 
2107: JUL EP1 REPORT SUBMITIED FY11 0.0 8129/11 -
2107: AUG EPA REPORT SUBMITIED FY11 0.0 9127/11 

'-
2107: SEP EPA REPORT SUBMITIED FY11 0.0 10/27/11 -
2107: OCT EPt\ REPORT SUBMITI~D FY12 0.0 11128/11 --r---
~!07: NOV EPA REPORT SUBMITIED FY12 0.0 12127/11 

11()1: DEC EPA REPQRI_§UBMITIEI)__fY12 0.0 1127/12 
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EARLY ACTUAL ACTUAL 

FINISH START FINISH 
------ ------~--

8127108 -
9/29108 --
10127/08 -------- -
1211108 -

12129108 
1127109 -
2127109 --
3127109 
4127109 
5127109 

-
6/29109 --
7127109 
8127109 -
9128109 -
10127109 
11130109 
12129109 - --
1127110 --
2126110 -
3129110 
4127110 

-
5127110 --
6128110 

- --
7127110 - . 

8127/10 - -----
9/27/10 --
10127/10 -
11129/10 
12128/10 --
1127/11 

::~~}-
4127t1L 

--

f--

5127/11 -
6127/1 !__ -- -- ---

~~~~~~ ---
------- ---

9127/11 -
10127111 -----
11128/11 ---- ----
~7/!j 

1/27112 
--------r------



WBSM 

6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
63030~ 
6303019 
6303019 
6303019 
6303019 

~303Q_~ 
6303019 
6303019 
6303~.!_!!__ 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
63o30t9 
63o3o1g------------
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

"· TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 

-
2107: JAN EPA REPORT SUBMITIED FY12 0.0 2127/12 -
2107: FEB EPA REPORT SUBMITIED FY12 0.0 3127112 -- -
2107: MAR EPA REPORT SUBMITIED FY12 O,Q__ 4127112 --
2107: APR EPA REPORT SUBMITIED FY12 0.0 5129/12 
2107: MAY EPA REPORT SUBMITIED FY12 0.0 6127/12 
2107: JUN EPA REPORT SUBMITIED FY12 0.0 7127112 
2107: JUL EPA REPORT SUBMITIED FY12 0.0 8/27112 
2107: AUG EPA REPORT SUBMITIED FY12 0.0 9127112 
2107: SEP EPA REPORT SUBMITIED FY12 0.0 10fl9/12 
2107: OCT EPA REPORT SUBMITIED FY13 0.0 11127/12 
2107: NOV EPA REPORT SUBMITIED FY13 0.0 12127/12 
2107: DEC EPA REPORT SUBMITIED FY13 0.0 1128/13 --
2107: JAN EPA REPORT SUBMITIED FY13 0.0 2127/13 -
2107: FEB EPA REPORT SUBMITIED FY13 0.0 3127/13 --
2107: MAR EPA REPORT SUBMITIED FY13 0.0 4129/13 --
2107: APR EPA REPORT SUBMITIED FY13 0.0 5128/13 
2107: MAY EPA REPORT SUBMITIED FY13 0.0 6127113 
2107: JUN EPA REPORT SUBMITIED FY13 0.0 7129/13 
2107: JUL EPA REPORT SUBMITIED FY13 0.0 8127/13 
2107: AUG EPA REPORT SUBMITIED FY13 0.0 9127/13 
2107: SEP EPA REPORT SUBMITIED FY13 0.0 10128/13 
2107: OCT EPA REPORT SUBMITIED FY14 0.0 11127/13 
2107: NOV EPA REPORT SUBMITIED FY14 0.0 12127/13 
2107: DEC EPA REPORT SUBMITIED FY14 0.0 1127/14 
2107: JAN EPA REPORT SUBMITIED FY14 0.0 2127/14 
2107: FEB EPA REPORT SUBMITIED FY14 0.0 3127/14 
2107: MAR EPA REPORT SUBMITIED FY14 0.0 4128/14 -
2107: APR EPA REPORT SUBMITIED FY14 0.0 5127114 
2107: MAY EPA REPORT SUBMITIED FY14 0.0 6127/14 
2107: JUN EPA REPORT SUBMITIED FY14 0.0 7128114 
2107: JUL EPA REPORT SUBMITIED FY14 0.0 8127/14 
2107: AUG EPA REPORT SUBMITIED FY14 0.0 9129/14 
2107: SEP EPA REPORT SUBMITIED FY14 0.0 10/27/14 
2107: OCT EPA REPORT SUBMITIED FY15 0.0 11127/14 
2107: NOV EPA REPORT SUBMITIED FY15 0.0 12129/14 
2107: DEC EPA REPORT SUBMITIED F'(15 0.0 1127/15 
2107: JAN EPA REPORT SUBMITIED FY15 0.0 2127/15 
2107: FEB EPA REPORT SUBMITIED FY15 0.0 3127115 
2107: MAR EPA REPORT SUBMITIED FY15 0.0 4127/15 
2107: APR EPA REPORT SUBMITIED FY15 0.0 5127/15 
2107: MAY EP~ REPORT SUBMITIED FY15 0.0 

T 
6129/15 ------- ---- --

2107: JUN EPA REPORT SUBMITIED fY15 - 0.0 7127/15 
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EARLY ACTUAL ACTUAL 

FINISH START FINISH - r---- -------
2127/12 
3127112 -
4127/12 
5129/12 --
6127/12 -
7127/12 

- ----- ------
8127112 

f-- ----
9127112 -----
10129/12 
11127112 

f-- ----
12127/12 --I 
1128113 
2127/13 
3127/13 
4129/13 
5128/13 
6127/13 -
7129/13 
8127/13 
9127/13 
10/28/13 
11127/13 
12127/13 
1127/14 
2127/14 
3127/14 -
4128/14 
5127114 
6127/14 
7128/14 
8127/14 
9129114 -
10127/14 
11127/14 
12129/14 
1127115 -- ---
2127115 
3127115 
4127/15 ---r--- ---
5/27/15 

---~- ------
6/29/15 ----- ------~-

7/27/15 



WBSM --
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 ---------
!i~Q~Q!L_ 
~303Q!~ 
6303Q!!_ 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

~~03~~ 
63030!!!__ 
6303019 

~~03Q~ 
6303019 ---------
6303019 

630~Q~L_ 
6303019 

63030!~-
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START -· - ----
2107: JUL EPA REPORT SUBMITTED FY15 0.0 8/27/15 
2107: AUG EPA REPORT SUBMITTED FY15 0.0 9/28/15 -
2107: SEP EPA REPORT SUBMITTED FY15 0.0 10/27/15 -- --
2107: OCT EPA REPORT SUBMITTED FY16 0.0 11127115 
2107: NOV EPA REPORT SUBMITTED FY16 0.0 12128115 
2107: DEC EPA REPORT SUBMITTED FY16 0.0 1127/16 
2107: JAN EPA REPORT SUBMITTED FY16 0.0 2129/16 
2107: FEB EPA REPORT SUBMITTED FY16 0.0 3/28/16 
2107: MAR EPA REPORT SUBMITTED FY16 0.0 4127/16 -
2107: APR EPA REPORT SUBMITTED FY16 0.0 5127/16 -
2107: MAY EPA REPORT SUBMITTED FY16 0.0 6127/16 

-
2107: JUN EPA REPORT SUBMITTED FY16 0.0 7127/16 -
2107: JUL EPA REPORT SUBMITTED FY16 0.0 8/29/16 
2107: AUG EPA REPORT SUBMITTED FY16 0.0 9127/16 
2107: SEP EPA REPORT SUBMITTED FY16 0.0 10/27/16 --
2107: OCT EPA REPORT SUBMITTED FY17 0.0 11/28/16 --
2107: NOV EPA REPORT SUBMITTED FY17 0.0 12127/16 
2107: DEC EPA REPORT SUBMITTED FY17 0.0 1127/17 
2107: JAN EPA REPORT SUBMITTED FY17 0.0 2127/17 

f-· 
2107: FEB EPA REPORT SUBMITTED FY17 0.0 3/27/17 
2107: MAR EPA REPORT SUBMITTED FY17 ~·~ 4127/17 

. --
2107: APR EPA REPORT SUBMITTED FY17 0.0 5/30/17 
~!07: MAY EPA REPORT SUBMITTED FY17 0.0 6/27/17 
2107: JUN EPA REPORT SUBMITTED FY17 0.0 7127/17 
2107: JUL EPA REPORT SUBMITTED FY17 0.0 8/28/17 
2107: AUG EPA REPORT SUBMITTED FY17 0.0 9127/17 -
2107: SEP EPA REPORT SUBMITTED FY17 0.0 10127/17 
2107: OCT EPA REPORT SUBMITTED FY18 0.0 11127/17 -
2107: NOV EPA REPORT SUBMITTED FY18 0.0 12127/17 
2107: DEC EPA REPORT SUBMITTED FY18 0.0 1129/18 
2107: JAN EPA REPORT SUBMITTED FY18 0.0 2127/18 
2107: FEB EPA REPORT SUBMITTED FY18 0.0 3127/18 
2107: MAR EPA REPORT SUBMITTED FY18 0.0 4127/18 -
2107: APR EPA REPORT SUBMITTED FY18 0.0 5/29/18 
21o7: MAY EPA REPORT SUBMITTED FY18 0.0 6/27/18 -· 
2107: JUN EPA REPORT SUBMITTED FIY18 0.0 7127/18 --- - -
2107: JULEP~ REPORT SUBMITTED FY18 0.0 8/27/18 ·-- --
2107: AUG E A REPORT SUBMITTED FY18 0.0 9/27/18 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 

--- -
0.0 10/15/02 -· 

2107: 1ST QUARTER REPORT SUBMITTED TO EPA ____Q,Q._, 1/15/03 
---· 

2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/03 
21Q7: 3RD QUARTER Rl:f'ORT SUBMITTED TO EPA _____ 0.0 7/15/03 ----------

PaQe 22 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 

8/27115-
-· ----~-- ~--------

--
9/28/15 - . . 

10/27/!~ ----
11127/15 
12128/15 
1127/16 
2129116 
3/28/16 

--· 
4127/16 

--· 
5127/16 

~~~~~: ---- -----

8/29/16 

190~;;166 --

11/28/16 - --- ----
12127/16 

J 

1127/17 ----
2127/17 

-
3127/17 ! ----- - --- ---
4127/17 

1----- -----
5/30/17 
6/27/17 
7127/17 --
8128/17 

: 

9127/17 --
10127/17 -----
11127/17 
12127/17 -
1129/1~-
2127/18 
3/27/18 
4127/18 
5129/18 

--
6/27/18 
7127/18 

·-

8127/18 
-9127118- ------ ----·· 

-·--- -----
10115/02 
1/15/03 

----------
4/15/03 

-· 
7/15/03 

----------- -- -------~ --------



WBSM 
-------~ 

~Q~~!~-
6303019 
--~---

6303019 
6303019 ---------
6303019 
6303019 

§3030!~ 
6303019 -------
6303019 
6303019 
6303019 
6303019 
6203019 
6303019 
6303019 
6303019 
6303019 ----
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
.6303019 

§303~~ 
6303019 

§~~~~ 
6303019 ---->----
§~03Q!~ 
§=!()~Q!L__ 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFiCE 
MILESTONE REPORT 

STATUS AS OF JULY 

'Yo TARGET EARLY ' CURRENT 
OU I MILESTONE COMP. START FINISH I START ----- ----
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 f-10/15/03 -

2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15/04 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/04 ----------------
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/04 1-----------------
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/04 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/18/05 
~-107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/05 

1--
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7115/05 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/17/05 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/17/06 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/17/06 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/17/06 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/16/06 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/16/07 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/16/07 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/16/07 -

~~~i~ ~~~ ~~~=~~= =~~g=~ ~~~~:ii~g ~g ~~~ 
0.0 10/15/07 -
0.0 1/15/08 

2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/08 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/08 -
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/08 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15/09 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/09 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/09 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/09 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15/10 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/10 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7115/10 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/10 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/18/11 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/11 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15111 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/17/11 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1117/12 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/16/12 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/16/12 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/12 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15/13 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/13 
2107: 3RD QUARTER REPORT SUBMiTTED TO EPA 

---- ---- -----~ -
0.0 7/15/13 

2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/13 
- ----- ---

2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15/14 
--- --------···-
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
---~--- -- ----- --------
10/15/03 
1/15/04 -- ---
4/15/04 
7/15/04 - ---
10/15/04 

- --
1/18/05 
4/15/05 
7/15/05 --
10/17/05 -
1/17/06 - I 
4/17/06 

I 
--

7/17/06 --
10/16/06 
1/16/07 
4/16/07 -
7/16/07 
10/15/07 -
1/15/08 
4/15/08 
7/15/08 f-----
10/15/08 -
1115/09 
4/15/09 
7/15/09 
10/15/09 
1/15/10 

1-

4/15/10 
7/15/10 
10/15/10 
1/18111 
4115/11 
7/15/11 
10/17/11 
1/17112 
4/16112 --- -· 

7/16/12 
1of1St12 ----
1/15/13 

- -----------
4/15/13 ------- -- -----
7/15/13 ----- ----
10/15/13 -----1----
1/15/14 



WBSM --
6303019 
6303019 
6303019 
6303019 
6303019 
~3030!.!_ 
6303019 
6303019 ----
6303019 
6303019 
6303019 
6303019 ----
6303019 ------
6303019 
6303019 
6303019 
6303019 
6303019 
6305069 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF JULY 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START ---··- ~------~ ---
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/14 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/14 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/14 -
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1115/15 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/15 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/15 

. -
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/15 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1115/16 
'2to7: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/16 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/16 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/17/16 --
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/17/17 -
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4117111 
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/17/17 
2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/16/17 
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/16/18 
2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/16/18 -
2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/16/18 
2110: PROJECT COMPLETE 0.0 9128/18 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH ----- ------- ---
4/15/14 
7/15/14 --
10115/14 
1/15115 
4/15/15 

-· 
7/15/15 
10/15/15 
1115/16 
4/15/16 
7/15/16 
10/17/16 
1/17/17 
4/17/17 

·-- ---
7/17/17 -- -----
10/16/17 

-·--
1116/18 --
4/16/18 
7/16/18 
10129/18 
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LOS ALAMOS NATIONAL LABORATORY 
ENVIRONMENTAL MANAGEMENT DIVISION 

DECONTAMINATION AND DECOMMISSIONING PROGRAM 
EXECUTIVE SUMMARY FOR PERIOD ENDING JULY 31, 1993 

PROGRAM ACCO:MPLISHMENTS: 
• Initiated updates for TA-21 Bldgs 3&4 south plans for program management, waste 
management and health and safety. 
• Initiated characterization process for TA-35 phase separator pit and associated facilities. 

TECHNICAL STATUS: 
• Received NESHAP approval for TA-21 remediation. 

COST STATUS: Current status for all active ADSs 
•ADS 1051: Is under budget by approximately $369.8K. 
•ADS 1051B: Is under budget by approximately $249.8K. 
•ADS 1054: Is over budget by approximately $128.9K. 
•ADS 1055: Is over budget by approximately $317.2K. 

SCHEDULE STATUS: 
•ADS's 1051/1051B: Are on schedule. 
•ADS 1054: Has a nine month schedule slip because resources early in the year were 
shifted to facility transition and a new project leader was coming up to speed up the 
project. 
•ADS 1055: Has a eighteen month schedule slip in starting remediation at TA-21 three 
and four South due to NESHAP permit application. 

BQ MILESTONES: 
•ADS 1051/1051B: Are on schedule. 
•ADS 1054: The start of remediation has slipped nine months. 
•ADS 1055: Finish Assessment/Start Remediation originally planned to occur March 
18, 1992. The new estimated date is September 2, 1993. This slip in the planned date is 
due to a change in technical requirements primarily due to the need to get NESHAP 
approval from EPA. 

AREAS OF CONCERN: 
• Creating new baseline for fiscal year 1994. 
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ALBUQUERQUE OPERA liONS OFFICE 
ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

DATE:20 August 1993 
REPORTING PERIOD: 01 July 93 thru 31 July 93 

INSTALLATION NAME: Los Alamos National Laboratory Decontamination & Decommissioning Program 

WBS# OU/ADS/MILESTONE %COMP. BAC PLAN 
BCWP/BAC X $1000 START STOP 

6.2.0 PRE-FY92 D&D PROJECTS 
FY87 -FY90 NON-DP FUNDED D&D PROJECTS 100.0% $5,589 1-0ct-86 30-Sep-90 
FY91 NON-DP FUNDED D&D PROJECTS 100.0% $20 25-Sep-87 1-0ct-91 
FY91 DP FUNDED PROJECTS 100.0% 

I 

$53 25-Sep-87 1-0ct-91 

6.2.1 LAPRE II REACTOR D&D 
1 053: ASSESSMENT (NOT USED) N/A $0 N/A N/A 
1 053-A: ASSESSMENT 100.0% $137 1-0ct-87 30-0ct-91 
2120: REMEDIATION 100.0% $68 1-Feb-91 28-Feb-92 

6.2.2 1054: TA-35 PHASE SEPARATOR PIT D&D 
ASSESSMENT 43.8% $545 3-Sep-92 1-0ct-93 
REMEDIATION 0.0% $5,550 9-Apr-93 30-Sep-94 

6.2.3 1055: DP WEST SITE D&D 
TA-21 BUILDINGS 3&4 SOUTH D&D 

ASSESSMENT 99.7% $300 25-Sep-87 1-Apr-93 
REMEDIATION 0.4% $6,939 18-Mar-92 10-Apr-95 

TA-21 ALL OTHER BUILDINGS D&D 
ASSESSMENT 0.0% $25,561 1-0ct-93 30-Sep-04 
REMEDIATION 0.0% $111,363 1-0ct-93 30-Sep-04 

6.2.4 CMR BUILDING WING ONE D&D (CANCELLED) 
2111: ASSESSMENT N/A $0 N/A N/A 
2124: REMEDIATION N/A $0 N/A N/A 

6.2.5 CMR BUILDING WING TWO D&D (CANCELLED) 
2112: ASSESSMENT N/A $0 N/A N/A 
2125: REMEDIATION I N/A $0 N/A N/A 

6.2.6 CMR BUILDING WING FOUR D&D (CANCELLED) 
2113: ASSESSMENT N/A $0 N/A N/A 
2126: REMEDIATION , N/A $0 • N/A N/A 

-·-- -- - ---

n"' ...... 1 ,.., "l. 

ESTIMATE ACTUAL 
START STOP START STOP 

1-0ct-86 1-0ct-9 
1-0ct-90 1-Jun-9 
1-0ct-90 1-Jun-9 

N/A N/A N/A N/A 
1-0ct-87 1-0cHl 
1-Feb-91 1-0ct-~ 

22-Mar-94 3-Sep-92 
23-Mar-94 14-Sep-95 

16-Aug-93 26-Jul-89 
19-Sep-96 

N/A N/A N/A N/A 
N/A N/A N/A N/A 

N/A N/A N/A N/A 
N/A N/A N/A N/A 

N/A N/A N/A N/A 
N/A N/A N/A N/A 

-- ----



ALBUQUERQUE OPERATIONS OFFICE 
ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

DATE:20 August 1993 
REPORTING PERIOD: 01 July 93 thru-·31 July 93 

INSTALLATION NAME: los Alamos National laboratory Decontamination & Decommissioning Program 

WBS# OU/ADS/MILESTONE %COMP. BAC PLAN 
BCWP/BAC X $1000 START STOP 

6.2.7 CMR BUILDING WING NINE D&D (CANCELLED) 
1050: ASSESSMENT N/A $0 N/A N/A 
2123: REMEDIATION N/A $0 N/A N/A 

6.2.8 2136: TA-16 HE CONTAMINATED SITE D&D 
ASSESSMENT 0.0% $890 · 1-0ct-93 2-Nov-94 
REMEDIATION 0.0% $16,048 1-0ct-93 30-Sep-98 

6.2.9 2135: TA-33 BLDG 33 TRITIUM FACILITY 
ASSESSMENT 0.0% $107 1-0ct-93 11-Jan-94 
REMEDIATION 0.0% $1,020 12-Jan-94 5-Aug-94 

6.2.10 2134: TA-3 SM-35 PRESS BUILDING 
ASSESSMENT 0.0% $327 1-0ct-93 9-May-94 
REMEDIATION 0.0% $6,471 10-May-94 5-Apr-96 

6.3.1 1051: DEFENSE FACILITIES MANAGEMENT 
FY 92 PROGRAM MANAGEMENT 100.0% $1,030 1-0ct-91 30-Sep-92 
FY 93 PROGRAM MANAGEMENT 82.4% $1,346 1-0ct-92 30-Sep-93 
FY 94 PROGRAM MANAGEMENT 0.0% $1,655 1-0ct-93 30-Sep-94 
FY 95 PROGRAM MANAGEMENT 0.0% $1,741 3-0ct-94 29-Sep-95 
FY 96 PROGRAM MANAGEMENT 0.0% $1,836 2-0ct-95 30-Sep-96 
FY 97 PROGRAM MANAGEMENT 0.0% $1,937 1-0ct-96 30-Sep-97 
FY 98 PROGRAM MANAGEMENT 0.0% $2,041 1-0ct-97 30-Sep-98 
FY 99 PROGRAM MANAGEMENT 0.0% $2,153 1-0ct-98 30-Sep-99 
FY 00 PROGRAM MANAGEMENT 0.0% $2,250 1-0ct-99 29-Sep-00 
FY 01 PROGRAM MANAGEMENT 0.0% $2,374 2-0ct-00 28-Sep-01 
FY 02 PROGRAM MANAGEMENT 0.0% $2,504 1-0ct-01 30-Sep-02 
FY 03 PROGRAM MANAGEMENT I 0.0% $2,641 1-0ct-02 30-Sep-03 
FY 04 PROGRAM MAt,IAGEMENT 

-
-- 0.0% $2,786 1-0ct-03 30-Sep-04 

ESTIMATE ACTUAL 
START STOP START STOP 

N/A N/A N/A N/A 
N/A N/A N/A N/A 

1-0ct-91 30-Sep· 
30-Sep-93 1-0ct-92 



ALBUQUERQUE OPERATIONS OFFICE 
ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

DA TE:20 August 1993 
REPORTING PERIOD: 01 July 93 thru.31 July 93 

INSTALLA liON NAME: Los Alamos National Laboratory Decontamination & Decommissioning Program 

WBS# 

6.3.2 

6.4.1 

6.4.2 

6.4.3 

6.7.4 

OU/ADS/MILESTONE %COMP. BAC PLAN 
BCWP/BAC: X $1000 START STOP 

10518: NON-DEFENSE FACILITIES MANAGEMENT 
FY 93 PROGRAM MANAGEMENT 82.6% $391 1-0ct-92 30-Sep-93 
FY 94 PROGRAM MANAGEMENT 0.0% $227 1-0ct-93 30-Sep-94 
FY 95 PROGRAM MANAGEMENT N/A $0 N/A N/A 

1070: DP FACILITIES S&M (FY 91) 100.0% $19 1-0ct-90 30-Sep-91 

1050-B: NON-DP FACILITIES S&D (FY 91) N/A $0 1-0ct-90 30-Sep-91 

2138: DP FACILITIES S&M (FY94+) 
FY94 S&M 0.0% $1,554 1-0ct-93 30-Sep-94 
FY95 S&M 0.0% $1,633 3-0ct-94 29-Sep-95 
FY 96 S&M 0.0% $1,719 1-0ct-95 30-Sep-96 
FY97 S&M 0.0% $1,809 1-0ct-96 30-Sep-97 
FY98 S&M 0.0% $1,904 1-0ct-97 30-Sep-98 
FY 99 S&M 0.0% $2,003 1-0ct-98 30-Sep-99 
FYOO S&M 0.0% $2,108 1-0ct-99 29-Sep-00 
FY 01 S&M 0.0% $2,218 2-0ct-00 28-Sep-01 
FY02 S&M 0.0% $2,334 1-0ct-01 30-Sep-02 
FY03 S&M 0.0% $2,456 1-0ct-02 30-Sep-03 
FY04 S&M 0.0% $2,584 1-0ct-03 30-Sep-04 

2137: 0&0 PROGRAM TECHNICAL SUPPORT 
FY 94 TECHNICAL SUPPORT 0.0% $919 1-0ct-93 30-Sep-94 
FY 95 TECHNICAL SUPPORT 0.0% $525 2-0ct-94 29-Sep-95 
FY 96 TECHNICAL SUPPORT 0.0% $554 2-0ct-95 30-Sep-96 
FY 97 TECHNICAL SUPPORT 0.0% $584 1-0ct-96 30-Sep-97 
FY 98 TECHNICAL SUPPORT 0.0% $615 1-0ct-97 30-Sep-98 

I 

I 
- - -

$233,436 
NOTE: 

All Elements are planned and estimated through the entire project lifecycle except for the following : 
6.3.1 DP Facilities, 6.3.2 Non-DP Facilities, & 6.7.4 Technical Support. 

ESTIMATE ACTUAL 
START STOP START STOP 

30-Sep-93 1-0ct-92 

1-0ct-90 1-Sep-! 

1-0ct-90 30-Sep-

------ ----


