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RCRA Fermi ts Branch 
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NOV 26 1993 

Hazardous Waste Management Division 
U.S. Environmental Protection Agency, Region 6 
1445 Ross Avenue 
Dallas, Texas 75202-2733 

Dear Mr. Honker: 

Enclosed is the portion of the Monthly Status Report for Septerrber 1993 for 
the Environmental Restoration Program at the Los Alamos National Laboratory 
that has been requested by your staff. 

If you have questions, please ask your staff to call me at (505) 665-720.3. 

Sincerely, 

~n~L:~ 
Theodore J. Taylor 
Program Hanager 
Environ111ental Restoration Program 
Environment, Safety and Health Branch 
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CERTIFICATION 
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prepared under my direction or supervision in accordance with a system 
designed to assure that qualified personnel properly gather and evaluate 
the information submitted. Based on my inquiry of the person or persons, 
who manage the system, or those persons directly responsible for 
gathering the information, the information submitted is, to the best of my 
knowledge and belief, true, accurate, and complete. I am aware that 
there are significant penalties for submitting false information, including 
the possibility of fine and imprisonment for knowing violation. 

Document Title: 

Name: 

Name: 

LANL ER Program Monthly Report for September 1993 

James Jackson 
Deputy Director 
Los Alamos National Laboratory 

Joseph Vozella, C ·ef · 
Environment, Safety, and Health Branch 
DOE-Los Alamos Area Office 

Date: __ l_t ~~-/t_t b--~~~t:f-· 3..::._ __ 

Date: l \ ,... 2.. > - ~ 3 



~----------

WBSM 
6101012 
6101012 
6101012 
6101013 
6101013 
6101014 
6101014 
6101014 
6101014 
6101015 
6101015 
6101015 
6101016 
6101016 
6101016 
6101017 
6101017 
6101017 
6101017 
6101023 
6101023 
6101028 
6101028 
6101028 
6306019 
6601029 
6601029 
6601049 
6601079 
6104012 
6104012 
6104012 
6104013 
6104013 
6104014 
6104014 
6104014 
6104014 
6104015 
6104015 
6104015 
6104016 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

-- ··- -- -- -- ----- ---- - -----

% TARGET EARLY CURREN-t 
OU I MILESTONE COMP. START FINISH START 
1049: EPAINMED DRAFT OF AFI WORK PLAN COMPLETE 0.0 515195 
1049: RFI WORK PLAN COMPLETE 15.0 8121195 
1049: START RFI WORK PLAN 100.0 1012/89 
1049: START AFI 0.0 10125195 10125195 
1049: AFI FIELD WORK COMPLETE 0.0 7122199 
1049: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 2/12198 
1049: STAAT DEVELOPING RFI REPORT 0.0 7128197 7/28197 
1049: EPAINMED DRAFT· COMPLETION OF AFI 0.0 8123/00 
1049: REVISED AFI REPORT COMPLETE 0.0 11128100 
1049: START DEVELOPMENT OF CMS PLAN 0.0 8124100 8/24/00 
1049: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 3/28/01 
1049: EPA APPROVED CMS PLAN 0.0 7/19/01 
1049: START BENCH I PILOT STUDIES 0.0 10/1193 10/1193 
1049: START CMS FIELD STUDY 0.0 7/20/01 0 7/20/01 
1049: CMS FIELD STUDY COMPLETE 0.0 9/28/01 
1049: START DEVELOPMENT OF CMS REPORT 0.0 10/1/01 10/1/01 
1049: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4/29/02 
1049: ASSESSMENT COMPLETE 0.0 7/30102 
1049: REVISED CMS REPORT COMPLETE 0.0 7/30/02 
1049: STAAT CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/04 10/1/04 
1049: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9128/07 
1049: STAAT VCA SOILS REMEDIATION 0.0 3/1/04 3/1/04 
1049: VCA SOILS REMEDIATION COMPLETE 0.0 9129/15 
1049: PROJECT COMPLETE 0.0 9129/15 
1066: PROJECT COMPLETE 0.0 3/16195 
1067: MWSDF DESIGN CRITERIA DOCUMENT 100.0 10/30192 
1067: ENGINEERING STUDY REPORT 100.0 10/30/92 
1067: PROJECT COMPLETE 0.0 9127196 
1067: RECEIPT OF RCRA PERMIT 0.0 6/13196 
1071: RFI WORK PLAN COMPLETE 100.0 11/24192 
1071: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/22192 
1071: START RFI WORK PLAN 100.0 10/19190 
1071: RFI FIELD WORK COMPLETE 7.1 6120197 
1071: START RFI 100.0 5/18192 5/18192 
1071: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 10124196 
1071: STAAT DEVELOPING RFI REPORT 0.0 1126194 2/16194 
1071: EPAINMED DRAFT; COMPLETION OF RFI 0.0 218199 
1071: REVISED AFI REPORT COMPLETE 0.0 5/10199 
1071: START DEVELOPMENT OF CMS PLAN 0.0 219199 219199 
1071: EPAINMED DRAFTOFCMS PLAN COMPLETE 0.0 8/12199 
1071: EPA APPROVED CMS PLAN 0.0 12/8199 
1071: START BENCH /PILOT STUD!!;§ ______ 0.0 219/99 219/99 

Page 1 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 
5/5195 

8121195 
1012/89 

7122199 
2/12198 

8/23/00 
11128/00 

3128/01 
7/19/01 

. 

9/28/01 

4/29102 
7/30102 
7/30/02 

9/28/07 

9129/15 
9129/15 
219196 

10/30192 10/30192 
10/30192 10/30192 
9129197 
5/30197 
1/22193 1/22193 
5122192 5122192 

1(1/19190 
6120197 

5/18192 
10124196 

2/8199 
5/10/99 

8/12199 
12/8199 

--



ENViRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

------ -- ---------

% TARGET EARLY CURRENT 
WBSM OU I MILESTONE COMP. START RNISH START 
6104016 1071: START CMS FIELD STUDY 0.0 1219199 1219199 
6104016 1071: CMS FIELD STUDY COMPLETE 0.0 1211100 
6104017 1071: START DEVELOPMENT OF CMS REPORT 0.0 1219199 1219199 
6104017 1071: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4126/01 
6104017 1071: ASSESSMENT COMPLETE 0.0 7/27/01 
6104017 1071: REVISED CMS REPORT COMPLETE 0.0 7/27/01 
6104023 1071: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1102 10/1/02 
6104023 1071: CORRECTIVE MEASURES IMPLEMENTATION CMPLT 0.0 9/30/03 
6104023 1071: PROJECT COMPLETE 0.0 9/30/03 
6104028 1071: START VCA SOILS REMEDIATION 0.0 10/1198 10/1198 
6104028 1071: VCA SOILS REMEDIATION COMPLETE 0.0 9/28/01 
6105012 1078: RFI WORK PLAN COMPLETE 100.0 2116193 
6105012 1078: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
6105012 1078: START RFI WORK PLAN 100.0 211190 
6105013 1078: RFI FIELD WORK COMPLETE 47.4 3/15195 
6105013 1078: START RFI 100.0 6/1192 6/1192 
6105014 1078: EPA/NMED DRAFT OF PH1 APT COMPLETE 0.0 10/12193 
6105014 1078: START DEVELOPING RFI REPORT . 0.0 4/1193 10/18193. 
6105014 1078: EPAINMED DRAFT; COMPLETION OF RFI 0.0 4/16196 
6105014 1078: REVISED RFI REPORT COMPLETE 0.0 7/17196 
6105015 1078: START DEVELOPMENT OF CMS PLAN 0.0 4/17196 4117196 
6105015 1078: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 11/12196 
6105015 1078: EPA APPROVED CMS PLAN 0.0 3/12197 
6105016 1078: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
6105016 1078: START CMS FIELD STUDY 0.0 3/13197 3/13197 
6105016 1078: CMS FIELD STUDY COMPLETE 0.0 3/12198 
6105017 1078: START DEVELOPMENT OF CMS REPORT 0.0 3/13198 3/13198 
6105017 1078: EPAINMED DRAFT; COMPLETION OF CMS 0.0 10/1198 
6105017 1078: ASSESSMENT COMPLETE 0.0 1/8199 
6105017 1078: REVISED CMS REPORT COMPLETE 0.0 1/8/99 
6105023 1078: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1111199 1/11/99 
6105023 1078: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 8/16199 
6105023 1078: PROJECT COMPLETE 0.0 8/16199 
6105028 1078: START VCA SOILS REMEDIATION 0.0 3/3197 3/3197 
6105028 1078: VCA SOILS REMEDIATION COMPLETE 0.0 9/30198 
6106012 1079: RFI WORK PLAN COMPLETE 100.0 1211/92 
6106012 1079: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/27192 
6106012 1079: START RFI WORK PLAN 100.0 4/2190 
6106013 1079: RFI FIELD WORK COMPLETE 17.0 211196 
6106013 1079: START RFI 100.0 5/1192 511192 
6106014 1079: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 3/6195 
6106014 10J9: SJARHlEVELOPING RFI REPORT 0.0 7/21193 12117193 
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STATUS AS OF SEPTEMBER 30, 1993 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1079: EPAINMED DRAFT; COMPLETION OF RFI 0.0 3/6197 
1079: REVISED RFI REPORT COMPLETE 0.0 6/5197 
1079: START DEVELOPMENT OF CMS PLAN 0.0 3/7197 4/10197 
1079: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 9/30197 
1079: EPA APPROVED CMS PLAN 0.0 1129198 
1079: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1192 
1079: START CMS FIELD STUDY 0.0 1/30/98 3/6198 
1079: CMS FIELD STUDY COMPLETE 0.0 1129199 
1079: START DEVELOPMENT OF CMS REPORT 0.0 211199 3/8199 
1079: EPAINMED DRAFT; COMPLETION OF CMS 0.0 8120199 
1079: ASSESSMENT COMPLETE 0.0 11123199 
1079: REVISED CMS REPORT COMPLETE 0.0 11123199 
1079: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 11124199 1/4/00 
1079: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 11122/00 
1079: START VCA SOILS REMEDIATION 0.0 3/3198 3/3198 
1079: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/04 
1079: PROJECT COMPLETE 0.0 9/30/04 
1082: START RFI WORK PLAN too.o 10/1/91 
1082: EPAINMED DRAFT COMPLETE 1ST RFI WP 0.0 5125193 
1082: EPAINMED DRAFT COMPLETE 2ND RFI WP 0.0 717194 
1082: EPAINMED DRAFT COMPLETE 3RD RFI WP 0.0 717195 
1082: RFI WORK PLAN COMPLETE 1STRFIWP 0.0 9/30193 
1082: RFI WORK PLAN COMPLETE 2ND RFI WP 0.0 12115/94 
1082: RFI WORK PLAN COMPLETE 3RDRFIWP 39.6 12115195 
1082: START RFI 0.0 10/1193 2115194 
1082: RFI FIELD WORK COMPLETE 0.0 10/16/98 
1082: EPA/NMED DRAFT OF PH1 APT COMPLETE 0.0 3/27198 
1082: START DEVELOPING RFI REPORT 0.0 9/4196 11122/96 
1082: EPAINMED DRAFT; COMPLETION OF RFI 0.0 11/19199 
1082: REVISED RFI REPORT COMPLETE 0.0 2128/00 
1 082: START DEVELOPMENT OF CMS PLAN 0.0 11122199 11122/99 
1082: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 6/21/00 
1082: EPA APPROVED CMS PLAN 0.0 10/13/00 
1082: START BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1082: START CMS FIELD STUDY 0.0 10/16/00 10/16/00 
1082: CMS FIELD STUDY COMPLETE 0.0 8128/01 
1082: START DEVELOPMENT OF CMS REPORT 0.0 8/29/01 8/29/01 
1082: EPNNMED DRAFT; COMPLETION OF CMS 0.0 3/28/02 
1082: ASSESSMENT COMPLETE 0.0 6/27/02 
1082: REVISED CMS REPORT COMPLETE 0.0 6/27/02 
1082: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/3/05 10/3/05 
1082: CORRECTIVE MEASlJ_RESJMPLEMENTATION CMPLT. 0.0 9/30/10 
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o/o TARGET EARLY CUnnc.n• 
OU I MILESTONE COMP. START FINISH START 
1082: START VCA SOILS REMEDIATION 0.0 3/1/00 3/1/00 
1082: VCA SOILS REMEDIATION COMPLETE 0.0 9128/18 
1082: PROJECT COMPLETE 0.0 9/28118 
1085: START RFI WORK PLAN 100.0 10/1192 10/1/92 
1085: EPAINMED DRAFT COMPLETE 1ST RFI WP 0.0 5123/94 
1085: EPAINMED DRAFT COMPLETE 2ND RFI WP 0.0 2128/95 
1085: RFI WORK PLAN COMPLETE 1STRFI WP 0.0 9/7/94 
1085: RFI WORK PLAN COMPLETE 2NDRFIWP 42.9 6/13/95 
1085: START RFI 0.0 9/8/94 10/13/94 
1085: RFI FIELD WORK COMPLETE 0.0 1123/97 
1085: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 7/16/96 
1085: START DEVELOPING RFI REPORT 0.0 1/4/96 1/4/96 
1085: EPAINMED DRAFT; COMPLETION OF RFI 0.0 2126/98 
1085: REVISED RFI REPORT COMPLETE 0.0 6/4/98 
1085: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 
1085: ASSESSMENT COMPLETE 0.0 6/4/98 
1085: STARTVCA SOILS REMEDIATION 0.0 3/1/99 3/1/99 
1085: VCA SOILS REMEDIATION COMPLETE 0.0 - 9/30/99 
1085: PROJECT COMPLETE 0.0 9/30/99 
1086: EPA/NMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5128193 
1086: START RFI WORK PLAN 100.0 10/1/91 
1086: RFI WORK PLAN COMPLETE 94.9 9/14/93 
1086: START RFI 0.0 9/15/93 3/1/94 
1086: RFI FIELD WORK COMPLETE 0.0 10127/98 
1086: REVISED RFI REPORT COMPLETE 0.0 1127/00 
1086: EPA/NMED DRAFT OF PH1 APT COMPLETE 0.0 1127/97 
1086: START DEVELOPING RFI REPORT 0.0 5/31196 7/1/96 
1086: EPAINMED DRAFT; COMPLETION OF RFI 0.0 10120/99 
1086: START DEVELOPMENT OF CMS PLAN 0.0 10121/99 3117/00 
1086: EPAJNMED DRAFT OF CMS PLAN COMPLETE 0.0 5122/00 
1086: EPA APPROVED CMS PLAN 0.0 9/13/00 
1086: START BENCH I PILOT STUDIES 100.0 1011192 10/1/92 
1086: START CMS FIELD STUDY 0.0 9114/00 219/01 
1086: CMS FIELD STUDY COMPLETE 0.0 9/13/01 
1086: START DEVELOPMENT OF CMS REPORT 0.0 9/14/01 2/11/02 
1086: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4/12/02 
1086: ASSESSMENT COMPLETE 0.0 7/15/02 
1086: REVISED CMS REPORT COMPLETE 0.0 7/15/02 
1086: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/02 10/1/02 
1086: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/03 
1086: PROJECT COMPLETE 0.0 9/30/03 

1086: START VCA SOILS REMEDIATION -----·-·- 0.0 10/1/99 10/1/99 
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

o;. TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1086: VCA SOILS REMEDIATION COMPLETE 0.0 9128/01 
1093: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 2/18193 
1093: START RFI WORK PLAN 100.0 1011191 
1093: RFI WORK PLAN COMPLETE 93.8 5126193 
1093: START AFI 100.0 5127193 
1093: AFI FIELD WORK COMPLETE . 0.0 2/1196 
1093: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 3130195 
1093: STAAT DEVELOPING AFI REPORT 0.0 8131194 5118195 
1093: EPAINMED DRAFT; COMPLETION OF AFI 0.0 316197 
1093: REVISED AFI REPORT COMPLETE 0.0 615197 
1093: STAAT BENCH I PILOT STUDIES 100.0 10/1192 10/1192 
1093: ASSESSMENT COMPLETE 0.0 6/5197 
1093: START VCA SOILS REMEDIATION 0.0 3/3197 3/3197 
1093: VCA SOILS REMEDIATION COMPLETE 0.0 9130198 
1093: PROJECT COMPLETE 0.0 9130/98 
1098: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 4126193 
1098: START RFI WORK PLAN 100.0 1011191 
1098: RFI WORK PLAN COMPLETE 69.6 8/10193 
1098: START RFI 0.0 8120193 1125194 
1098: RFI FIELD WORK COMPLETE 0.0 12/15195 
1098: EPAINMED DRAFT OF PH 1 APT COMPLETE 0.0 3/30/95 
1098: START DEVELOPING RFI REPORT 0.0 9/12194 11/8194 
1098: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 1122197 
1098: REVISED RFI REPORT COMPLETE 0.0 4123197 
1098: START DEVELOPMENT OF CMS PLAN 0.0 1123197 1123197 
1098: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 8/18197 
1098: EPA APPROVED CMS PLAN 0.0 12112197 
1098: START BENCH I PILOT STUDIES 100.0 10/1192 1011192 
1098: START CMS FIELD STUDY 0.0 12115197 12115197 
1098: CMS FIELD STUDY COMPLETE 0.0 12111/98 
1098: START DEVELOPMENT OF CMS REPORT 0.0 12114198 12114198 
1098: EPAINMED DRAFT; COMPLETION OF CMS 0.0 7/8199 
1098: ASSESSMENT COMPLETE 0.0 1on199 
1098: REVISED CMS REPORT COMPLETE 0.0 1on199 
1098: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1012/00 1012/00 
1098: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/04 
1098: PROJECT COMPLETE 0.0 9130/04 
1098: START VCA SOILS REMEDIATION 0.0 4124197 4124197 
1098: VCA SOILS REMEDIATION COMPLETE 0.0 9/16197 
1100: START RFI WORK PLAN 100.0 10/1192 1011/92 
1100: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5123194 
1100: RFI WORK Pl.AN~OMPLETE 59.7 9n/94 
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6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113014 
6113015 

ENViRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

- - - -----------~ 

"'o TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1100: START RFI 0.0 9/8194 2/8195 
1100: RFI FIELD WORK COMPLETE 0.0 1123197 
1100: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 7/16196 
1100: STAAT DEVELOPING RFI REPORT 0.0 1/4196 3/18196 
1100: EPAINMED DRAFT· COMPLETION OF RFI 0.0 2126198 
1100: REVISED RFI REPORT COMPLETE 0.0 5128/98 
1100: PROJECT COMPLETE 0.0 8/18/04 
1100: START DEVELOPMENT OF CMS PLAN 0.0 2127198 5/26/98 
1100: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 9122/98 
1100: EPA APPROVED CMS PLAN 0.0 1121199 
1100: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1192 
1100: STARTCMS FIELD STUDY 0.0 1122/99 4120/99 
1100: CMS FIELD STUDY COMPLETE 0.0 1121/00 
1100: START DEVELOPMENT OF CMS REPORT 0.0 1124/00 4/19/00 
1100: EPAJNMED DRAFT; COMPLETION OF CMS 0.0 8/11100 
1100: ASSESSMENT COMPLETE 0.0 11/14/00 
1100: REVISED CMS REPORT COMPLETE 0.0 11/14/00 
1100: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 11/15/00 2116/01 
1100: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 11/14/01 
1100: START CLOSURE IMPLEMENTATION 0.0. 10/1197 10/1/97 
1100: CLOSURE IMPLEMENTATION COMPLETE 0.0 6/18/03 
1100: START CLOSURE REPORT/CERTIFICATION 0.0 6/19/03 6/19/03 
1100: CLOSURE REPORT/CERTIFICATION COMPLETE 0.0 8/18/04 
1100: START VCA SOILS REMEDIATION 0.0 312/98 312/98 
1100: VCA SOILS REMEDIATION COMPLETE 0.0 9/30198 
1106: AFI WORK PLAN COMPLETE 100.0 9/30/91 
1106: START RFI 100.0 10/1/91 10/1/91 
1106: START RFI WORK PLAN 100.0 1012/89 
1106: EPAJNMED DRAFT COMPLETE SQ1 0 PH2 APT 0.0 12/15/98 
1106: EPNNMED DRAFT COMPLETE SQ2 PH1 APT 0.0 11114194 
1106: EPAJNMED DRAFT COMPLETE SQ3 PH1 APT 0.0 10127195 
1106: EPAINMED DRAFT COMPLETE SQ4 PH1 APT 0.0 8/20196 
1106: EPAINMED DRAFT COMPLETE SQ5 PH2 APT 0.0 9129197 
1106: EPAINMED DRAFT COMPLETE S06 PH1 APT 0.0 1/17196 
1106: EPAINMED DRAFT COMPLETE SQ7 PH1 APT 0.0 11/15196 
1106: EPAINMED DRAFT COMPLETE SOB PH1 APT 0.0 11120196 
1106: EPAINMED DRAFT COMPLETE SQ9 PH2 APT 0.0 216198 
1106: STAAT DEVELOPING AFI REPORT 100.0 10/1192 1211/92 
1106: EPAINMED DRAFT SMP PLN/WP MOD CH18 COMPL 0.0 5/5193 
1106: EPAINMED DRAFT; COMPLETION OF RFI 0.0 7121/99 
1106: REVISED RFI REPORT COMPLETE 0.0 10121/99 
1106: START DEVELOPMENT_ OF CMS PLAN -

0.0 7122199 7122199 

PageS 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 

4121197 
9125196 

5122/98 
8/24198 
8/18/04 

12122/98 
4/19/99 

10/1192 
I 

4/18/00 

11/8/00 
2/15/01 
2/15/01 

2115/02 

6/18/03 

8/18/04 ·I 
9/30/98 
9/30/91 9/30/91 

10/1/91 
1012/89 

12/15198 
5/31194 
10127195 
8120196 
9/29197 
1/17196 
11/15196 
11120/96 
216198 

.. 1211192 
8/31194 
7/21199 
10121199 

-



WBSM 
6113015 
6113015 
6113016 
6113016 
6113016 
6113017 
6113017 
6113017 
6113017 
6113023 
6113023 
6113028 
6113028 
6113028 
6114012 
6114012 
6114012 
6114013 
6114013 
6114014 
6114014 
6114014 
6114014 
6114015 
6114015 
6114015 
6114016 
6114016 
6114016 
6114017 
6114017 
6114017 
6114017 
6114023 
6114023 
6114023 
6114028 
6114028 
6115012 
6115012 
6115012 
6115012 

ENVIRONMENTAL RESTORATION PROJECT OFFiCE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1106: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 4126100 
1106: EPA APPROVED CMS PLAN 0.0 8/17/00 
1106: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 
1106: START CMS FIELD STUDY 0.0 8/18/00 8/18100 
1106: CMS FIELD STUDY COMPLETE 0.0 8/13101 
1106: START DEVELOPMENT OF CMS REPORT 0.0 8/14/01 8/14/01 
1106: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4/24102 
1106: ASSESSMENT COMPLETE 0.0 7/25102 
1106: REVISED CMS REPORT COMPLETE 0.0 7125/02 
1106: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/03 10/1/03 
1106: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/08 
1106: START VCA SOILS REMEDIATION 0.0 3/1/00 3/1/00 
1106: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/11 
1106: PROJECT COMPLETE 0.0 9/30/11 
1111: START RFI WORK PLAN 100.0 10/1/92 10/1190 
1111: EPA/NMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/12193 
1111: RFJ WORK PLAN COMPLETE 93.6 10/21193 
1111: START RFI 0.0 11/30/93 3122/94 
1111: RFI FIELD WORK COMPLETE 2.8 9/1195 
1111: EPAINMED DRAFT OF PH1 RPTCOMPLETE 0.0 2128195 
1111: START DEVELOPING RFI REPORT 0.0 8/10194 1211194 
1111: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 10/4196 
1111: REVISED RFI REPORT COMPLETE 0.0 1/14197 
1111: START DEVELOPMENT OF CMS PLAN 0.0 10/7/96 10/24196 
1111: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 5/8/97 
1111: EPA APPROVED CMS PLAN 0.0 9/5197 
1111: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1192 
1111: START CMS FJELD STUDY 0.0 10/1197 10/14197 
1111: CMS FIELD STUDY COMPLETE 0.0 9/30198 
1111: START DEVELOPMENT OF CMS REPORT 0.0 10/1/98 10/14/98 
1111: EPA/NMED DRAFT; COMPLETION OF CMS 0.0 4/29199 
1111: ASSESSMENT COMPLETE 0.0 7/30/99 
1111: REVISED CMS REPORT COMPLETE 0.0 7/30199 
1111: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/99 10/1199 
1111: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/28/01 
1111: PROJECT COMPLETE 0.0 9128/01 
1111: STAAT VCA SOILS REMEDIATION 0.0 3/3197 3/3/97 
1111: VCA SOILS REMEDIATION COMPLETE 0.0 9/29198 
1114: STAAT RFI WORK PLAN 100.0 10/1191 
1114: EPAINMED DRAFT COMPLETE 1STRFI WP 100.0 4/20193 
1114: EPAINMED DRAFT COMPLETE 2ND RFI WP 0.0 7/13195 
1114: EPAINMED DRAFT_QO_MPJ-EIE _ 3AD RFI WP 0.0 7/12196 

Page 7 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 
4126100 
8/17/00 

10/1192 

8/13/01 

4/24102 
7125/02 
7125/02 

9/30/08 

9/30/11 
9/30/11 

10/1190 
10122/93 
2114194 

9/20195 
6/15195 

10/23196 
1/30/97 ·I 
5127197 
9/17197 

10/1/92 

10/13/98 

5/11199 
8/11/99 
8/11/99 

9/28/01 
9128/01 

9/29198 
. 10/1/91 

6/25193 6/25/93 
7/13195 
7/12196 



WBSM 
6115012 
6115012 
6115012 
6115013 
6115013 
6115014 
6115014 
6115014 
6115014 
6115014 
6115016 
6115028 
6115028 
6115028 
6116012 
6116012 
6116012 
6116013 
6116013 
6116014 
6116014 
6116014 
6116014 
6116015 
6116015 
6116015 
6116016 
6116016 
6116016 
6116017 
6116017 
6116017 
6116017 
6116023 
6116023 
6116023 
6116028 
6116028 
6117014 
6117014 
6118012 
6118012 

ENVIRONMENTAL RESTORATiON PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1114: RFI WORK PLAN COMPLETE 1STRFI WP 0.0 9130/93 
1114: RFI WORK PLAN COMPLETED 2ND RFI WP 0.0 12!.21195 
1114: RFI WORK PLAN COMPLETED 3RD RFI WP 28.5 12!.20196 
1114: START RFI 0.0 1011/93 5/11194 
1114: RFI FIELD WORK COMPLETE 0.0 7125/00 
1114: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 1114/00 
1114: START DEVELOPING RFI REPORT 0.0 1/7198 1213/98 
1114: EPAINMED DRAFT· COMPLETION OF RFI 0.0 8127/01 
1114: REVISED RFI REPORT COMPLETE 0.0 11130/01 
1114: ASSESSMENT COMPLETE 0.0 11/30/01 
1114: START BENCH I PILOT STUDIES 100.0 1011/92 10/1/92 
1114: START VCA SOILS REMEDIATION 0.0 311/01 3/1101 
1114: VCA SOILS REMEDIATION COMPLETE 0.0 9128112 
1114: PROJECT COMPLETE 0.0 9/28112 
1122: START RFI WORK PLAN 100.0 412190 
1122: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
1122: RFI WORK PLAN COMPLETE 0.0 1114/93 
1122: START RFI 100.0 1011/92 1011192 
1122: RFI FIELD WORK COMPLETE 23.8 9120196 
1122: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 4120195 
1122: START DEVELOPING RFI REPORT 0.0 11115/93 5126194 
1122: EPAINMED DRAFT; COMPLETION OF RFI 0.0 10124197 
1122: REVISED RFI REPORT COMPLETE 0.0 212198 
1122: START DEVELOPMENT OF CMS PLAN 0.0 10127197 10127197 
1122: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 5128198 
1122: EPA APPROVED CMS PLAN 0.0 9/18198 
1122: START BENCH I PILOT STUDIES 100.0 1011192 10/1/92 
1122: STARTCMS FIELD STUDY 0.0 1011198 1011/98 
1122: CMS FIELD STUDY COMPLETE 0.0 9130/99 
1122: START DEVELOPMENT OF CMS REPORT 0.0 1011199 10/1199 
1122: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4128/00 
1122: ASSESSMENT COMPLETE 0.0 7131100 
1122: REVISED CMS REPORT COMPLETE 0.0 7131/00 
1122: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/01 10/1/01 
1122: CORRECTIVE MEASURES IMPLEMENTATION COMPLT. 0.0 9/30103 
1122: PROJECT COMPLETE 0.0 9/30/03 
1122: START VCA SOILS REMEDIATION 0.0 312/98 3/2198 
1122: VCA SOILS REMEDIATION COMPLETE 0.0 9/30199 
1127: CLOSURE REPORT/CERTIFICATION COMPLETE 100.0 3126193 
1127: PROJECT COMPLETE 0.0 3126193 
1129: START RFI WORK PLAN 100.0 11/1/90 
1129: EPAINMED DRAFT OF RFI WORK P~ COMPLETE - ---

100.0 5122192 
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t:ARLY ACTUAL ACTUAL 
FINISH START FINISH 
5110/94 
12!.21195 
12!.20/96 

712.5100 
1114100 

I 

8127101 i 

11130/01 
11/30/01 

1011192 

9/28112 
9128112 

412190 
5122192 5122192 
10127193 

1011192 
9/20196 
4120195 

10124197 
212198 

5128/98 
9/18/98 

1011/92 

9/30199 

4128/00 
7131/00 
7/31/00 

9130/03 
9/30/03 

9/30199 
4/30/93 4/30193 
1212193 

11/1/90 
5122192 5122192 

-



r -------------

WBSM 
6118012 
6118013 
6118013 
6118013 
6118013 
6118013 
6118014 
6118014 
6118014 
6118014 
6118015 
6118015 
6118015 
6118016 
6118016 
6118016 
6118017 
6118017 
6118017 
6118017 
6118023 
6118023 
6118028 
6118028 
6118028 
6119012 
6119012 
6119012 
6119013 
6119013 
6119014 
6119014 
6119014 
6119014 
6119015 
6119015 
6119015 
6119016 
6119016 
6119016 
6119017 
6119017 

ENViRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

- --- -
% TARGET EARLY CUflncn1 

OU I MILESTONE COMP. START FINISH START 
1129: RFI WORK PLAN COMPLETE 99.9 4123193 
1129: START RFI 100.0 10/1192 10/1192 
1129: SUBMIT SOW TO MAT-7 RFI PH1 CON 100.0 3/2193 4123193 
1129: SUBCONTR CONTRACT IN PLACE RFI PH1 CON 100.0 4122/93 5/17193 
1129: FIELD IMPLEMENTATION PLAN RFI PH1 MOB 100.0 5120193 5120193 
1129: RFI FIELD WORK COMPLETE 6.5 7/30/97 
1129: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 5/8197 
1129: START DEVELOPING RFI REPORT 0.0 11/17193 9120194 
1129: EPAINMED DRAFT; COMPLETION OF AFI 0.0 9/1198 
1129: REVISED AFI REPORT COMPLETE 0.0 1217198 
1129: START DEVELOPMENT OF CMS PLAN 0.0 912198 5121/99 
1129: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 4/6199 
1129: EPA APPROVED CMS PLAN 0.0 7128/99 
1129: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1192 
1129: START CMS FIELD STUDY 0.0 7/29/99 4/17/00 
1129: CMS FIELD STUDY COMPLETE 0.0 7127/00 
1129: START DEVELOPMENT OF CMS REPORT 0.0 7/28/00 4/17/01 
1129: EPA/NMED DRAFT; COMPLETION OF CMS 0.0 2126/01 
1129: ASSESSMENT COMPLETE 0.0 6/11/01 
1129: REVISED CMS REPORT COMPLETE 0.0 6/11101 
1129: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/02 10/1/02 
1129: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/04 
1129: START VCA SOILS REMEDIATION 0.0 10/1/01 10/1/01 
1129: VCA SOILS REMEDIATION COMPLETE 0.0 9/30113 
1129: PROJECT COMPLETE 0.0 9/30/13 
1130: START RFI WORK PLAN 100.0 10/1/91 
1130: EPA/NMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 4/15193 
1130: RFI WORK PLAN COMPLETE 93.4 7/30/93 
1130: STAAT RFI 100.0 5127/93 
1130: RFI FIELD WORK COMPLETE 0.0 6127195 
1130: EPA/NMED DRAFT OF PH1 APT COMPLETE 0.0 119195 
1130: START DEVELOPING RFI REPORT 0.0 1/6194 7/8/94 
1130: EPA/NMED DRAFT· COMPLETION OF RFI 0.0 7/30196 
1130: REVISED RFI REPORT COMPLETE 0.0 10/30/96 
1130: START DEVELOPMENT OF CMS PLAN 0.0 7/31196 7/1197 
1130: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 3/4197 
1130: EPA APPROVED CMS PLAN 0.0 6124197 
1130: START BENCH I PILOT STUDIES 100.0 10/1192 10/1/92 
1130: START CMS FIELD STUDY 0.0 10/1197 10/1197 
1130: CMS FIELD STUDY COMPLETE 0.0 9/30198 
1130: START DEVELOPMENT OF CMS REPORT 0.0 10/1198 5/26199 
1130: EPA/NMED DRAFT; COMPLETION OF CMS 0.0 4129199 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
12/3193 

10/1192 
4123193 
5/17/93 
5120193 

4/17198 
12115197 

I 

5120199 
8120199 

12120199 
4/14/00 

10/1/92 

4/16/01 

11/6/01 
2128/02 
2128/02 

9/30/04 

9/30/13 
9/30/13 

10/1/91 
5121193 5121/93 
1/12194 

5128196 
3/6195 

6/30197 
9/30197 

212198 
5126198 

10/1/92 

5/25199 

12120199 



WBSM 
6119017 
6119017 
6119023 
6119023 
6119023 
6119028 
6119028 
6120012 
6120012 
6120012 
6120013 
6120013 
6120014 
6120014 
6120014 
6120014 
6120015 
6120015 
6120015 
6120016 
6120016 
6120016 
6120017 
6120017 
6120017 
6120017 
6120023 
6120023 
6120028 
6120028 
6120028 
6121013 
6121014 
6121014 
6121014 
6122012 
6122012 
6122012 
6122013 
6122013 
6122014 
6122014 

ENVIRONMENTAL RESTORATION PROjECT OFFiCE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30,1993 

'Yo iA~QET EARLY CUhncn• 
OU I MILESTONE COMP. START FINISH START 
1130: ASSESSMENT COMPLETE 0.0 7130199 
1130: REVISED CMS REPORT COMPLETE 0.0 7/30199 
1130: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1012/00 1012/00 
1130: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9128/01 
1130: PROJECT COMPLETE 0.0 9128/01 
1130: START VCA SOILS REMEDIATION 0.0 10/1/97 10/1/97 
1130: VCA SOILS REMEDIATION COMPLETE 0.0 9129199 
1132: START RFI WORK PLAN 100.0 10/1/91 
1132: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 3/18/93 
1132: RFI WORK PLAN COMPLETE 93.4 7/1/93 
1132: START RFI 100.0 712/93 
1132: RFI FIELD WORK COMPLETE 0.0 1/18196 
1132: EPAINMED DRAFT OF PH1 RPT COMPLETE 0.0 512195 
1132: START DEVELOPING RFI REPORT 0.0 10/14/94 5/11/95 
1132: EPAINMED DRAFT; COMPLETION OF RFI 0.0 2120/97 
1132: REVISED RFI REPORT COMPLETE 0.0 5121/97 
1132: START DEVELOPMENT OF CMS PLAN 0.0 2121/97 7/16/97 
1132: EPA/NMED CRAFT OF CMS PLAN COMPLETE 0.0 . 9/16/97 
1132: EPA APPROVED CMS PLAN 0.0 1/14/98 
1132: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 
1132: START CMS FIELD STUDY 0.0 10/1/98 10/1/98 
1132: CMS FIELD STUDY COMPLETE 0.0 9/30199 
1132: START DEVELOPMENT OF CMS REPORT 0.0 10/1/99 10/1/99 
1132: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4128/00 
1132: ASSESSMENT COMPLETE 0.0 7/31/00 
1132: REVISED CMS REPORT COMPLETE 0.0 7/31/00 
1132: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 8/1/00 8/1/00 
1132: CORRECTIVE MEASURES IMPLEMENTATION COMPL T. 0.0 9/30/02 
1132: START VCA SOILS REMEDIATION 0.0 3/1/99 3/1/99 
1132: VCA SOILS REMEDIATION COMPLETE 0.0 9129/06 
1132: PROJECT COMPLETE 0.0 9129/06 
1135: CLOSURE IMPLEMENTATION COMPLETED 60.8 1219/92 
1135: START CLOSURE REPORT 100.0 10/13/92 10121/92 
1135: CLOSURE REPORT/CERTIFICATION COMPLETE 33.6 213/93 
1135: PROJECT COMPLETE 0.0 2/3193 
1136: START RFI WORK PLAN 100.0 10/1/92 10/1/92 
1136: EP AINMED DRAFT OF RFI WORK PLAN COMPLETE 56.6 5123/94 
1136: RFI WORK PLAN COMPLETE 0.0 9/7/94 
1136: START RFI 0.0 9/8/94 10/13/94 
1136: RFI FIELD WORK COMPLETE 0.0 1123/97 
1136: EPAINMED DRAFT OF PH1 RPT COMPLETE 0.0 7/16/96 

1136: START DEVELOPING_BF! fl_EPORT 0.0 1/4/96 1/4/96 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
3124100 
3124/00 

9128/01 
9128/01 

3124100 
10/1/91 

6/15/93 6/15/93 
1124/94 I 

8/15/93 
6/11196 
11122195 

7/15/97 
10/15/97 

2117/98 
619198 

10/1/92 

9/30/99 

4128/00 
7/31/00 
7/31/00 

9/30102 

9129106 
9129106 
1219/93 

10121/92 
213/94 
213/94 

10/1192 
6127194 
10/12194 

1123197 
7/16/96 



----~--

WBSM 
6122014 
6122014 
6122016 
6122017 
6122028 
6122028 
6122028 
6123012 
6123012 
6123012 
6123013 
6123013 
6123014 
6123014 
6123014 
6123014 
6123016 
6123017 
6123028 
6123028 
6123028 
6124012 
6124012 
6124012 
6124013 
6124014 
6124014 
6124014 
6124014 
6124015 
6124015 
6124015 
6124016 
6124016 
6124016 
6124017 
6124017 
6124017 
6124017 
6124023 
6124023 
6124023 

ENVIRONMENTAL RESTORATiON PROjECT OFFiCE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

,------------· --- -·- -----

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1136: EPAINMED DRAFT; COMPLETION OF RFI 0.0 2126198 
1136: REVISED RFI REPORT COMPLETE 0.0 5/28198 
1136: START BENCH I PILOT STUDIES 100.0 1011192 1011192 
1136: ASSESSMENT COMPLETE 0.0 5128198 
1136: START VCA SOILS REMEDIATION 0.0 311199 311199 
1136: VCASOILS REMEDIATION COMPLETE 0.0 9130199 
1136: PROJECT COMPLETE 0.0 9130199 
1140: START RFI WORK PLAN 100.0 1012191 
1140: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5111193 
1140: RFI WORK PLAN COMPLETE 90.0 9121193 
1140: START RFI 0.0 9122193 212194 
1140: RFI FIELD WORK COMPLETE 0.0 1126196 
1140: EP AINMED DRAFT OF PH 1 APT COMPLETE 0.0 7/19195 
1140: START DEVELOPING RFI REPORT 0.0 12127194 316195 
1140: EPAINMED DRAFT; COMPLETION OF RFI 0.0 2128197 
1140: REVISED RFI REPORT COMPLETE 0.0 5/30197 
1140: START BENCH I PILOT STUDIES 0.0 1011193 1011193 
1140: ASSESSMENT COMPLETE 0.0 5130197 
1140: START VCA SOILS REMEDIATION 0.0 312198 312198 
1140: VCA SOILS REMEDIATION COMPLETE 0.0 9/30198 
1140: PROJECT COMPLETE 0.0 9130198 
1144: START RFI WORK PLAN 100.0 712190 
1144: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
1144: RFI WORK PLAN COMPLETE 99.9 1/8193 
1144: RFI FIELD WORK COMPLETE 5.1 4129197 
1144: EPAINMED DRAFT OF PH1 REPORT COMPLETE 0.0 112196 
1144: START DEVELOPING RFI REPORT 0.0 9/1195 1116196 
1144: EPAINMED DRAFT; COMPLETION OF RFI 0.0 12111198 
1144: REVISED RFI REPORT COMPLETE 0.0 3118199 
1144: START DEVELOPMENT OF CMS PLAN 0.0 12114198 4122199 
1144: EPA/NMED DRAFT OF CMS PLAN COMPLETE 0.0 6121199 
1144: EPA APPROVED CMS PLAN 0.0 10113199 
1144: START BENCH I PILOT STUDIES 0.0 12114198 4122199 
1144: START CMS FIELD STUDY 0.0 10/14199 2125/00 
1144: CMS FIELD STUDY COMPLETE 0.0 10/13/00 
1144: START DEVELOPMENT OF CMS REPORT 0.0 10116/00 2127/01 
1144: EPAINMED DRAFT; COMPLETION OF CMS 0.0 5122101 
1144: ASSESSMENT COMPLETE 0.0 8122101 
1144: REVISED CMS REPORT COMPLETE 0.0 8122101 
1144: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1102 1011/02 
1144: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30/03 
1144: PROJECT COMPLET~- _ --

0.0 9/30103 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
2126198 
5128198 

1011192 
5128198 

9130199 
9130199 

1012191 
9/30193 j 

211194 

4/17196 
9122195 

5120197 
8120197 

8120191 

9130198 
9/30198 

712190 
5122192 5122192 
1213193 ·j 
913197 
5/7196 

4121199 
7122199 

10126199 
2124/00 

2126101 

9126/01 
1/3102 
1/3/02 

9130103 
9/30/03 



WBSM 
6124028 
6124028 
6125013 
6125012 
6125012 
6125012 
6125013 
6125013 
6125014 
6125014 
6125014 
6125014 
6125015 
6125015 
6125015 
6125016 
6125016 
6125016 
6125017 
6125017 
6125017 
6125017 
6125023 
6125023 
6125023 
6125028 
6125028 
6126012 
6126012 
6126012 
6126013 
6126013 
6126014 
6126014 
6126014 
6126014 
6126015 
6126015 
6126015 
6126016 
6126016 
6126016 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

"· TAlfG£T EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1144: START VCA SOILS REMEDIATION 0.0 3/1/01 311101 
1144: VCA SOILS REMEDIATION COMPLETE 0.0 9130/02 
1144: START RFI 100.0 5122192 5122192 
1147: START RFI WORK PLAN 100.0 416190 
1147: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
1147: RFI WORK PLAN COMPLETE 99.8 12115192 
1147: START RFI 100.0 12116192 2115193 
1147: RFI FIELD WORK COMPLETE 0.0 10116195 
1147: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 6/5195 
1147: START DEVELOPING RFI REPORT 11.1 3125194 6116194 
1147: EPAINMED DRAFT; COMPLETION OF RFI 0.0 11118196 
1147: REVISED RFI REPORT COMPLETE 0.0 2125197 
1147: START DEVELOPMENT OF CMS PLAN 0.0 11119/96 11119/96 
1147: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 6/19197 
1147: EPA APPROVED CMS PLAN 0.0 10/10197 
1147: START BENCH I PILOT STUDIES 100.0 1011192 1011192 
1147: STARTCMS FIELD STUDY 0.0 10114197 10114197 
1147: CMS FIELD STUDY COMPLETE 0.0 . 9/30198 
1147: START DEVELOPMENT OF CMS REPORT 0.0 1011/98 10/1198 
1147: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4!29199 
1147: ASSESSMENT COMPLETE 0.0 7/30199 
1147: REVISED CMS REPORT COMPLETE 0.0 7/30199 
1147: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 8t2199 8t2199 
1147: CORRECTIVE MEASURES IMPLEMENTATION COMPL T. 0.0 9/30/05 
1147: PROJECT COMPLETE 0.0 9130/05 
1147: START VCA SOILS REMEDIATION 0.0 3/3197 3/3197 
1147: VCA SOILS REMEDIATION COMPLETE 0.0 9!29/00 
1148: START RFI WORK PLAN 100.0 1012/89 
1148: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122192 
1148: RFI WORK PLAN COMPLETE 99.9 1114193 
1148: START RFI 100.0 10/1192 11115192 
1148: RFI FIELD WORK COMPLETE 4.6 4111/96 
1148: EPAINMED DRAFT OF PH1 REPORT COMPLETE 0.0 418196 
1148: START DEVELOPING RFI REPORT 0.0 1117195 1117195 
1148: EPAINMED DRAFT; COMPLETION OF RFI 0.0 10120/97 
1148: REVISED RFI REPORT COMPLETE 0.0 1127198 
1148: START DEVELOPMENT OF CMS PLAN 0.0 10!21197 10!21197 
1148: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 716198 
1148: EPA APPROVED CMS PLAN 0.0 10!27198 
1148: START BENCH I PILOT STUDIES 100.0 1011/92 10/1192 
1148: START CMS FIELD STUDY 0.0 10128198 10!28198 
1148: CMS FIELD STUD'(_COMPLETE __ 0.0 10!27199 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

9/30/02 
5122192 
4/6190 

5122192 5122192 
9!21193 

2115193 
10116195 
615195 

11118196 
2125197 

6/19197 
10/10197 

1011192 

9/30198 

4!29199 
7/30199 
7130199 

9130/05 
9/30/05 

9!29/00 
1012/89 

5/22192 5122192 
12114193 

11/15192 
4/11/96 
4/8196 

10120197 
. 1127198 

716198 
10!27198 

10/1/92 

10!27199 



WBSM 
6126017 
6126017 
6126017 
6126017 
6126018 
6126018 
6126018 
6126018 
6126018 
6126023 
6126023 
6126023 
6126028 
6126028 
6126028 
6127012 
6127012 
6127012 
6127013 
6127013 
6127014 
6127014 
6127014 
6127014 
6127016 
6127028 
6127028 
6127028 
6128012 
6128012 
6128012 
6128013 
6128013 
6128014 
6128014 
6128014 
6128014 
6128015 
6128015 
6128015 
6128016 
6128016 

ENVIRONMENTAL RESTORATION PROJECT OFFiCE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

~---------- - - -- - -- cy. TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1148: START DEVELOPMENT OF CMS REPORT 0.0 10128199 10128199 
1148: EPAINMED DRAFT; COMPLETION OF CMS 0.0 6/5100 
1148: ASSESSMENT COMPLETE 0.0 9/5100 
1148: REVISED CMS REPORT COMPLETE 0.0 9/5/00 
1148: START OPERATION LCA VAPOR EXTRACTION SYS 0.0 2/4197 11/4197 
1148: START INSTALLATION LCA VAPOR EXTRACT SYS 0.0 212196 11/1196 
1148: START OPERATION OF LCA PILOT SYSTEM 0.0 5/5194 2110195 
1148: START OPERATION HCA PILOT SYSTEM 0.0 1/4196 10/3196 
1148: START INSTALLATION HCA VAPOR EXTRACT SYS 0.0 10/6197 7/14198 
1148: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/01 10/1/01 
1148: CORRECTIVE MEASURES IMPLEMENTATION CMPL T. 0.0 9129/06 
1148: PROJECT COMPLETE 0.0 9129/06 
1148: START VCA SOILS REMEDIATION 0.0 3/1199 3/1199 
1148: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/04 
1148: START OPERATION HCAVAPOR EXTRACTION SYS 0.0 10/6198 7/14199 
1154: START RFI WORK PLAN 100.0 10/1192 1/4193 
1154: EP A/NMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5123194 
1154: RFI WORK PLAN COMPLETE 60.7 . 9/7194 
1154: STARTRFI 0.0 9/8194 11/10194 
1154: RFI FIELD WORK COMPLETE 0.0 7121195 
1154: START DEVELOPING RFI REPORT 0.0 7124195 7124195 
1154: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 8122/96 
1154: REVISED RFI REPORT COMPLETE 0.0 11/25196 
1154: ASSESSMENT COMPLETE 0.0 11125196 
1154: START BENCH I PILOT STUDIES 0.0 10/1193 10/1193 
1154: START VCA SOILS REMEDIATION 0.0 3/3197 3/3197 
1154: VCA SOILS REMEDIATION COMPLETE 0.0 9/30197 
1154: PROJECT COMPLETE 0.0 9/30198 
1157: START RFI WORK PLAN 100.0 1212/91 
1157: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/17193 
1157: RFI WORK PLAN COMPLETE 96.5 8/31193 
1157: START RFI 100.0 3/18193 3122193 
1157: RFI FIELD WORK COMPLETE 0.0 6124196 
1157: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 3/13195 
1157: START DEVELOPING RFI REPORT 0.0 619.194 619194 
1157: EPAINMED DRAFT· COMPLETION OF RFI 0.0 7/28197 
1157: REVISED RFI REPORT COMPLETE 0.0 10128197 
1157: START DEVELOPMENT OF CMS PLAN 0.0 7129197 7/29/97 
1157: EPAINMED DRAFTOFCMS PLAN COMPLETE 0.0 3/2198 
1157: EPA APPROVED CMS PLAN 0.0 6122198 
1157: START BENCH I PILOT STUDIES 100.0 10/1192 10/1/92 
1157: START CMS FIELD STUDY ----------

0.0 - 10/1198 __ ---- ~ 
10/1/98 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 

6/5/00 
9/5/00 
9/5/00 

9129/06 
9129/06 

9/30/04 
i 

1/4193 
7126194 
1119194 

7121195 

8/22196 
11125196 
11/25196 ·I 

9/30197 
9/30198 

1212/91 
9/30193 9/30/93 
1124194 

3122193 
6/24196 
3/13195 

7128197 
10128197 

3/2198 
6122198 

10/1192 
~ .. -· 



r- ~-

WBSM 
6128016 
6128017 

6128017 
6128017 
6128017 
6128023 
6128023 
6128023 
6128028 
6128028 
6304139 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6304169 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENViRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

- --- --- --

"'o TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1157: CMS FIELD STUDY COMPLETE 0.0 9/30199 
1157: START DEVELOPMENT OF CMS REPORT 0.0 10/1199 10/1199 
1157: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4!281'00 
1157: ASSESSMENT COMPLETE 0.0 7/311'00 
1157: REVISED CMS REPORT COMPLETE 0.0 7/31100 
1157: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1104 10/1/04 
1157: CORRECTIVE MEASURES IMPLEMENTATION CMPLT. 0.0 9/30108 
1157: PROJECT COMPLETE 0.0 9/30108 
1157: START VCA SOILS REMEDIATION 0.0 3/1199 3/1199 
1157: VCA SOILS REMEDIATION COMPLETE 0.0 9/30199 
2105: PROJECT COMPLETE 0.0 9/13/19 
2105: FY921WP SUBMITTED TO EPA 100.0 11/19/92 
2105: FY931WP SUBMITTED TO EPA 5.9 11/19193 
2105: FY94IWP SUBMITTED TO EPA 0.0 11/18194 
2105: FY95 IWP SUBMITTED TO EPA 0.0 11/17195 
2105: FY961WP SUBMITTED TO EPA 0.0 11/19/96 
2105: FY97 IWP SUBMITTED TO EPA 0.0 11/19(97 
2105: FY98 IWP SUBMITTED TO EPA 0.0 11/19/98 
2105: FY991WP SUBMITTED TO EPA 0.0 11/19199 
2105: FYOO IWP SUBMITTED TO EPA 0.0 11/17/00 
2105: FY01 IWP SUBMITTED TO EPA 0.0 11/19/01 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 100.0 10/15192 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 100.0 1/15193 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 100.0 4/15193 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 100.0 7/15193 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/93 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/18194 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15194 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15194 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/17194 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1116195 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/17195 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/17195 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16195 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16196 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15196 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15196 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15196 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15197 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15197 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15197 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA_ __ ----

0.0 10/15197 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
9/30199 

4!28100 
7/31/00 
7/311'00 

9/30/08 
9/30/08 

' 

9/30199 
9/13/19 
11/19192 11/19192 
11/19193 
11/18194 
11/17195 
11/19196 
11/19197 
11/19198 
11/19/99 
11/17/00 
11/19/01 
2!26193 2/26193 
3/31193 3/31193 
4/15/93 4/15193 
8/30193 8/30/93 
10/15193 
1/18194 
4/15194 
7/15194 
10/17194 
1/16/95 
4/17195 
7/17195 
10/16195 
1/16/96 
4/15196 
7/15196 
10/15196 
1/15197 
4/15197 
7/15197 
10/15197 L-'---~ 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENViRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/98 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/98 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/98 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/98 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/99 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/99 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/99 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15199 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/18100 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/17100 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/17100 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16100 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16101 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/16101 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/16101 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/01 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15102 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15102 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15102 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15102 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15103 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15103 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15103 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/03 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15104 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15104 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/04 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/04 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/18105 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15105 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/05 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/17105 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/17/06 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/17/06 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/17106 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16106 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16/07 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/16/07 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7116/07 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/07 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/08 
2107: ~ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/08 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
1/15/98 
4/15/98 
7115198 
10/15/98 
1/15/99 
4/15199 
7/15/99 
10/15/99 
1/18100 
4/17100 
7/17100 
10/16100 
1/16101 
4/16101 
7/16101 
10/15/01 
1/15102 
4/1"5/02 
7/15102 
10/15/02 
1/15/03 
4/15/03 
7/15103 
10/15/03 
1/15/04 
4/15/04 
7/15/04 I 
10/15/04 I 
1/18/05 
4/15/05 
7115/05 
10/17105 
1/17106 I 
4/17/06 
7/17/06 
10/16106 
1/16/07 
4/16/07 
7/16107 
10/15/07 
1115/08 
4/15/08 



----- --

iWBSM 
16303019 
16303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATiON PROjECT OFFiCE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

- - -- ----- ---------

"· TARGET EARLY CURREN"• 
OU I MILESTONE COMP. START FINISH START 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15108 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/08 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/09 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/09 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/09 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15109 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/10 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/10 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/10 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/10 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/18/11 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/11 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/11 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/17111 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/17/12 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/16/12 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/16/12 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/12 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/13 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/13 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/13 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/13 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/14 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/14 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/14 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/14 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/15 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/15 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/15 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/15 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/16 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/16 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/16 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/17/16 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/17/17 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/17/17 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/17/17 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16/17 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16/18 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/16/18 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/16/18 
2107: SEP EPA REPORT SUBMITTED FY92 100.0 10127192 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
7115/08 
10/15/08 
1/15109 
4/15/09 
7/15/09 
10/15/09 
1/15/10 
4/15/10 
7/15/10 
10/15/10 
1/18/11 
4/15/11 
7/15/11 
10/17/11 
1/17/12 
4/16112 
7/16/12 
10/15/12 
1115/13 
4/15/13 
7/15/13 
10/15/13 
1115/14 
4/15/14 
7/15/14 
10/15/14 
1/15/15 
4/15/15 
7/15/15 
10/15/15 
1/15/16 
4/15/16 
7/15/16 
10/17/16 
1/17/17 
4/17117 
7/17/17 
10/16/17 
1/16/18 
4/16/18 
7116/18 
10120/92 10/2.0/92 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENViRONMENTAL RESTORATiON PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

% TARGET EARLY CURREN"• 
OU I MILESTONE COMP. START FINISH START 
2107: OCT EPA REPORT SUBMITTED FY93 100.0 11/30192 
2107: NOV EPA REPORT SUBMITTED FY93 100.0 12!29192 
2107: DEC EPA REPORT SUBMITTED FY93 100.0 1!27193 
2107: JAN EPA REPORT SUBMITTED FY93 100.0 2f26193 
2107: FEB EPA REPORT SUBMITTED FY93 100.0 3f29193 
2107: MAR EPA REPORT SUBMITTED FY93 100.0 4!27193 
2107: APR EPA REPORT SUBMITTED FY93 100.0 5!27193 
2107: MAY EPA REPORT SUBMITTED FY93 100.0 6!28193 
2107: JUN EPA REPORT SUBMITTED FY93 100.0 7!27193 
2107: JUL EPA REPORT SUBMITTED FY93 0.0 8!27193 
2107: AUG EPA REPORT SUBMITTED FY93 0.0 9!27193 
2107: SEP EPA REPORT SUBMITTED FY93 0.0 10!27193 
2107: OCT EPA REPORT SUBMITTED FY94 0.0 11129/93 
2107: NOV EPA REPORT SUBMITTED FY94 0.0 12!28193 
2107: DEC EPA REPORT SUBMITTED FY94 0.0 1/27194 
2107: JAN EPA REPORT SUBMITTED FY94 0.0 2f28194 
2107: FEB EPA REPORT SUBMITTED FY94 0.0 3!28194 
2107: MAR EPA REPORT SUBMITTED FY94 0.0 4!27194 
2107: APR EPA REPORT SUBMITTED FY94 0.0 5127194 
2107: MAY EPA REPORT SUBMITTED FY94 0.0 6127194 
2107: JUN EPA REPORT SUBMITTED FY94 0.0 7127194 
2107: JUL EPA REPORT SUBMITTED FY94 0.0 8f29194 
2107: AUG EPA REPORT SUBMITTED FY94 0.0 9/27194 
2107: SEP EPA REPORT SUBMITTED FY94 0.0 10!27194 
2107: OCT EPA REPORT SUBMITTED FY95 0.0 11/2.8194 
2107: NOV EPA REPORT SUBMITTED FY95 0.0 12!27194 
2107: DEC EPA REPORT SUBMITTED FY95 0.0 1/2.7195 
2107: JAN EPA REPORT SUBMITTED FY95 0.0 2f27195 
2107: FEB EPA REPORT SUBMITTED FY95 0.0 3/27195 
2107: MAR EPA REPORT SUBMITTED FY95 0.0 4/2.7195 
2107: APR EPA REPORT SUBMITTED FY95 0.0 5/30/95 
2107: MAY EPA REPORT SUBMITTED FY95 0.0 6/2.7195 
2107: JUN EPA REPORT SUBMITTED FY95 0.0 7127195 
2107: JUL EPA REPORT SUBMITTED FY95 0.0 8/28195 
2107: AUG EPA REPORT SUBMITTED FY95 0.0 9127195 
2107: SEP EPA REPORT SUBMITTED FY95 0.0 10127195 
2107: OCT EPA REPORT SUBMITTED FY96 0.0 11/2.7195 
2107: NOV EPA REPORT SUBMITTED FY96 0.0 12!27195 
2107: DEC EPA REPORT SUBMITTED FY96 0.0 1129/96 
2107: JAN EPA REPORT SUBMITTED FY96 0.0 212.7196 
2107: FEB EPA REPORT SUBMITTED FY96 0.0 3/2.7196 
2107: MAR EPA REPORT SUBMITTED FY96 0.0 4/2.9196 
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EARLY ACTIJAL ACTIJAL 
FINISH START FINISH 
11!20192 11f20192 
12f22192 12f22192 
1f22/93 1f22193 
2f22193 2f22193 
3129193 3/29193 
4/30193 4/30193 
5!27193 5127193 
8/3193 8/3193 
7128/93 7/28/93 
9/30/93 
9/30193 
10!27193 
11!29193 
12f28193 
1127194 
2f28194 
3/28194 
4!27194 
5/27194 
6127194 
7127194 
8f29194 
9127194 
10127194 
11/2.8194 
12!27194 
1/2.7195 
2f27195 
3/27195 
4127195 
5/30/95 
6/2.7195 
7127195 
8/28195 
9127195 
10/2.7195 
11127195 
12!27195 
1129196 
2f27196 
3/27196 
4!29196 



:- --- ~ ~ 

WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 __ 

ENVIRONMENTAL RESTORATiON PROJECT OFFiCE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

-~ - ----~--

o;o TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: APR EPA REPORT SUBMITTED FY96 0.0 5128196 
2107: MAY EPA REPORT SUBMITTED FY96 0.0 6127196 
2107: JUN EPA REPORT SUBMITTED FY96 0.0 7129196 
2107: JUL EPA REPORT SUBMITTED FY96 0.0 8127196 
2107: AUG EPA REPORT SUBMITTED FY96 0.0 9127196 
2107: SEP EPA REPORT SUBMITTED FY96 0.0 10128196 
2107: OCT EPA REPORT SUBMITTED FY97 0.0 11127196 
2107: NOV EPA REPORT SUBMITTED FY97 0.0 12127196 
2107: DEC EPA REPORT SUBMITTED FY97 0.0 1127197 
2107: JAN EPA REPORT SUBMITTED FY97 0.0 2127197 
2107: FEB EPA REPORT SUBMITTED FY97 0.0 3127197 
2107: MAR EPA REPORT SUBMITTED FY97 0.0 4128197 
2107: APR EPA REPORT SUBMITTED FY97 0.0 5127197 
2107: MAY EPA REPORT SUBMITTED FY97 0.0 6127197 
2107: JUN EPA REPORT SUBMITTED FY97 0.0 7128197 
2107: JUL EPA REPORT SUBMITTED FY97 0.0 8127197 
2107: AUG EPA REPORT SUBMITTED FY97 0.0 9129197 
2107: SEP EPA REPORT SUBMITTED FY97 0.0 10127197 
2107: OCT EPA REPORT SUBMITTED FY98 0.0 1211197 
2107: NOV EPA REPORT SUBMITTED FY98 0.0 12129197 
2107: DEC EPA REPORT SUBMITTED FY98 0.0 1127198 
2107: JAN EPA REPORT SUBMITTED FY98 0.0 2127198 
2107: FEB EPA REPORT SUBMITTED FY98 0.0 3127198 
2107: MAR EPA REPORT SUBMITTED FY98 0.0 4127198 
2107: APR EPA REPORT SUBMITTED FY98 0.0 5127198 
2107: MAY EPA REPORT SUBMITTED FY98 0.0 6129198 
2107: JUN EPA REPORT SUBMITTED FY98 0.0 7127198 
2107: JUL EPA REPORT SUBMITTED FY98 0.0 8127198 
2107: AUG EPA REPORT SUBMITTED FY98 0.0 9128198 
2107: SEP EPA REPORT SUBMITTED FY98 0.0 10127198 
2107: OCT EPA REPORT SUBMITTED FY99 0.0 11/30198 
2107: NOV EPA REPORT SUBMITTED FY99 0.0 12129198 
2107: DEC EPA REPORT SUBMITTED FY99 0.0 1127199 
2107: JAN EPA REPORT SUBMITTED FY99 0.0 2126199 
2107: FEB EPA REPORT SUBMITTED FY99 0.0 3129199 
2107: MAR EPA REPORT SUBMITTED FY99 0.0 4127199 
2107: APR EPA REPORT SUBMITTED FY99 0.0 5127199 
2107: MAY EPA REPORT SUBMITTED FY99 0.0 6128199 
2107: JUN EPA REPORT SUBMITTED FY99 0.0 7127199 
2107: JUL EPA REPORT SUBMITTED FY99 0.0 8127199 
2107: AUG EPA REPORT SUBMITTED FY99 0.0 9127199 
2107: SEP l;E_~ REPORT SUBMITTED FY99 0.0 10/27199 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
5128196 
6127196 
7129196 
8127196 
9127196 
10128196 
11127196 
12127196 
1127197 
2127197 
3127197 
4128197 
5127197 
6127197 
7128197 
8127197 
9129197 
10127197 
1211197 

12129197 
1127198 
2127198 
3/27198 
4127198 
5127198 
6129198 
7127198 
8127198 
9128198 
10127198 
11/30198 
12129198 
1127199 
2126199 
3129199 
4127199 
5127199 
6128199 
7127199 
8127199 
9/27199 
10127199 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFiCE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: OCT EPA REPORT SUBMITTED FYOO 0.0 11129199 
2107: NOV EPA REPORT SUBMITTED FYOO 0.0 121.28199 
2107: DEC EPA REPORT SUBMITTED FYOO 0.0 1127/00 
2107: JAN EPA REPORT SUBMITTED FYOO 0.0 21.28/00 
2107: FEB EPA REPORT SUBMITTED FYOO 0.0 3127/00 
2107: MAR EPA REPORT SUBMITTED FYOO 0.0 4127/00 
2107: APR EPA REPORT SUBMITTED FYOO 0.0 5/30/00 
2107: MAY EPA REPORT SUBMITTED FYOO 0.0 6127100 
2107: JUN EPA REPORT SUBMITTED FYOO 0.0 7127100 
2107: JUL EPA REPORT SUBMITTED FYOO 0.0 8128/00 
2107: AUG EPA REPORT SUBMITTED FYOO 0.0 9127/00 
2107: SEP EPA REPORT SUBMITTED FYOO 0.0 10127/00 
2107: OCT EPA REPORT SUBMITTED FY01 0.0 11127/00 
2107: NOV EPA REPORT SUBMITTED FY01 0.0 121.27/00 
2107: DEC EPA REPORT SUBMITTED FY01 0.0 1129/01 
2107: JAN EPA REPORT SUBMITTED FY01 0.0 21.27/01 
2107: FEB EPA REPORT SUBMITTED FY01 0.0 3127/01 
2107: MAR EPA REPORT SUBMITTED FY01 0.0 4127/01 
2107: APR EPA REPORT SUBMITTED FY01 0.0 5129/01 
2107: MAY EPA REPORT SUBMITTED FY01 0.0 6127/01 
2107: JUN EPA REPORT SUBMITTED FY01 0.0 7127/01 
2107: JUL EPA REPORT SUBMITTED FY01 0.0 8127/01 
2107: AUG EPA REPORT SUBMITTED FY01 0.0 9127/01 
2107: SEP EPA REPORT SUBMITTED FY01 0.0 10129/01 
2107: OCT EPA REPORT SUBMITTED FY02 0.0 11127/01 
2107: NOV EPA REPORT SUBMITTED FY02 0.0 121.27/01 
2107: DEC EPA REPORT SUBMITTED FY02 0.0 1128/02 
2107: JAN EPA REPORT SUBMITTED FY02 0.0 2127/02 
2107: FEB EPA REPORT SUBMITTED FY02 0.0 3127/02 
2107: MAR EPA REPORT SUBMITTED FY02 0.0 4129/02 
2107: APR EPA REPORT SUBMITTED FY02 0.0 5128/02 
2107: MAY EPA REPORT SUBMITTED FY02 0.0 6127/02 
2107: JUN EPA REPORT SUBMITTED FY02 0.0 7129/02 
2107: JUL EPA REPORT SUBMITTED FY02 0.0 8127/02 
2107: AUG EPA REPORT SUBMITTED FY02 0.0 9127/02 
2107: SEP EPA REPORT SUBMITTED FY02 0.0 10/28/02 
2107: OCT EPA REPORT SUBMITTED FY03 0.0 11127/02 
2107: NOV EPA REPORT SUBMITTED FY03 0.0 12127/02 
2107: DEC EPA REPORT SUBMITTED FY03 0.0 1127/03 
2107: JAN EPA REPORT SUBMITTED FY03 0.0 21.27/03 
2107: FEB EPA REPORT SUBMITTED FY03 0.0 3127/03 
2107: MAR EPA REPORT SUBMITTED FY03 0.0 4128/03 

-~ 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
11129199 
121.28199 
1127/00 
2/.28/00 
312.7/00 
4127100 
5/30/00 
6127100 
7127/00 
8128/00 
9/27/00 
10127/00 
11127/00 
121.27/00 
1129/01 
2127/01 
312.7/01 
4127/01 
5129/01 
6127/01 
7127/01 
8127/01 
9127/01 
10/29/01 ·j 
11127/01 
12127/01 
1128/02 
2127/02 
3127/02 
4129/02 
5128/02 
6127/02 
7129/02 
8127/02 
9/27/02 
1012.8/02 
11127/02 
121.27/02 
1127/03 
2127/03 
3/27/03 
4128/03 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATiON PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

"'o TARGET -EARLY cunME:n• 
OU I MILESTONE COMP. START FINISH START 
2107: APR EPA REPORT SUBMITTED FY03 0.0 5127/03 
2107: MAY EPA REPORT SUBMITTED FY03 0.0 6127103 
2107: JUN EPA REPORT SUBMITTED FY03 0.0 7128103 
2107: JUL EPA REPORT SUBMITTED FY03 0.0 8127/03 
2107: AUG EPA REPORT SUBMITTED FY03 0.0 9/29/03 
2107: SEP EPA REPORT SUBMITTED FY03 0.0 10127/03 
2107: OCT EPA REPORT SUBMITTED FY04 0.0 11127/03 
2107: NOV EPA REPORT SUBMITTED FY04 0.0 12129/03 
2107: DEC EPA REPORT SUBMITTED FY04 0.0 1127/04 
2107: JAN EPA REPORT SUBMITTED FY04 0.0 2127/04 
2107: FEB EPA REPORT SUBMITTED FY04 0.0 3129/04 
2107: MAR EPA REPORT SUBMITTED FY04 0.0 4127/04 
2107: APR EPA REPORT SUBMITTED FY04 0.0 5/27/04 
2107: MAY EPA REPORT SUBMITTED FY04 0.0 6/28/04 
2107: JUN EPA REPORT SUBMITTED FY04 0.0 7127/04 
2107: JUL EPA REPORT SUBMITTED FY04 0.0 8/27/04 
2107: AUG EPA REPORT SUBMITTED FY04 0.0 9/27/04 
2107: SEP EPA REPORT SUBMITTED FY04 0.0 10/27/04 
2107: OCT EPA REPORT SUBMITTED FY05 0.0 11129104 
2107: NOV EPA REPORT SUBMITTED FY05 0.0 12128/04 
2107: DEC EPA REPORT SUBMITTED FY05 0.0 1127/05 
2107: JAN EPA REPORT SUBMITTED FY05 0.0 2128/05 
2107: FEB EPA REPORT SUBMITTED FY05 0.0 3128105 
2107: MAR EPA REPORT SUBMITTED FY05 0.0 4127/05 
2107: APR EPA REPORT SUBMITTED FY05 0.0 5127/05 
2107: MAY EPA REPORT SUBMITTED FY05 0.0 6/27/05 
2107: JUN EPA REPORT SUBMITTED FY05 0.0 7127/05 
2107: JUL EPA REPORT SUBMITTED FY05 0.0 8129/05 
2107: AUG EPA REPORT SUBMITTED FYOS 0.0 9127/05 
2107: SEP EPA REPORT SUBMITTED FY05 0.0 10127/05 
2107: OCT EPA REPORT SUBMITTED FY06 0.0 11/28/05 
2107: NOV EPA REPORT SUBMITTED FY06 0.0 12127/05 
2107: DEC EPA REPORT SUBMITTED FY06 0.0 1127/06 
2107: JAN EPA REPORT SUBMITTED FY06 0.0 2127/06 
2107: FEB EPA REPORT SUBMITTED FY06 0.0 3/27/06 
2107: MAR EPA REPORT SUBMITTED FY06 0.0 4127106 
2107: APR EPA REPORT SUBMITTED FY06 0.0 5/30/06 
2107: MAY EPA REPORT SUBMITTED FY06 0.0 6127106 
2107: JUN EPA REPORT SUBMITTED FY06 0.0 7127/06 
2107: JUL EPA REPORT SUBMITTED FY06 0.0 8/28/06 
2107: AUG EPA REPORT SUBMITTED FY06 0.0 9/27106 
2107: SEP EPA REPORT SUBMITTED f=_Y06 0.0 10/27106 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
5127/03 
6127/03 
7128/03 
8/27/03 
9129/03 
10/27/03 
11127/03 I 

12129/03 
1127/04 
2127/04 
3129/04 
4127/04 
5127/04 
6/28/04 
7127/04 
8/27/04 
9127/04 
10127/04 
11/29/04 
12128104 
1127/05 
2128/05 
3/28105 
4/27/05 ·I 
5127/05 
6127/05 
7127/05 
8129/05 
9127/05 
10127/05 
11128105 
12127/05 
1127106 
2127106 
3/27/06 
4127/06 
5/30/06 
6/27/06 
7127106 
8128/06 
9127/06 
10/27106 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFiCE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

----

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: OCT EPA REPORT SUBMITTED FY07 0.0 11127106 
2107: NOV EPA REPORT SUBMITTED FY07 0.0 12127106 
2107: DEC EPA REPORT SUBMITTED FY07 0.0 1129107 
2107: JAN EPA REPORT SUBMITTED FY07 0.0 2127107 
2107: FEB EPA REPORT SUBMITTED FY07 0.0 3127107 
2107: MAR EPA REPORT SUBMITTED FY07 0.0 4127107 
2107: APR EPA REPORT SUBMITTED FY07 0.0 5129107 
2107: MAY EPA REPORT SUBMITTED FY07 0.0 6127107 
2107: JUN EPA REPORT SUBMITTED FY07 0.0 7127107 
2107: JUL EPA REPORT SUBMITTED FY07 0.0 8127107 
2107: AUG EPA REPORT SUBMITTED FY07 0.0 9127/07 
2107: SEP EPA REPORT SUBMITTED FY07 0.0 10/29/07 
2107: OCT EPA REPORT SUBMITTED FY08 0.0 11127/07 
2107: NOV EPA REPORT SUBMITTED FY08 0.0 12127/07 
2107: DEC EPA REPORT SUBMITTED FY08 0.0 1/28/08 
2107: JAN EPA REPORT SUBMITTED FY08 0.0 2127/08 
2107: FEB EPA REPORT SUBMITTED FY08 0.0 3127108 
2107: MAR EPA REPORT SUBMITTED FY08 0.0 4/28/08 
2107: APR EPA REPORT SUBMITTED FY08 0.0 5127108 
2107: MAY EPA REPORT SUBMITTED FY08 0.0 6127108 
2107: JUN EPA REPORT SUBMITTED FY08 0.0 7/28/08 
2107: JUL EPA REPORT SUBMITTED FY08 0.0 8127108 
2107: AUG EPA REPORT SUBMITTED FY08 0.0 9129/08 
2107: SEP EPA REPORT SUBMITTED FY08 0.0 10/27/08 
2107: OCT EPA REPORT SUBMITTED FY09 0.0 12/1/08 
2107: NOV EPA REPORT SUBMITTED FY09 0.0 12129/08 
2107: DEC EPA REPORT SUBMITTED FY09 0.0 1127/09 
2107: JAN EPA REPORT SUBMITTED FY09 0.0 2127/09 
2107: FEB EPA REPORT SUBMITTED FY09 0.0 3/27/09 
2107: MAR EPA REPORT SUBMITTED FY09 0.0 4/27/09 
2107: APR EPA REPORT SUBMITTED FY09 0.0 5/27/09 
2107: MAY EPA REPORT SUBMITTED FY09 0.0 6129/09 
2107: JUN EPA REPORT SUBMITTED FY09 0.0 7127/09 
2107: JUL EPA REPORT SUBMITTED FY09 0.0 8/27/09 
2107: AUG EPA REPORT SUBMITTED FY09 0.0 9/28/09 
2107: SEP EPA REPORT SUBMITTED FY09 0.0 10/27/09 
2107: OCT EPA REPORT SUBMITTED FY10 0.0 11/30/09 
2107: NOV EPA REPORT SUBMITTED FY10 0.0 12129/09 
2107: DEC EPA REPORT SUBMITTED FY10 0.0 1127/10 
2107: JAN EPA REPORT SUBMITTED FY10 0.0 2126/10 
2107: FEB EPA REPORT SUBMITTED FY10 0.0 3/29/10 
2107: MAR EPA REPORT SUBMITTED FY10 0.0 4/27/10 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
11127106 
12127106 
1129107 
2127107 
3/27107 
4127107 
5129107 
6127107 
7127/07 

' 
8127107 I 

9/27107 i 

10129/07 
11/27/07 
12127/07 
1128/08 
2127/08 
3127/08 
4/28/08 
5/27108 
6127108 
7/28/08 
8127/08 
9129108 
10/27/08 
12/1/08 
12129/08 
1127/09 
2127/09 
3/27/09 
4/27109 
5127/09 
6129/09 
7127/09 
8/27/09 
9/28/09 
10127/09 
11/30109 
12129/09 
1127/10 
2126/10 
3/29/10 
4127/10 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: APR EPA REPORT SUBMITTED FY10 0.0 5/27/10 
2107: MAY EPA REPORT SUBMITTED FY10 0.0 6/28110 
2107: JUN EPA REPORT SUBMITTED FY10 0.0 7/27/10 
2107: JUL EPA REPORT SUBMITTED FY10 0.0 8/27/10 
2107: AUG EPA REPORT SUBMITTED FY10 0.0 9/27/10 
2107: SEP EPA REPORT SUBMITTED FY10 0.0 10/27/10 
2107: OCT EPA REPORT SUBMITTED FY11 0.0 11129/10 
2107: NOV EPA REPORT SUBMITTED FY11 0.0 12128/10 
2107: DEC EPA REPORT SUBMITTED FY11 0.0 1127/11 
2107: JAN EPA REPORT SUBMITTED FY11 0.0 2128111 
2107: FEB EPA REPORT SUBMITTED FY11 0.0 3/28111 
2107: MAR EPA REPORT SUBMITTED FY11 0.0 4/27/11 
2107: APR EPA REPORT SUBMITTED FY11 0.0 5127/11 
2107: MAY EPA REPORT SUBMITTED FY11 0.0 6127/11 
2107: JUN EPA REPORT SUBMITTED FY11 0.0 7127/11 
2107: JUL EPA REPORT SUBMITTED FY11 0.0 8129/11 
2107: AUG EPA REPORT SUBMITTED FY11 0.0 9127/11 
2107: SEP EPA REPORT SUBMITTED FY11 0.0 10/27/11 
2107: OCT EPA REPORT SUBMITTED FY12 0.0 11/28/11 
2107: NOV EPA REPORT SUBMITTED FY12 0.0 12127/11 
2107: DEC EPA REPORT SUBMITTED FY12 0.0 1127/12 
2107: JAN EPA REPORT SUBMITTED FY12 0.0 2127/12 
2107: FEB EPA REPORT SUBMITTED FY12 0.0 3127/12 
2107: MAR EPA REPORT SUBMITTED FY12 0.0 4/27/12 
2107: APR EPA REPORT SUBMITTED FY12 0.0 5129/12 
2107: MAY EPA REPORT SUBMITTED FY12 0.0 6/27/12 
2107: JUN EPA REPORT SUBMITTED FY12 0.0 7127112 
2107: JUL EPA REPORT SUBMITTED FY12 0.0 8/27112 
2107: AUG EPA REPORT SUBMITTED FY12 0.0 9127112 
2107: SEP EPA REPORT SUBMITTED FY12 0.0 10129/12 
2107: OCT EPA REPORT SUBMITTED FY13 0.0 11127/12 
2107: NOV EPA REPORT SUBMITTED FY13 0.0 12127/12 
2107: DEC EPA REPORT SUBMITTED FY13 0.0 1/28/13 
2107: JAN EPA REPORT SUBMITTED FY13 0.0 2127113 
2107: FEB EPA REPORT SUBMITTED FY13 0.0 3/27113 
2107: MAR EPA REPORT SUBMITTED FY13 0.0 4129/13 
2107: APR EPA REPORT SUBMITTED FY13 0.0 5128/13 
2107: MAY EPA REPORT SUBMITTED FY13 0.0 6/27113 
2107: JUN EPA REPORT SUBMITTED FY13 0.0 7129113 
2107: JUL EPA REPORT SUBMITTED FY13 0.0 8127/13 
2107: AUG EPA REPORT SUBMITTED FY13 0.0 9127113 
2107: SEP EPA REPORT SljBMITTED FY1~ 0.0 10128/13 

Page 22 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 
5/27/10 
6/28/10 
7/27/10 
8127/10 
9/27110 
10127110 
11/29110 
12128/10 
1127/11 
2128111 
3128111 
4127/11 
5127/11 
6127/11 
7127/11 
8/29/11 

' 
9127/11 
10127/11 
11/28/11 
12127/11 
1127/12 
2127/12 
3127112 
4127112 
5129/12 
6127112 
7127112 
8/27112 
9127/12 
10/29112 
11127/12 
12127112 
1128/13 
2127/13 
3/27/13 
4129/13 
5128113 
6127113 
7129/13 
8/27/13 
9127/13 
10128/13 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATiON PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30, 1993 

"!. TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: OCT EPA REPORT SUBMITTED FY14 0.0 11f.27/13 
2107: NOV EPA REPORT SUBMITTED FY14 0.0 12f.27/13 
2107: DEC EPA REPORT SUBMITTED FY14 0.0 1f.27/14 
2107: JAN EPA REPORT SUBMITTED FY14 0.0 2f.27/14 
2107: FEB EPA REPORT SUBMITTED FY14 0.0 3127/14 
2107: MAR EPA REPORT SUBMITTED FY14 0.0 4f.28/14 
2107: APR EPA REPORT SUBMITTED FY14 0.0 5f.27/14 
2107: MAY EPA REPORT SUBMITTED FY14 0.0 6!27/14 
2107: JUN EPA REPORT SUBMITTED FY14 0.0 7f.28/14 
2107: JUL EPA REPORT SUBMITTED FY14 0.0 8f.27/14 
2107: AUG EPA REPORT SUBMITTED FY14 0.0 9f.29/14 
2107: SEP EPA REPORT SUBMITTED FY14 0.0 10f.27/14 
2107: OCT EPA REPORT SUBMITTED FY15 0.0 11f.27/14 
2107: NOV EPA REPORT SUBMITTED FY15 0.0 12f.29/14 
2107: DEC EPA REPORT SUBMITTED FY15 0.0 1f.27/15 
2107: JAN EPA REPORT SUBMITTED FY15 0.0 2f.27/15 
2107: FEB EPA REPORT SUBMITTED FY15 0.0 3f.27/15 
2107: MAR EPA REPORT SUBMITTED FY15 0.0 4f.27/15 
2107: APR EPA REPORT SUBMITTED FY15 0.0 5f.27115 
2107: MAY EPA REPORT SUBMITTED FY15 0.0 6f.29/15 
2107: JUN EPA REPORT SUBMITTED FY15 0.0 7127/15 
2107: JUL EPA REPORT SUBMITTED FY15 0.0 8/27/15 
2107: AUG EPA REPORT SUBMITTED FY15 0.0 9128/15 
2107: SEP EPA REPORT SUBMITTED FY15 0.0 10/27/15 
2107: OCT EPA REPORT SUBMITTED FY16 0.0 11f.27/15 
2107: NOV EPA REPORT SUBMITTED FY16 0.0 12f.28/15 
2107: DEC EPA REPORT SUBMITTED FY16 0.0 1127/16 
2107: JAN EPA REPORT SUBMITTED FY16 0.0 2129/16 
2107: FEB EPA REPORT SUBMITTED FY16 0.0 3/28/16 
2107: MAR EPA REPORT SUBMITTED FY16 0.0 4127/16 
2107: APR EPA REPORT SUBMITTED FY16 0.0 5/27/16 
2107: MAY EPA REPORT SUBMITTED FY16 0.0 6127/16 
2107: JUN EPA REPORT SUBMITTED FY16 0.0 7127/16 
2107: JUL EPA REPORT SUBMITTED FY16 0.0 8/29/16 
2107: AUG EPA REPORT SUBMITTED FY16 0.0 9/27/16 
2107: SEP EPA REPORT SUBMITTED FY16 0.0 10/27/16 
2107: OCT EPA REPORT SUBMITTED FY17 0.0 11128/16 
2107: NOV EPA REPORT SUBMITTED FY17 0.0 12127/16 
2107: DEC EPA REPORT SUBMITTED FY17 0.0 1127117 
2107: JAN EPA REPORT SUBMITTED FY17 0.0 2127/17 
2107: FEB EPA REPORT SUBMITTED FY17 0.0 3/27/17 
2107: MAR EPA REPORT SUBMITTED FY17 0.0 4/27117 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
11f.27/13 
12f.27/13 
1f.27/14 
2f.27/14 
3f.27114 
4f.28/14 
5f.27114 
6f.27/14 
7f.28114 
Bf.27/14 
9f.29/14 
10f.27/14 
11f.27/14 
12f.29/14 
1f.27/15 
2f.27/15 
3f.27/15 
4/27/15 
5/27/15 
6f.29/15 
7127115 
8f.27/15 
9/28/15 I 

10f.27/15 
11/27115 I 

12f.28/15 
' 

1f.27/16 
2f.29/16 
3f.28/16 
4/27/16 
5/27/16 
6/27/16 
7/27/16 
8/29/16 
9/27/16 
10/27/16 
11/28/16 
12f.27/16 
1127/17 
2f.27/17 
3127/17 
4127/17 



WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
630506~ -

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF SEPTEMBER 30. 1993 

'Y. TARGt::T EARLY CUhn~rtl 

OU I MILESTONE COMP. START FINISH START 
2107: APR EPA REPORT SUBMITTED FY17 0.0 5/30/17 
2107: MAY EPA REPORT SUBMITTED FY17 0.0 6127117 
2107: JUN EPA REPORT SUBMITTED FY17 0.0 7127/17 
2107: JUL EPA REPORT SUBMITTED FY17 0.0 8128/17 
2107: AUG EPA REPORT SUBMITTED FY17 0.0 9127/17 
2107: SEP EPA REPORT SUBMITTED FY17 0.0 10/27117 
2107: OCT EPA REPORT SUBMITTED FY18 0.0 11127/17 
2107: NOV EPA REPORT SUBMITTED FY18 0.0 12127117 
2107: DEC EPA REPORT SUBMITTED FY18 0.0 1/29/18 
2107: JAN EPA REPORT SUBMITTED FY18 0.0 2127/18 
2107: FEB EPA REPORT SUBMITTED FY18 0.0 3127/18 
2107: MAR EPA REPORT SUBMITTED FY18 0.0 4127/18 
2107: APR EPA REPORT SUBMITTED FY18 0.0 5129/18 
2107: MAY EPA REPORT SUBMITTED FY18 0.0 6/27/18 
2107: JUN EPA REPORT SUBMITTED FY18 '0.0 7127/18 
2107: JUL EPA REPORT SUBMITTED FY18 0.0 8/27118 
2107: AUG EPA REPORT SUBMITTED FY18 0.0 9/27/18 
2107: PROJECT COMPLETE 0.0 . 9/28/18 
2110: PROJECT COMPLETE 0.0 9/28/18 
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
5130/17 
6/27/17 
7127/17 
8/28/17 
9127/1.7 
10/27117 
11127117 
12127/17 
1/29118 
2127/18 
3/27/18 
4127/18 
5/29/18 
6127118 
7/27/18 
8127/18 
9/27/18 
9/28/18 
9/28/18 

,... 


