
Department of Energy 
Field Office, Albuquerque 
Los Alamos Area Office 

Los Alamos, New Mexico 87544 

JAN 1 1 1994 

David Neleigh, Section Chief 
New Mexico-Federal Facilities 
RCRA Penni ts Branch 
Hazardous Waste Management Division 
U.S. Environmental Protection Agency, Region 6 
1445 Ross Avenue 
Dallas, Texas 75202-2733 

Dear Mr. Neleigh: 

Enclosed is a portion of the Monthly Status Reports for October 1993 and 
November 1993 for the Environmental Restoration Program at the Los Alamos 
National Laboratory. These reports contain less information than that which 
has been requested by your staff. I appreciate the concern you expressed in 
your letter of December 21, 1993, and I have asked Robert Vocke of the 
University of California to provide the information requested. 

At the direction of DOE Headquarters, the Project Control System (PCS) Report, 
from which the enclosed reports are derived, and the Progress •rracking System 
( PTS) Report, whic:h is rec.~.'Uired by DOE Headquarters, have been altered in an 
attempt to avoid duplication of informatton in the reports. As a result, some 
of tht:: information you requested is not readily available. Dr. Vocke -vdll 
arrange to consolidate this information from both sources and provide it to 
you on a monthly basis. 

If you have questions, please ask your staff to call me at. (505) 665-7203. 

Enclosure 

Sincerely, 

Theodore J. Taylor 
Program Hanager 
Environmental Restoration Program 
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D. Neleigh 

cc w/o enclosure: 
T. Taylor, ESH, ~~0 
K. Schenck, Scientech/LAAO 
K. Bitner, ERPO, AL, MS A906 
R. Harris, EM-452, HQ 
K. Sisneros, NHED 
T. Baca, ER\~1, UC-LANL, MS J591 
R. Vocke, ERH11, UC-LANL, HS H992 
RPF; UC-LANL, HS H707 
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CERTIFICATION 

I certify under penalty of law that these documents and all attachments 
were prepared under my direction or supervision in accordance with a 
system designed to assure that qualified personnel properly gather and 
evaluate the information submitted. Based on my inquiry of the person 
or persons who manage the system, or those persons directly 
responsible for gathering the information, the information submitted is, to 
the best of my knowledge and belief, true, accurate, and complete. I am 
aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violation. 

Document Title: 

Name: 

Name: 

LANL ER Program Monthly Reports for October and November 1993 

~- Date: /v/-->6;, 
D~sori 
Division Director 
Los Alamos National Laboratory 

Date: _
1-L-/}_t_c !_____.'if'---_ 

Joseph Vozella, Chi 
Environment, Safety, and Health Branch 
DOE-Los Alamos Area Office 



Installation Summary Report 
Installation: LOS ALAMOS NATIONAL LABORATORY 

Month Ending: OCTOBER 31, 1993 

The unfavorable schedule variance (SV) increased this period by $-1,597.6K. to bring the cumulative to$-
16,715.9K or approximatel')t fottynine (49) weeks behind schedule. This unfavorable SV is cumulative for 
Environmental Restoration and Decontamination and Decommissiong. The SV has been caus&d by 
delays associated with several major activities which include the following: 1.) Mixed Waste Disposal 
Facility and NEPA dOcumentation has been delayed due to slower than anticipat&d external reviews of 
design document, and the addition of new wor!( scope to meet regulatOJY and permitting requirements. 
NEPA activities for operable units have also been delayed due to a lack of resources and wiH be completed 
in Fiscal Year (FY) 1994. 2.) Sample analysis turnaround {3-9 months} is taking longer than was 
anticipated (3-6 weeks). Procedures and contracts for laboratory analyses are currently being wor\(ed. 
Samples for the current sampling campaign are being processed through the three contracts that are in 
place. It is anticipated that the procedures and contracts for nine additional contractors will be finalized by 
the next sampling campaign season. Additionally, subsequent activities that make use of the analytical 
data (data analysis, concept model verification, decision analysis, report, etc.) are also contributing to the 
SV. 3.) Field mobilization has taken longer than anticipated. Preparations to commence field war\(, 
including wor\(er training and obtaining all necessary approvals, have taken longer than was estimated in 
the baseline. 4.} Drilling activities were delayed by the longer than anticipated time to place contracts to 
acquire resources to conduct these activities. Subsequent technical difficulties encountered once work 
commenced, have caused additional schedule stippages due to the slower rate at which drilling has been 
able to proceed. 5.) Decontamination and Decommissioning (0&0) Program is approximately 40 weeks 
behind schedule due to the requirement for a National Emissions Standard for Hazardous Air Pollutants 
(NESHAPs) permit requirement for remediation to begin on Activity Data Sheets (ADSs) 1054 and 1055. 
The 49 week SV will be recoverable when the current rebaselining effort is completed. The new baseline 
will reftecl more realistic schedules and anticipated funding for FY 94. 

($K) 
lfl9tallatlon: Los Alamos National Laboratory 
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Table A 
Risk Factors 

ARE ADDITIONAL FUNDS REQUIRED? YES NO X 
WILL DOE-HQ CONTROLLED MILESTONES BE LATE YES X NO 
WILL REGULATORY MILESTONES BE LATE? YES X NO 

WILL SCOPE OF WORK CHANGE? YES X NO 
IF YES, EXPLAIN. 

Several ADSs will have scope changes. This is the result of revised planning of field work 

being delayed due to drilling and changes requested from EPA for Notices of Deficiencies. 

D&D at TA-21 Buildinas 3 & 4 South and TA-35 Phase Separator Pit have slipped. 
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Figure 2: Schedule I Cost Variance 

Figure 2 depicts the percent cost. schedule. and at-complete variance trends. 

The Program experienced an favorable cost variance of $3.816.1K for the reporting period. This has 
resulted in an overall favorable cumulative cost variance of $2,837.8K. Transitioning to the new Fiscal 
Year and uncertainty of funding levels have caused expendHures to be lower than anticipated. 



ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

TARGET I EARlY 
START FINISH 

CORR!:NT 1 EARIY 

5/5195 
8/21/95 

10/25/95! 
7/22199 
2112198 

7128/97 I 
8/23/00 
11/28/00 

8/24100 
3/28/01 

----+ 7119/0! 
10/1193 
7/20/01 

~01 
10/11 

4/29/02 
7/30/02 
7/30/02 
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ACTOAU ACTUAI. 
START FINISH 



ENVIRONMENTAL RESTORATION PROJECT OFFICE . 
MILESTONE REPORT 

·STATUS AS OF October 31, 1993 

% TARGET EARLY CURRENT EARLY ACTUAL ACTUAL 
WBSM OU I MILESTONE COMP. START FINISH START FINISH START FINISH 
6104016 1071: START CMS FIELD STUDY 0.0 1219199 12/30/99 ----- ---=-----
6104016 1071: CMS FIELD STUDY COMPLETE 0.0 12/1/00 12/20/00 c- ------------
6104017 1071: START DEVELOPMENT OF CMS REPORT 0.0 1219199 12/30/99 - f----r------
6104017 1071: EPAINMED DRAFT; COMPLETION OF CMS 0.0 4126/01 5/15/01 ------
6104017 1071: ASSESSMENT COMPLETE 0.0 7127/01 8/15/01 .. t--------
6104017 1071: REVISED CMS REPORT COMPLETE 0.0 7/27/01 8/15/01 -- ---------
6104023 1071:STARTCORRECTIVEMEASURESIMPLEMENTATION 0.0 10/1/02 10/1/02 "'-f- --~--- --------------

6104023 1071: CORRECTIVE MEASURES IMPLEMENTATION CMPLT 0.0 9130103 9/30/03 -- -----
6104023 1071: PROJECT COMPLETE 0.0 - 9/30/03 - 9130103 ---------
6104028 1071: START VCA SOILS REMEDIATION 0.0 10/1/98 10/1198 ~-"-c- ----- ·---------·-
6104028 1071: VCA SOILS REMEDIATION COMPLETE 0.0 9/28/01 9/28/01 -- -----
6105012 1078: RFI WORK PLAN COMPLETE 100.0 2116/93 9/30/93 f-gj30193 

- -- - ------ ------
6105012 1078: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5122/92 -1------- 512G/~ ____ _ 5/22/92 
6105012 1078: START AFt WORK PLAN 100.0 211/90 - 211/90 
6105013 1078:RFIFIELOWORKCOMPLETE 46.7 3/15/95 3/15/95 -------------· 
i6105013 1078: START RFI. 100.0 6/1/92 - 1--6-/1_/9_2_____ 6/1/92 --·--- - --
6105014 1078: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 10/12193 i- ·---- st2f94f- -----
6105014 1078: START DEVELOPING RFI REPORT 0.0 4/1/93 11/16193 f--- - ·-··- .. ·------- -· -------------- ·---- ......... 
6105014 1078: EPAINMED DRAFT; COMPLETION OF RFI 0.0 1-- f--- __ 4/16/96 4/16/96 
6105014 1078: REVISED RFI REPORT COMPLETE 0.0 -- -7i17f96 -:.-== --7/17/96- --------- =-~---~ 
6105015 1078: START DEVELOPMENT OF CMS PLAN 0.0 4/17196 4/17/96 
6105015 1078: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 11/12/96 ------- 11/12/96 ----------
6105015 1078:EPAAPPROVEDCMSPLAN 0.0 3/12197 c--------311i.f97' f------- ------

6105016 1078: START BENCH I PILOT STUDIES 100.0 10/1/92 1011/92 10/1/92 ---- ----
6105016 1078: START CMS FIELD STUDY 0.0 3/13197 ----- 3/13t97- ------ ------ ------------
6105016 1078:CMSFIELDSTUDYCOMPLETE ()_:2..__ 3/12198 ____ '}i12198 ::~-=~=-- --=~~=~-~~~-
6105017 1078:STARTDEVELOPMENTOFCMSREPORT 0.0 3/13/98 ____ ·---~13/~~-----~------------------- ----------· 
6105017 1078: EPAINMED DRAFT; COMPLETION OF CMS __ -~ ______ l0/1/98_ _ ______ _!0/1~98 1-- ________ __ __ __ _ __ 

6105017 1078: ASSESSMENT COMPLETE 0.0 ______ 1/8/99 _________ 1_/8/~L __ ------·- . . ..... _ _ _ 
6105017 1078: REVISED CMS REPORT COMPLETE 00 -r- ______ 1/8/~~- ____________ !{~~~ ________ ....... __ 
6105023 1078: START CORRECTIVE MEASURES IMPLEMENTATION --~ --~_!!99 1------ _ ~!(1.l(99 __ r------- __ _ ________ _ 
6105023 1078: CORRECTIVE MEASURES IMPLEMENTATION CMPLT 0.0 _____ ~16/99_ _ ______ -~!6/99 ______ __ 
6105023 1078: PROJECT COMPLETE 0.0 c---- -~16/~. _________ ~16/99 ______ _ 
6105028 1078: START VCA SOILS REMEDIATION 0.0 _ f.-- 3/3/'i?_ __ ~~-----·- t-· -----~~~~]__ __________________________ .. ___ __ 

6105028 1078: VCA SOILS REMEDIATION COMPLETE --f--_9_.Q_ -1--------- --~301_~~- __ .. _____ ~~Q!'i~ . __ . ____ _ 
6106012 1079: RFI WORK PLAN COMPLETE 100.0 12/1/92 B/16/93 B/16193 
6106012 1079: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE ---- _ _JOO.O .. ~- ==:~-: ~~- -~/'2j_j~g - ~-.. -_ ·:· -~ __ jt'?7/92 . -- _-_:· 5/27192 
6106012 1079: START RFI WORK PLAN 100.0 4/2/90 . . 4/2/90 
6106013 1079: RFI FIELD WORK COMPLETE ______ -:·=== _ 24 ~: -~ === .. -· . -V1-t96. -- --- --- :~?{1{~€; _ --- - ------. 
6106013 ~_START RFI _____________ ..... !.()22. _ __ 51!!~? _ _ 51!1£1~ _ . ___ __ _ _ 5/1/92 
6106014 1079: EPAINMED DRAFT OF PH1 APT COMPLETE _ _ 0.0 . 3/6/95 _?1~2/!!~.. _ _ 
-6106014- t-t079: START-DEvELOPING RFi-~f:>QB.T ----------- - . --o-o- --7/21/93 . -- -- 12/30193 

Page 2 



WBSM 
6106014 
6106014 
6106015 
6106015 
6106015 
6106016 
6106016 
6106016 
6106017 
6106017 
6106017 
6106017 
6106023 
:6106023 
6106028 
6106028 
6106028 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107012 
6107013 
6107013 
6107014 
6107014 
6107014 
6107014 
6107015 
6107015 
6107015 
6107016 
6107016 
6107016 
6107017 
6107017 
6107017 
6107017 
6107023 
6107023 

OU I MILESTONE 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

% TARGET EARLY CURRENT 
COMP. START FINISH START 

EARLY ACTUAL ACTUAL 
FINISH START FINISH 
31619i-

--. ---
1079: EPAINMED DRAFT; COMPLETION OF RFI 0.0 3/6/97 

--·-- ~---
1079: REVISED RFI REPORT COMPLETE 0.0 6/5/97 6/5/97 ,_ 

317197 1079: START DEVELOPMENT OF CMS PLAN 3fl/97 
------ ---------

0.0 
1079: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 9130197 

1---
9/30/97 

---- -----· 
----- -----

1079: EPA APPROVED CMS PLAN 0.0 1129/98 1/29/98 ----
1079: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 ,__101_1/92_ 

- ----- ... 
----~----·-----

1079: START CMS FIELD STUDY 0.0 1/30/98 ~30/~ 
1079: CMS FIELD STUDY COMPLETE 1/29/99 

!--------- r----- t-------
0.0 

211/99-
r-!/29/~~ 

1079: START DEVELOPMENT OF CMS REPORT 
---- ------

0.0 211/99 ---------- -- ---- ------~--

1079: EPAINMED DRAFT; COMPLETION OF CMS 0.0 8/20/99 ---·---- ~/20/99 --- ----
1079: ASSESSMENT COMPLETE 0.0 11/23/99 11/23/99 --- ~------ ------
1079: REVISED CMS REPORT COMPLETE 0.0 11/23/99 11/23/99 

-~----- -------
1079: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 11/24/99 r---1112419L 

'11122100 
f-·- ------ ----------

1079: CORRECTIVE MEASURES IMPLEMENTATION CMPLT 0.0 11/22/00 -· -
1079: START VCA SOILS REMEDIATION 0.0 3/3/98 3/3/98 

9/30104-
------ --·---------

1079: VCA SOILS REMEDIATION COMPLETE 0.0 9/23/04 r-·· ---------- ----- --·-· ----------~ 
1079: PROJECT COMPLETE 0.0 9/30/04 9/23/04 -

10/1/91-
--------

1082: START RFI WORK PLAN 100.0 10/1/91 -------------- 1--- r------ ---------
1082: EPAINMED DRAFT COMPLETE 1ST RFI WP 100.0 -- 8/16/93 ~!1~~~--~---·· 

1082: EPAINMED DRAFT COMPLETE 2ND RFI WP 0.0 4/27/94 ,--------·- --- ----- -- --·-- ----- ------· ~---------- ---------
1082: EPAINMED DRAFT COMPLETE 3AD RFI WP 0.0 717/95 -- ------------ ---·-· -------------
1082: AFI WORK PLAN COMPLETE 1STRFI WP 0.0 

r---~---
10/18/94 ------ ,_ - -- -- -----~-~- ~--- ------

1082: RFI WORK PLAN COMPLETE 2ND RFI WP 0.0 -- ------- ___ , .. _ - __ 10~~~------------ ---~-~--~ --- ------~---

1082: RFI WORK PLAN COMPLETE 3RDRFIWP ~4.§_ - -------- ----- -- '"10119194--
-~211~~-

--~-------- -------------
1082: START RFI 0.0 ---t----·- ---- ,--:--·--- ----------- -~-----·--
1082: RFI FIELD WORK COMPLETE 0.0 -- r----- . ------------- 3/16/99 

--·-- ----~-- --·-·---·--· -- ------ ----
1082: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 r----·- ~-

312?!.~~--------- ------·-- -------
1082: START DEVELOPING RFI REPORT 0.0 ·--- 9/8/97 

~ftiQQ.~ 
-------- ----------~ 

1082: EPAINMED DRAFT; COMPLETION OF AFI 0.0 - __ .. _______ 
--·--· ------- -------- . -·------ -----

1082: REVISED RFI REPORT COMPLETE 0.0 7/18/00 ___ .. __ ---------- - ---------- ---- --------
1082: START DEVELOPMENT OF CMS PLAN 0.0 4/18/00 ----- ·------------ --·-·-----~-- ---------- -~---~- .. -~---

1082: EPAINMED DRAFT OF CMS PLAN COMPLETE _2_,Q__ 11/13/00 ---- ------- ----------·-·--- ------- - ----------- --
1082: EPA APPROVED CMS PLAN 0.0 3/13/01 

- -----·------- --------- - --~--------1--------- -· ----------· 
1082: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 

--~---- -·------ -·- .. ----- _, ________ -----------. -------- ------~---

1082: START CMS FIELD STUDY 0.0 3/14/01 - ----·--·-·t------ .... ---------------------- -· ------------· --~----- --------- ---- ·- ---- --· 

1082: CMS FIELD STUDY COMPLETE ____ 0.0 ----------- ·--------- I· --------------- ~?/02_ ------------ - -·- --·- ----
1082: START DEVELOPMENT OF CMS REPORT ____ 0.0 __ .. ______ 1/28/02 !---·-- -· _ ... -~----------------· - ·--··-------
1082: EPAINMED DRAFT; COMPLETION OF CMS . 00 8/16/02 -------- ---------- --- . ------ ·----------
1082: ASSESSMENT COMPLETE 0.0 11/19/02 . ___ , _______ 

-r- ----. 1------- - --- ---·--- ·--------~ ----
1082: REVISED CMS REPORT COMPLETE ______ 0.0 11/19/02 

- ·-----1--- -------···---. ---------- - --- ---·-------- --------- ··---
1082: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/3/05 

---------- ----------- - - --------- - --·--·--- . ---
1082: CORRECTIVE MEASURES IMPLEMENTATION CMPLT 0.0 9/30110 
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WBSM 

6107028 
6107028 
6107028 
6108012 
6108012 
6108012 
6108012 
6108012 
6108013 
6108013 
6108014 
.6108014 
:6tOBOt4 
f 

'6108014 
6108016 
6108017 
6108028 
6108028 
6108028 
6109012 
6109012 
6109012 
6109013 
6109013 
6109013 
6109014 
6109014 
6109014 
6109015 
6109015 
6109015 
6109016 
6109016 
6109016 
6109017 
6109017 
6109017 
6109017 
6109023 
6109023 
6109023 
6109028 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1082: START VCA SOILS REMEDIATION 0.0 3/1/00 
1082: VCA SOILS REMEDIATION COMPLETE 0.0 
1082: PROJECT COMPLETE 0.0 
1085: START RFI WORK PLAN 100.0 10/1/92 
1085: EPAINMED DRAFT COMPLETE 1ST RFI WP 0.0 
1085: EPAINMED DRAFT COMPLETE 2ND RFI WP 0.0 
1085: RFI WORK PLAN COMPLETE 1ST AFI WP 0.0 
1085: RFI WORK PLAN COMPLETE 2ND RFIWP 52.1 
1085: START RFI 0.0 218/95 --------
1085: AFI FIELD WORK COMPLETE 0.0 
1085: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 ----
1085: START DEVELOPING RFI REPORT 0.0 3/18/96 
1085: EPAINMED DRAFT; COMPLETION OF RFI 0.0 

EARLY ACTUAL ACTUAL 

FINISH START FINISH r-- ------ ----
- f------- --------

9128/18 --r--------- 1---------
9/28/18 ------- f--------

10/1/92 
--~---- -------------

6/21/94 -----------
8/30/94 ----- ------- ----
217/95 ------- --------

12119/94 ------- -----------

-----------
4/21/97 ------ ----
9/25/96 -- ------ ---------

--r----- --------
5/22198 ----- ------------

1085: REVISED AFI REPORT COMPLETE 0.0 f----~/31/98_ 
1085: START BENCH I PILOT STUDIES 10/1192-

----- --------- --
100.0 10/1/92 --- ~~~- ----- ---~---

1085: ASSESSMENT COMPLETE 0.0 r------------- _8/31[~ - -------- ------ -------- --
1085: START VCA SOILS REMEDIATION 0.0 3/1/99 
1085: VCA SOILS REMEDIATION COMPLETE 9/30/99-

------- -·----- -----
00 - -----~---- --1---------r------ --------~-- ----- ----· 

1085: PROJECT COMPLETE 0.0 9/30/99 ----· ---------- -- -------- ----------
1086: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 -- 5/28/93 7/2193 ~-7/219~------ --------
1086: RFI WORK PLAN COMPLETE 94.9 f--~'1_4/93 

-- -10/1iil1 
2122194 

1086: START RFI WORK PLAN 
----- - ·-----·--

100.0 10/1/91 -------- -- ·- -·- -----------
1086: START AFI 0.0 9/15/93 3/1/94 
1086: RFI FIELD WORK COMPLETE 

---;----- ~-------
0.0 10/27/98 4/19/99 

----~ ---------
1086: REVISED RFI REPORT COMPLETE 0.0 1/27/00 7/14/00 ------- ----- 1----- ---------
1086: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 1/27/97 I-· 3/6/97 __ --- t--------- ----------
1086: START DEVELOPING AFI REPORT 0.0 5/31/96 7/10/96 -

10120/99 
~ ---- r----- ------------- ------------

1086: EPAINMED DRAFT; COMPLETION OF RFI __ 0.0 -
-To/21/99 

4/13/00 ---- ---------- -------- ------------- --------- -------
1086: START DEVELOPMENT OF CMS PLAN ____ 0.0 4/14/00 ------ ··-------- -------- f• - ------------ - -·- --· -------
1086: EPAINMED DRAFT OF CMS PLAN COMPLETE _ f----_Q:2._____ 5122100 r-- ~!BIOQ__ 

9/13/oo-
------- - ------- - .. 

1086: EPA APPROVED CMS PLAN _ 0.0 3/9/01 ----- ~- ----------- ----- ------- ----------- - -- ·- - ----
1086: START BENCH I PILOT STUDIES ---~------ 100.0 10/1/92 1--- '1_Q/1!§g__ 1------ -~- -- 10/1/92 ------r----- ------------ - ------- ---

1086: STAAT CMS FIELD STUDY _______ 0.0 
1- -~14/00 3/12101 

r--37117o2 --~--- . --------·- ~-- --- ·------
1086: CMS FIELD STUDY COMPLETE ____ :--·__Qi>___ 9/13/01 

. --3/12102-- -------- -------- -~----- ------------··· --------- --
1086: START DEVELOPMENT OF CMS REPORT 0.0 9/14/01 ------ !------- ----------- -------- -- ... ------ ---
1086: EPAINMED DRAFT; COMPLETION OF CMS ________ ~-~ 4/12102 9/30/02 ---------- ----- ~-------- ---- ------··-·· 

1086: ASSESSMENT COMPLETE __ _ _____QJ! __ 7/15/02 1/7/03 
------ ---·-- - ~---------·- --·---~---·~--

1086: REVISED CMS REPORT COMPLETE _______ 0.0 7/15/02 117/03 
- --·------ - ------- ------ - -----·----- ·- -··-. ---

1086: STAAT CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/02 10/1/02 - - --·----

1086: CORRECTIVE MEASURES IMPLEMEJI(fATlO"!_QMPb}'_=-=---: 
-~---~ ---------- ------ --~····- ---~------- - ··- ·--- -- . 

0.0 9/30/03 117/04 
. ----·· ····-··-- - --··----· ---- . -· - -. 

1086: PROJECT C0!'-1PLETE ________________________ 0.0 9/30/03 117/04 
- -----·· - . . --·-- --·-·- .. ·- --- ··--

1086: START VCA SOILS REMEDIATION - ~ 

0.0 10/1/99 10/1/99 
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

% TARGET EARLY CURRENT EARLY ACTUAL ACTUAL 
WBSM OU I MILESTONE COMP. START FINISH START FINISH START FINISH 
6109028 1086: VCASOILS REMEDIATION COMPLETE 0.0 -- 9/2a7Q1--~--_ --~-9128/oT. ·- ~-----~ -----
6110012 1093: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 2118/93 -------c-5/14/93. -------S/14!93-
6110012 1093: RFI WORK PLAN COMPLETE 93.8 5126/93 218194 --------
6110012 1093: START RFI WORK PLAN 100.0 ~0/1/91·-c------- 10/1/91 r------
6110013 1093: START RFI 100.0 5127/93 -------- ----- ----·-----
6110013 1093: RFI FIELD WORK COMPLETE 0.0 211196 -- -S/28/96 ... ------ ----- ---. 
6110014 1093: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 -l----t--=3:c../3.:.;__0/::.c9::__5_•- 1-- 10/26/95 ----~- ·····-- ·-
6110014 1093: START DEVELOPING RFI REPORT - 0.0 8/31/94 4113/95 -·-·--- ·-·---- ----
6110014 1093: EPA/NMED DRAFT; COMPLETION OF RFI 0.0 3/6197 ----- 6i3oi9-f+ --- ----·---~ 
6110014 1093: REVISED AFI REPORT COMPLETE 0.0 6/5/97 -- ·- ---- 9/30/97 ----------------------
6110016 1093: START BENCH I PILOT STUDIES -~ 100.0 - -10-/1/92 -----r- --1oi1t92-- ------ -1-0/-1/-92- ---------
6110017 1093:ASSESSMENTCOMPLETE 0.0 6/5/97 --------- 9/30/97. ---------------
6110028 1093: START VCA SOILS REMEDIATION 0.0 313trii_,_____ -- 31Si97-------'-- ------- --·-· ---
~'-="=---~='-~~c'-::--'-~-='=:='::'~==":==:-::--'~~'-==------------~ -- ---------- ---- 1------- ------------
6110028 1093: VCA SOILS REMEDIATION COMPLETE 0.0 __ 9/3~98 _ r----------- -~30!~ ______ _ 
6110028 1093: PROJECT COMPLETE 0.0 9/30/98 9/30/98 c---
6111012 1098: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 4/26/93 - ---------5-/2-8-/9-3 -------- - 5/2si93 

------~------ ------ . --~- --------··· 
6111012 1098: RFI WORK PLAN COMPLETE _____ 69.8 B/10/~!_ 1_ 2122194 _______ _ _____ _ 
6111012 1098: START RFI WORK PLAN 100.0 · 10/1/91 10/1/91 c--· 
'6111013 1098: START RFI 0.0 8120/93 c-- 2123/94 --------
i6111013 1098:RFIFIELDWORKCOMPLETE 0.0 1-12115/95- ---~;_:_;__r-l-2115/95 --------------
--- --------- ----···· ·-···-············ ····------r-·------------~- ···-·· -- ..... 
6111014 1098: EPAINMED DRAFT OF PH1 APT COMPLETE __ ~Oc'?- 3/30195 _______ 6/23/~ ____ _ _____ _ 
6111014 1098: START DEVELOPING RFI REPORT o.o__ _ 9/1~1_- ____ _121_§/94 __ ----c--- ________ -·-------
6111014 1098: EPAINMED DRAFT; COMPLETION OF RFI __ 0.0 ______ 1122197 _ -----~---- 1/22197 ________________ _ 
6111014 1098: REVISED RFI REPORT COMPLETE __ -~ 4/23/97 r-- 4/23/97 ______ --·-------
6111015 1098: STAAT DEVELOPMENT OF CMS PLAN 0.0 1/23/97 1/23/97 
6111015 1098: EPA/NMED DRAFT OF CMS PLAN COMPLETE 0.0 ·8718197- ~-~=~--- -8/18/97-- =~== =:.:-=~~~~:: 
6111015 1098:EPAAPPROVEDCMSPLAN 0.0 ___ 1211219? ________ ~12197 ----------------
6111016 1098:STARTBENCH/PILOTSTUDtES 100.0 ---~0/1/92 __ !0/1/92_ ~-- _ _!_911/g2_ ...... _ 
6111016 1098:STARTCMSFIELDSTUDY ---~-~r--0.0 12115/97 _______ 1_~1~t~L. _____ ........... _ 
6111016 1098: CMS FIELD STUDY COMPLETE _______ 0.0 ... _____ _!2111/98 _____________ 121~ 1/98 
~11017 1098: START DEVELOPMENT OF CMS REPORT----------~---- 0.0 r·'-_12114198 --~--- . __ 1_2,11~98_ ______ _ .. __ 
6111017 1098: EPAINMED DRAFT; COMPLETION OF CMS ____ 0.0 7/8199 .... ________ _ 718@~ ; 
6111017 1098: ASSESSMENT COMPLETE ____ 0 0 _________ _121719~- _ ____ _ _ ___ _ _1_9_fli9~ _ _ __ _ 
6111017 1098: REVISED CMS REPORT COMPLETE ___ QQ._ _______ . lOf?/99 _ ........ _____ __ !Q'Zf~~- __ .......... . 
6111023 1098: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 1012!<!2.. _______ .... _ __1_0/?fOO __ _________ _ ... _____ .. . 
6111023 1098: CORRECTIVE MEASURES IMPLEMENTATION CMPLT __ QJJ__ _ _________ 9/30/04 __ --~---· _ . _ -~30/04 
6111023 1098: PROJECT COMPLETE __________ 00 . ________ 9/30/Q~. ~ __________ -~{30/04 _ ........... . 
6111028 1098: START VCA SOILS REMEDIATION 0.0 4/24/97 4124/97 
6111028 1098:VCASOILSAEMEDIATIONCOMPLETE --0.0 __________ 9/16/'fl. .... -_::=~-=-==-=-- ~~16i9i·-=---=~-=---: .... 
6112012 1100: START RFI WORK PLAN 100.0 10/_119~- _____ ... 1Q~Y92_ __________ 10/1/92 
6112012 1100: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE __ 0.0 _______ 5/23/_§l_.:l_ ____________ !._Q/17_1_~~ 
6112012 1100: AFt WORK PLAN COMPLETE _ _ _ 69.6 917/94 2f7/95 

Page 5 



ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

% TARGET EARLY CURRENT EARLY ACTUAL ACTUAL 
WBSM OU I MILESTONE COMP. START FINISH START FINISH START FINISH 
6112013 1100: START RFI 0.0 9/8/94 218/95 r- ~- -
6112013 1100: RFI FIELD WORK COMPLETE 0.0 1/23197 4121/97 - -----c-------·-

6112014 1100: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 7/16/96 - 9/25/96 -----
6112014 1100: START DEVELOPING RFI REPORT 0.0 1/4/96 3/18/96 --r----
6112014 1100: EPAINMED DRAFT; COMPLETION OF AFI 0.0 2126198 5122198 -- ---- -----
6112014 1100: REVISED AFI REPORT COMPLETE 0.0 5/28/98 8124198 -- ----- -----
6112014 1100:PROJECTCOMPLETE 0.0 8/18/04 - 8/18/04 ---------- ---- ---
6112015 1100:STARTDEVELOPMENTOFCMSPLAN 0.0 2127/98 5126/98 ------r--------
6112015 1100: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 9122198 - 12122198 -r------1----------
6112015 1100: EPA APPROVED CMS PLAN 0.0 1121/99 - 4/H.l/99+-+----- --- ---
6112016 1100: STAAT BENCH I PILOT STUDIES 100.0 10/1/92 10/V92 ___ -10/1/92-------
6112016 1100: START CMS FIELD STUDY 0.0 1122/99 4120199 
6112016 1100: CMS FIELD STUDY COMPLETE 0.0 1121/00 4/18/00 ----:--------- --
6112017 1100: START DEVELOPMENT OF CMS REPORT 0.0 1124/00 4/19/00 ~---'--'--- ---- ----- ··--

r------ f----·. --- .. --
6112017 1100: EPAINMED DRAFT; COMPLETION OF CMS 0.0 8/11/00 11/8/00 r-
6112017 1100:ASSESSMENTCOMPLETE 0.0 11/14/00 2115/01 ---!--------

6112017 1100: REVISED CMS REPORT COMPLETE 0.0 11/14/00 2115/01 --------------- --
:6112023 1100: STAAT CORRECTIVE MEASURES IMPLEMENTATION 0.0 11/15/00 2116/01 "~ ----- , 
c=-===---+-'-'~-=--.:..:.;.:..:~c=:._;.:_:.::;~.:..;_::::.==:;_;.;;:...::..:,=_;~.::...,::='-'=c:-'-'-'.:.,:--=-.:..;_ __ + _ _:_:_;'------1- -. -- ---- ,_ ----------- -----. -- ... , 
'6112023 1100:CORRECTIVEMEASUAESIMPLEMENTATIONCMPLT 0.0 11/14/01 21!§/25_ _______ _ 
6112023 1100: START CLOSURE IMPLEMENTATION 0.0 10/1197 __ 1:...::0.:..:/1:..::/9..:...7 --+--~ _____________________ _ 
6112023 1100: CLOSURE IMPLEMENTATION COMPLETE 0.0 6/18/03 6/18/03 _ __ ______ _ _____ _ _ 
6112024 1100: STAAT CLOSURE REPORT/CERTIFICATION 0.0 6/19/03 6/19/03 
6112024 1100: CLOSURE REPORT/CERTIFICATION COMPLETE 0.0 8/18/04 8/18/04 -1------ ------

6112028 1100: START VCA SOILS REMEDIATION 0.0 -t--3-.-/21c.__98___,~-.,--+-l~-3/21_9_B___,~:----c--t--;-=-~--~= ~=-~-----~: 
6112028 1100: VCA SOILS REMEDIATION COMPLETE 0.0 9/30198 9/30/98 r- _____________ _ 
6113012 1106: AFI WORK PLAN COMPLETE 100.0 _ 9/30191 9/30/91 ,__~~~!.!1!. 
6113012 1106: START RFI WORK PLAN 10(!:Q___ ,_ -----c:.---c--- ____ 10/2189 ______ _19/2189 ______ _ 
6113013 1106: START RFI 100.0 10/1191 ,_J_Q{t/91 10/1/91 _____ _ 
6113014 1106:EPAINMEDDAAFTCOMPLETE S010PH2RPT 0.0 r-- _____ !~15~8 _ ------------r---!2115/~~- ___ _ 
6113014 1106: EPAINMED DRAFT COMPLETE SQ2 PH1 APT ______ 0.0 _ _ ________ 11f1~~-~ ____________ --~!~'il~--
6113014 1106: EPAINMED DRAFT COMPLETE SQ3 PH1 APT ________ 0.0 .. _______ jQ/_?7/9~ _ ______ .. ____ 10/~_!~?-

6113014 1106: EPAINMED DRAFT COMPLETE SQ4 PH1 APT ___ ____2_:Q__ _ ________ 8/20/96 , ___ ___ 8/20/96 ________ _ 
6113014 1106: EPA!NMED DRAFT COMPLETE SQ5 PH2 APT . -~ _ _ _______ -~~29/97 _ _ ______ __ .:#_?9/97 __ _____ _ ______ _ 
6113014 1106:EPA!NMEDDRAFTCOMPLETE SQ6 PH1APT ___ 0.0 ~ ______ j_Q]/96 __________ 1117/96 ______________ _ 
6113014 1106: EPA!NMED DRAFT COMPLETE SQ7 PH1 APT ·---- _O.Q__ _ ____ .!..1115/96+ ______________ __1_1{1_§!~§. _ _ .. __ 
6113014 1106: EPAINMED DRAFT COMPLETE SQ8 PH1 APT __ 0.0 ______ ____1)_@01~~ ____________ j ~!~!_!!~ 
6113014 1106: EPA!NMED DRAFT COMPLETE SQ9 PH2 APT _ 0.0__ _ ____ 2/6/98 ---------· --~§@_~- ________ . 
6113014 1106: STAAT DEVELOPING RFI REPORT . --------- c-1QO.O _ _ J_Q/1_192 ___ --· _ ---~~1!~~- ______ 12111~? . __ _ 
6113014 · 1106: EPAINMED DRAFTSMP PLN/WP MOD CH18 COMPL ---+-00__ _ _______ 5/5/9L . ___________ -~!?~94 _ 
6113014 1106: EPAINMED DRAFT; COMPLETION OF RFI _______ 0.0 __ . ____ _7_1£112_!1_ _ ___ . _ _ 7121/99 
§_113014 _ _! 106c_AEVISED RFI REPORT COMPLETE ________ r---9-'-Q _ _ ________ 1__<?1_?1!_~~ __ _ __ _ _1Q1~1[~9_ 
6113015 1106: START DEVELOPMENTOF CMS PLAN 0.0 7/22199 7/22199 
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WBSM 
6113015 
6113015 
6113016 
6113016 
6113016 
6113017 
6113017 
6113017 
6113017 
6113023 
6113023 
6113028 
6113028 
6113028 
6114012 
6114012 
6114012 
6114013 
6114013 
6114014 
6114014 
6114014 
6114014 
6114015 
6114015 
6114015 
6114016 
6114016 
6114016 
6114017 
6114017 
6114017 
6114017 
6114023 
6114023 
6114023 
6114028 
6114028 
6115012 
6115012 ---
6115012 
6115012 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

"'o TARGET EARLY CURRENT EARLY ACTUAL ACTUAL 
OU I MILESTONE COMP. START FINISH STAAT FINISH START FINISH ----------
1106: EPA/NMED DRAFT OF CMS PLAN COMPLETE 0.0 4126/00 4/26/00 - - -------·- --~------

1106: EPA APPROVED CMS PLAN 0.0 8/17/00 8/17/00 
1106: START BENCH I PILOT STUDIES 10/1/92·-

------ --- ------~- ---~-~---

100.0 10/1/92 10/1/92 ·--- ------- ----"-----~ 

1106: START CMS FIELD STUDY 0.0 8/18/00 8/18/00 
1106: CMS FIELD STUDY COMPLETE 

----... .. --------~- --------
0.0 8/13/01 8/13/01 -- ---- ------------

1106: START DEVELOPMENT OF CMS REPORT 0.0 8/14/01 8/14/01 
----------~----

1106: EPAINMED DRAFT; COMPLETION OF CMS 0.0-- 4124!%-- ---~ 1-· 
4/24/02 

1106: ASSESSMENT COMPLETE 
. - -------- ------------

0.0 7125102 7/25/02 --- --------
1106: REVISED CMS REPORT COMPLETE 0.0 7125/02 7125/02 
1106: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/03 10/1/03 

-------r------

1106: CORRECTIVE MEASURES IMPLEMENTATION CMPLT 0.0 9/30/08 9/30/08 
--[----------

1106: START VCA SOILS REMEDIATION 0.0 3/1/00 
,.....-- - -----------

3/1/00 
---- ----~ ---~------

1106: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/11 ------- r-5nl13_ 
1106: PROJECT COMPLETE 

.. -------- --------
0.0 ~1!_ 5n113 

1111: START RFI WORK PLAN 
~------~ [------ ------- ---------~-

100.0 
1-

r-- 1 0/_!!92 __ __ 1.QL1!_gQ __ 10/1/90 
1111: EP A/NMED DRAFT OF RFI WORK PLAN COMPLETE 

---- ---~--- --------
=~16/9~~ i 100.0 5/12/93 8/16/93 ----- - --1------ ------------ ----- -·----------

1111: RFI WORK PLAN COMPLETE r--95.9 10/21/93 3/8/94 
1111: STAAT RFI 

-- ----~--- ---- ·- ----------- --~~-·--·---

--[--~ 11/30/93 4/12/94 
1111: AFI FIELD WORK COMPLETE 

------- ---- ~------· ----··-···-
0.0 -~119~_- J0/121~§.. - - --------- -- ------·----·- -------· 

1111: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 2128/95 7!7/95 ------· ----- -- --------··- ·- ---------
1111: START DEVELOPING RFI REPORT 0.0 8/10/94 . 12122/94_ ----- -------- -------------
1111: EPA/NMED DRAFT; COMPLETION OF AFt 0.0 10/4/96 11/14/96 --------·-- ---~-----

1111: REVISED RFI REPORT COMPLETE 0.0 
r-1ont96 

1/14/97 2121/97 
1111: START DEVELOPMENT OF CMS PLAN 

----- ------· ---·- ----
~2_ 11/15/96 ·- :- -·----- --~-~- ------ ------~- ----

1111: EP A/NMED DRAFT OF CMS PLAN COMPLETE 0.0 5/8/97 6/17/97 
. 9/5/97 

-- --------------~ ~- -------· --- ---------·- --·-
111 1: EPA APPROVED CMS PLAN --- 0.0 

,..1011/92 --1011/92-
. 10/8/_g?_ 

-10/1192 
1--------------

1111: START BENCH I PILOT STUDIES 100.0 
1-- --------- [--------·-- r-----· -----·- ---

1111: START CMS FIELD STUDY 0.0 10/1/97 11/4/97 ---- ----- ----------- --------- ----·-----
1111: CMS FIELD STUDY COMPLETE 0.0 9/30/98 11/3/98 ------ ------- ---·. ------- ---- -· ··- - -·-- -·-
1111: START DEVELOPMENT OF CMS REPORT 0.0 10/1/98 11/4/98 --- ----- ----- r-- ------- -------- - ------------ ---- . ----- - -- -
1111: EPA/NMED DRAFT; COMPLETION OF CMS 0.0 4/29/99 6/2/99 --------··------- - -----------• ••• --e.-

1111: ASSESSMENT COMPLETE 0.0 7/30/99 9/1/99 
r- ,---- --- ----- ----- -r----·------- --··-- --

1111: REVISED CMS REPORT COMPLETE 0.0 7/30/99 9/1/99 -------- --- [---------. ---· ------ -- ·······--·-

1111: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/99 10/1/99 --------- ----- - ---·--·-- -
1111: CORRECTIVE MEASURES IMPLEMENTATION CMPL T 0.0 9/28/01 9/28/01 1-----

rg/28/01 
--------·-- --------- ----·-·-------

1111: PROJECT COMPLETE - O"Q__ . ""'3!3197' -
9/28/01 --- ---------------~--

1111: START VCA SOILS REMEDIATION 0.0 3/3/97 ------------·-- . --[-------·-------.. -- ------------- ·-·-. -------------
1111: VCA SOILS REMEDIATION COMPLETE 0.0 9/29/98 9/29/98 

·- ~------ -----·---- ---e-~---
.. --- --------· . --~---· . ·- ·-- ~------ -·-· .. - -

1114: EPA/NMED DRAFT COMPLETE 1STRFI WP 100.0 4/20/93 7/2193 7/2/93 
·~-----· ----~---- ----- --- - ------- ---- ·---····--

1114: EPAINMED DRAFT COMPLETE 2ND RFI WP 0.0 7/13/95 7/13/95 ·------ ~-~-------- -------- - --------'"·•···-- ··------·-----
1114: EPAINMED DRAFT COMPLETE 3RD RFI WP _0.0_ 7/12/96 7/12/96 

- ----· --- ----f ----------·-- ·---- --- -- ·-·-·-

1114: RFI WORK PLAN COMPLETE 1STRFIWP 0.0 9/30/93 5/10/94 
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WBSM 

6115012 
6115012 
6115012 
6115013 
6115013 
6115014 
6115014 
6115014 
!6115014 
:6115014 
6115016 
6115028 
6115028 
6115028 
6116012 
6116012 
6116012 
6116013 
6116013 
6116014 
6116014 
6116014 
6116014 
6116015 
6116015 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

% TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
1114: RFI WORK PLAN COMPLETED 2ND RFIWP 0.0 12121/95 
1114: RFI WORK PLAN COMPLETED 3RD RFIWP 28.7 12120/96 
1114: START RFI WORK PLAN 100.0 10/1/91 .. 
1114: START RFI 0.0 10/1/93 5/11/94 
1114: RFI FIELD WORK COMPLETE 0.0 7125/00 --
1114: EP AINMED DRAFT OF PH 1 RPT COMPLETE 0.0 1/14/00 
1114: START DEVELOPING RFI REPORT 0.0 W/98 1213/98 
1114: EPAINMED DRAFT; COMPLETION OF RFI 0.0 8/27/01 
1114: REVISED RFI REPORT COMPLETE 0.0 11/30/01 --
1114: ASSESSMENT COMPLETE 0.0 11/30/01 ... 
1114: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 
1114: START VCA SOILS REMEDIATION 0.0 3/1/01 3/1/01 
1114: VCA SOILS REMEDIATION COMPLETE 0.0 9/28/12 .. - ----

9/28/12 
-

1114: PROJECT COMPLETE 0.0 
1122: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/22192 -
1122: START RFI WORK PLAN 100.0 4/2190 
1122: RFI WORK PLAN COMPLETE 100.0 1/14/93 
1122: START RFI 

·- ---- r--·---
100.0 10/1/92 1--·1 0/1/92 

1122: RFI FIELD WORK COMPLETE 34.8 9/20/96 
1122: EPAINMED DRAFT OF PH1 RPT COMPLETE 

--r-·----
0.0 4120195 

1122: START DEVELOPING RFI REPORT 0.0 11/15/93 
,-

6/24/94 
1122: EPAINMED DRAFT; COMPLETION OF RFI 0.0 10/24197 
1122: REVISED RFI REPORT COMPLETE 0.0 212/98 ·----· 
1122: START DEVELOPMENT OF CMS PLAN 0.0 10127/97 10/27/97 ---------
1122: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 5/28/98 

EARLY· ACTUAL ACTUAL 

FINISH START FINISH •.. c----·-· -------
12121/95 1------·-. 
12120/96 

-~-~--~-- --~---~-

10/1{~ -------
------- -----------

7125/00 ---··· -· ----------- ----------
1/14/00 ---·· ------------- ----------

.. ---··-- ---~------

8/27/01 .. ----------- ---------·-
...l![~0/0!. ---·- ~-------

11/30/01 
- -------

10/1/92 ----·· -~------
- ~--·-··-· ---------

9/28/12 
,..---·----- -- ---------· 

9/28112 -------
5/22192 .. .§122i~fi --------

412190 --------- ----------
11/15/93 
~---- -------- -----------

10/1/92 
c-· ----- -----~--

9/20/96 ·--- ------------- !-··-·· .... -
--~20/95_ ·--·-···- ---~~--- ----

--- ------- ---~--------·-· 

10/24/97 
---------··- -- -------------

212198 ------------ --·- -------
----~- -·---~----~- -------------

5128/98 -- .... 
---------~ --·------------

6116015 1122: EPA APPROVED CMS PLAN 0.0 9/18/98 9/18/98 - ----- --- --·------------ --------
6116016 1122: START BENCH I PILOT STUDIES 100.0 10/1/92 10/1/92 10/1/92 --- .. , _____ --------- - ---------
6116016 1122: START CMS FIELD STUDY 0.0 10/1/98 10/1/98 - --------·--, ... ·----- .. 

----~ ---- - -----------
6116016 1122: CMS FIELD STUDY COMPLETE 0.0 

f-·--·-- 9/30~~ 9/30/99 .. 
-~ ----------- --~------ ~~----- ---- --

6116017 1122: START DEVELOPMENT OF CMS REPORT _____ 0.0 10/1/99 10/1/99 --- ------- ---- ----------- .. ------------ I.. .. 
6116017 1122: EPAINMED DRAFT; COMPLETION OF CMS ·-----~~- ~1?8100 - ----·- 4/28/00 -------------· ---· 
6116017 1122: ASSESSMENT COMPLETE 00 7/31/00 7/31/00 

1122: REVISED CMS REPORT COMPLETE ·------=- --~--- ---~- - ------------ ----------
6116017 0.0 7/31/00 7/31/00 ---- --~---·-- - ·-------- --------- ----~-------

6116023 1122: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/01 10/1/01 -----· -------- - ---------------------- -- ·-· .. --·· 

6116023 1122: CORRECTIVE MEASURES IMPLEMENTATION COMPL ·--- 0.0 9/30/03 9/30/03 
- -------- ... . -~-- ·--- ---· ···---- - ---------------- ---------- ··---·- - --

6116023 1122: PROJECT COMPLETE ·------··--····· 00 ....... 
9/30/03 9/30/03 

----~---·- ·----· .. _ 
-~---·--·--·------ ------- .. 

6116028 1122: START VCA SOILS REMEDIATION 0.0 3/2198 3/2198 

.. 1122: VCA SOILS REMEDIATION COMPLETE ----~-== 
-------- ·--.. -· .. ---------·-·-· . •-'--·- -~-------. ---- --·---... 

6116028 00 9/30/99 9/30/99 . ---~-- - -------~--- - -·------ -- ·--·--·--------·-.. - ------·--··--·· 

6117014 1127: CLOSURE REPORT/CERTIFICATION COMPLETE ________ 100.0 3/26/93 4/30/93 4/30/93 
··-- . --------------- - ---··--·------·----- - ·-· ---~----- ---- ·- . 

6117014 1127: PROJECT COMPLETE 0.0 3/26/93 9/30/94 
-------~ 1129~ EPAINMED DRAFT OF RFI WORK P.LAN COMPLETE ............ 

- "'----- --- -- -- - - . - . 

6118012 100.0 5122192 5/22192 5/22/92 
----------- ~- ·--·-·-·-·-·---------- --·- ·-·----· - ----------- - ·-------- ---- -- -- -- ----·-
6118012 1129: START RFI WORK PLAN 100.0 --- 11/1/90 11/1/90 
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WBSM 
6118012 
6118013 
6118013 
6118013 
6118013 
6118013 
6118014 
6118014 
6118014 
6118014 
,6118015 
16118015 
16118015 
6118016 
6118016 
6118016 
6118017 
6118017 
6118017 
6118017 
6118023 
6118023 
6118028 
6118028 
6118028 
6119012 
6119012 
6119012 
6119013 
6119013 
6119014 
6119014 
6119014 
6119014 
6119015 
6119015 
6119015 
6119016 
6119016 
6119016 
6119017 
6119017 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

% TARGET EARLY CURRENT EARLY ACTUAL ACTUAL 
OU I MILESTONE COMP. START FINISH START FINISH START FINISH - --- -~---·---~ 

1129: AFI WORK PLAN COMPLETE 100.0 4/23/93 1/5/94 - --~-----~~ --·---- ---·-· 
1129: START AFI 100.0 10/1/92 10/1/92 10/1/92 
1129: SUBMIT SOW TO MAT-7 RFI PH1 CO 

·- --------- r··"· ._ ........ 
100.0 312193 4/23/93 4/23/93 --------- ___ .. ·-·· 

1129: SUBCONTA CONTRACT IN PLACE AFIPH1 CO 100.0 4/22/93 5/17/93 5/17/93 
1129: FIELD IMPLEMENTATION PLAN RFI PH1 MO 100.0 5/20/93 

·--~-- --~--- -------- -----
5/20/93 5/20/93 

1129: RFI FIELD WORK COMPLETE 10.5 7130197 
r- ------- ---------

8/25/97 - ---- ------- -- -·----------·- . 
1129: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 5/8/97 6/419~- -·------
1129: STAAT DEVELOPING RFI REPORT 0.0 11/17/93 6/28/94 . -- ---- , ________ 
1129: EPAINMEO DRAFT; COMPLETION OF RFI 0.0 ~.1/98 9/28/98 
1129: REVISED RFI REPORT COMPLETE 

·- ___ , -- ·------- --
0.0 1217198 1/5199 -------_______ ,, 

1129: START DEVELOPMENT OF CMS PLAN 0.0 _ _9/2198 
-· 4/6/99- .. 

9/29/98 
1129: EPAINMED DRAFT OF CMS PLAN COMPLETE 0.0 

··--·----· --------- ------------
4/30/99 

" "" " 

,_ ________ -------.-
1129: EPA APPROVED CMS PLAN 0.0 7128199 9/8/99 r- -10/1i92 1129: START BENCH I PILOT STUDIES 10/1/92 

----~-------· 

100.0 10/1/92 -- f-.--·-- --------- ------------ .. 
1129: START CMS FIELD STUDY 0.0 7/29/99 9/9199 ----f-· !--·---- ---- f-- ------- ~- ---- ·-·--------
1129: CMS FIELD STUDY COMPLETE 0.0 r- 7127100 r-f!.(l!OQ __ 
1129: START DEVELOPMENT OF CMS REPORT 

----~--

0.0 7/28/00 9/8/00 
t- -----

r-2!26/o 1·- 1-----.. -- .. 
1129: EPAINMED DRAFT; COMPLETION OF CMS -~-- 4/6/01 .... ·- . I -·---- -----,---- ·--------- -----·- ---·---·--··--
1129: ASSESSMENT COMPLETE 0.0 6/11/01 7/23/01 ... ---·--·-~-------- ------ -c-·-- ------------·-· -------- -
1129: REVISED CMS REPORT COMPLETE -~ 6/11/01 7/23/01 1- ---- ·----· f-.. --------- r----- --""" 
1129: START CORRECTIVE MEASURES IMPLEMENTATION 0.0 10/1/02 _ _J.Q{J/02 ------ ·-------r-· ------~-- ----------- ··-

1129: CORRECTIVE MEASURES IMPLEMENTATION CMPL T 0.0 9/30/04 9/30/04 ---·- --- ---1'011 roT- -----~ -------~---- ---~------ -
1129: STARTVCASOILS REMEDIATION 0.0 10/1/01 r-·--- _, ------- -·--·- ·- -----·- -------. 
1129: VCA SOILS REMEDIATION COMPLETE 00 9/30/13 1--- 9/30113 - ----- --- - -- """'' ·-

1129: PROJECT COMPLETE 
1~~0 

9/30/13 9/30/13 - ---- r- f-- --- -----~ -----
1130: START AFt WORK PLAN 10/1/91 10/1/91 , _______ ____ .. 

5/21193-
_, __ ----------

1130: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE _100,Q_ 4/15/93 5121/93 ---·- '?i30!93 f-· -------· --·-f- -----------
1130: RFI WORK PLAN COMPLETE 94.5 2/10/94 ·-----f- -----·-

, ______ ---------- --- ~-----,_ _____ 
1130: START RFI . 1000 5/27/93 

r-6t27ts5 
____ , 

---------~---~ ----- ---- -- ---- --. - - ---- -----
1130: AFt FIELD WORK COMPLETE c-~Q__ --r---------- ~--~-lQ!96-- ---~ ---- --------------- -- ----------~--

1130: EPAINMED DRAFT OF _PH1 APT COMPLETE ______ 00 1/9/95 1/9195 -- ,_ .. __ 
----~ --~---------- ----- - -·-----~ -- ---~ 

1130: STAAT DEVELOPING RFI REPORT ______ 0.0 1/6/94 6/24/94 ... ____ .. 
- ·------ ----- - --------------

1130: EPAINMED DRAFT; COMPLETION OF RFI _ 0.0 .. J!~OI~~ 6/13/97 ------ --- --------<--- -·----------·-- ------- -----· ---· ---
1130: REVISED RFI REPORT COMPLETE _0.0 -- 10/30/96 9/15/97 

-·c-.. ---.. --------- - ---------- -
1130: START DEVELOPMENT OF CMS PLAN .. 0.0 7/31/96 6/16/97 

··--··- ... f-------.. r---------------------
1130: EPAINMED DRAFT OF CMS PLAN COMPLETE -~ --r------· 3/4/97 ---.. --r-.. 2!1§198 ----- ·----- . ·----
1130: EPA APPROVED CMS PLAN . 0.0 

- -1oi1t92-
6/24/97 5/8/98 

---~--------. ---- ---- . -·~------ ---- -----
1130: START BENCH I PILOT STUDIES _____ 100.0 10/1/92 10/1/92 ----- ----------------- . -----~-------- ----·---- -- ------ -----
1130: START CMS FIELD STUDY ·f--.. QJL.. 10/1/97 10/30/97 -------------- " .. -------- t- --------- ------··-- .. -- ·--~-- ·-
1130: CMS FIELD STUDY COMPLETE 0.0 9/30/98 5110/99 ----------- ------ ---------~ ------- ·-------------·-- ----------- - " 

1130: START DEVELOPMENT OF CMS REPORT 00 1011/98 5/11/99 +- --- ------------ - -·- ----- --·-- - ------- ---
1130: EPAINMED DRAFT: COMPLETION OF CMS _O.Q 4/29/99 12/3/99 
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6120014 
6120014 ---
6120014 
6120015 
6120015 

6120016 
6120017 
6120017 
6120017 
6120017 
6120023 
6120023 
6120028 
6120028 
6120028 
6121013 
6121014 
6121014 
~21014 
6122012 
6122012 
6122012 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

Ofo 
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WBSM 

6122014 
6122014 
6122016 
6122017 
6122028 
6122028 
6122028 
6123012 
6123012 
6123012 
6123013 
6123013 
6123014 
6123014 
6123014 
6123014 
6123016 
6123017 
6123028 

16123028 
6123028 
6124012 
6124012 
6124012 
6124013 
6124014 
6124014 
6124014 
6124014 
6124015 
6124015 
6124015 
6124016 
6124016 
6124016 
6124017 
6124017 
6124017 
6124017 
6124023 
6124023 
6124023 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October31, 1993 

% TARGET EARLY CURRENT EARLY ACTUAL ACTUAL 
OU I MILESTONE COMP. START FINISH START FINISH START FINISH 
1136: EPAINMED DRAFT; COMPLETION OF RFI 0.0 2126/98 2126/9~= 

- ----~ --·--~----

------·- --------~-

1136: REVISED RFI REPORT COMPLETE 0.0 5/28/98 228198 ---------- -~-------

1136: START BENCH I PILOT STUDIES 100.0 10/1192 10/1/92 10/1/92 ------ ---- -~----- ---
1136: ASSESSMENT COMPLETE 0.0 5/28/98 5/28/98 

... ------- -----~--

1136: START VCA SOILS REMEDIATION 0.0 3/1/99 3/1/99 -- ---·- ·-----~---· 

1136: VCA SOILS REMEDIATION COMPLETE 0.0 9/30/99 9/30/99 
1136: PROJECT COMPLETE 

- -------
- 9/30/99-

--------------
0.0 

~-

9/30/99 . r------ ... 
----~--- ----~---

1140: START RFI WORK PLAN 100.0 10/2191 10/2191 
---~----~ --------------

1140: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 100.0 5/17/93 8/20/93 8/20/93 
1140: RFI WORK PLAN COMPLETE 213194-

~---------- ----· 
89.4 9/21/93 ---- ----- ------ ---- 1- ----~--- ---~-----

1140: STARTRFI 0.0 9/22193 214/94 
1140: RFI FIELD WORK COMPLETE 

r------ -------------
0.0 1/26/96 4/19/96 --- -- ---- -------------

1140: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 7/19/95 9/26/95 
1140: START DEVELOPING RFI REPORT 

f-·---- ------- --------------
0.0 12127/94 3/8/95 -------- -------------

1140: EPAINMED DRAFT; COMPLETION OF RFI 0.0 2128/97 5/22197 --- ------ ------------
1140: REVISED RFI REPORT COMPLETE 0.0 5/30/97 8/22197 
1140: START BENCH I PILOT STUDIES 10/1193-

--~----- ---- 1-- --------- --------
0.0 11/1/93 ---- ------ ---~-- f------ .. 

1140: ASSESSMENT COMPLETE 0.0 
312198-

5/30197 --r--3/2198 
8/22/97 ---- ----- - -----·--

1140: START VCA SOILS REMEDIATION 0.0 
1140: VCA SOILS REMEDIATION COMPLETE 1--9130/98 -

------------- ---- -- -·· 
0.0 9/30/98 -- -- !------- -------- -~----- ---

1140: PROJECT COMPLETE 0.0 9/30/98 9/30/98 I 

1144: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 
--1----- --------- ------- ------------ -1 

100.0 5/22192 5/22192 5/22192 ----- -- - -------
1144: START RFI WORK PLAN 100.0 712/90 -- _ __712199_ __ 

~-- _ _. ______ ----
1144: RFI WORK PLAN COMPLETE 100.0 1/8/93 11/16/93 -r----- ------- -· --- - --
1144: RFI FIELD WORK COMPLETE 3.7 4/29/97 9/3/97 

-------~--.. ---------
1144: EPAINMED DRAFT OF PH1 REPORT COMPLETE 0.0 112196 517/96 ------- ---· --- .. ---------- .. 

1144: START DEVELOPING RFI REPORT 0.0 9/1/95 1/16/9~- 1-
1144: EPAINMED DRAFT; COMPLETION OF RFI _ --

--- -----------
__ __9_:Q__ 12111/98 4/21/99 -- ----- ------ ---··--- -· ---

1144: REVISED RFI REPORT COMPLETE _____ 0.0 3/18/99 7/22199 ------ ---- -------· --------·- ------ --- -----· 
1144: START DEVELOPMENT OF CMS PLAN _____ 0.0 

1-
12114/98 

!-·6/21/99 
-~?219g__ 

~------ -- ---------------
1144: EPA/NMED DRAFT OF CMS PLAN COMPLETE _ 0.0 10/26/99 ------- --------r-------- ---------- -------- . ---------- ------ --··---. -·-
1144: EPA APPROVED CMS PLAN 00 10113/99 2/24100 -- --4722/gg---- ------ --------------
1144: START BENCH I PILOT STUDIES __ 0.0 12114/98 :-- --·---~---·--

1144: START CMS FIELD STUDY 0.0 10/14/99 2125/00 - ------------
1144: CMS FIELD STUDY COMPLETE 0.0 10113100 2126101 - ----··-··-··-----1- ----- --- --~-----·-------·---
1144: START DEVELOPMENT OF CMS REPORT 0.0 10/16/00 2127101 

----~-- - -- ---- ·--- <• 

5/22101-
r------ , .... 

1144: EPAINMED DRAFT; COMPLETION OF CMS 0.0 9/26/01 
-~--- -·------ ·------·--· -------·· - --------·--

1144: ASSESSMENT COMPLETE _ 0.0 8/22101 1/3/02 ------·- ~----- ~--··-----. ---------·-- ···--- -
1144: REVISED CMS REPORT COMPLETE ______ 0.0 8/22101 ------------- 1/3/02 

-~-. -·------ ------ -----
1144: START CORRECTIVE MEASURES IMPLEMENTATION ___ 0.0 10/1/02 10/1/02 -. ------ ·------- --~------ - ------·- ---- --
1144: CORRECTIVE MEASURES IMPLEMENTATION CMPLT 0.0 9/30/03 9/30/03 ------------ - - ------~--- -- ·-·-·-··-· --· ---.. ·-------·--
1144: PROJECT COMPLETE ' Q,O_ 9/30/03 9/30/03 

--

Page .11 



WBSM IOU I MILESTONE 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

% 
COMP. 

CURRENT-l~ARl V 
START FINISH 

TARGET - EARlY 
START FINISH 

6124028 11144: START VCA SOILS REMEDIATION 0.0 3/1101 3/1/01 
0 9/30/02 
).0 s@i] __ 
).0 5/22/92 
).0 
1.8 12/15192 
).0 12/16/921 -
0 10/16/95 
0 6/5/95 
.0 3/25/94 1 
0 11/18/96 
0 2125/97 

nQ _, 11/19/96 
0 
0 
).0 

v.O 

10/10/9~rr~ 10/1/92 -----
10/14/97 10/14/97 ----

0 9/30/98 
----+-
0 
.0 
0 
0 
0 

10/28/98 
10/27/99 10/29/99 
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ENVIRONMENTAL RESTORATION PROJECT OFHCE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

% TARGET EARLY CURRENT EARLY ACTUAL ACTUAL 
WBSM OU I MILESTONE COMP. START FINISH START FINISH START FINISH 
6126017 1148: START DEVELOPMENT OF CMS REPORT 0.0 10/28/99 11/1/99 

r-----1- :---·-~--c-------
----·--- ---~------ -~---------. 

1148: EPAINMED DRAFT; COMPLETION OF CMS 6126017 ~--- 615/00 6f7/00 
1148: ASSESSMENT COMPLETE 

- -----~-- t--~--- ------- ---- ------- --·-
6126017 0.0 9/5/00 917/00 ··- ·- ----- -- ---- ~---------

6126017 1148: REVISED CMS REPORT COMPLETE 0.0 9/5/00 9f7100 
--------~ ----·--·· 

6126018 1148: START OPERATION OF LCA PILOT SYSTEM 0.0 5/5/94 2/8/95 ----~-- ----------- ---- ~- ------
6126018 1148: STAAT INSTALLATION LCA VAPOR EXTRACT SYS 0.0 212/96 10/30/96 

1148: START OPERATION LCAVAPOR EXTRACTION SYS 
-- - ·-------r-··--·-··· ·- -------- ·------------ --

6126018 0.0 2/4/97 10/31/97 
1/4/96-

---- ----- ------ r- ---------- -----------
6126018 1148: STAAT OPERATION HCA PILOT SYSTEM 0.0 10/1/96 --- ~-------- ----------
6126018 1148: STAAT INSTALLATION HCA VAPOR EXTRACT SYS 0.0 10/6/97 7/10/98 --- ------- ~----- ------~---- -----~-- ---

1148: START CORRECTIVE MEASURES IMPLEMENTATION 6126023 0.~- 10/1/01 __ 10/!f.Q.L_ ----- ---- ----- ------~- -----------
6126023 1148: CORRECTIVE MEASURES IMPLEMENTATION CMPL T 00 9/29/06 9/29/06 

1148: PROJECT COMPLETE 
-- --

-9/29/06 
--------- -- ----- ---~------

6126023 0.0 9/29/06 ---·- ------~--

6126028 1148: START VCA SOILS REMEDIATION 0.0 3/1/99 3/1/99 
9/30/04--1148: VCA SOILS REMEDIATION COMPLETE 

--~--- --------· 
.6126028 0.0 9/30/04 

·------·--- ----~~-- ---
'6126028 1148: START OPERATION HCA VAPOR EXTRACTION SYS 0.0 10/6/98 1----- --I-- 7/12/99--------c- ~----- r-- --~--~------1----------- .. 
6127012 1154: START RFI WORK PLAN 100.0 10/1/92 ·- . 1/4/9~-- c-J!4/9~_ ............... -.j 
6127012 1154: EP AINMED DRAFT OF RFI WORK PLAN COMPLETE 0.0 5/23/94 8/23/94 ------·----·- --·-------

1154: RFI WORK PLAN COMPLETE 6127012 ____!81 917/94 12/12194 ------ --- -·--·-·---- ---------- --·-
6127013 1154: START AFt 0.0 9/8/94 12/13/94 

1154: RFI FIELD WORK COMPLETE ---
r----- - r--·----· --- -· f------·----· ~------- ... --- --· --··-- ----· --··-

6127013 ~-
-7t2419S--

7/21/95 ------------- r--8/9/.§!~ ------· --~----------

6127014 1154: START DEVELOPING RFI REPORT 0.0 8/10/95 ------ ------- -- -------- f------- f-- -~-------- -· --------- --·---
6127014 1154: EPAINMED DRAFT; COMPLETION OF RFI _ _ _9.0 8/22196 9/11/96 --------- ---- --------- ----- ~------- ------ - ---·-
6127014 1154: REVISED RFI REPORT COMPLETE 0.0 1---- 11t25/96 12/16/96 -------- --···-------
6127014 1154: ASSESSMENT COMPLETE r--0·~- 11/25/96 12/16/96 

I- ------- --------~---· ~-· ·---~----- ------·----
6127016 1154: START BENCH I PILOT STUDIES 0.0 10/1/93 _J111/93_ ·------· --------------··-1- ·------ -----·-··---
6127028 1154: START VCA SOILS REMEDIATION 1--0.0- 3/3/97 

9/30197 
3/3/97 

r--9i3ot97 -
-------- -··------ ---~· ·-·---·-·-

6127028 1154: VCA SOILS REMEDIATION COMPLETE 0.0 ----- ---------- - ----·-----·-- -------------
6127028 ~ ~~;: ~~~~~~~~~~=~E;C,N --

0.0 9/30/98 
·---,2i2/91 

__ §/30/9!!_ --- r--- - ----·-·------
6128012 _!.9.2:<?--- 12/2/91 

I-- ----~ ------ --------,.---
6128012 1157: EPAINMED DRAFT OF RFI WORK PLAN COMPLETE 1000 5/17/93 7/16/93 7/16/93 -· - -------- ------------ ------~----- . ---·---·--·· ---- - -------------
6128012 1157: RFI WORK PLAN COMPLETE I-- 97.7_ 8/31/93 2/22/94 

- --~----~--~-~----- ----------- --·--- ------·· - -·- --------------·-· 
6128013 1157: START RFI ----------------- 100.0 3/18/93 ------- 3/22/93 3/22/93 -·------- ------·~-~-- --- ~--------- -~----·--~-----

6128013 1157: RFI FIELD WORK COMPLETE --~----- 0.0 6/24/96 7/1/96 ---- ·-----·--··--·-··-----·----- - ------·--- -·-- - --------·· ··-
6128014 1157: EPAINMED DRAFT OF PH1 APT COMPLETE 0.0 3/13/95 3/20/95 

---------- ---------- ·--·-- ---·-·----- ------- . - ··-·-- ... ---~-

6128014 1157: START DEVELOPING RFI REPORT _ 0.0 6/9/94 6/16/94 
. ----------. ~----- '-------- ---~----- ----·------ --~ . - ---- . -- ·•··· 

6128014 1157: EPAINMED DRAFT; COMPLETION OF RFt ________ 0.0 7/28/97 8/4/97 
..... 

·--~-----·-- ·r-- . -----~·-- --- - ------------- -. ---- - ----

'6128014 1157: REVISED RFI REPORT COMPLETE __________ __ ..,2:2_ 10/28/97 11/4/97 
----~--. - --·------·- --·-- ·-·-·- - --- ---------- .... ' -

.§.128015 __ 1157: START DEVELOPMENT OF CMS PLAN ---~ 0.0 7/29/97 8/5/97 - ·---------··· ---------· - -· ----------- --- -- -----

6128015 1157: EPNNMED DRAFT OF CMS PLAN COMPLETE _____ 0.0 3/2/98 3/9/98 
------- - -------- ---- - - - --· - - ---·-· ----

6128015 1157: EPA APPROVED CMS PLAN __ . __ .. __ 0.0 6/22/98 6/29/98 
·- --------. -- --··---------- -- ----- ·--

_____ _,__ --· 
""' ----·----- -- ~ 

6128016 . JJ57: START BENCH I PILOT ST.l:!_QI~~----------------- ......... 100.0 10/1/92 10/1/92 10/1/92 
- -·----·---·-·--- --.-- --·-·- -·-. -- -· ------- 0.0 10/1/98 10/1/98 6128016 1157: START CMS FIELD STUDY -
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

% TARGET EARLY CURRENT EARLY ACTUAL ACTUAL 
WBSM OU I MILESTONE CO~. START FINISH START _ FINISH STAR"! __ FINI~!:I __ 
6128016 1157: CMS FIELD STUDY COMPLETE --1--<!:Q.__- _ 9/30/9~ _ _ 9/30/99 
6128017 1157:STARTDEVELOPMENTOFCMSREPOAT 0.0 10/1/99 --c--.- tof1t99- ----- --- ·-· 
~12801I _ __1._157: EPAINMED DRAFT; COMPLETION OF CMS -------~-- ------f-'![28/~- ___________ _.1/28/00 - =-------- ------ -·-
6128017 1157: ASSESSMENT COMPLETE 0.0 7/31/00 7/31/00 
6128017 1157:REVISEDCMSREPORTCOMPLETE o.q__ 7/31/00 f- 7/31/00 ------ ---------
6128023 1157: START CORRECTIVE MEASURES IMPLEMENTATION ·0:0 10/1/04 r-10711o4 ------- ----------
6128023 1157: CORRECTIVE MEASURES IMPLEMENTATION CMPLT 0.0 9/30/08 -9t30/08 ----
i6128023 1157: PROJECT COMPLETE 0.0 9/30/08 -- 9/30/08 
6128028 1157: START VCA SOILS REMEDIATION - 0.0 3/1/99 3/1/99 -=-t- ------ -------
6128028 1157: VCA SOILS REMEDIATION.COMPLETE 0.0 9/30/99 - 9/30/99 -------
6304139 2105: PROJECT COMPLETE 0.0 9/13/19 ~- 9/13/19 -----
6304169 2105: FY92 IWP SUBMITTED TO EPA 100.0 11/19/92 11/19/92 1---- '11/19;92 
6304169 2105:FY931WPSUBMITTEDTOEPA 6.2 ~19/93 -------- 11/19/93 -------
6304169 2105: FY941WP SUBMITTED TO EPA 0.0 11/'iB/94-- ------- 11/18194 ---------

::~:~:: ~~~:~ ~~: :~~~~:~:~~gig~~~ ~:~ ~ ~~~~= -- ~ ~~~~~:~ -----· 
6304169 2105: FY971WP SUBMITTED TO EPA 0.0 _ 11/19/97 ~-=--=-== _1_!{19/97__ ____ -=--=:-== 
6304169 2105: FY98 IWP SUBMITTED TO EPA 0.0 11/19/98 11/19/98 1--- --

6304169 2105: FY99IWP SUBMITTED TO EPA 0.0 1 _______ _!1/19/99 f- =====--= ·1111~~ f- __:-__::::==- -:~-=---==---=:-
6304169 2105: FYOO IWP SUBMITTED TO EPA 0.0 11117/00 11117/00 
6304169 2105:FY011WPSUBMITTEDTOEPA 0.0 11/19/01 ------ 11/19/01 ----------- ------
6303019 2107: 4TH QUARTER REPORT SUBMITTED TO EPA 100.0 - 10/15/92 ---------r--21-26-/9_3_ ---·· 2126/93 
6303019 2107: 1ST QUARTER REPORT SUBMITTED TO EPA 10Q,Q_ --f--..----- _!£15/93 ----- 3/31/93 :------ __ 313J_J93~ 
6303019 2107: 2ND QUARTER REPORT SUBMITTED TO EPA 100.0 4/15193 6/3/93 6/3/93 
6303019 2107: 3RD QUARTER REPORT SUBMITTED TO EPA 100.0 7/15/93 8/30193 - 8/30/93 

-~-"-==--+-t-----+-':.c=~ ,_ ---- ------
6303019 2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/93 10/29/93 ________ _ 
6303019 2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 ,.!{_!!1194 ______ ~!8194 e-c----- ____ __ 
6303019 2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 --~)5/94 _ 4/15/94 +--------
6303019 2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/94 7/15/94 
6303019 2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 f...---- 10/17194 _________ 10/17/94 ___________ -=~=----
6303019 2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16/95 :------~-16/95 _______ ____ _ _ 
6303019 2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 __ 4_/1?__/95_c--- -~------- __ 41_1_71_95_ f-------- ________ _ 
6303019 2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 -~-t---7/17/95 ·t----· 7/17/95 _________ _ 
6303019 2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 f.-+----- ~16/95 _______ _!Q[~6/95 _________________ _ 
6303019 2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16/96 r------- _1!16196 _ __ _____ _ 
6303019 2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/96 ---------+1!15/9~- _ _____ __ __ __ _ 
6303019 2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 i--~--t---7/15/96 t-- ________ 1!!519~ . _________ . ____ . 
6303019 2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 ~- ________ }0/15/96 . _______ .. 1.2~15/96 . _______ _ 
6303019 2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 ____ f-1/15/97 c-- _________ _l/_1§1~ ________ _ 
6303019 2107: 2ND QUARTER REPORT SUBMITTED TO EPA . 0.0 _______ ..£_15/97 . _________ _ '!f!?!~Z. ______ _ 
6303019 2107: 3RD QUARTER REPORT SUBMITTED TO EPA -1--0.0--1- ___________ J!.1519!_ _ _____ ___ 7/15/97 
6303019 2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/97 10/15/97 
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WBSM 

6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

% TARGET EARLY CURRENT EARLY ACTUAL ACTUAL 
OU I MILESTONE COMP. START FINISH START FINISH START FINISH - _____ , ____ 

--~-~-

2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/98 1/15/98 ----- - -~--~----- ---- ----· --------
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/98 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 

~~ 
f---~/15/98 -· -- .. -- ------- ---- - ----~-----

0.0 7/15/98 7/15/98 
-r. -·-·- --- ----------- --

2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/98 10/15/98 -- -- -----~-- ·----------
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/99 1115199 -------------- ------------
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/99 4/15/99 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 7/15/99 

-- c-- -·--· ····-·-- -·-···--·--
0.0 7/15/99 

2107: 4TH QUARTER REPORT SUBMITTED TO EPA 
- ----- ~------

0.0 10/15199 10/15199 ----------- -----·-
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/18/00 1/18/00 

-------~-- ·-------
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/17/00 4/17/00 --------- ~--------

2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/17/00 7/17/00 - ----~- --------
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16/00 10/16/00 - _ .. _ .. _____ --------
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16/01 1/16/01 ----------- --------
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/16/01 4/16/01 --- - ----------- ------------
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/16/01 7/16/01 

. -----·------ --~-------

2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/01 -----r-10/15/~!- -!-----.... --- -------
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/02 1115/02 -------
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/02 4/15/02 - ------- ·-----
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/02 7/15/02 --·--··--- -·----·--
2107: PROJECT COMPLETE 0.0 9128/18 9/28/18 
2107: SEP EPA REPORT SUBMITTED FY92 100.0 10/27/92 10/20/92 

- ---~-----

rw120192 --------
2107: OCT EPA REPORT SUBMITTED FY93 100.0 11/30192 11/20/92 11/20/92 -
2107: NOV EPA REPORT SUBMITTED FY93 100.0 12129/92 12122192 12122192 --·--- -----· 
2107: DEC EPA REPORT SUBMITTED FY93 100.0 1/27/93 1122/93 1/22/93 -- ------------- ---
2107: JAN EPA REPORT SUBMITTED FY93 100.0 2126193 2122193 2122193 ------ --~-~-

2107: FEB EPA REPORT SUBMITTED FY93 100.0 3/29193 3/29/93 3/29/93 ........ _____ ----- -·-- -------- ------
2107: MAR EPA REPORT SUBMITTED FY93 100.0 4127/93 ~30/~ 4/30/93 ---- -------------- ------· 
2107: APR EPA REPORT SUBMITTED FY93 100.0 5127/93 5/27/93 5/27/93 -r------- ---·------- -----------
2107: MAY EPA REPORT SUBMITTED FY93 100.0 6128/93 8/3/93 8/3/93 - -1---- -~- -------- ---------
2107: JUN EPA REPORT SUBMITTED FY93 100.0 7127/93 1-------f-2!28/9~ 7/28/93 

-~------- ·------~--

2107: JUL EPA REPORT SUBMITTED FY93 100.0 8/27/93 9/9/93 9/9/93 -- --·-- -------------- ----------
2107: AUG EPA REPORT SUBMITTED FY93 100.0 9/27193 _JQ~12/9_~ 10/12/93 - - ~----------- - ~------

2107: SEP EPA REPORT SUBMITTED FY93 0.0 10/27/93 10/29/93 ------------- --------------
2107: OCT EPA REPORT SUBMITTED FY94 0.0 11129193 11/29/93 +-· --- -------- -- --- --
2107: NOV EPA REPORT SUBMITTED FY94 0.0 12/28/93 12/28193 --- --------· ··--f- 1----- c----- -- ---~------- -------- ... 

2107: DEC EPA REPORT SUBMITTED FY94 0.0 1/27/94 1/27/94 ----- +-1-------- ··- ----------------- ----------- -- -·-

2107: JAN EPA REPORT SUBMITTED FY94 0.0 2128/94 2/28/94 ---·- .. ------- ------- ------·· - ----· ------ -------· 
2107: FEB EPA REPORT SUBMITTED FY94 0.0 3/28/94 3/28/94 

--~---·--r----- ~-·--·»--·· -----·- ---·- --·------- - ---- -- .. ---'"--

2107: MAR EPA REPORT SUBMITTED FY94 ._QQ..__ 4/27/94 4127194 ------- -- ---- - ·------ ---------I· ... ---------------- -------------
2107: APR EPA REPORT SUBMITTED FY94 0.0 5127/94 5/27/94 

-'2101: MAY EPA REPORT SUBMITTED FY94 
----- ·-" ,..----- - ... -----------· ----- ·- ------~ ------~-

0.0 6/27/94 6/27/94 ------- -·~---~------ ------- -- --~---·- ---""- ---~--- - --- ... -·-· -------
2107: JUN EPA REPORT SUBMITTED FY94 00 7/27/94 7/27194 

----- ---
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WBSM 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

"'o TAAGET EARlV 
-

'CURRENT" 
OU I MILESTONE COMP. STAAT FINISH STAAT 
2107: JUL EPA REPORT SUBMITTED FY94 00 8/29194 

---
2107: AUG EPA REPORT SUBMITTED FY94 0.0 9/27/94 
2107: SEP EPA REPORT SUBMITTED FY94 0.0 10/27/94 
2107: OCT EPA REPORT SUBMITTED FY95 
2107: NOV EPA REPORT SUBMITTED FY95 

00 r-- r--- 11128/94 ------
0.0 12127/94 

2107: DEC EPA REPORT SUBMITTED FY95 0.0 1127/95 
2107: JAN EPA REPORT SUBMITTED FY95 0.0 2127/95 
2107: FEB EPA REPORT SUBMITTED FY95 00 3127/95 
2107: MAR EPA REPORT SUBMITTED FY95 0.0 4/27/95 
2107: APR EPA REPORT SUBMITiED FY95 0.0 5/30/95 
2107: MAY EPA REPORT SUBMITTED FY95 0.0 6127/95 
2107: JUN EPA REPORT SUBMITTED FY95 0.0 7127/95 
2107: JUL EPA REPORT SUBMITTED FY95 0.0 8/28/95 ---
2107: AUG EPA REPORT SUBMITTED FY95 0.0 9/27195 
2107: SEP EPA REPORT SUBMITTED FY95 0.0 10127/95 
2107: OCT EPA REPORT SUBMITTED FY96 0.0 11127/95 
2107: NOV EPA REPORT SUBMITTED FY96 
2107: DEC EPA REPORT SUBMITTED FY96 

~- 12127/95 
f-.-1-----

0.0 1129/96 
2107: JAN EPA REPORT SUBMITTED FY96 0.0 2127/96 
2107: FEB EPA REPORT SUBMITTED FY96 0.0 3127/96 
2107: MAR EPA REPORT SUBMITTED FY96 0.0 4129196 - ------
2107: APR EPA REPORT SUBMITTED FY96 0.0 5128/96 
2107: MAY EPA REPORT SUBMITTED FY96 0.0 6127/96 
2107: JUN EPA REPORT SUBMITTED FY96 0.0 7129196 
2107: JUL EPA REPORT SUBMITTED FY96 
2107: AUG EPA REPORT SUBMITTED FY96 

~ 8/27/96 
0.0 9127/96 

2107: SEP EPA REPORT SUBMITTED FY96 0.0 10128/96 
2107: OCT EPA REPORT SUBMITTED FY97 0.0 11127/96 

-E-ARLY ACTUA~1 ACTUAL 
FINISH STAAT FINISH 
8/29/94 ----
9127/94 1-------
10127194 

i:[_l 1/27/95 
--~-- --------

- 2127/~§__ 1-· . 
3127/95 
4/27/95 
5/30/95 . +-----------
6127/95 --+-----
7127/95 
8128/95 

-,9::;~~ -r ____ --+------
11127/95 

1--1~~ -i-------------·---------
1129/96 
2127/96 - f---------------- \---------------
3127/96 

f---- ----- -----------
4/29/96 ----- -----------·- ----- ·- ------. 
5128/96 -- ~-------- -----------
6/27/96 

\-----1----- --------~ 

7129/96 
1---------------· -1--- ----------· 

B/27/96 ------1-----------
9127/96 -- ---~-----

10/28/96 
11/27/96 

• ·-· ~· •• ___ ,., •• -- •. -· 0.0 12127/96 12127/96 2107: NOV EPA REPORT SUBMITTED FY97 

. ·-· :.. :.: .::.::::::::. ·::::. ::..: l--~- ------ 112?197 ~~~---- --=~ __J./27/97 1-+-------- . - - ---
----------· -----------

12107: DEC EPA REPORT SUBMITTED FY97 
• 1 .... 1 -·I I ---··11 I I ........ I I o,ll 0.0 2127197 2127/97 + ' 
:-::::-:::-:--:- ::.;::.:: .. ::: :-·:::; 1-~ _ ~--------- _ _ }.!2iT97~f--~ _ 3127197 ._:,_______--==-~-~----- ___ _ 
----~- -· ·-• .. ~-~ ----- 0 0 4/28/97 4128/97 

1 
'- -... -. ~ ... ---..... ·--. ·-· I . -- ·---- --- --- ---+--+---------·+------- ----

.. ::-::-:-;- ::..:::.:: · · :: ;-·::-: I _ 0 Q_ -1------ _?!_'2719?_ __ _______ 5~?]_[J_?__+-·------ __ . _ _ _ 
•• ::;- ~;-;--:- ::..:::.:: •• :: ;-·::-; 0.0 6127/97 6127/97 
~------··-· .. ------- I 0.0 ---- 7128/97 ---·--·-----------·---------1 o o- -- f-------- - B/27/97 -~-------- --r ---
.• ·-· ~· •. ---·· .... __ •• -· _- __ _Q,O -= ~ =~-~~-- ~~29/97 _ ~-c== ~:_:- - -
~~~~~~ ;;~;:.:~; =:~ -I-H , ~--~ ~·~~%_ ··· :-_ :_- 1 !!: : 

j2107: JAN EPA REPORT SUBMITTED FY97 
12107: FEB EPA REPORT SUBMITTED FY97 
12107: MAR EPA REPORT SUBMITTED FY9i 
j2107: APR EPA REPORT SUBMITTED FY97 
12107: MAY EPA REPORT· SUBMITTED FY97 
2107: JUN EPA REPORT SUBMITTED FY97 
2107: JUL EPA REPORT SUBMITTED FY97 
2107: AUG EPA REPORT SUBMITTED FY97 

_j2107: SEP EPA REPORT SUBMITTED FY97 
2107: OCT EPA REPORT SUBMITTED FY98 
2107: NOV EPA REPORT SUBMITTED FY98 

12107: DEC EPA REPORT SUBMITTED FY98 0.0 1/27/98 1127/98 
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

% TARGET EARLY CURRENT EARLY ACTUAL ACTUAL 
WBSM OU I MILESTONE COMP. START FINISH START FINISH START FINISH 
6303019 2107: JAN EPA REPORT SUBMITTED FY9B 0.0 2127/98 2127/98 r-- ----
6303019 2107: FEB EPA REPORT SUBMITTED FY9B 0.0 - 3127/98 3127/98 - ------- ---- ··--
6303019 2107: MAR EPA REPORT SUBMITTED FY98 0.0 4/27/98 4/27/98 ,_ -----·- --·-· 
6303019 2107: APR EPA REPORT SUBMITTED FY9B 0.0 5/27/98 5127/98 ------- -------
6303019 2107: MAY EPA REPORT SUBMITTED FY98 0.0 6/29/98 6/29m ----- --------
,6303019 2107: JUN EPA REPORT SUBMITTED FY9B 0.0 __ 7127/98 7127/98 -1----·--::- ~~--=~-~:= 
16303019 2107: JUL EPA REPORT SUBMITTED FY98 0.0 8127/98 8/27/98 
16303019 2107: AUG EPA REPORT SUBMITTED FY98 0.0 9128/98 9/28/98 ---· 
6303019 2107: SEP EPA REPORT SUBMITTED FY98 0.0 10127/98 10/27/98 -
6303019 2107: OCT EPA REPORT SUBMITTED FY99 0.0 11/30/98 11/30/98 -
6303019 2107: NOV EPA REPORT SUBMITTED FY99 0.0 12129/98 12129/98 ---- ··-----
6303019 2107: DEC EPA REPORT SUBMITTED FY99 0.0 1/27/99 1/27/99 --1------
6303019 2107: JAN EPA REPORT SUBMITTED FY99 0.0 2126/99 ---- 2126/99 -
6303019 2107: FEB EPA REPORT SUBMITTED FY99 0.0 f- 3/29/99 3/29/99 . ----- ---------
6303019 2107: MAR EPA REPORT SUBMITTED FY99 0.0 4127/99 --- 4/27/99 1------ . 
6303019 2107: APR EPA REPORT SUBMITTED FY99 0.0 5t27/99- 5127/99 -------- -- -- ---
6303019 2107: MAY EPA REPORT SUBMITTED FY99 0.0 - 6/28/99 -1------- 6128/99 

~-t-----+------
6303019 2107: JUN EPA REPORT SUBMITTED FY99 0.0 7/27/99 ___ ?!27/99 _____ ----·------
6303019 2107: JUL EPA REPORT SUBMITTED FY99 0.0 8/27/99 8/27/99 
6303019 2107: AUG EPA REPORT SUBMITTED FY99 0.0 9127/99 9/27/99 1--

6303019 2107: SEP EPA REPORT SUBMITTED FY99 0.0 10127/99 10127/99 
6303019 2107: OCT EPA REPORT SUBMITTED FYOO 0.0 11129199 11/29199 -r----- ---------

6303019 2107: NOV EPA REPORT SUBMITTED FYOO 0.0 12128199 12128/99 
6303019 2107: DEC EPA REPORT SUBMITTED FYOO 0.0 1127/00 1127/00 
6303019 2107: JAN EPA REPORT SUBMITTED FYOO 0.0 2128/00 2128100 ---
6303019 2107: FEB EPA REPORT SUBMITTED FYOO 0.0 3/27/00 ---3,-2-7/-00- c-- ---------
6303019 2107: MAR EPA REPORT SUBMITTED FYOO 0.0 __ 4/27/00 4127100 -
6303019 2107: APR EPA REPORT SUBMITTED FYOO 0.0 si30fff() ··--- 5130100 r------ -------

6303019 2107: MAY EPA REPORT SUBMITTED FYOO 0.0 . . 6/27/00 6/27/00 -----
----r----~ ... ----- --···---·-· 

6303019 2107: JUN EPA REPORT SUBMITTED FYOO 0.0 ________ 7127/0Q __________ . .1@.7}!?_9_ _ ______________ --··· 
6303019 2107: JUL EPA REPORT SUBMITTED FYOO 0.0 f.--_8/28/00 __ 8/28100 ______ ~---- _ 
6303019 2107: AUG EPA REPORT SUBMITTED FYOO 0.0 ____ ...'}_127/0_o_ -:------------- ~27/00 c--· -----·--· ________ .. 
6303019 2107: SEP EPA REPORT SUBMITTED FYOO 0.0 10/27/00 1---------- !Q{27/09_ . ----··· -~--- _____ _ 
6303019 2107: OCT EPA REPORT SUBMITTED FY01 0.0__ _ ____ 11127/0Q_ t------- --~ _ .!_!!~7100 ___ ____ ____ _ ____ _ 
6303019 2107: NOV EPA REPORT SUBMITTED FY01 0.0 1-- _______ eJ2127!_Q_Q 1---- __ _ _!?!_?7}00 _ _ ____ _ 
6303019 2107: DEC EPA REPORT SUBMITTED FY01 0.0 1129/01 1/29/01 
6303019 2107: JAN EPA REPORT SUBMITTED FY01 ------~--__:::_ -= 0.0 . =~:=~~- -~£1.2719_)_~ _: ___ = ~: ~ --_ ~~77oi" --:-_-
6303019 2107: FEB EPA REPORT SUBMITTED FY01 _ 0.0 _ _ 3/27/01 _ _ 3/27/01 
6303019 2107: MAR EPA REPORT SUBMITTED FY01 ----------- o.o ·---~ ····--- 4t27/o1- --- -· - - '!127io1 . -- ---
6303019 2107: APR EPA REPORT SUBMITTED FY01 ----------~-=--~~~- ~~O.Q~: _- ~-~_:..-=:=_ -~~is~g:i_ ·- - .. ~- ~ ~1?9~!. . _ -·- ~ 
6303019 2107: MAY EPA REPORT SUBMITTED FY01 ___ --~-'Q_- ... --····- .. _ __ 6.!~?1Q1 ... 6_1'P!_D_1 _ 
6303019 2107: JUN EPA REPORT SUBMITTED FY01 Og _ 7/27/01 7/27/01 
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

% TARGET EARLY 
COMP. START FINISH 

0.0 8/27/01 
c~~=:~T \ ~~r:;~ IJ~~r:OR~~L~~~~~L 

8/27/01 
0.0 9/27/01 ------·-·-----·---- .. 

10/29/01 0.0 
0.0 11/27/01 

·.:.::_::.:.:.. :.;-,_·:~· . .:...;.._: ·_::::.. t-:·: I I 1 ·~·-~·~ '-l-+-----+ 10/29101 -l '' --·-. 11/27/01 --1---------l-- _____ , 

1------ -- --+~!?J 101.._,_ .. 

0.0 12127/01 
0.0 1/28/02 

.. -:.:-·" :.--:::·::· ·:: :.:.::-: I -·- I I ·---··-·+-1-----

"" 2127/02 
;:; I 3/27/02 
0.0 4/29/02 
0.0 5/28/02 
0.0 

I I 
6/27/02 

~.!) 7129/02 
o.o I 8/27/02 
o.o I I 9/27/02 

0.0 
0.0 
0.0 

7/28/03 H7/28/03 E--3-------------
8/27/03 - B/27/03-- ---- -----

·-· -· .. ___ .... -- .. -- I o.o I I _ _l 9fl9103 9129.<)!~ :=:::: -- ~:~= 
0.0 ----T 10/27/03 10/27/03 I 
0.0 11/27/03 11/27/03 

0.~~ 12129/03 ----~- . __ 1_2129~~~-tt=-=~j==~~~l 
·~~ ~~ .. :.~:.·::" ·::: ~-:~ I ~-~ -- :~~~~; - ------- ~i¥s~~} ~- ====f=~-=- -
··-· -··· ---···· ·--. -~ I 0.0 4127104 u- 4/27/041L·-·--- -·-·---
"':.'_-::.~:. ~~.~::::,.. ~~ c:·.~~ 1 o.o _____ 5/27/04 _ e-------- ___ HE}27/0~++-- ---+--- __ 
o •~• ~• • • w~:~~· • • ~~ • • ~ v-: I 0.0 __ 6/28/0i .... ---· .... _ §_f?~Qi.._1 _ !---. ----+-- .. . 

, ,_, ~•,, ___ ,,,., , -~, , v~ ---1-.2:.Q.__ .. 7/27/04. [- --------- ... __ ?12719~--l-- I·--- .......... , .......... .. 

. ·-· ~·,, -~~~.~ ... ~--~--::~ I -%.~-+- -===~ _;;~ :-=-----~ -~ ~~;~~--:_ :~~ ~~~:~=:_~~-=~-~-- .. 
no...o '-'"I ~~;:;;,;; o o ;:;:; ;-·,·;:.~ ----~---+-- _______ ,._!912?104 _ •----- l_1_()1~?~~~ 0 .. --- ...... •· •• 

;-;;:;-::;-;-:- ;:;~:;.;: · · ;:: ;--;:::: ---I-- __Q:..q ___ .. 11129/04 I 11/29/04 

.. ·-· ~· .. _:.;::.:: .. __ . ·.-.:: -~-------t ~--r 1 --------+ 12/28/04 
------ - .. -... -- ----~ o.o rr 1/27/os 

12/28/04 
1/27/05 
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WBSM 

6303019 
6303019 
6303019 
6303019 
6303019 
63030.19 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
16303019 
:6303019 
i6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 
6303019 

ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

% TARGET EARLY CURRENT EARLY ACTUAL ACTUAL 
OU I MILESTONE COMP. START FINISH START FINISH START FINISH 
2107: JAN EPA REPORT SUBMITIED FY05 0.0 2128/05 2128/05 

-·----~---
------- --~-----~ 

2107: FEB EPA REPORT SUBMITIED FYOS 0.0 3/28/05 3/28/05 
•·-· ------ ------

2107: MAR EPA REPORT SUBMITIED FY05 0.0 4/27/05 4/27/05 ----- --------· 
2107: APR EPA REPORT SUBMITTED FY05 0.0 5/27/05 5/27/05 .. ·---··-- ·--------
2107: MAY EPA REPORT SUBMITIED FY05 0.0 6/27/05 6/27/05 
2107: JUN EPA REPORT SUBMITTED FY05 

!-------·-- ·- -----~----- ··-----~-~--

0.0 7/27/05 7f27f05 
2107: JUL EPA REPORT SUBMITTED FYOS 

----- ---r-- ---------. - ----·---- ---
0.0 8/29/05 8/29/05 -----

2107: AUG EPA REPORT SUBMITTED FYOS 0.0 9/27/05 9/27/05 ..... _ ---· ----- -------
2107: SEP EPA REPORT SUBMITTED FYOS 0.0 10/27/05 10/27/05 ------ -----------
2107: OCT EPA REPORT SUBMITTED FY06 0.0 11/28/05 11/28/05 

·-
2107: NOV EPA REPORT SUBMITTED FY06 0.0 12127/05 12127/05 ·- --- ~---- ------
2107: DEC EPA REPORT SUBMITTED FY06 0.0 1/27/06 1/27/06 r----
2107: JAN EPA REPORT SUBMITTED FY06 

------- ----·--· 
0.0 2127/06 2127/06 -- ----------

2107: FEB EPA REPORT SUBMITTED FY06 0.0 3/27/06 3/27/06 ------- ------- --······-. 
2107: MAR EPA REPORT SUBMITTED FY06 0.0 4/27/06 4/27/06 
2107: APR EPA REPORT SUBMITIED FY06 0.0 5130106 5/30/06 

----f--····----
·- ----- ··-----~-. ~----

2107: MAY EPA REPORT SUBMITTED FY06 0.0 6/27/06 6/27/06 
2107: JUN EPA REPORT SUBMITTED FY06 

t----- ~-----

0.0 7/27/06 7/27/06 -- -------
2107: JUL EPA REPORT SUBMITTED FY06 0.0 8/28/06 8/28/06 ---- -------- ·----
2107: AUG EPA REPORT SUBMITTED FY06 0.0 9/27(06 9/27(06 -- ·------- --~-
2107: SEP EPA REPORT SUBMITTED FY06 0.0 10/27/06 10/27/06 ----------
2107: OCT EPA REPORT SUBMITTED FY07 0.0 , 1/27/06 

·-t-11127/06 - ----
2107: NOV EPA REPORT SUBMITTED FY07 

---~-------

0.0 12/27(06 12127106 - ----
2107: DEC EPA REPORT SUBMITTED FY07 0.0 1/29/07 1/29/07 
2107: JAN EPA REPORT SUBMITTED FY07 

r- ~----- ------~-----

0.0 2127(07 2127/07 ----- ----~ -- --
2107: FEB EPA REPORT SUBMITTED FY07 0.0 3/27/07 3/27/07 - ·---~-- ---·------ ----
2107: MAR EPA REPORT SUBMITTED FY07 0.0 4/27/07 4/27/07 -------- ---- -- -----
2107: APR EPA REPORT SUBMITTED FY07 0.0 5/29/07 ~?9107 
2107: MAY EPA REPORT SUBMITTED FY07 0.0 6/27/07 6/27/07 

c-· r- -------·-·· ·--- ___ _, ___________ 

2107: JUN EPA REPORT SUBMITTED FY07 0.0 7127107 -· ~7_ 
-----~--- --·-·----

2107: JUL EPA REPORT SUBMITTED FY07 0.0 8qy;g_. ------- 8/27/07 -------- --------------
2107: AUG EPA REPORT SUBMITTED FY07 0.0 9127/07 +- r--- 9/27/07 t--···----- -- ---· -------
2107: SEP EPA REPORT SUBMITTED FY07 0.0 10/29/07 10/29/07 ·- ----- ··--· --- ----·-

2107: OCT EPA REPORT SUBMITTED FY08 0.0 , 1/27/07 11127/07 - -·- ·------------------~-- --~-- ·----- --
2107: NOV EPA REPORT SUBMITTED FY08 0.0 12127/07 12/27/07 

~~-------- ----·- -------~--

2107: DEC EPA REPORT SUBMITTED FY08 0.0 1/28(08 .. - --------------- _1j28/08 - ------------· -- .... ·-- ... -

2107: JAN EPA REPORT SUBMITTED FYOB __ .....9.:Q_ 2127/08 
---~---------

-~27~08_ ----·------·---. ~-
2107: FEB EPA REPORT SUBMITTED FYOB 0.0 3/27/08 +· 3/27/08 -- . -- ------·------- --------'412aiaa· ----------------- -----~----

2107: MAR EPA REPORT SUBMITTED FY08 0.0 4/28/08 ----- -------- -~------ - ----- -----·- - ----------
2107: APR EPA REPORT SUBMITTED FY08 00 5/27/08 5/27/08 - . . ----~~-----~- --· --- ~----- ------------- ------------ ----- - ----------.... 
2107: MAY EPA REPORT SUBMITTED FYOB 00 6127/08 6/27/08 -- --. -----------·-- - -------· . - ------------- - ------------ ..... - -- . - ·- --"' ~ ... -
2107: JUN EPA REPORT SUBMITTED FY08 00 7/28/08 7/28/08 
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

% TARGET EARLY CURRENT EARLY ACTUAL ACTUAL 
WBSM OU I MILESTONE COMP. START FINISH START FINISH START FINISH 
6303019- 2107: JUL EPA REPORT SUBMITTED FY08 -- 0.0 8!27/08 8/27/08 --------- -----
6303019 2107: AUG EPA REPORT SUBMITTED FV08 -o.o ------ 9/29/08- 9/29/08 r-- ------ r--------
6303019 2107: SEP EPA REPORT SUBMITTED FY08 __ 0.0 __ 10/27/08 10/27/08 - ==~~--- =~== 
6303019 2107: OCT EPA REPORT SUBMITTED FY09 0.0 1211/08 1211/08 
6303019 2107: NOV EPA REPORT SUBMITTED FY09 0.0 12129/08 - 12!29/08 ----------- -----------
6303019 2107: DEC EPA REPORT SUBMITTED FY09 0.0 1/27/09 1!27/09 -- ------ -----------
6303019 2107: JAN EPA REPORT SUBMITIED FY09 0.0 2127/09 2!27/09 - ------ -------. 
6303019 2107: FEB EPA REPORT SUBMITTED FY09 0.0 3!27/09 - - 3/27/09 -----------------
6303019 2107: MAR EPA REPORT SUBMITTED FY09 0.0 4!27/09 4!27/09 --- --------
6303019 2107: APR EPA REPORT SUBMITTED FY09 0.0 5!27/09 5!27/09 -------
16303019 2107: MAY EPA REPORT SUBMITTED FY09 o.o 6/29/09 6/29/09 _______ , 
'6303019 2107: JUN EPA REPORT SUBMITTED FY09 0.0 7!27/09 7!27109 
6303019 2107: JUL EPA REPORT SUBMITTED FY09 0.0 8!27/09 8/27/09 ---- ----------
6303019 2107: AUG EPA REPORT SUBMITTED FY09 0.0 9!28/09 r-- 9/28109 ---------
6303019 2107: SEP EPA REPORT SUBMITTED FY09 0.0 10!27/09 -- 10!27/09 ----------- ---
6303019 2107: OCT EPA REPORT SUBMITTED FY10 0.0 11/30/09 11/30/09 -----
6303019 2107: NOV EPA REPORT SUBMITTED FY10 0.0 12129/09 12129/09 --. 
6303019 2107: DEC EPA REPORT SUBMITTED FY10 0.0 1!27/10 1/27/10 r-- --------
6303019 2107: JAN EPA REPORT SUBMITTED FY10 0.0 2!26/10 - - 2126/10 - ----- ----------
6303019 2107: FEB EPA REPORT SUBMITTED FY10 0.0 3!29/10 3!29/10 ------
6303019 2107: MAR EPA REPORT SUBMITTED FY10 0.0 4!27/10 - 4/27/10 , __ ---- ------
6303019 2107: APR EPA REPORT SUBMITIED FY10 0.0 5!27/10 5127/10 -----------
6303019 2107: MAY EPA REPORT SUBMITTED FY10 0.0 6/28/10 6/28/10 
6303019 2107: JUN EPA REPORT SUBMITTED FY10 0.0 7127/10 7/27/10 -----
6303019 2107: JUL EPA REPORT SUBMITTED FY10 0.0 8127/10 8/27/10 ----- -----
6303019 2107: AUG EPA REPORT SUBMITTED FY10 0.0 9127/10 9/27/10 ------
6303019 2107: SEP EPA REPORT SUBMITTED FY10 0.0 - 10!27/10 10/27/10 - ----
6303019 2107: OCT EPA REPORT SUBMITTED FY11 0.0 11129/10 11/29/10 -- --------
6303019 2107: NOV EPA REPORT SUBMITTED FY11 0.0 12!28110 12/28/10 --- ---
F.:=::...:.::.--t==-=-=:..-=-::=--:=':-'-c:::'=-=-=':::--::-:=:-::;77.::::=:=-:::;7.--'-----------t---:-'-:-----i~l------+---'-'=-=~ r-- -- r-- ~------ ----- --- -
6303019 2107: DEC EPA REPORT SUBMITTED FY11 0.0 1f27L!!___ _ ______ 3.27/11 __________________ _ 
6303019 2107: JAN EPA REPORT SUBMITTED FY11 0.0 --r-------- _ 2128/_!J__ _ _______ 2128/1 !__ 
6303019 2107: FEB EPA REPORT SUBMITTED FYtt 0.0 ~__1__- _____ ~(281!!_ _ ______________ _ 
6303019 2107: MAR EPA REPORT SUBMITTED FY11 --~ -----+-~127/11 _________ ~~?1!1__ ______ _ 
6303019 2107:APREPAREPORTSUBMITTEDFY11 0.0 ______ ~1!1! _ _ ------r--~!27/!__~- _____ _ 
6303019 2107: MAY EPA REPORT SUBMITTED FY11 0.0 6127111 _ ______ ___ 6/27/1!_ _ _______ _ _ _ _ 
6303019 2107: JUN EPA REPORT SUBMITTED FY11 0.0 ______ ?.._127/11 _____________ _7127/11_ ______________ _ 
6303019 2107: JUL EPA REPORT SUBMITTED FY11 ___ _2_:Q__, ______ 81291!1_ --------~{29/_l!__ _ ___ _ _ 
6303019 2107: AUG EPA REPORT SUBMITTED FY11 0.0 .,.. _______ _912?{1.1__ _ __ ________ §'27/11_ _ ______ _ 
6303019 2107: SEP EPA REPORT SUBMITTED FY11 _ 0.0 r-!0127/1_2 _______ -c--12127{!! _ _ _ __ 
6303019 2107:0CTEPAREPORTSUBMITTEDFY12 _ _ _QR_ _______ __1_1_/281_~1 _______ 11_!28/_1_! 
6303019 2107: NOV EPA REPORT SUBMITTED FY12 0.0 12127/11 12127/11 
'6303019 2107: DEC EPA REPORT SUBMITTED FY12 _ ---~~-==-~-= 0.0 -- --- ----- --,/2-ih2 1/27/12 
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MILESTONE REPORT 

STATUS AS OF October31, 1993 

% TARGET EARLY CURRENT EARL V ACTUAL ACTUAL 
WBSM OU I MILESTONE COMP. START FINISH START FINISH START FINISH 
6303019 2107: JAN EPA REPORT SUBMITTED FY12 0.0 2127/12 2127/12 -
6303019 2107: FEB EPA REPORT SUBMITTED FY12 0.0 3/27/12 __ .. 3/27/12+- ----- --------
6303019 2107: MAR EPA REPORT SUBMITTED FY12 0.0 4127112 - 4/27/12 t---- ------

6303019 2107: APR EPA REPORT SUBMITTED FY12 0.0 5/29/12 5/29/12 - ---------· 
6303019 2107: MAY EPA REPORT SUBMITTED FY12 0.0 6/27112 6/27/12 ---
6303019 2107: JUN EPA REPORT SUBMITTED FY12 0.0 7/27/12 7/27112_- -,------------ ------· 
6303019 2107: JUL EPA REPORT SUBMITTED FY12 0.0 8/27/12 --8/27712 t-- ---- -----····-

6303019 2107: AUG EPA REPORT SUBMITTED FY12 0.0 9/27112 9/27/12 
6303019 2107: SEP EPA REPORT SUBMITTED FY12 0.0 10/29/12 10/2_9_/1_2_ +--t------ -----

6303019 2107: OCT EPA REPORT SUBMITTED FY13 0.0 11/27112 11/27112 -- ------
;6303019 2107: NOV EPA REPORT SUBMITTED FY13 0.0 12127/12 12127/12 --
6303019 2107: DEC EPA REPORT SUBMITTED FY13 0.0 1/28/13 1/28113 ----
6303019 2107: JAN EPA REPORT SUBMITTED FY13 0.0 2127/13 2127/13 --
6303019 2107: FEB EPA REPORT SUBMITTED FY13 0.0 3/27/13 3/27/13 
6303019 2107: MAR EPA REPORT SUBMITTED FY13 0.0 4/29/13 4/29/13 ---·- -----J 
6303019 2107: APR EPA REPORT SUBMITTED FY13 0.0 5/28/13 5/28/13 t-------! 

6303019 2107: MAY EPA REPORT SUBMITTED FY13 0.0 6/27/13 6/27/13 
-+--:=-C--~-t-------t---'-'-"-'---'-::...-r--- ---------

6303019 2107: JUN EPA REPORT SUBMITTED FY13 0.0 7/29/13 7/29/13 -f----------
6303019 2107: JUL EPA REPORT SUBMITTED FY13 0.0 8/27/13 8/27/13 
6303019 2107: AUG EPA REPORT SUBMITTED FY13 0.0 9127/13 9/27/13 ~~ ~-= =-_:_-:::-__:_ 
6303019 2107: SEP EPA REPORT SUBMITTED FY13 0.0 10/28/13 10/28/13 _____________ _ 
6303019 2107: OCT EPA REPORT SUBMITTED FY14 0.0 11/27/13 11/27/13 
6303019 2107: NOV EPA REPORT SUBMITTED FY14 0.0 12127/13 -----·t--1-:-c212:-=7--:-/1:--:c3-+---r----+----

6303019 2107: DEC EPA REPORT SUBMITTED FY14 0.0 1/27/14 1/27/14 -r--------·-----
6303019 2107: JAN EPA REPORT SUBMITTED FY14 0.0 2127/14 --=212='-7'---'/1--'-4-+-+-----1------
6303019 2107: FEB EPA REPORT SUBMITTED FY14 0.0 3/27/14 3127114 _ -----· 
6303019 2107: MAR EPA REPORT SUBMITTED FY14 0.0 4/28/14 4/28/14 t-
6303019 2107: APR EPA REPORT SUBMITTED FY14 0.0 ----- 5/27/14- 5/27/14 - ---- ·---·-

- --·----- -·----
6303019 2107: MAY EPA REPORT SUBMITTED FY14 0.0 __ ,-____ 61271.!±__ _ 6/27/14 ··---· ___ _ 
6303019 2107: JUN EPA REPORT SUBMITTED FY14 0.0 7/28/14_ _ _____ 7/28/1~-- _ .. _____________ _ 
6303019 2107: JUL EPA REPORT SUBMITTED FY14 _Q,9 _____ 8127/1!__~ ________ 8/27/!~-- ________________ _ 
6303019 2107: AUG EPA REPORT SUBMITTED FY14 00 __________ 9/2~/Ji__ _ ______ 9/29/1!_ ----·---- ----------·· 
6303019 2107: SEP EPA REPORT SUBMITTED FY14 0.0 ______ __!Q/2I{!!_ 1-------- 10/27/14 ~----- ----·--
6303019 2107: OCT EPA REPORT SUBMITTED FY15 __ ~ ,.--- _________ 11/271!£ _______ !_1/27i!~. _________ ---·--·-····----
6303019 2107: NOV EPA REPORT SUBMITTED FY15 0.0 _____ 12129/14 _________ 12129£~ __________ ··-···--
6303019 2107: DEC EPA REPORT SUBMITIED FY15 __ o.o I-~- 1/27/15 r-------1----1/27/}.~ ________ _ 
6303019 2107: JAN EPA REPORT SUBMITTED FY15 _ __.Q:<;--+- _________ _212711~ . --·--f-~~_{1_§__ 
6303019 2107: FEB EPA REPORT SUBMITTED FY15 0.0 _ ----····-----·- --~II!§ -·-· .---- _ 3/27/15 
6303019 2107: MAR EPA REPORT SUBMITTED FY15 0.0 _ __________ 4/27(1~ . ___ __ _ _ _ 4/27/15 .. _ _ . 
6303019 2107: APR EPA REPORT SUBMITTED FY15 0.0 5/27/15 _ ... .. ..... . 5127/15 .. 
63030~- 2107: MAY EPA REPORT SUBMITTED FY15 ---------- 0.0 . - ----- 6/29/15 __ 6(g9j1~ 
'6303019 2107:-JUN EPA REPORT SUBMITIED FY15 --~-~-~~--~~~-=~ -0:0- - ..... ·--- 7/27/15 7/27/15 
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

% TARGET EARLY CURRENT EARLY ACTUAL ACTUAL 
OU I MILESTONE COMP. START FINISH START FINISH START FINISH 

~-~--·- -----
2107: JUL EPA REPORT SUBMITTED FY15 0.0 8127/15 8127/15 - -- -~---- ----~---

2107: AUG EPA REPORT SUBMITTED FY15 0.0 9128/15 9/28/15 --------~ 
2107: SEP EPA REPORT SUBMITTED FY15 0.0 10127/15 10/27/15 
2107: OCT EPA REPORT SUBMITTED FY16 

r-- ---~-- ---~----

0.0 11127/15 11/27/15 
2107: NOV EPA REPORT SUBMITTED FY16 0.0 12128/15 12/28/15 

c------- ----

2107: DEC EPA REPORT SUBMITTED FY16 0.0 1127/16 
r---------_,1121116 --~·--r----~-

2107: JAN EPA REPORT SUBMITTED FY16 0.0 
1-----~~ r------- -----

2/29/16 ~16 
2107: FEB EPA REPORT SUBMITIED FY16 

---- -------· 
0.0 3/28/16 3/28/16 --------~--

2107: MAR EPA REPORT SUBMITTED FY16 0.0 4/27/16 4/27/16 -----
2107: APR EPA REPORT SUBMITTED FY16 0.0 5/27/16 5/27/16 

--~~ 

2107: MAY EPA REPORT SUBMITTED FY16 0.0 6127/16 6/27/16 
2107: JUN EPA REPORT SUBMITTED FY16 7127/16 

--r----·------
0.0 -- 7/27/16 

2107: JUL EPA REPORT SUBMITTED FY16 0.0 8129/16 8/29/16 
~-r--------- r------~ 

~ ---~~ -----------
2107: AUG EPA REPORT SUBMITTED FY16 0.0 9127/16 9/27/16 ----~-~~---~1 --

'1o12m6 
~-~ --~ 

2107: SEP EPA REPORT SUBMITTED FY16 0.0 10127/16 --·--- ------
2107: OCT EPA REPORT SUBMITTED FY17 0.0 11/28/16 11/28/16 -- ~---
2107: NOV EPA REPORT SUBMITTED FY17 0.0 12127/16 12127/16 ----
2107: DEC EPA REPORT SUBMITTED FY17 0.0 1/27/17 __ 1127117- - ---~ 

2107: JAN EPA REPORT SUBMITTED FY17 0.0 2127/17 2127/17 
2107: FEB EPA REPORT SUBMITTED FY17 3i2m7 -----

0.0 3/27/17 r----
2107: MAR EPA REPORT SUBMITIED FY17 0.0 4/27/17 4/27/17 
2107: APR EPA REPORT SUBMITTED FY17 0.0 5/30117 5/30117 
2107: MAY EPA REPORT SUBMITIED FY17 0.0 6127/17 6/27/17 ------
2107: JUN EPA REPORT SUBMITIED FY17 0.0 7127/17 7/27/17 
2107: JUL EPA REPORT SUBMITTED FY17 0.0 8/28/17 ---- _8128/17 ~ - ~---- r--------------·· 
2107: AUG EPA REPORT SUBMITTED FY17 0.0 9127/17 9/27/17 -- __ ,_ ---------
2107: SEP EPA REPORT SUBMITIED FY17 0.0 10/27/17 10127/17 ----- r-- r------ ------
2107: OCT EPA REPORT SUBMITTED FY18 0.0 11127117 11127/17 

~------

,___, ___ 
- 1------------ -----------

2107: NOV EPA REPORT SUBMITTED FY18 0.0 12127/17 12127/17 -- --------- --·-- ---- ------- ---- -------------
2107: DEC EPA REPORT SUBMITTED FY18 0.0 1/29/18 1/29/18 

---~-- --------- ----- ------~- ---------
2107: JAN EPA REPORT SUBMITTED FY18 0.0 2/27/18 2/27/18 

-~---- ·--~~ -----~---

2107: FEB EPA REPORT SUBMITTED FY18 0.0 3/27/18 3/27/18 -- --------- -~ ------
2107: MAR EPA REPORT SUBMITTED FY18 0.0 4127/18 -r- ---~--.-~--·-

4/27/18 
c--··--------- -----~ ---. 

2107: APR EPA REPORT SUBMITTED FY18 0.0 5/29/18 5/29/18 
--··---- ----- ·------ -----·~---

2107: MAY EPA REPORT SUBMITTED FY18 0.0 6/27/18 6/27/18 
f--- --- ·-------- ------ ---~--- - ----·-·- . 

2107: JUN EPA REPORT SUBMITTED FY18 0.0 7127/18 7/27/18 ---- --------- -- ------------- - ·-- ---------- - ---------
2107: JUL EPA REPORT SUBMITTED FY18 0.0 8/27/18 8/27/18 

~--- r--- ----- ---- - -~-- ·--- --- - -----------
2107: AUG EPA REPORT SUBMITTED FY18 0.0 9/27/18 9/27/18 

------~ r-- r-------- --- - ------- ~ -

2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/02 10/15/02 --------· --- --~--- . ----- ------- . -- -· ------
2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/15/03 1/15/03 

- .. -------- --· - -----·----- - . ---------·- - ! --- --~ 

2107: 2ND QUARTER REPORT SUBMITIED TO EPA 00 4/15/03 4/15/03 ----- - -----~---- ------- - -----
2107: 3RD QUARTER REPORT SUBMITIED TO EPA -----

0.0 7/15/03 7/15/03 
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ENVIRONMENTAL RESTORATION PROJECT OFFICE 
MILESTONE REPORT 

STATUS AS OF October 31, 1993 

% TARGET EARLY CURRENT EARLY ACTUAL ACTUAL 
WBSM OU I MILESTONE COMP. START FINISH START FINISH START FINISH 
6303019 2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/03 10/15/03 r------

6303019 2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/04 1/15/04 --- ----- ------
6303019 2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/04 4/15/04 . ----- f-----.. -
6303019 2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/04 7/15/04 -- ----- ------
6303019 2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/04 10/15/04 ---------
6303019 2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 1/16/05 1/16/05 ----- -----
6303019 2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/05 4/15/05 f-~----r-----
6303019 2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/05 7115/05 --r------
6303019 2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/17/05 1011?~~ ===~-- ~=---=-~~ 
6303019 2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/17/06 1/17/06 r-- --
6303019 2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4117/06 4/17/06 
6303019 2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/17/06 7/17/06 ---- ------
6303019 2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/16/06 10/16/06 
6303019 2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 -- 1/16/07 1/16/07 --c--------
6303019 2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/16/07 4116/0i- --,-------- --------
6303019 2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/16/07 7/16/07 ------
6303019 2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/07 1:ot15/07 -- c----------· 
6303019 2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/08- -f--- 1/15/08 -- --------
6303019 2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/08 4/15/0S _______ ------------

6303019 2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 - 7/15/08 ____ _ 71~~ f-- ==-~~,.~~~=-=:~ 
6303019 2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 10/15/08 10/15/08 r--
i-==:...=.--+=--=-=-'---'-'~::=:-"-'::c.::=::~~=-='==--::c.::..:=:-:~::::=::.....:::--:--::::=-c-"------+--"-'-"--+-~t-------+~~~-+------t.....:-=_:__.::...::..::c-f- --------- --------- -----
6303019 2107:1STQUARTERREPORTSUBMITIEDTOEPA 0.0 1/15/09 1/15/09 r----- ___________ _ 
6303019 2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 4/15/09 --~?109 _______ _ 
6303019 2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/09 7/15/09 
6303019 2107:4THQUARTERREPORTSUBMITIEDTOEPA 00 10/15/09 10/15/09 ----------------- ------ .. --- -----
6303019 2107: 1ST QUARTER REPORTSUBMITIED TO EPA 0.0 1/15/10 1/15/10 _____________ _ 
6303019 2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/10 __ 4/1§{:12_ _______ _ ______ __ 
6303019 2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7115/10 _______ _ll_~5/!2_ _________________ __ 
6303019 2107: 4TH QUARTER REPORT SUBMITIED TO EPA 0.0 __ _____ 10/15/10 --~-- ____ 10/~5/10_ _ ____ _ 
6303019 2107: 1ST QUARTER REPORT SUBMITIED TO EPA _ _ .2:.Q_ __ _ ____ r---!{~1.!_! __________ __1~!?_11!. _______ __ 
6303019 2107: 2ND QUARTER REPORT SUBMITIED TO EPA 0.0 -r---- __£..!_5_/_11 __ ----------~- ~--~1§!1~- __ ------; ____ . 
6303019 2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0 0 _ r-------- __ 2!_~5_1:!_1_ _________ .. ZI!~l.~ ___ -~ 
6303019 2107: 4TH QUARTER REPORT SUBMITIED TO EPA _ ~- ________ J.2[1~!_1_ ----·· __ __!Q/17_£:!..! _ ___ _ 
6303019 2107: 1ST QUARTER REPORT SUBMITIED TO EPA 0.0 _______ J.!.!.Z~!~ _ ______ _ ___ __1_11711£_ ____ ------· _ .. __ .. 
6303019 -2107: 2ND QUARTER REPORT SUBMITIED TO EPA _ 0.0 _______ 1116112 _ ~-------· __ '!(!.§!.1£ _ _ _ . __ _ 
6303019 2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/16/12 _______ __ _E!.§I_g__ ___ __ _ 
6303019 2107: 4TH QUARTER REPORT SUBMITIED TO EPA __ -~ O.O __ f-- ______ 10/15/'1~~-r- ----~ __ ..19!~511_? _ _ _____ _ 
6303019 2107: 1ST QUARTER REPORT SUBMITIED TO EPA __________ ~--Q,Q__ _ ________ !!_!_~_!~ __ ____ _ . .. 1!_1_~11~. _ _ _ _ 
6303019 2107: 2ND QUARTER REPORT SUBMITIED TO EPA ~---- _ -~-9..:2.__ _ _______ -~15/_!?. ___________ ±f}~!~- ____ . ___ 
6303019 2107: 3RD QUARTER REPORT SUBMITIED TO EPA 0.0 7/15/13 7/15/13 -----· -f-'------------- ------------ ..... -~- . --- -" ... -- . --~- ------- . "" ~-- ...... 
6303019 2107: 4TH QUARTER REPORT SUBMITTED TO EPA o 0 10/15/13 10/15/13 
~303_0_1_9 ___ 2107: 1STQUARTERREPORTSUBMITTEDTOEPA --- - 0.0 _ ~11152.1£,_ 1/15/14 '--'--~--L ___ _ 
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o/o TARGET EARLY CURRENT 
OU I MILESTONE COMP. START FINISH START 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/14 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/14 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/14 
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/15 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/15 - -- --
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/15 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/15/15 -
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/15/16 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/15/16 

-
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/15/16 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/17/16 --
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/17/17 
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/17/17 
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/17/17 
2107: 4TH QUARTER REPORT SUBMITTED TO EPA 0.0 10/16/17 .. -----------·-
2107: 1ST QUARTER REPORT SUBMITTED TO EPA 0.0 1/16/18 !------------
2107: 2ND QUARTER REPORT SUBMITTED TO EPA 0.0 4/16118 

f-------
2107: 3RD QUARTER REPORT SUBMITTED TO EPA 0.0 7/16118 r----·---
2110: PROJECT COMPLETE 0.0 9/28/18 r-- +----"-------

--
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EARLY ACTUAL ACTUAL 
FINISH START FINISH 
4/15/14 

--· 
7/15/14 

----~---

10/15/14 --------
1/15/15 I 

4/15/15 
~--------1 

I ------ -- ·------··-, 
7/15/15 ,___. ___ 
10/15/15 ----
1/15/16 
4/15/16 

r-------!-----·---

---------
7/15/16 -----
10/17/16 
1/17/17 --------
4/17/17 -
7/17/17 

!----------- ·- ---~--

10/16/17 
!------- -- ----~~--- ------------
1/16/~ - ----- ---------

.. 
4/16/18 ---- ---- ·----·-

r-Z!~ ---- -----------
12119/!~ 

-~---- ---------------


